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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206313M: Marine Corps Comms Systems

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

Total Program Element 356.571 279.222 245.298 0.000 245.298 195.723 184.231 154.194 145.370 Continuing Continuing
2270: Exp Indirect Fire Gen Supt
Wpn Sys

48.136 25.666 25.747 0.000 25.747 30.410 42.625 43.097 32.520 Continuing Continuing

2272: Intel Command and Control
(C2) Sys

17.712 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 203.323

2273: Air Ops Cmd & Control (C2)
Sys

47.652 66.108 68.465 0.000 68.465 52.196 38.339 42.132 41.626 Continuing Continuing

2274: Command & Control
Warfare Sys

6.319 11.801 19.633 0.000 19.633 14.655 14.393 15.407 17.019 Continuing Continuing

2275: Joint Tactical Radio System 10.954 8.713 2.038 0.000 2.038 2.030 4.371 1.546 1.579 Continuing Continuing
2276: Comms Switching and
Control Sys

2.385 2.927 4.293 0.000 4.293 4.118 4.405 3.733 2.687 Continuing Continuing

2277: System Engineering and
Integration

7.184 6.887 5.580 0.000 5.580 8.640 8.817 8.979 9.205 Continuing Continuing

2278: Air Defense Weapons
System

5.700 7.715 5.938 0.000 5.938 8.212 8.432 3.443 3.558 Continuing Continuing

2510: MAGTF CSSE & SE 48.221 61.806 33.538 0.000 33.538 26.696 21.368 21.657 22.230 Continuing Continuing
3099: Radar System 108.928 17.566 24.893 0.000 24.893 34.317 34.344 8.216 8.834 Continuing Continuing
9999: Congressional Adds 15.380 6.373 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 73.641
9C89: Marine Ground-Air Radar 38.000 63.660 55.173 0.000 55.173 14.449 7.137 5.984 6.112 Continuing Continuing

Note
Ground/Air Task Oriented Radar (G/ATOR) (formerly known as the Multi-Role Radar System (MRRS) was funded under project C30999D prior to FY2010.
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A. Mission Description and Budget Item Justification
This program element provides funding to develop the command and control (C2) support and information infrastructures for the Fleet Marine Force and supporting
establishment.  Doctrinally, the C2 support system and the information infrastructure form two parts of a triad of capabilities which permits command and control
systems to be transformed into a complete operating system. The third element of the triad is command and control organization and is not covered in this program
element. USMC command and control is divided into seven functional areas and one supporting functional area as follows: intelligence C2, fire support C2, air
operations C2, radio systems C2, combat service support C2, warfare C2, radar systems C2, and C2 support (information processing and communications).

Within this program element, subprojects have been grouped by C2 functional area for more efficient planning. Air defense weapons systems have been added
to facilitate planning and a separate project is used for systems assigned to the supporting establishment. Subprojects which support the commander's decision
processes have been collected into the Command Post Systems project since these systems must work in close cooperation to ensure effective C2 of Marine Air
Ground Task Forces.

B. Program Change Summary ($ in Millions)
FY 2009 FY 2010 FY 2011 Base FY 2011 OCO FY 2011 Total

Previous President's Budget 280.014 287.348 0.000 0.000 0.000
Current President's Budget 356.571 279.222 245.298 0.000 245.298
Total Adjustments 76.557 -8.126 245.298 0.000 245.298

• Congressional General Reductions -1.163
• Congressional Directed Reductions -13.000
• Congressional Rescissions 0.000 -0.363
• Congressional Adds 6.400
• Congressional Directed Transfers 0.000
• Reprogrammings 81.984 0.000
• SBIR/STTR Transfer -5.427 0.000
• Program Adjustments 0.000 0.000 245.298 0.000 245.298

Congressional Add Details ($ in Millions, and Includes General Reductions) FY 2009 FY 2010
Project: 9999: Congressional Adds

Congressional Add: Media Exploitation Tool Integration with Intelligence C2 Systems 0.000 1.195
Congressional Add: BATTLEFIELD SENSOR NETTING 2.394 2.390
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Congressional Add Details ($ in Millions, and Includes General Reductions) FY 2009 FY 2010
Congressional Add: PERFORMANCE ENHANCEMENTS FOR IA & IS 6.381 0.000
Congressional Add: Center for geospatial intelligence and investigati 1.516 0.000
Congressional Add: M2C2 5.089 2.788

Congressional Add Subtotals for Project: 9999 15.380 6.373

Congressional Add Totals for all Projects 15.380 6.373

Change Summary Explanation
FY11 from previous President's Budget is shown as zero because no FY11-15 data was presented in President's Budget 2010.
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PROJECT
2270: Exp Indirect Fire Gen Supt Wpn Sys

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

2270: Exp Indirect Fire Gen Supt
Wpn Sys

48.136 25.666 25.747 0.000 25.747 30.410 42.625 43.097 32.520 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

Note
Systems assigned to this project are to be used by commanders and their staffs to process, fuse, and tailor information to assist decision-making and enhance
situational awareness. They will integrate and share information from sources both internal and external to the Marine Air-Ground Task Force (MAGTF) to provide a
shared understanding of the battle space.   Maneuver Command and Control (C2) is the executive layer of decision support that retrieves and fuses information from
functional areas.  It provides an integrated representation of the battle space or a specific area of concern.  The subprojects below develop systems that report unit
status and location to the Tactical Combat Operations (TCO) System, and disseminate maneuver information throughout the battle space.

A. Mission Description and Budget Item Justification
Advanced Field Artillery Tactical Data System (AFATDS) - Consists of fire support Command and Control C2 software fielded on Marine Corps common hardware.
AFATDS provides the MAGTF with the ability to rapidly integrate all supporting arms assets into maneuver plans via a digital link utilizing currently fielded
communications equipment.  AFATDS automates the fire planning, tactical fire direction, and fire support coordination required to support maneuvers from the sea and
subsequent operations ashore.  The AFATDS program includes AFATDS software and hardware, the Effects Management Tool (EMT) (a C2PC injector), the Back-up
Computer System (BUCS), and the Battery Mobile Tactical Shelter (MTS).

Command and Control Personal Computer (C2PC) - C2PC is the core client and gateway for the Joint Tactical Common Operating Picture Workstation.  It is the
authoritative data source for the ground common operating picture within the Marine Air Ground Task Force (MAGTF).

Tactical Command Operations System (TCO) - TCO is the principle tool within the Marine Air Ground Task Force (MAGTF) for situational awareness through
distribution of the Common Tactical Picture (CTP).  It supports tactical operations providing information via high speed computer systems in a timely manner and
includes the Intel Operations Workstations/Servers.  R&D  funds provide science and technology advanced concepts to be applied to the system for an increase in
functional capabilities to the warfighter.

Tactical Locator Designation and Handoff System (TLDHS) - Hand-Off System  - Provides the ability for Forward Observers (FOs) and Forward Air Controllers (FACs)
to:  observe their area of interest, quickly and accurately locate ground targets, receive and display Blue Force Situational Awareness information and Fire Support
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Coordination Measures (FSCMs) on map displays interfaced with C2PC.  TLDHS can digitally request and provide digital terminal control for target engagements
by field artillery (FA) through AFATDS, close air support (CAS) aircraft, and naval surface fire support (NSFS), and the machine-to-machine interface of the system
reduces the potential for fratricide due to human error and by displaying friendly positions and target locations to the terminal controller.  TLDHS Block II also provides
the capability to designate targets for laser-guided munitions and laser spot trackers.  TLDHS Block II is comprised of and integrates two major subsystems: the
Targeting Subsystem and the Target Hand-Off Subsystem.  USMC Milestone C  for TLDHS Block II  was June 2005 and Fielding and Full rate Production Decisions
were October 2006. Fluctuations of R&D across the FYDP are due to the nature of a spiral development approach.

Marine Air Ground Task Force (MAGTF) Command and Control (C2) Systems Applications - MAGTF C2 SA merges the development, integration and testing of 45
existing C2 systems and applications into one common enterprise capability. They reside in all Combat Operations Centers (COCs) and related USMC C2 platforms.
This effort provides greater economies of scale/affordability with system developers, technical design agents, integration agents and individual program offices.
MAGTF C2 SA efforts are in alignment with MCCDC's requirements for:  Net-Centric systems, Service Oriented Architecture, Open Architecture components, Maximize
C2 capabilities, Enhance the war-fighter's Situational Awareness, Increase/Maximize the Commander's decision space.

Joint Battle Command - Platform (JBC-P) - will provide a single integrated Joint Blue Force Situational Awareness (JBFSA) capability solution for C2, Position Location
Information (PLI), Mapping, Messaging, Overlays, and Routes, as required by Joint Requirements Oversight Council Memoranda 163-04, and 161-03.  JBC-P will
replace, DDACT, MRC, and BFT family of systems.

Blue Force Situational Awareness (BFSA) - is the Marine Corps' Situational Awareness family of systems comprised of the Mounted and Dismounted variants of
terrestrial (EPLRS/SINCGARS) systems, and the mounted celestial (SATCOM) system.

Data Automated Communications Terminal (DACT) (BFSA) - is the Marine Corps' Blue Force Tracking Program of Record. It is the primary source of all tactical
ground tracks below the Marine battalion, and is the primary provider of Position Location Information (PLI) into the Combat Operations Center (COC) and to Joint
forces viewing the Common Operational Picture (COP). DACT is one tool in the Joint Combat ID toolbox that the Marine Commander uses to reduce the potential for
fratricide.

The Mounted Refresh Computer (MRC) (BFSA) - MRC is the replacement for the Mounted DACT and consists of a militarized central processing unit with Joint
Capability Release (JCR) software integrated with various tactical vehicle platforms and communications systems through the use of a Vehicle Modification (VM) kit.  It
is mounted in vehicles from the battalion to the mechanized platoon (HMMWV, AAV, LAV and tanks).

The Dismounted Data Automated Communications Terminal (D-DACT) (BFSA) - The Dismounted DACT is a smaller, lighter handheld device having greater battery
life, consisting of the Rugged Personal Digital Assistant (R-PDA) with Windows Command and Control CE (C2CE) software. The Dismounted DACT is intended for
the dismounted user at the platoon level.  Future DACT improved capabilities for replacement systems will meet stipulated Operational Requirements and OIF-derived
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Requirements to provide Blue Force Tracking and automated communications support for commander in tactical operations. New capabilities will include Non Line of
Sight (NLOS) and enhanced communication paths; improved Graphic User Interface (GUI) software, a larger screen, and Selective Availability Anti-Spoofing Module
(SAASM) GPS integration.

Blue Force Tracker (BFT) (BFSA) System is a satellite-based Tracking and Communication System. BFT provides the capability to identify position, track progress, and
communicate with the operators of tactical vehicles. The BFT is employed at the battalion level below to provide operational commanders with USMC/Army Position
Location Information within a given area of operations.   It is mounted in vehicles at the Battalion level and below down to the individual vehicle (HMMWV, AAV, LAV
and tanks).

Identity Dominance System (IDS) - will provide a user friendly biometric authentication technology that will be employed to deny the enemy freedom of movement within
the populace and positively identify known insurgents within an Area of Responsibility (AOR). It will enable Marine Corps and host-nation security personnel to detain,
apprehend or deny entry to unwanted individuals in critical areas. The capability will enhance overall Force Protection and High-Value Target Identification by providing
a means to rapidly ascertain whether or not a detained individual is wanted for criminal or terrorist activity, badge local workers and support post incident investigation
by allowing collected evidence to be compared to available biometrics to identify likely suspects.  Specifically, these items will enable enhanced perimeter security
for high-visibility events such as national elections on foreign soil; high profile dignitary meetings between U.S. military officials and host nation political and military
leaders; and U.S. military demonstrations. This capability will also enable enhanced prisoner management for the efficient administration of detainees, and improve
Civil Action of DoD personnel by providing a means to track payments to host-nation workers and managed local labor who support/access facilities where military/
Marines are located.  Finally, this capability will enhance available intelligence by allowing "link analysis" on individuals to reveal criminal or terrorist associations not
readily apparent when records are reviewed individually.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
*TLDHS: Software Development, New Functionality and Sustainment

FY 2009 Accomplishments:
Link16 implementation in support of Close Air Support for legacy aircraft.

FY 2010 Plans:
Commercial Joint Mapping Tool Kit (CJMTK)/ Situational Awareness Data Link (SADL) implementation

1.448 3.722 0.878 0.000 0.878
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 Base Plans:
Net Enabled Weapons (NEW) implementation

*TLDHS: Test Development and Integration Support
FY 2009 Accomplishments:
Link16 testing

FY 2010 Plans:
Commercial Joint Mapping Tool Kit (CJMTK)/ Situational Awareness Data Link (SADL)testing

FY 2011 Base Plans:
Net Enabled Weapons (NEW) testing

0.213 0.342 0.108 0.000 0.108

*AFATDS: Development of BackUp Computer System (BUCS) & Software (SW)
FY 2009 Accomplishments:
Development of BackUp Computer System (BUCS) and Software (SW)

FY 2010 Plans:
Continuation of BUCS and SW refresh

FY 2011 Base Plans:
Continuation of BUCS and SW refresh

1.000 1.100 1.192 0.000 1.192

*AFATDS: Software Development, Testing, and Integration
FY 2009 Accomplishments:
Development of Increment I AFATDS software.

2.786 3.081 3.024 0.000 3.024
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2010 Plans:
Continued development of Increment I capabilities. Incorporates new munition changes as well as
Fire Planning and digital C2 interoperability upgrades. Also supports AFATDS Mobile Tactical Shelter
(MTS) integration testing.
-SPAWAR: SPAWAR will conduct testing on the MTS to ensure it meets the
requirements of the PO.

FY 2011 Base Plans:
Development of Increment II capabilities. Supports the modification of AFATDS into application level
software and will break it away from a stovepipe system.

*AFATDS: Program Management, Engineering Support
FY 2009 Accomplishments:
Program Management and Engineering Support

FY 2010 Plans:
Continuation of Program Management and Engineering Support

FY 2011 Base Plans:
Continuation of Program Management and Engineering Support

0.587 0.311 0.321 0.000 0.321

*AFATDS: MCTSSA/MCOTEA testing new Software (SW) and Federation of Systems (FEDOS)
FY 2009 Accomplishments:
Supported Engineering User Evaulations and provided software test support.

FY 2010 Plans:
Continued Engineering User Evaulations and software test support.

0.313 0.354 0.392 0.000 0.392
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 Base Plans:
Continued Engineering User Evaulations and software test support.

*AFATDS: USMC and Joint Systems. Enhancement to EMT and C2PC interface.
FY 2009 Accomplishments:
Interoperability testing with JTCW software. These tests will ensure the application extention continues
to meet the JTCW fire support needs as the Army migrates away from the software.

FY 2010 Plans:
Continued interoperability testing with JTCW software.

FY 2011 Base Plans:
Continued interoperability testing with JTCW software.

0.300 0.304 0.308 0.000 0.308

*C2PC: Engineer Change Proposals
FY 2009 Accomplishments:
Engineer Change Proposals of the client and gateway

0.260 0.000 0.000 0.000 0.000

*MAGTF C2: Engineering, research, development, integration and testing support for 2010 MAGTF release
FY 2009 Accomplishments:
Primary focus in FY 09 was establishing and maintaining the MAGTF software baseline as it relates
to the Combat Operations Centers (COCs), Intelligence Operations Workstation (IOW) and related
USMC C2 platforms and migrating existing systems and applications.  Extensive developmental work
conducted on creating Service Oriented Infrastructure on which future development will be based.

36.583 4.266 2.178 0.000 2.178
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2010 Plans:
Complete developmental of Service Oriented Infrastructure, integrate legacy Tactical Data Systems,
complete systems integration and conduct developmental/operational testing.

FY 2011 Base Plans:
Complete developmental of Service Oriented Infrastructure, integrate legacy Tactical Data Systems,
complete systems integration and conduct developmental/operational testing.

*MAGTF C2: Engineering, research, and software development for 2012 MAGTF capability release.
FY 2010 Plans:
Focus of effort is initiating adaptation, development and integration of entity, task and presentation
services from multiple programs of record to operate with the Service Oriented Infrastructure.

FY 2011 Base Plans:
Focus of effort is initiating adaptation, development and integration of entity, task and presentation
services from multiple programs of record to operate with the Service Oriented Infrastructure.

0.000 5.193 5.600 0.000 5.600

*MAGTF C2: Program Support. Software engineering program support.
FY 2009 Accomplishments:
Federally Funded Research Center (FFRDC) software engineering support to provide appropriate
government direction in design and development of software.

FY 2010 Plans:
Federally Funded Research Center (FFRDC) software engineering support to provide appropriate
government direction in design and development of software.

0.921 0.900 0.900 0.000 0.900
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 Base Plans:
Federally Funded Research Center (FFRDC) software engineering support to provide appropriate
government direction in design and development of software.

*BFSA: Increased Capabilities
FY 2009 Accomplishments:
Supported developmental efforts for new software (JCR) training curriculum and enhance bandwidth
GPS transceiver (BFT II) capability.

FY 2010 Plans:
Continuing improvements of a new satellite network and processor unit.

FY 2011 Base Plans:
Continuing improvements of a new satellite network and processor unit.

1.424 1.019 0.800 0.000 0.800

*BFSA: Software Integration.
FY 2009 Accomplishments:
URN Database integration, JCR integration on unique USMC devices,and Information Assurance
activities. Also supported C2CE development and integration.

FY 2010 Plans:
Continued URN Database integration, JCR integration on unique USMC devices, and Information
Assurance activities.

FY 2011 Base Plans:
Continued URN Database integration, JCR integration on unique USMC devices, and Information
Assurance activities.

1.068 1.075 0.266 0.000 0.266
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
*JBC-P: Software Development/Integration.

FY 2010 Plans:
Requirements identification/decomposition as well as funding a position in Huntsville, AL to serve
as a liaison and integrated team member in the development of the JBC-P Core software. Federally
Funded Research Center (FFRDC) software engineering support funded to provide appropriate
government direction in design and development of software, Contract support funded to assist and
serve as subject matter experts in this effort, as well as SPAWAR in later integration efforts.

FY 2011 Base Plans:
Requirements identification/decomposition as well as funding a position in Huntsville, AL to serve
as a liaison and integrated team member in the development of the JBC-P Core software. Federally
Funded Research Center (FFRDC) software engineering support funded to provide appropriate
government direction in design and development of software, Contract support funded to assist and
serve as subject matter experts in this effort, as well as SPAWAR in later integration efforts.

0.000 1.630 1.441 0.000 1.441

*JBC-P: Training Development.
FY 2010 Plans:
User juries and update of the existing JCR training efforts in support of the evolution to JBC-P.

FY 2011 Base Plans:
User juries and update of the existing JCR training efforts in support of the evolution to JBC-P.

0.000 0.525 0.250 0.000 0.250

*JBC-P: Developmental Test (DT)/Operational Test (OT)
FY 2011 Base Plans:
Test planning and development as well participation and evaluation of s/w and some h/w test events.

0.000 0.000 2.500 0.000 2.500

*JBC-P: System Engineering, Programmatic, and Logistics Program Support 0.000 0.000 0.476 0.000 0.476
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 Base Plans:
Support personnel and travel

*TCO: System testing and integration to develop additional functional capabilities.
Hardware upgrade solutions were researched and documented, in preparation for seamless transition
to future technology and increased software capability.

FY 2010 Plans:
TCO, as a part of the USMC Global Command and Control System Family of Systems (GCCS FoS),
is considered to be in sustainment during FY10.  However FY10 is also considered a transition year
for all the services GCCS FoS with each service planning to development enhanced Command and
Control (C2) capabilities if joint funding is provided.  The Marine
Corps is planning on maturing the C2 Alerting Capability Module (CM) originally developed in FY09
under the Net Enabled Command Capability (NECC).  This maturing will consist of backwards
compatibility with the services current GCCS FoS as well as increased functionality in accordance with
the JC2 CDD, formally the NECC CDD.  As part of this FY10 effort,
development will use advanced concepts and technologies specifically Net Centric Service Oriented
Architecture (SOA).

FY 2011 Base Plans:
The Marine Corps is planning on developing Registration and Orchestration Capability Modules (CM)
originally signed to and agreed upon by the Marine Corps under the Net Enabled Command Capability
(NECC).  This development will consist of backwards compatibility with the services current GCCS
FoS as well as increased functionality in accordance with the JC2 CDD, formally the NECC CDD.

0.000 0.126 2.140 0.000 2.140

*TCO: Integrate software changes into new system and perform testing. 0.344 0.355 0.648 0.000 0.648



UNCLASSIFIED

UNCLASSIFIED
R-1 Line Item #183

Navy Page 14 of 177

Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206313M: Marine Corps Comms Systems

PROJECT
2270: Exp Indirect Fire Gen Supt Wpn Sys

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
Updated software that was released by the Joint Staff and DISA was successfully integrated into the
TCO system and in house validation testing was completed. to work with sister USMC and Joint C2
Systems.

FY 2010 Plans:
The Marine Corps is planning on maturing the C2 Alerting Capability Module (CM) originally developed
in FY09 under the Net Enabled Command Capability (NECC). As part of this FY10 effort, development
will use advanced concepts and technologies specifically Net Centric Service Oriented Architecture
(SOA).  This development will include integration of the advanced concepts and technologies on
existing, as well as possible upgraded hardware.

FY 2011 Base Plans:
The Marine Corps is planning on developing Registration and Orchestration Capability Modules (CM)
originally signed to and agreed upon by the Marine Corps under the Net Enabled Command Capability
(NECC). As part of this FY11 effort, development will use advanced concepts and technologies
specifically Net Centric Service Oriented Architecture (SOA).  This development will include integration
of the advanced concepts and technologies on existing, as well as possible upgraded hardware.

*TCO: Testing and validations of advanced concepts and technologies.
FY 2009 Accomplishments:
Formal Joint Interoperability Certification Testing (JITC) was successfully completed for both hardware
and software changes/upgrades.

FY 2010 Plans:
The Marine Corps is planning on maturing the C2 Alerting Capability Module (CM) originally developed
in FY09 under the Net Enabled Command Capability (NECC).  This maturing will consist of backwards
compatibility with the services current GCCS FoS as well as increased functionality in accordance with

0.220 0.232 0.557 0.000 0.557
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
the JC2 CDD, formally the NECC CDD. All the above with go through detailed testing, certification and
accreditation before being deployed throughout the Marine Corps or the joint community.

FY 2011 Base Plans:
FY11 is also considered a transition year for all the services GCCS FoS with each service planning
to development enhanced Command and Control (C2) capabilities if joint funding is provided.  The
Marine Corps is planning on developing Registration and Orchestration Capability Modules (CM)
originally signed to and agreed upon by the Marine Corps under the Net Enabled Command Capability
(NECC).  All the above with go through detailed testing, certification and accreditation before being
deployed throughout the Marine Corps or the joint community.

*IDS: Concept and Technology Development
Background information:

On 6 July 2009, USD AT&L issued an ADM in which he emphasized the ACAT 1 - Special Interest
designation for all DoD biometrics activities.  The USD AT&L also tasked the Army, as the DoD
Executive Agent for Biometrics, to conduct an Analysis of Alternatives (AoA) for the Biometric
Enterprise Capability and the Biometrics Tactical Collection Devices, as well as developing an
architecture into which all services and components can fit.  The Army is to return to the Office of the
Secretary of Defense (OSD) Biometrics Overarching Integrated Product Team (OIPT) for a review
to present the initial AoA findings and a description of the biometrics enterprise architecture no
later than February 2010.  Based on the results of this review, the USD AT&L will consider service
recommendations for
new ACAT designations, milestone point of entry and delegation of MDA
responsibility.

0.000 1.057 0.000 0.000 0.000
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2010 Plans:
The IDS acquisition process for the Marine Corps is streamlined and is based on an approach that
includes relying on the Army Analysis of Alternatives(AoA) due in Feb 2010 for the majority of the
market research required for a
hardware platform solution, followed by additional testing, and a limited FUE to ensure system
operational suitability prior to fielding.  Integration efforts will focus on integrating COTS and NDI
hardware, and COTS and GOTS software for a robust open system architecture, fully compliant with
Common Operating Environment standards and requirements.  To the maximum extent possible the
Marine Corps will utilize the same procurement solution as the Army and, where necessary, evaluate
and integrate COTS/NDI systems to satisfy unique USMC requirements. Future IDS upgrades will be
based on commercial technology to the maximum extent possible. At this time, there is no material
solution defined.

*IDS: System Development and Testing
FY 2011 Base Plans:
The IDS acquisition process for the Marine Corps is streamlined and is based on an approach that
includes relying on the Army Analysis of Alternatives (AoA)due in Feb 2010 for the majority of the
market research required for a Hardware platform solution, followed by additional testing, and a
limited FUE to Ensure system operational suitability prior to fielding.  Integration efforts will Focus
on integrating COTS and NDI hardware, and COTS and GOTS software for a Robust open system
architecture, fully compliant with Common Operating Environment standards and requirements.  To
the maximum extent possible the Marine Corps will utilize the same procurement solution as the
Army and, where necessary, Evaluate and integrate COTS/NDI systems to satisfy unique USMC
requirements.

Future
IDS upgrades will be based on commercial technology to the maximum extent

0.000 0.000 1.508 0.000 1.508



UNCLASSIFIED

UNCLASSIFIED
R-1 Line Item #183

Navy Page 17 of 177

Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206313M: Marine Corps Comms Systems

PROJECT
2270: Exp Indirect Fire Gen Supt Wpn Sys

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
possible. At this time, there is no material solution defined.

*BFSA:  Test support
FY 2009 Accomplishments:
Funding supported engineering efforts for C2CE SW interoperability testing, DACT and JCR
certification.  Also, support went to software (JCR) developmental testing efforts.

FY 2010 Plans:
Continued engineering efforts for C2CE SW interoperability testing, DACT and JCR certification.  Also,
support to software (JCR) developmental testing efforts.

FY 2011 Base Plans:
JCR software operational testing efforts.

0.669 0.074 0.260 0.000 0.260

Accomplishments/Planned Programs Subtotals 48.136 25.666 25.747 0.000 25.747

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• PMC/46310001: MCOIC 0.548 0.336 0.343 0.000 0.343 0.352 0.361 0.371 0.382 Continuing Continuing
• PMC/4631002: AFATDS 7.219 16.337 12.057 0.000 12.057 2.487 29.859 20.138 2.667 Continuing Continuing
• PMC/4631003: BFSA 124.830 37.709 3.230 10.500 13.730 7.360 42.150 44.830 24.397 Continuing Continuing
• PMC/4631004: GCCS 4.672 7.356 7.587 0.000 7.587 1.980 2.215 2.278 2.350 Continuing Continuing
• PMC/4631005: TCO 0.843 0.772 5.881 24.381 30.262 6.175 1.972 10.331 13.019 Continuing Continuing
• PMC/4631006: TLDHS 4.153 10.197 3.923 0.000 3.923 3.013 3.041 2.119 2.187 Continuing Continuing

D. Acquisition Strategy
TLDHS:  The acquisition of components (software/hardware) for the TLDHS initiative will maximize the use of existing COTS, GOTS, NDI and GFE.  Software
development is conducted utilizing a sole source small-business contract.  Software must maintain compatibility with 5 POR and 7 Operational Flight Programs (OFP).
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AFATDS:  AFATDS is a Cost Plus Award Fee contract through Army CECOM, Ft. Monmouth, NJ.  R&D efforts will be a combined effort between the software
developer (Raytheon), the Army PM and the USMC of software enhancements for the next planned versions of AFATDS.

TCO: Contracting is done with various vendors for software test and integration, COTS evaluation and documentation to develop advanced concepts and additional
functional capabilities.  The PMO conducts quarterly performance reviews.  Specific hardware is also procured for test purposes which include environmental and
shock testing.

MAGTF C2 SA:  MAGTF C2 SA is a spiraled development of capabilities.  Spiral 1 Initial Operational Capability (IOC) in 2010 has the following capabilities/attributes:
Single integrated air and ground picture; full real time to near real time, and non real time data exchange; integrated fire control. Each spiral will be accepted as an
integrated whole, running on the target hardware, following a contractor development test.

BFSA:  These programs develop software and hardware for a family of systems that provide C2/SA  and operate on both a terrestrial and celestial network.  The Army
(Force Battle Command XXI Brigade and Below (FBCB2)) is the lead Service for celestial devices and the lead for key interoperability software development, the
Marine Corps is responsible for its devices that operate on the terrestrial network.  Programs include DDACT, MRC, JCR, and the BFT (includes the KGV-72 and BFT II
transceiver).

JBC-P: Currently, PM FBCB2/BFT is using a broadly defined projected schedule for JBC-P. The Marine Corps' program office will continue to work with the FBCB2
program office in the development of a detailed program schedule.  PM FBCB2/BFT will fund research and development for JBC-P unless there are Service unique
requirements, which the Marine Corps program office will fund. The Marine Corps' program office will participate in all design and readiness reviews and a joint IOT&E
will be conducted.

E. Performance Metrics
Milestone Reviews
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Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

TLDHS C/CPFF Stauder Tech
St. Louis, MO 10.886 3.722 Mar 2010 0.878 Mar 2011 0.000 0.878 Continuing Continuing Continuing

AFATDS C/CPAF Raytheon
Fort Wayne, IN 14.801 4.181 May 2010 4.217 May 2011 0.000 4.217 Continuing Continuing Continuing

AFATDS WR SPAWAR
Charleston, SC 1.474 0.304 May 2010 0.308 May 2011 0.000 0.308 Continuing Continuing Continuing

C2PC C/CPIF NGMS
San Diego 16.173 0.000 0.000 0.000 0.000 0.000 16.173 Continuing

MAGTF C2 C/CPIF NGMS
San Diego 10.269 1.943 Feb 2010 0.000 0.000 0.000 0.000 12.212 Continuing

MAGTF C2 WR SPAWAR
Charleston, SC 20.827 6.241 Feb 2010 2.178 Feb 2011 0.000 2.178 Continuing Continuing Continuing

MAGTF C2 WR NSWC
Panama City, FL 0.460 0.000 0.000 0.000 0.000 Continuing Continuing Continuing

MAGTF C2 C/CPFF GD
Scottsdale, AZ 18.160 0.000 0.000 0.000 0.000 0.000 18.160 Continuing

MAGTF C2 C/CPFF Viecore
NJ 0.402 0.000 0.000 0.000 0.000 0.000 0.402 Continuing

MAGTF C2 C/CPFF MCSC
Quantico, VA 6.146 0.000 5.000 Feb 2011 0.000 5.000 Continuing Continuing Continuing

BFSA WR SPAWAR
Charleston, SC 2.478 0.905 Feb 2010 0.691 Jan 2011 0.000 0.691 Continuing Continuing Continuing

BFSA MIPR CECOM
Ft. Monmouth, NJ 0.890 0.114 Mar 2010 0.000 0.000 0.000 0.000 1.004 Continuing

TCO MIPR SPAWAR 4.186 0.481 Feb 2010 2.788 Dec 2010 0.000 2.788 Continuing Continuing Continuing
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Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Charleston, S.C.

JBC-P WR SPAWAR
Charleston, SC 0.000 1.500 Feb 2010 1.000 Dec 2010 0.000 1.000 Continuing Continuing Continuing

JBC-P MIPR CECOM
Ft. Monmouth, NJ 0.000 0.500 Feb 2010 0.494 Dec 2010 0.000 0.494 Continuing Continuing Continuing

JBC-P C/CPFF MCSC
Quantico, VA 0.000 0.000 0.250 Dec 2010 0.000 0.250 Continuing Continuing Continuing

IDS WR SPAWAR
Charleston, SC 0.000 1.057 Nov 2009 1.508 Nov 2010 0.000 1.508 Continuing Continuing Continuing

Subtotal 107.152 20.948 19.312 0.000 19.312

Remarks

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

MAGTF C2 WR
MCTSSA
Camp Pendleton,
CA

1.195 0.250 Oct 2009 0.200 Oct 2010 0.000 0.200 Continuing Continuing Continuing

Subtotal 1.195 0.250 0.200 0.000 0.200

Remarks
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Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

TLDHS WR MCOTEA
Quantico, VA 1.185 0.342 Mar 2010 0.108 Nov 2010 0.000 0.108 Continuing Continuing Continuing

AFATDS WR
MCTSSA
Camp Pendleton,
CA

2.317 0.114 Mar 2010 0.116 Nov 2010 0.000 0.116 Continuing Continuing Continuing

AFATDS WR MCOTEA
Quantico, VA 0.340 0.240 Mar 2010 0.276 Nov 2010 0.000 0.276 Continuing Continuing Continuing

MAGTF C2 WR MCOTEA
Quantico, VA 0.532 0.125 Feb 2010 0.125 Oct 2010 0.000 0.125 Continuing Continuing Continuing

MAGTF C2 WR
MCTSSA
Camp Pendleton,
CA

1.384 0.600 Dec 2009 0.175 Oct 2010 0.000 0.175 Continuing Continuing Continuing

MAGTF C2 MIPR JITC
Ft. Huachuca, AZ 0.000 0.300 Dec 2009 0.100 Oct 2010 0.000 0.100 Continuing Continuing Continuing

BFSA WR
MCTSSA
Camp Pendleton,
CA

0.274 0.000 0.100 Jan 2011 0.000 0.100 Continuing Continuing Continuing

BFSA WR MCOTEA
Quantico, VA 1.061 0.074 Feb 2010 0.160 Nov 2010 0.000 0.160 Continuing Continuing Continuing

BFSA MIPR DISA
Not Specified 0.000 0.000 0.050 Jan 2011 0.000 0.050 Continuing Continuing Continuing

DACT WR MCOTEA
Quantico, VA 0.468 0.000 0.000 0.000 0.000 0.000 0.468 Continuing

JBC-P WR MCOTEA
Quantico, VA 0.000 0.000 1.500 Dec 2010 0.000 1.500 Continuing Continuing Continuing

JBC-P MIPR CECOM 0.000 0.000 1.000 Dec 2010 0.000 1.000 Continuing Continuing Continuing
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Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Ft Monmouth, NJ

TCO MIPR SPAWAR
Charleston, S.C. 0.000 0.232 Feb 2010 0.557 Dec 2010 0.000 0.557 0.000 0.789 Continuing

Subtotal 7.561 2.027 4.267 0.000 4.267

Remarks

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

AFATDS C/FFP MCSC
Quantico, VA 1.624 0.311 Mar 2010 0.320 Mar 2011 0.000 0.320 Continuing Continuing Continuing

MAGTF C2 MIPR CECOM/MITRE
Ft Monmouth, NJ 0.025 0.900 Nov 2009 0.900 Nov 2010 0.000 0.900 Continuing Continuing Continuing

BFSA C/FFP MCSC
Quantico, VA 1.068 1.075 Mar 2010 0.325 Mar 2011 0.000 0.325 Continuing Continuing Continuing

JBC-P C/FFP MCSC
Ft Monmouth, NJ 0.000 0.155 Feb 2010 0.423 Feb 2011 0.000 0.423 Continuing Continuing Continuing

Subtotal 2.717 2.441 1.968 0.000 1.968

Remarks
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Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 118.625 25.666 25.747 0.000 25.747

Remarks
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Schedule Details

Start End
Event Quarter Year Quarter Year

MAGTF C2 SA Capability Block 2010 Release 3 2010 3 2010
MAGTF C2 SA Capability Block 2012 Release 3 2012 3 2012
MAGTF C2 SA Capability Block 2015 Release 3 2015 3 2015
AFATDS SW Block 2 Delivery 2 2009 2 2009
AFATDS 6.6 Delivery 2 2010 2 2010
AFATDS Follow on SW Delivery 2 2011 3 2015
AFATDS EMT SW Delivery 3 2009 3 2015
BFSA MRC/D-DACT/C2CE Test 2 2009 2 2009
BFSA JCR Follow on Test 3 2009 3 2009
BFSA JCR Operational Test 1 2010 1 2010
BFSA JCR MFD 2 2010 2 2010
BFSA JCR Initial Operational Capability (USMC-USA Tactical Interoperability and COP) 4 2010 4 2010
BFSA USMC Type-1 Safety Certification for JCR 1 2011 1 2011
BFSA USMC BFT-II (Tactical Latency reduction of minutes to seconds) 1 2011 1 2011
BFSA USMC C2 and SA preplanned product improvements 3 2011 3 2013
TLDHS IOC 1 2009 1 2009
TLDHS Spiral Development 1.1.3 3 2009 3 2009
TLDHS Spiral Development 1.2 3 2010 3 2010
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Start End
Event Quarter Year Quarter Year

TLDHS Spiral Development 1.X.X 3 2011 3 2015
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COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

2272: Intel Command and Control
(C2) Sys

17.712 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 203.323

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
(U) Intelligence Command and Control (C2) supports the employment of reconnaissance, surveillance, and target acquisition resources and the timely planning and
processing of all-source intelligence.  It ensures that all-source tactical intelligence is tailored to meet specific mission requirements.  The systems below collect and
convert raw intelligence data on the battlefield into processed information and deliver the processed products to the Intelligence Analysis Systems (IAS) for analysis
and dissemination.

Global Command and Control System Integrated Imagery and Intelligence (GCCS I3) is a joint program that is designed to enhance the operational Commander's
situation awareness and track management through the use of a standard set of integrated, linked tools and services that maximize commonality and interoperability
across the tactical theater, and national communities.  GCCS-I3 operates in joint and service specific battlespace and is interoperable, transportable, and compliant
with the DoD mandated Common Operating Environment (COE).

Distributed Common Ground System-Marine Corps (DCGS - MC) - formerly known as Distributed Common Ground/Surface-Integration (DCGS-I),  is a collection
of Service Systems that will contribute to joint and combined warfighter needs for ISR support, with the Global Information Grid (GIG) providing unconstrained
communications circa 2012 to support the Department of Defense (DoD) Intelligence, Surevillance and Reconnassiance (ISR) Enterprise end-state.  The DCGS
Integrated Backbone (DIB) is the architecture that will tie the Service DCGS systems together into one Family of Systems (FOS).   The DIB will provide the tools,
standards, architecture, and documentation for the DCGS community to achieve a Multi-Intelligence (Multi-INT) (e.g. Imagery Intelligence (IMINT), Signals Intelligence
(SIGINT), Measurement and Signature Intelligence (MASINT), Counterintelligence/Human Intelligence (CI/HUMINT)), network centric environment with the
interoperability to afford individual nodes' access to the information needed to execute their respective missions to include Irregular Warfare. The Marine Corps will
conduct DIB integration reseach and development to meet a congressionally mandated implementation deadline.
Trojan Spirit II - is an SHF multi-band satellite communications terminal, available in either HMMWV-mounted or transit case configuration, that provides dedicated
tactical communications capability at the TS/SCI and Secret Collateral levels to USMC intelligence units.  TROJAN SPIRIT terminals provide connectivity into JWICSs,
NSANET and SIPRNET via the TROJAN Network Control Center.
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Technical Control Analysis Center (TCAC).  consisting of the AN/UYQ-83 TCAC Remote Analysis Workstation (RAWS), AN/MYQ-9 TCAC Transportable Workstation,
Multi-Level Security (MLS) and One Roof system is the focal point of Radio Battalions (RADBN) , Marine Corps Special Operations Command (MARSOC), and Fixed
Wing Marine Electronic Attack Squadron (VMAQ) Signals Intelligence (SIGINT) operations.  The TCAC automatically collects, stores, retrieves and plays back digital
voice signals; fuses and analyzes SIGINT data from tactical, theater and national collectors and dtatbases for dissemination to tactical commanders.  TCAC provides
SIGINT analysis applications to deployedable MAGTF units capable of directing and managing the technical and operational functions of other RADBN SIGINT/EW
assets. The TCAC provides termination of national, theater and tactical data networks for data exchange with the tactical SIGINT/EW assets, the Intelligence Analysis
System (IAS), national databases, and provided USMC tactical SIGINT collection and analytical dtat into the Real-Time Regional Gateway (RTRG) and Distributed
Common Ground System (DCGS).

Joint Surveillance Target Attack Radar (JSTARS) connectivity program will research and integrate a client software connectivity solution which will allow the JSTARS
Moving Target Indicator (MTI), Fixed Target Indication (FTI) and Synthetic Aperture Radar (SAR) data to be passed from the JSTARS Common Ground Station (CGS)
to lower echelons within the MAGTF.  Additionally, the Marine Corps will continue future MTI, CDL and MTI sensor capabilities research and development .

Tactical Remote Sensor System (TRSS-PIP) - TRSS is a suite of hand emplaced and air-delivered unattended sensors, ground relays, and sensor monitoring stations,
which are used by the Intelligence Battalions, Ground Sensor Platoons (GSPs).  It provides the MEF/MAGTF Commander with an organic capability to conduct
unattended, all-weather, semi-covert, ground surveillance of distant areas within his Area of Operations (AO).  Through the use of seismic, acoustic, magnetic, infra-
red, and imaging sensors, this suite provides an additional surveillance capability of personnel and/or vehicular activity, during tactical pre-assault, assault and post
assault operations.  TRSS covers gaps in the overall intelligence collection effort and reduces the requirement to employ Marines behind enemy lines for extended
periods of time.

Team Portable Collection System - Multi-Platform Capable (TPCS-MPC) - is a semi-automated, man/team portable system providing intercept, collection, direction-
finding, reporting and collection management to MAGTF commander.  It provides special signals intercept, and DF capability for each system and is modular,
lightweight and team transportable.  The next upgrades will be the multi-platform capability and will allow the system to exploit information from more technically
advanced target sets and will provide the MAGTF commander with a modular and scalable carry on/carry off suite of equipment.

Topographic Production Capability (TPC) is an integrated, independently deployed, self-contained terrain analysis system designed for data acquisition, manipulation,
analysis and output, providing commanders and staff with geospatial intelligence (GEOINT) support at the Marine Expeditionary Force (MEF) and the Marine
Expeditionary Wing (MEW) levels.  The TPC configurations consist of Commercial-off-the-Shelf (COTS)/Government-off-the-Shelf(GOTS) software packages, servers,
workstations, large-format printing/plotting devices and large-format scanning devices, all mounted in transit cases.  The TPC provides critical, timely, and accurate
digital and hardcopy geospatial information to support mission planning and execution.  The TPC provides the capability to collect, process, exploit, analyze, produce,
disseminate, and use all-source geospatical information as a foundation for a Common Operational Picture (COP) for the Marine Air Ground Task Force (MAGTF)
Commander.  The TPC is used by the Topographic Platoon of the MEF and provides deployable modules down to the Major Subordinate Command (MSC) and
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the Marine Expeditionary Unit (MEU).  It supports the Commander, Joint Task Force or Marine Component Commander.  The TPC provides the frame work for the
Common Tactical Picture (CTP) of the battlefield; terrain analysis in support of the Intelligence Preparation of the Battlefield (IPB) process; all source terrain.

Wide Field of View Persistent Surveillance (WFVPS) (formerly Angel Fire) is a  capability that supports persistent Inelligence, Surveillance and Reconnaissance (ISR),
Improvised Explosive Device (IED) mitigation, and actionable intelligence in urban and other operations (e.g. disaster relief, security, etc).  It delivers broad area, near
real time, geo-registered imagery down to the tactical level of execution.  Consisting of airborne and ground components such as the Airborne payload consists of
an imager sensor (currently Electro-Optical (EO), on-board processors, and an air-to-ground communication link.  Ground distribution network consist of the ground
receive station, servers, storage and viewer client stations.  AF is hosted on manned platforms, currently the King Air A-90p pilots fly the plane while the sensors can be
controlled from the ground through autonomous software.  The USMC objective EFVPS system will reside on an UAS.

MAGTF Secondary Imagery Dissemination System (MSIDS) is the only ground prospective Family of Systems (FoS) that provides organic tactical digital imagery
collection, transmission and receiving capability to the MAGTF Commander.  MSIDS is comprised of components necessary to enable Marines to capture, manipulate,
annotate, transmit or receive images in Near Real Time (NRT), internally with subordinate commands that are widely separated throughout the area of operations and
externally with higher adjacent commands.  MSIDS capability resides with the MAGTF G/S-2 sections and
Ground Reconnaissance Battalions, Light Armored Reconnaissance Battalions, Infantry Battalion Scout Sniper Platoons and Marine Special Operations Command.
The MSIDS FoS extends the digital imaging capability to all echelons within the MEF, down to and including battalions and squadrons.  Captured images are capable
of being forwarded throughout the MAGTF through the use of Base Station Workstation/Communication Interface (BW/CI), Out Station Workstation/Communication
Interface (OW/CI) or existing C4ISR architecture. Images can also be transmitted to the Tactical Exploitation Group (TEG) for more detailed processing and analysis. A
recent increase of the MSIDS Video Exploitation Workstatin (VEW) requirement  within Infantry Battaliions and Wing units, down to the squadron level, has grown from
18to 140 in the past year.  The VEW is utilized to import, manipulate, annotate still and video imager, create intelligence products, lift still frames from video, view multi-
format TV signals and provide a field briefing capability. MSIDS FoS is currently employed in every location world-wide where the Marine Corps participates in military
operations to include Irregular Warfare.  MSIDS is currently, or has recently, been employed in Iraq, Kuwait, Afghanistan, Haiti, Philippines, and Horn of Africa.

Intelligence Equipment Readiness (IER) - The IER provides a responsive capability to alleviate Marine Corps intelligence systems shortfalls created by the rapidly
evolving missions, threats and command relationships associated with the Overseas Contingencies Operations (OCO).  The program provides for rapid technology
insertion, as well as quick reaction training and logistics, to meeting the time sensitive intelligence infrastructure requirements of Marine Corps Operatng Forces and
the theater and service intelligence organizations supporting those forces.  IER rapidly mitigates intelligence infrastructure shortfalls through exploitation of COTS,
GOTS and Non-Developmental Item technology to the greatest extent practical.  This effort also centralizes support for Marine Corps intelligence infrastructure items
and systems that are not separately identified within the program funding lines.  IER addresses requirements that span the entire Marine Corps intelligence systems
architecture.
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Intelligence Analysis Systems (IAS) supports the employment of reconnaissance, surveillance, and target acquisition resources and the timely planning and processing
of all-source intelligence; it ensures that tactical intelligence is tailored to meet specific mission requirements to include Irregular Warfare.

Radio Reconnaissance Equipment Program (RREP) provides the Radio Battalions, Radio Reconnaissance Platoons (RRP) and the Marine Corps Forces Special
Operations Command (MARSOC) Direct Support Teams with mission unique Signals Intelligence/Ground Electronic Warfare (SIGINT/EW) Equipment suites.  The
latest suite of equipment, the SIGINT Suite 3 (SS-3) is comprised of technology and equipment necessary to prosecute advanced wireless signals.  The RRP Marines
are trained and equipped to support the full spectrum of Marine Expeditionary Unit Special Operations Capable (MEU SOC) mission profiles as well as provide real
time, imbedded support to any special operations scenario.  This provides the supported commander greater flexibility in employing his SIGINT assets when the use
of conventional Radio Battalion assets are not feasible.  RREP is currently maintaining the SS-3 using a spiral development approach that inserts the latest technology
into the suite as it becomes mature and MARSOC. This enables the SS-3 to remain a current platform against emerging threats.

Counterintelligence (CI) and Human Intelligence (HUMINT) Equipment Program (CIHEP) provides the MAGTF with integrated, standardized, and interoperable
information (automated data processing), communication, and specialized equipment to conduct the full spectrum of tactical CI/Force Protection to include Irregular
Warfare, HUMINT, and technical collection operations in accordance with (IAW) applicable national oversight directives.  CIHEP provides each CI/HUMINT Company
(CIHCo) with a suite of state-of-the-market equipment comprised of commercial-off-the-shelf, government-off-the-shelf, and non-developmental items (COTS/GOTS/
NDI).  It integrates audio, video, imagery, communications, technical surveillance and computer equipment into lightweight, modular, scalable, deployable packages.
CIHEP enhances the capability to collect, receive, process, and disseminate CI/HUMINT information from overt, sensitive, technical, tactical, and Force Protection, in
the service, joint, and combined forces area of operations.

Intelligence Broadcast Receiver (IBR) provides Marine tactical commanders access to National level Near Real-Time intelligence data provided over the Integrated
Broadcast Service.  IBR is employed across the MAGTF echelons through the following Host Systems; Intelligence Analysis System; Tactical Air Operations Center;
Technical Control and Analysis Center; Tactical Air Command Center; Joint STARS Common Ground Station; Tactical Electronic Reconnaissance Processing and
Evaluation System and Common Air Command and Control Systems and Joint Stars Work Station.

Tactical Exploitation of National Capabilities (TENCAP) is a program designed to enhance the ability of tactical Marine Corps forces to exploit the capabilities of national
intelligence-gathering systems. Congressionally directed, it requires close liaison with the intelligence community and involves complex and highly-sensitive activities.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
*GCCS-I3: Program Support, Integration and Software Engineering 0.434 0.000 0.000 0.000 0.000
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
Program Support, Integration and Software Engineering of software upgrades.

*GCCS-I3: Software Engineering Support
FY 2009 Accomplishments:
Software Engineering Support for software upgrades.

0.612 0.000 0.000 0.000 0.000

*GCCS-I3: Engineering/Acq Logistics Support
FY 2009 Accomplishments:
Engineering/Acq Logistics Support for software upgrades.

0.080 0.000 0.000 0.000 0.000

*GCCS-I3: Program Testing
FY 2009 Accomplishments:
Program Testing for software upgrades.

0.100 0.000 0.000 0.000 0.000

*DCGS-MC - USMC DCGS Testing and Evaluation Support
FY 2009 Accomplishments:
Testing and Evaluation Support to Program Office Systems Engineering and Test and Evaluation
Working Integrated Product Team.

0.086 0.000 0.000 0.000 0.000

*DCGS-MC - Research and Development and Integration Efforts
FY 2009 Accomplishments:
Research and Development and Integration Efforts in support of the system integration of TEG and
TPC.

0.290 0.000 0.000 0.000 0.000

*DCGS-MC - Engineering and Technical Services 0.290 0.000 0.000 0.000 0.000
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
Engineering and Technical Services for program documentation updates.

*DCGS-MC - Hardware and Enterprise Services
FY 2009 Accomplishments:
Hardware and Enterprise Services for DIB Integration.

3.625 0.000 0.000 0.000 0.000

*TROJAN SPIRIT: Engineering and Technical Support
FY 2009 Accomplishments:
Engineering and Technical support for product improvement of systems.

0.431 0.000 0.000 0.000 0.000

*TCAC: Software Development and Testing
FY 2009 Accomplishments:
Software Development and Testing for the development  of an automated Collections Planning/
Management Application for Organic USMC Collection Systems.

1.389 0.000 0.000 0.000 0.000

*TCAC: Program Management Support
FY 2009 Accomplishments:
Program Management Support for system storage requirements and solutions.

0.058 0.000 0.000 0.000 0.000

*JSTARS: Engineering and Technical, Management Support
FY 2009 Accomplishments:
Engineering and Technical Management Support for the continuation of CDL capabilities and future
MTI capabilities.

0.186 0.000 0.000 0.000 0.000

*JSTARS: MTI Capability 0.050 0.000 0.000 0.000 0.000
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
MTI capability and development of MTI exploitation tools.

*TRSS-PIP: Software development of HHPM
FY 2009 Accomplishments:
Software development of software refresh efforts in support of HHPM.

0.451 0.000 0.000 0.000 0.000

*TRSS-PIP: Management support - MCSC
FY 2009 Accomplishments:
Management support for ECP efforts for the CSR, GSSV, and Imager III.

0.020 0.000 0.000 0.000 0.000

*TRSS-PIP: Development of Imaging Processor Board I
FY 2009 Accomplishments:
Development and support of the Imaging Processor Board upgrade.

0.135 0.000 0.000 0.000 0.000

*TRSS-PIP: Support IOT&E and Increment II efforts
FY 2009 Accomplishments:
Support IOT&E and Increment II efforts for software refresh.

0.103 0.000 0.000 0.000 0.000

*TPCS-MPC: Training development and test support
FY 2009 Accomplishments:
Training development and test support for Block 1 upgrades.

0.450 0.000 0.000 0.000 0.000

*TPCS-MPC: Program support and management
FY 2009 Accomplishments:
Program support and management for upgrades to SIGINT suites.

0.567 0.000 0.000 0.000 0.000
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
*TPC: Hardware, Software and Spiral Development Support

FY 2009 Accomplishments:
Hardware, Software and Spiral Development Support to incorporate the Common Data Link (CDL) to
support expeditionary operations.

0.318 0.000 0.000 0.000 0.000

*TPC: Contractor Support
FY 2009 Accomplishments:
Contractor Support to participate in Joint Service Testing events.

0.049 0.000 0.000 0.000 0.000

*TEG: Enhanced and TEG-RWS functionality
FY 2009 Accomplishments:
Develop and integrate of the Spiral Upgrade to the TEG-RWS functionality.

0.320 0.000 0.000 0.000 0.000

*TEG: Airborne Imagery Sensor Interface
FY 2009 Accomplishments:
Develop and integrate a required upgrades/interfaces to accommodate emerging Airborne Sensors.

0.227 0.000 0.000 0.000 0.000

*TEG: Program Management and Technical Support
FY 2009 Accomplishments:
Program Management and Technical Support for the next generation TEG-M.

0.339 0.000 0.000 0.000 0.000

*TEG: Video Capture and Exploitation capability
FY 2009 Accomplishments:
Integration efforts of the Video Capture and Exploitation capability.

0.063 0.000 0.000 0.000 0.000

*TEG: Mandated DCGS/DIB interfaces and communication architectures 0.116 0.000 0.000 0.000 0.000
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
Mandated DCGS/DIB interfaces and communication architectures in support of the merge into DCGS-
MC.

*TEG: Common Data Link (CDL) Capability
FY 2009 Accomplishments:
Continued research and development efforts for the next generation of Common Data Link (CDL)
Capability.

0.234 0.000 0.000 0.000 0.000

*TEG: Engineering/Technical Management
FY 2009 Accomplishments:
Engineering/Technical Management in support of the merging TEG capabilities into the DCGS-MC
Geographic Intelligence sub-system.

0.329 0.000 0.000 0.000 0.000

*TEG: IPv6, GIG and others mandated integration
FY 2009 Accomplishments:
IPv6, GIG and others mandated integration efforts.

0.156 0.000 0.000 0.000 0.000

*WFVPS (ANGEL FIRE): Engineering and Technical Support
FY 2009 Accomplishments:
Engineering and Technical Support Angel Fire Sensors.

0.106 0.000 0.000 0.000 0.000

*MSIDS: Program Management and Technical Support
FY 2009 Accomplishments:
Program Management and Technical Support to test and evaluate commercial products for use with
the MSIDS.

0.216 0.000 0.000 0.000 0.000
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
*MSIDS: Engineering Support

FY 2009 Accomplishments:
Engineering Support to identify, test and evaluate commercial products for use with the MSIDS.

0.047 0.000 0.000 0.000 0.000

*IER: Program Management and Technical Support
FY 2009 Accomplishments:
Program Management and Technical Support for transition of MLS solution into USMC intelligence
systems.

0.203 0.000 0.000 0.000 0.000

*IAS MOD KIT: Software Engineering and Management Support
FY 2009 Accomplishments:
Software Engineering and Management Support  for the continuation of the development of software
modification to support Joint Operability.

0.434 0.000 0.000 0.000 0.000

*IAS MOD KIT: Program, Logistic and Admin Support
FY 2009 Accomplishments:
Program, Logistic and Admin Support to improve the operability of the USMC and Joint ISR systems.

0.633 0.000 0.000 0.000 0.000

*CIHEP: Engineering, Integration and Technical Support
FY 2009 Accomplishments:
Engineering, Integration and Technical Support of Biometric Capabilities.

0.039 0.000 0.000 0.000 0.000

*CIHEP: Program Management Support
FY 2009 Accomplishments:
Program Management Support to evaluate improvements to CIHEP DPM.

0.091 0.000 0.000 0.000 0.000

*IBR: Engineering and technical service support 0.084 0.000 0.000 0.000 0.000
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
Engineering and technical service support for the alternative IBR solutions in place of the ENTR.

*IBR: Test and Evaluation of USB ENTR
FY 2009 Accomplishments:
Test and Evaluation of USB ENTR development effort and CIBS-M.

0.250 0.000 0.000 0.000 0.000

*IBR: Contract and Program Support
FY 2009 Accomplishments:
Contract and Program Support of Common Data Translator Investigation and Analysis.

0.150 0.000 0.000 0.000 0.000

*TENCAP: Program Support and Management
FY 2009 Accomplishments:
Program Support and Management

3.800 0.000 0.000 0.000 0.000

*TENCAP: Technical Assessments
FY 2009 Accomplishments:
Technical Assessments

0.151 0.000 0.000 0.000 0.000

Accomplishments/Planned Programs Subtotals 17.712 0.000 0.000 0.000 0.000
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C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
(U) ACQUISITION STRATEGY TROJAN SPIRIT:  Procure and continuously improve USMC TROJAN SPIRIT systems to meet evolving Marine Corps operational
needs while maintaining interoperability with the Army TROJAN Network and maintaining, as closely as practical, configuration common to the Army TROJAN SPIRIT
systems.
(U) ACQUISITION STRATEGY TCAC:  The acquisition of components for the TCAC will maximize the use of existing equipment, NDI/COTS/GFE equipment/
software.  The integration effort for TCAC hardware components will be accomplished under the control of the SSA, MCSC.  Software integration and support will be
accomplished by contractors under the control of the Project Officer.  These activities report to and are directed by the Program Manager, Intelligence Systems, Marine
Corps Systems Command (MARCORSYSCOM).  Maintenance support will be managed by MARCORLOGBASES Albany and MCSC, Albany and through separate
contractual agreements.
(U) ACQUISITION STRATEGY JSTARS:   JSTARS will utilize ongoing Army JSTARS contracts for continue development of MTI and MTI Sensor capabilities as
well as upgrades to the JSTARS Common Software baseline.  IPv6 research is being conducted in conjunction with the Army.  Post Deployment Software Support
(PDSS) will be provided through the Communications-Electronics Command (CECOM), Ft Monmouth, NJ.  Surveillance Control Data Link (SCDL) refresh efforts will
conducted in conjunction with the Army JSTARS Program Office.  Development of a Moving Target Indicator capability for integration into the Distributed Common
Ground System-Marine Corps will continue through MTCSC and a Northrup Grumman sub-contract, via SPAWAR, Charleston SC.
(U) ACQUISITION STRATEGY TRSS:  The TRSS are typically Non-Developmental Item (NDI) integration efforts, making maximum use of the efforts of hardware and
software initially developed by other DoD organizations and programs.  The initial phases of each Increments are cost-plus fixed-fee efforts, while the production phase,
which encompasses the production, fielding, training and initial support of the systems, are firm-fixed price efforts.
(U) ACQUISITION STRATEGY TPCS:  TPCS, the ever-increasing sophistication of target threats and information technology necessitates an evolutionary acquisition
approach.  TPCS will make incremental improvements through maximum use of COTS, GOTS and NDI.  These technology insertions and product improvements will
ensure the Radio Battalions maintain cutting edge technologies and collection capabilities.
(U) ACQUISITION STRATEGY TPC:   The TPC will refresh and upgrade the existing TPC equipment as technology advances.  As new technology emerges,
the current fielded systems will need incremental hardware and software refreshes to sustain operational requirements and to meet the ORD requirement of
compliancdee with the NGA US Imagery and Geospatial Information System.  The TPC program uses existing Government contracts for hardware/software
developmet and integration.  Full-time contractor support is provided through the Commercial Enterprise Omnibus Support Services (CEOss) contract.  Additionall full
time engineering and integration support is provided by Northrop Grumman Information Technology TASC through the Information Technology Omnibus Procurement
II (ITOP II) contract under the auspices of the MCSC Information Technology Modernization 2000 (ITM2K) Project Office. Maintenance support will be managed by
MARCORLOGBASES Albany and MCSC, Albany and through separate contractual agreements.
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(U) ACQUISITION STRATEGY TEG:  The TEG Program Office leverages the advantages of its multi-service common software baseline and inherent Joint service
interoperability. Development, integration, interoperability, security certification and accreditation and acquisition is divided between three prime contractors:  Northrop
Grumman Electronic Systems, Baltimore, MD (NGB) (through a classified contract); Space and Naval Warfare Systems Center, Charleston, SC (SSCC), and MTC
Services Corporation.  An incremental refresh is currently ongoing for the TEG Main.
(U) ACQUISITION STRATEGY WFVPS: MCCDC maintains sponsorship of the Angel Fire UUNS.  Marine Corps funds Air Force Research Lab to support the United
States Air Force (USAF) in the development of subsequent sensor spirals as a technology demonstration supporting Marines operating in the CENTCOM AOR.  In
keeping with the Program Decision Memorandum (PDM) of November 2007.  Development, integration, interoperability and testing are divided between AFRL, Los
Alamos National Laboratory (LANL) and the NRL.
(U) ACQUISITION STRATEGY MSIDS:   Full Operational Capability (FOC) in 2QTR FY03.  Subsequent "increment refreshes"  are under way in order to keep the
systems from becoming unreliable and unsupportable.  The increment refresh approach will effectively leverage technological advances.  Each increment of upgrades
will refresh 1/3 of the fielded components.
(U) ACQUISITION STRATEGY IER:  This program seeks to support a wide range of technology solutions based on the requests received from the Operating Forces
and/or PM Intelligence Program of Record.  The request must require solution evaluation beyond merely acquisition to be recommended as an Intelligence Systems
Readiness (ISR) candidate.  Each request will be validated by the ISR team and approved by the Project Officer and PM Intel before solution evaluation begins.  The
ISR program will use COTS/GOTS/NDI solutions to the greatest extent possible.
(U) ACQUISITION STRATEGY IAS:  The IAS program uses existing Government contracts for hardware and software development and integration.  The system is
comprised primarily of Commercial Off-the-Shelf (COTS) and Government Off-The-Shelf (GOTS) equipment.  The IAS FoS utilizes an evolutionary strategy to ensure
periodic incorporation of state-of-the-art technology that meets both current and future Marine Corps intelligence requirements while maintaining system readiness and
reliability.
(U) ACQUISITION STRATEGY RREP:  Research, test and integrate new technology will keep pace with the evolving  Marine Corps operational needs.  Acquisition will
maximize the use of NDI/COTS hardware  and software to ensure the supporting units maintain cutting edge technology and collection capabilities.
(U) ACQUISITION STRATEGY CIHEP:  CIHEP will use the Integrated Team Solutions Facility for hardware and software upgrades as necessary.  CIHEP will
coordinate acquisition of communications equipment with the Program Manager Communications section for planned upgrades to the Communications Module.
SPAWAR, Charleston will be utilized for the technology dictates.
(U) ACQUISITION STRATEGY IBR:  In house contracts will be used to conduct engineering studies and test and evaluation activities associated with the Marine Corps
implementation of the Integrated Broadcast Service, Common Message Format, ENTR integration and test and evaluation.
(U) ACQUISITION STRATEGY TENCAP:  Work will be led in-house.  Necessary contractor support will be acquired using already existing contracts.

E. Performance Metrics
N/A
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COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

2273: Air Ops Cmd & Control (C2)
Sys

47.652 66.108 68.465 0.000 68.465 52.196 38.339 42.132 41.626 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Common Aviation Command and Control System (CAC2S) is a coordinated modernization effort to replace the existing aviation command and control equipment of
the Marine Air Command and Control System (MACCS) and to provide the Aviation Combat Element with the necessary hardware, software, equipment, and facilities
to effectively command, control, and coordinate aviation operations. The CAC2S system will accomplish the MACCS missions with a suite of operationally scalable
modules to support the Marine Air Ground Task Force (MAGTF), Joint, and Coalition Forces. The CAC2S integrates the functions of aviation command and control into
an interoperable system that will support the core competencies of all Marine Corps warfighting concepts. The CAC2S, in conjunction with MACCS organic sensors and
weapons systems, supports the tenets of Expeditionary Maneuver Warfare and fosters joint interoperability. CAC2S Increment I will replace legacy aviation command
and control systems in the following Marine aviation agencies: Direct Air Support Center (DASC), Tactical Air Command Center (TACC), and Tactical Air Operations
Center (TAOC).

Theater Battle Management Core Systems (TBMCS) - provides the commander the automated tools necessary to generate, disseminate, and execute the Air
Tasking Order (ATO), as mandated by the Chairman, Joint Chiefs of Staff in July 1993.  It is an evolutionary acquisition, allowing for the rapid development/fielding of
hardware and software to meet today's rapidly advancing technology.  It is fielded to all four Marine Tactical Air Command Squadrons (MTACS) and the supporting
establishment.

The Composite Tracking Network (CTN) -  will provide the Marine Air Ground Task Force (MAGTF) Commander a ground based sensor netting solution that
significantly improves situational awareness by correlating sensor measurement data (target position, speed, heading, Identification Friend and Foe (IFF), etc.) from
local and remote radars in the Cooperative Engagement Capability (CEC) network, which is then provided to the warfighter in the form of composite, real-time, air
surveillance tracks.

The Marine Air Command and Control System (MACCS) Sustainment - consists of various command and control agencies designed to provide the Aviation Combat
Element (ACE) commander with the ability to monitor, supervise and influence the application of Marine aviation assets in support of MAGTF operations.  The MACCS
Sustainment provides funding to keep these fielded systems ready, relevant and capable until their functions are replaced by the Common Aviation Command and
Control System (CAC2S).
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Single Integrated Air Picture (SIAP) - is the product of fused, common, continual, unambiguous tracks of airborne objects within the surveillance area.  A SIAP will be
achieved through the use of a model-based architecture computerized specification (the Integrated Architecture Behavior Model, or IABM).  The IABM provides the
common architectural standard (Platform-Independent Model, or PIM) for systems that make up the joint SIAP SoS.  Each of the Services, through their respective
SIAP program offices, develops Platform-Specific Models (PSM) of the IABM that are used to develop SIAP solutions for incorporation into Service-designated
platforms.

Battlefield Target Identification Device (BTID) - In FY09 and beyond - will be a cooperative battlefield target identification device that employs encrypted, Ka band,
millimeter wave, question and answer technology.  It will consist of interrogator and transponder antennae, transceiver, and communications/electrical interface
unit.  It will be fielded as three variants:  interrogaror/transponder system for Expeditionary Fighting Vehicle (EFVs), Light Amphibious Vehicles (LAVs), and M1A1s;
interrogator-only for Heavy Machine Gun (HMG), Anti-Tank Guided Missile (ATGM), and Target Location Data Hand-off System (TLDHS); and transponder-only system
for combat support and combat service support vehicles.  When fielded, mounted weapon systems will have the capability to identify targets as friendly or unknown,
at ranges to 6 km, before engaging them.  They and all other designated vehicles will also possess the capability to rapidly identify themselves as friendly to weapon
systems equipped with comparable systems prior to being engaged.  As a result, incidents of fratricide and collateral damage will decline, while the range at which
targets may be engaged without fear of misidentification will increase dramatically. The system will be interoperable with Joint, Allied, and Coalition forces' cooperative
target identification systems.

Combat Operations Center (COC)  AN/TSQ-239 (V)2/3/4 is a deployable, self-contained, modular, scalable and centralized facility which provides digital, shared
Command and Control/Situational Awareness functionalities to enhance the Common Operational Picture (COP) for the Command Element, Ground Command
Element, Air Combat Element, and Logistics Combat Element.  It is a commercial-off-the-shelf integrated hardware solution using unit provided radios, re-hosted
tactical data systems, and available Marine Corps prime movers to transport the system.  FY10 funds required for H/W refresh for Golf model 2010 upgrades.  Funding
also supports 2 MEB Urgent Universal Needs Statement (UUNS) (Mar 09) to include OEF supplemental kits of various configurations, Tactical Collaboration Work
Station (TCWS) integration (MCCDC) LOC and OIF Force retrograde.

Remote Video Viewing Terminal (RVVT) - Provides warfighter with video connectivity to multiple types of aerial platforms (Pioneer, Dragon Eye, Raven B, Shadow,
Predator, Fire Scout, and Litening Pod on P-3, AV8-B, and F/A-18).  Data is displayed to Regimental Combat Teams and Forward Air Controller operators who
coordinate with higher headquarters for fires. Program Office is pursuing a MS B in FY11.
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Joint Interface Control Office (JICO) Support System (JSS) - will provide net-centric services through a transformational management system to enable internet
protocol-based networks of the future to operate efficiently with current tactical networks.  It will manage complex tactical networks through an automated toolset and
information repository that enables planning, management and analysis of communications before, during and after operations.

GROUP 1 (formerly known as TIER I UAS) - The Program Office is pursuing a rapid acquisition approach to quickly field new technology and capabilities to the
warfighter.  The strategy is to use evolutionary acquisition with two incremental developments to meet the final desired SURSS requirements.  The SURSS Block 0,
Dragon Eye, was the first increment and is currently fielded to deployed units.  For the Block 1 increment the USMC adopted the USSOCOM Rucksack Portable UAV
(RPUAV) ORD, which meets the USMC's requirement and began migrating to the joint materiel solution, the Raven B.  The Army Program Manager for Unmanned
Aircraft Systems is the program manager of record.  By leveraging off of this joint program already in the production phase, the USMC is able to rapidly field systems to
deployed warfighters.

TIER II/UAS - This is a combined Navy (PE#0305204N) and Marine Corps (PEs#0206313M/#0206625M) budget submission.  The Tier II/UAS is a new start program
that will provide persistent, Intelligence, Surveillance, and Reconnaissance (ISR) support for tactical level maneuver decisions and unit level force defense/force
protection for Navy ships and Marine Corps land forces.  This system will fill the ISR capability shortfalls identified by the Navy Small Tactical Unmanned Aircraft
System (STUAS) and Marine Corps Tier II UAS efforts.  Consisting of  four air vehicles, two ground control stations, multiple payloads, and associated launch,
recovery and support equipment, this system will support the Navy missions including building the Recognized Maritime Picture, Maritime Security Operations,
Maritime Interdiction Operations, and support of Navy units operating from sea/shore in OCO and the Marine Cops close range (<50 nautical miles (nm)) UAS enabling
enhanced decision-making and improved integration with ground schemes of maneuver.  This submission is the Marine Corps portion of the program and has been
coordinated with the Navy budget submission PE# 0305204N.  This program was moved to Program Element 0206625M in FY10 and beyond.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
*JICO Support System: Software Sustainment & Integration Support 0.000 0.062 0.000 0.000 0.000
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2010 Plans:
Funding will be sent to the Joint program office to support production software integration for USMC
systems

*JICO Support System: Engineering and Technical Support Services
FY 2010 Plans:
Funding will be sent to the Joint Program Office to fund for On-Site Engineering Support for our test
systems.

0.000 0.028 0.000 0.000 0.000

*JICO Support System: Program Management Support
FY 2010 Plans:
Program Office travel, MCTSSA and MCOTEA support of Multi-Surface Operational Test and
Evaluation.

FY 2011 Base Plans:
Program Office travel.  MCTSSA support for Increment 2 developement.

0.000 0.402 0.489 0.000 0.489

*BTID: System Product Development
FY 2009 Accomplishments:
Upgraded transponder units, integrated BTID on F/A-18 aircraft, and executed the Bold Quest (BQ)
Exercise which demonstrated BTID in the Air-to-Ground Mission area.

FY 2010 Plans:
Per DEPSECDEF guidance, refocus BTID from vehicle-vehicle Cooperative Target ID (CTI) to Fires
on Dismounts CTI and Air-Ground CTI to meet the needs of the current fight.  To support this direction,
efforts will include: Dismount CTI technology development/technology maturation to support a Military

1.262 1.530 12.300 0.000 12.300
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Utility Assessment during an FY10/11 BQ demonstration and technology down-select and preparing
acquisition documentation to support an FY12 MS A decision.

FY 2011 Base Plans:
Continue Technology Development and the maturing process with multiple contractors providing
systems in support of BQ-11 goals that support DSD guidance and objectives.  This effort will require
a minimum of six to eight contractors whose products can meet Technology Readiness Assessment
goals that will define a maturity level required in a
field evaluation under realistic conditions in late FY11.

*BTID: JCTI-G Joint Product Evaluation
FY 2009 Accomplishments:
Conducted Pre-Milestone B activities and developed MS B documentation for the joint Cooperative
Target ID-Ground.

FY 2010 Plans:
Per DEPSECDEF guidance, refocus BTID from vehicle-vehicle Cooperative Target ID (CTI) to Fires
on Dismounts CTI and Air-Ground CTI to meet the needs of the current fight.  To support this direction,
efforts will include: Dismount CTI technology development/technology maturation to support a Military
Utility Assessment during an FY10/11 BQ demonstration and technology down-select and preparing
acquisition documentation to support an FY12 MS A decision.

FY 2011 Base Plans:
Execute BQ-11 as a Joint/Coalition exercise that will culminate in FY-11 with an MUA supporting DSD
guidance and the Milestone Decision Authorities goal for a MS-A/B decision in late FY11 or early
FY12.

1.211 0.110 2.000 0.000 2.000

*BTID:  SDD Developmental Test Articles 0.000 0.180 0.000 0.000 0.000
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2010 Plans:
Per DEPSECDEF guidance, refocus BTID from vehicle-vehicle Cooperative Target ID (CTI) to Fires
on Dismounts CTI and Air-Ground CTI to meet the needs of the current fight.  To support this direction,
efforts will include: Dismount CTI technology development/technology maturation to support a Military
Utility Assessment during an FY10/11 BQ demonstration and technology down-select and preparing
acquisition documentation to support an FY12 MS A decision.

*BTID: Management Services
FY 2010 Plans:
Per DEPSECDEF guidance, refocus BTID from vehicle-vehicle Cooperative Target ID (CTI) to Fires
on Dismounts CTI and Air-Ground CTI to meet the needs of the current fight.  To support this direction,
efforts will include: Dismount CTI technology development/technology maturation to support a Military
Utility Assessment during an FY10/11 BQ demonstration and technology down-select and preparing
acquisition documentation to support an FY12 MS A decision.

FY 2011 Base Plans:
Complete Joint AoA.  Provide Management oversight to product development efforts.  Complete
all documentation to support MDD at MS-A/B with associated Requests for Proposals and Source
Selection.  Provide resources to an established Component Lead Joint Program management team at
Aberdeen Proving Grounds, MD to support Technology development/Engineering and Manufacturing
Development based on MDA direction for a SI Program in anticipation of 1st Qtr FY-12 contact
awards.

0.000 0.814 6.074 0.000 6.074

*COC: Continued Capability Solution
FY 2009 Accomplishments:
Model G ECP analysis initiated. Transition Switch Module integration analysis and Operations Trailer
Ease-of-Use preliminary ECP initiated.

2.029 6.982 1.047 0.000 1.047
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2010 Plans:
Complete Model G design, documentation, and testing

FY 2011 Base Plans:
Complete Model G design, documentation, and testing

*COC: Support of Systems Integration
FY 2009 Accomplishments:
Funded support services for analyzing technology insertion and integration of MAGTF C2
requirements into the COC baseline.

0.200 0.000 0.000 0.000 0.000

*COC: Test and Evaluation
FY 2009 Accomplishments:
Funded MCOTEA for initial planning of Model G testing.

FY 2010 Plans:
N/A

0.038 0.100 0.000 0.000 0.000

*COC: Program Management Support
FY 2009 Accomplishments:
Provided continued support to PM MC2S.

0.057 0.000 0.000 0.000 0.000

*TIER I: Mini digital data-Link development for small aircraft systems.
FY 2009 Accomplishments:
Funded Tactical Network Sensor Suite (TNS2) program.  This initiative supports the experimentation,
integration and product enhancement of the Marine Corps UAS program, communications hardware
and C2 software.

0.163 0.000 0.000 0.000 0.000
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
*TIER I: ACTD, OEF/OIF, CONOPS, TTP.

FY 2009 Accomplishments:
Funded Tactical Network Sensor Suite (TNS2) program.  This initiative supports the experimentation,
integration and product enhancement of the Marine Corps UAS program, communications hardware
and C2 software.

0.200 0.000 0.000 0.000 0.000

*CTN: Engineering Development Model (EDM).
FY 2009 Accomplishments:
Refurbished test assets for IOT&E, MBIT SW, OS SW update.

FY 2010 Plans:
Funds to be used for USG 4B HW development.

FY 2011 Base Plans:
Funds to be used for USG 4B development, IFC kernel.

0.437 0.665 0.370 0.000 0.370

*CTN: CAC2S, AN/TPS-59 long range radar, G/ATOR and FoS upgrades interfaces.
Program was incorrectly decremented $5M for FY10, controls were locked before adjustments were
made, adjustments will be made during execution.

FY 2009 Accomplishments:
Developed AC2, AN TPS-59 Mode 5, and G/ATOR IDD, begin SW development of a G/ATOR and
AC2 adaptive layer.

FY 2010 Plans:
Continue SW development of GATOR and AC2 adaptive layer, SW engineering load for integration
testing.

1.212 5.884 1.000 0.000 1.000
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 Base Plans:
Final SW release for development testing.

*CTN: Certification of Interfaces
FY 2009 Accomplishments:
Certified Software CEC Baseline 2.1.9.3

FY 2010 Plans:
Certification of CEC Baseline 2.1.9.5, Functional Quality Test of Air Control 2 adaptive layer.

FY 2011 Base Plans:
Certification of Baseline 2.1.10

1.000 1.530 1.365 0.000 1.365

*CTN: Program Management Support.
FY 2009 Accomplishments:
Used for system engineering support, Testing & Evaluation support, Information Analysis support, CM
support, and Logistics.

FY 2010 Plans:
To be used for system engineering support, Testing & Evaluation support, Information Analysis
support, CM support, and Logistics.

FY 2011 Base Plans:
To be used for system engineering support, Testing & Evaluation support, Information Analysis
support, CM support, and Logistics.

0.327 0.160 1.457 0.000 1.457

*MACCS SUSTAINMENT: TAOM, ADCP and CDLS. 1.164 1.204 1.158 0.000 1.158
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
Developed and implemented radio mount and transport pallet modifications for TAOM.
Developed and Tested Joint Range Extension software version 5.0

FY 2010 Plans:
Design and prototype modification kits for Commercial Item Technology Refresh for TAOM, SAAWF,
TIU and MCIU.

FY 2011 Base Plans:
Design and prototype modification kits for Commercial Item Technology Refresh for TAOM, SAAWF,
TIU and MCIU.

*MACCS SUSTAINMENT: TAOM, SAAWF, TIU, MCIU, ADCP, CIS and CDLS
FY 2009 Accomplishments:
Funded TAOC Life Cycle Support contract for engineering investigations. Funded TAOC Software
PDSS contract. Funded USMC portion of JICO Support System JPO R&D costs. Funded NSWC
Crane for ADCP PDSS efforts.

2.154 0.000 0.000 0.000 0.000

*MACCS SUSTAINMENT: Program Management Support
FY 2009 Accomplishments:
Funded MCSC Project Office internal and external travel requirements in support of test events.

0.115 0.000 0.000 0.000 0.000

*TIER II UAS: Marine Corps C4I network Integration.
FY 2009 Accomplishments:
STUAS RFP released 3 April. First small tactical UAS program to go through a formal DoD 5000
Acquisition Process. In June to July 2009, conducted successful Flight Demonstrations of proposed
STUAS systems at YUMA Training Center (YTC) Yuma. AZ as part of the solicitaion effort. Innovative

0.080 0.000 0.000 0.000 0.000
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
and "first of its kind" solicitation approach to help mitigate proposal risk and evaluate a best value
solution to the government for rapidly maturing UAV technologies.

*TIER II UAS: MCCDC Support
FY 2009 Accomplishments:
STUAS RFP released 3 April. First small tactical UAS program to go through a formal DoD 5000
Acquisition Process.

0.620 0.000 0.000 0.000 0.000

*TIER II UAS: Operational Testing (OT)
FY 2009 Accomplishments:
STUAS RFP released 3 April. First small tactical UAS program to go through a formal DoD 5000
Acquisition Process. In June to July 2009, conducted successful Flight Demonstrations of proposed
STUAS systems at YUMA Training Center (YTC) Yuma. AZ as part of the solicitaion effort. Innovative
and "first of its kind" solicitation approach to help mitigate proposal risk and evaluate a best value
solution to the government for rapidly maturing UAV technologies.

0.214 0.000 0.000 0.000 0.000

*TIER II UAS: Navy Program Management Support.
FY 2009 Accomplishments:
STUAS RFP released 3 April. First small tactical UAS program to go through a formal DoD 5000
Acquisition Process. In June to July 2009, conducted successful Flight Demonstrations of proposed
STUAS systems at YUMA Training Center (YTC) Yuma. AZ as part of the solicitaion effort. Innovative
and "first of its kind" solicitation approach to help mitigate proposal risk and evaluate a best value
solution to the government for rapidly maturing UAV technologies.

11.057 0.000 0.000 0.000 0.000

*TIER II UAS: Program Management Support . 1.212 0.000 0.000 0.000 0.000
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
STUAS RFP released 3 April. First small tactical UAS program to go through a formal DoD 5000
Acquisition Process. In June to July 2009, conducted successful Flight Demonstrations of proposed
STUAS systems at YUMA Training Center (YTC) Yuma. AZ as part of the solicitaion effort. Innovative
and "first of its kind" solicitation approach to help mitigate proposal risk and evaluate a best value
solution to the government for rapidly maturing UAV technologies.

*RVVT: Preparation of MS C and Full Rate Production and Fielding activities
FY 2010 Plans:
Continue Pre-Milestone B activities (Acquisition Plan, Source Selection Plan, RFP). Material
Development Decision (AOA Study Plan and Statement of Need).

FY 2011 Base Plans:
Preparation of Milestone C and Full Rate Production and Fielding activities.

0.000 0.663 0.467 0.000 0.467

*TBMCS: USMC TBMCS development.
FY 2009 Accomplishments:
USMC TBMCS development.

FY 2010 Plans:
USMC TBMCS development.

FY 2011 Base Plans:
USMC TBMCS development.

0.242 0.221 0.150 0.000 0.150

*TBMCS: MCTSSA TBMCS software support. 0.203 0.180 0.047 0.000 0.047
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
MCTSSA TBMCS software support.

FY 2010 Plans:
MCTSSA TBMCS software support.

FY 2011 Base Plans:
MCTSSA TBMCS software support.

*TBMCS: Program management support.
FY 2009 Accomplishments:
Program Management support.

FY 2010 Plans:
Program Management support.

FY 2011 Base Plans:
Program Management support.

0.260 0.366 0.274 0.000 0.274

*TBMCS: Test and Evaluation for TBMCS Upgrades Joint Interoperability.
FY 2009 Accomplishments:
Test and Evaluation for TBMCS Upgrades Joint Interoperability.

FY 2010 Plans:
Test and Evaluation for TBMCS Upgrades Joint Interoperability.

FY 2011 Base Plans:
Test and Evaluation for TBMCS Upgrades Joint Interoperability.

0.077 0.081 0.083 0.000 0.083
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
*CAC2S: Program Management Support.

FY 2009 Accomplishments:
Program management support.

FY 2010 Plans:
Program management support.

FY 2011 Base Plans:
Program management support.

3.607 3.900 4.200 0.000 4.200

*CAC2S: Test and Evaluation Testing and Information Assurance Certification.
FY 2009 Accomplishments:
CAC2S:  System development testing, operational assessment, and live interface testing in
accordance with continued sensor interface/integration, communications interface/interoperability
validation.  Additionally, regression testing following DT & OT system corrections; as well as,
Information Assurance certification test scans.

FY 2010 Plans:
CAC2S:  System development testing, operational assessment, and live interface testing in
accordance with continued sensor interface/integration, communications interface/interoperability
validation.  Additionally, regression testing following DT & OT system corrections; as well as,
Information Assurance certification test scans.

FY 2011 Base Plans:
CAC2S:  System development testing, operational assessment, and live interface testing in
accordance with continued sensor interface/integration, communications interface/interoperability
validation.  Additionally, regression testing following DT & OT system corrections; as well as,
Information Assurance certification test scans.

1.456 2.320 1.950 0.000 1.950
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
*CAC2S: EDM, TR, Gov't DT, MROC ECP

FY 2009 Accomplishments:
Design, Development and Testing of Engineering Developmental Models (EDM).  Contract activities
to complete Phase I integration to include Trouble Reports (TR) corrections following Gov't DT.
Additionally, MROC directed Engineering Change Proposals (ECP) development and implementation.

FY 2010 Plans:
Design, Development and Testing of Engineering Developmental Models (EDM).  Funding to be used
to fund MCOTEA and IOT&E.

FY 2011 Base Plans:
Design, Development and Testing of Engineering Developmental Models (EDM).  Support integration
testing and DT with G/ATOR and AC2.

5.443 13.056 12.542 0.000 12.542

*CAC2S: Operational Assessments.
FY 2009 Accomplishments:
Data and information fusion componet hardware and software development and support, including
developmental testing, field user evaluations and operational assessments.

FY 2010 Plans:
Data and information fusion componet hardware and software development and support, including
developmental testing, field user evaluations and operational assessments.

FY 2011 Base Plans:
Data and information fusion componet hardware and software development and support, including
developmental testing, field user evaluations and operational assessments.

6.864 19.771 18.170 0.000 18.170

*CAC2S: Engineering, Management and Logistics Support 1.352 2.750 3.322 0.000 3.322



UNCLASSIFIED

UNCLASSIFIED
R-1 Line Item #183

Navy Page 58 of 177

Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206313M: Marine Corps Comms Systems

PROJECT
2273: Air Ops Cmd & Control (C2) Sys

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
Engineering, Management & Logistics Support

FY 2010 Plans:
Engineering, Management & Logistics Support

FY 2011 Base Plans:
Engineering, Management & Logistics Support

*SIAP: Develop Joint SIAP capability.
FY 2009 Accomplishments:
Develop Joint SIAP capability.

FY 2010 Plans:
Develop Joint SIAP capability.

3.396 3.149 0.000 0.000 0.000

Accomplishments/Planned Programs Subtotals 47.652 66.108 68.465 0.000 68.465

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• PMC/4640001: CTN 14.467 24.751 15.808 0.000 15.808 0.516 0.000 0.000 0.000 Continuing Continuing
• PMC/4640002: MACCS
Sustainment

2.474 6.422 1.226 35.661 36.887 1.201 1.164 1.201 1.219 Continuing Continuing

• PMC/4640003: TBMCS 3.889 3.455 2.216 3.770 5.986 3.580 3.659 5.215 5.681 Continuing Continuing
• PMC/4747004: TIER I UAS 15.348 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 Continuing Continuing
• PMC/4757005: TIER I UAS 0.000 41.492 6.189 0.000 6.189 5.445 4.529 4.787 4.576 Continuing Continuing

0.000 0.551 0.512 0.000 0.512 1.021 1.052 1.076 1.099 Continuing Continuing
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C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• RDT&E,N/PE #0305232M: TIER I
UAS
• RDT&E,N/PE #0305234M: TIER
II UAS

0.000 18.685 26.209 0.000 26.209 16.864 22.764 11.546 9.657 Continuing Continuing

• PMC/4757003: TIER II UAS 0.000 0.000 26.301 0.000 26.301 39.343 67.893 65.071 67.106 Continuing Continuing
• PMC/464: BTID 6.235 0.000 0.000 1.600 1.600 1.600 0.000 0.000 0.000 Continuing Continuing
• PMC/4190005: COC 92.468 19.771 10.776 112.424 123.200 17.966 21.739 18.224 18.722 Continuing Continuing
• APN/0444006: STUAS 0.000 10.099 0.000 0.000 0.000 0.000 0.000 0.000 0.000 Continuing Continuing
• PMC/4640007: RVVT 0.000 6.305 5.643 0.000 5.643 2.942 3.076 0.000 0.000 Continuing Continuing
• PMC/4640008: CAC2S 0.000 4.086 42.675 0.000 42.675 39.417 62.854 46.285 65.299 Continuing Continuing

D. Acquisition Strategy
CAC2S will employ an evolutionary acquisition strategy utilizing an incremental and phased approach for development and fielding of the CAC2S.  The CPD identifies
two increments to achieve the full requirements of CAC2S.  This acquisition strategy addresses Increment I of the CAC2S development process and focuses on the
requirements that will modernize the assault and air support, air defense and control, and ACE battle management capabilities of the MACCS. Increment I of the
CAC2S will be accomplished through a two phased approach.  Phase 1 will address the requirements to establish the baseline CAC2S capabilities for the MACCS and
improve AC2 performance and effectiveness.  Phase 2 will address the requirements for remaining ACE BMC2 requirements

Theater Battle Management Core Systems (TBMCS) - TBMCS is an ACAT 1AC, USAF Program with joint interest/oversight.  It was mandated by the Chairman, Joint
Chiefs of Staff in July 93 for Air Tasking Order (ATO) Interoperability among all services.  The USMC will not be letting any competitive contracts for TBMCS, but
following the USAF lead, utilizing USAF TBMCS contracts and fielding only the joint modules of TBMCS.  As USMC unique requirements are identified and funded,
they will be provided to the USAF (to include funding) for inclusion within TBMCS utilizing the USAF delivery order (fixed price) contract.  Over the course of the FYDP,
the USMC will leverage USAF software support activities vice funding strictly USMC software support.

MACCS SUSTAINMENT - The family of systems that comprise the MACCS Sustainment program include all of the currently fielded Air Command and Control
assets.  These include the Tactical Air Operations Module (TAOM), Communications Data Link System (CDLS), Sector Anti-Air Warfare Facility (SAAWF), Air Defense
Communication Platform (ADCP), Direct Air Support Central Airborne (DASCA), Direct Air Support Central Airborne System (DASCAS), TAOM Interface Unit (TIU),
Multi-Channel Interface Unit (MCIU), Communication Interface System (CIS), Joint Tactical Information Distribution System (JTIDS), and Joint Range Extension (JRE).
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CTN -  The USMC's CTN acquisition strategy is to participate in the USN's program procurement and testing, making necessary modifications to support the Marine
Corps' requirement.

BTID - Economy of scales dictate a strategy that highly leverages Joint/coalition evolutionary development and acquisition efforts.  The Coalition Combat ID Advanced
Concept Technology Demonstration (CCID ACTD) completed in October 2005 resulted in a process that evaluated the Military Utility of a Standard NATO Agreement
(STANAG) 4579 Compliant millimeter wave (mmW) Target Identification system and other technologies with the objective of identifying the best system to satisfy the
Marine Corps requirement.  The resultant analysis and action by the Army Marine Corps Board in March 2006 directed a combined Service program with the Army
(PD TIMS) as the Component Lead Program.  During FY07 the JFCOM sponsored Bold Quest exercise refined the BTID Ground-to-Ground requirement.  In July 2008
the Army and the Marine Corps signed a Memorandum of Agreement which outlines the path to execute the program.  The Army will be the lead for the Combined
Program.  The USMC will resource unique Marine Corps integration and programmatic requirements through the System Development and Demonstration (SDD)
Program Phase.  In Jan 2009, USD AT&L designated BTID as a Special Interest program.

RVVT - Program initiation in FY10 with entrance into the acquisition process at MS B.  Anticipate MS B and intial contract award in early FY11.  The program office
expects to utilize a competitive acquisition approach to quickly field a capability with limited development.

COC - The Combat Operations Center (COC) AN/TSQ-239 (V)2/3/4 is the foundation of USMC C2, meeting near term communications and network requirements in
OEF, OIF and RWOT.   There is a continuing developmental effort to evolve the COC into a fully integrated MAGTF C2 capability.

E. Performance Metrics
N/A
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Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

CAC2S WR NSWC
Crane, IN 6.379 11.024 Oct 2009 7.922 Oct 2010 0.000 7.922 0.000 25.325 Continuing

CTN WR NSWC
Crane, IN 0.907 2.829 Oct 2009 0.680 Dec 2010 0.000 0.680 0.000 4.416 Continuing

CTN WR
NAVSEA PEO
IWS
Not Specified

1.273 1.000 Oct 2009 0.690 Dec 2010 0.000 0.690 0.000 2.963 Continuing

Tier II WR MCTSSA
San Diego, CA 0.157 0.000 0.000 0.000 0.000 0.000 0.157 Continuing

Tier II C/TBD Navy
PMA-263 6.670 0.000 0.000 0.000 0.000 0.000 6.670 Continuing

Tier I MIPR
Wright Patterson
AFB
OH

0.219 0.000 0.000 0.000 0.000 0.000 0.219 Continuing

Tier I WR NASW
Dahlgren, VA 0.270 0.000 0.000 0.000 0.000 0.000 0.270 Continuing

Tier I MIPR NATICK
Redstone, AL 2.000 0.000 0.000 0.000 0.000 0.000 2.000 Continuing

RVVT C/FP OEM
Not Specified 0.000 0.000 0.250 Mar 2011 0.000 0.250 0.000 0.250 Continuing

MACCS Sustainment Reqn
NGES
Woodland Hills,
CA

15.232 1.204 Jun 2010 1.158 Jun 2011 0.000 1.158 Continuing Continuing Continuing

MACCS Sustainment MIPR NSWC
Crane, IN 1.648 0.000 0.000 0.000 0.000 0.000 1.648 Continuing

MACCS Sustainment Reqn L-3 Comm 0.381 0.000 0.000 0.000 0.000 0.000 0.381 Continuing
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Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Stafford, VA

MACCS Sustainment Reqn NAVSEA
PEO IWS 6 1.500 0.000 0.000 0.000 0.000 0.000 1.500 Continuing

JSS MIPR NSWC
Crane, IN 0.000 0.062 Oct 2009 0.000 0.000 0.000 0.000 0.062 Continuing

COC WR SPAWAR
Charleston, SC 7.483 4.796 Jan 2010 0.593 Jan 2011 0.000 0.593 Continuing Continuing Continuing

COC Reqn
General
Dynamics
Not Specified

24.852 2.186 Jan 2010 0.454 Jan 2011 0.000 0.454 Continuing Continuing Continuing

COC Reqn Coherent
Johnstown, PA 0.299 0.000 0.000 0.000 0.000 0.000 0.299 Continuing

COC WR NSWC
Crane, IN 0.220 0.000 0.000 0.000 0.000 0.000 0.220 Continuing

BTID WR NSWC
Crane, IN 4.346 1.530 Nov 2009 0.000 0.000 0.000 Continuing Continuing Continuing

BTID WR
USMC/Army
Contractor
Not Specified

0.000 0.000 12.300 Jan 2011 0.000 12.300 Continuing Continuing Continuing

BTID1 WR NAVAIR
Pax River, MD 0.145 0.000 0.000 0.000 0.000 0.000 0.145 Continuing

BTID2 Reqn NAVAIR
Pax River, MD 1.830 0.000 0.000 0.000 0.000 0.000 1.830 Continuing

CAC2S C/CPIF
General
Dynamics
Quantico, VA

3.000 3.200 Dec 2009 4.475 May 2010 0.000 4.475 0.000 10.675 Continuing
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Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

CAC2S C/CPIF MCSC
Quantico, VA 11.121 10.875 Aug 2010 10.472 Jan 2011 0.000 10.472 0.000 32.468 Continuing

CAC2S WR NSWC
Dahlgren, VA 8.293 6.650 Jan 2010 6.460 Jan 2011 0.000 6.460 0.000 21.403 Continuing

TBMCS MIPR ESC
Hanscom AFB 1.204 0.239 Jan 2010 0.100 Jan 2011 0.000 0.100 0.000 1.543 Continuing

TBMCS MIPR Greater Hampton
Hampton VA 0.552 0.167 Mar 2010 0.075 Mar 2011 0.000 0.075 0.000 0.794 Continuing

Need Item Text C/FP Not Specified
Not Specified 0.000 0.000 0.000 0.000 0.000 0.000 0.000 Continuing

Subtotal 99.981 45.762 45.629 0.000 45.629

Remarks

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Tier I C/FP MCSC
Quantico, VA 0.108 0.000 0.000 0.000 0.000 0.000 0.108 Continuing

Tier II C/FP Eagan Mcallister
Lexington 1.240 0.000 0.000 0.000 0.000 0.000 1.240 Continuing



UNCLASSIFIED

UNCLASSIFIED
R-1 Line Item #183

Navy Page 64 of 177

Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206313M: Marine Corps Comms Systems

PROJECT
2273: Air Ops Cmd & Control (C2) Sys

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

CTN WR NSWC
Dahlgren, VA 0.015 0.570 Nov 2009 0.120 Nov 2010 0.000 0.120 0.000 0.705 Continuing

CTN WR NSWC
PHD 0.068 0.050 Nov 2009 0.000 0.000 0.000 0.000 0.118 Continuing

CTN C/FP Lockheed Martin
Syracuse, NY 0.100 0.000 0.000 0.000 0.000 0.000 0.100 Continuing

MACCS Sustainment WR
NGES
Woodland Hills,
CA

3.186 0.000 0.000 0.000 0.000 0.000 3.186 Continuing

MACCS Sustainment Reqn CRI
Van Nuys, CA 3.184 0.000 0.000 0.000 0.000 0.000 3.184 Continuing

MACCS Sustainment Reqn KATMAI
Van Nuys, CA 2.256 0.000 0.000 0.000 0.000 0.000 2.256 Continuing

MACCS Sustainment MIPR Hanscome AFB
Not Specified 0.092 0.000 0.000 0.000 0.000 0.000 0.092 Continuing

MACCS Sustainment WR NSWC
Crane, IN 4.437 0.000 0.000 0.000 0.000 0.000 4.437 Continuing

JSS WR
MCTSSA
Camp Pendelton,
CA

0.000 0.028 Oct 2009 0.000 0.000 0.000 0.000 0.028 Continuing

BTID Reqn MCSC
Quantico, VA 1.832 0.110 Mar 2010 0.000 0.000 0.000 Continuing Continuing Continuing

COC MIPR NUWC
Newport, RI 0.200 0.000 0.000 0.000 0.000 0.000 0.200 Continuing

CTN WR SPAWAR
Charleston, SC 0.375 0.000 0.000 0.000 0.000 0.000 0.375 Continuing
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Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

CAC2S C/Various Travel-TAD
Not Specified 0.000 0.500 Oct 2009 0.500 Oct 2010 0.000 0.500 0.000 1.000 Continuing

CAC2S WR NSWC Carderock
Carderock, MD 0.000 0.250 Dec 2009 0.260 Dec 2010 0.000 0.260 0.000 0.510 Continuing

CAC2S WR
JITC
Fort Huachuca,
AZ

0.471 0.200 Jan 2010 0.200 Jan 2011 0.000 0.200 0.000 0.871 Continuing

CAC2S MIPR MITRE
Boston, MA 3.163 0.900 Nov 2010 1.400 Nov 2011 0.000 1.400 0.000 5.463 Continuing

CAC2S WR MACCS-X
Camp Pendleton 0.964 0.500 Jan 2010 0.500 Jan 2011 0.000 0.500 0.000 1.964 Continuing

CAC2S WR MCTSSA
Camp Pendleton 1.356 0.750 Jan 2010 0.750 Jan 2011 0.000 0.750 0.000 2.856 Continuing

CAC2S WR NSWC Corona
Corona, CA 0.907 1.048 Jan 2010 1.145 Jan 2011 0.000 1.145 0.000 3.100 Continuing

CAC2S C/FP BAH
Stafford, VA 1.503 0.500 Sep 2010 0.500 Sep 2011 0.000 0.500 0.000 2.503 Continuing

TBMCS WR MCTSSA
Camp Pendleton 0.533 0.180 Jan 2010 0.140 Jan 2011 0.000 0.140 0.000 0.853 Continuing

BTID WR
USMC/Army
Contractor
Not Specified

0.000 0.000 2.000 Dec 2010 0.000 2.000 0.000 2.000 Continuing

SIAP C/FP
RNB
Technologies
Stafford VA

2.225 3.149 Feb 2010 0.000 0.000 0.000 0.000 5.374 Continuing

Subtotal 28.215 8.735 7.515 0.000 7.515
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Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Remarks

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

CTN WR NWAS
Corona, CA 0.633 0.470 Nov 2009 0.400 Nov 2010 0.000 0.400 0.000 1.503 Continuing

CTN WR
John Hopkins
APL
Not Specified

0.278 0.150 Feb 2010 0.000 0.000 0.000 0.000 0.428 Continuing

CTN WR JTIC
Not Specified 0.042 0.050 Feb 2010 0.000 0.000 0.000 0.000 0.092 Continuing

CTN WR MCTSSA
Not Specified 0.080 0.040 Feb 2010 0.040 Feb 2011 0.000 0.040 0.000 0.160 Continuing

CTN WR NSWC
Crane, IN 0.000 0.300 Feb 2010 0.000 0.000 0.000 0.000 0.300 Continuing

CTN WR
NAVSEA PEO
IWS
Not Specified

0.300 0.200 Feb 2010 0.000 0.000 0.000 0.000 0.500 Continuing

CTN WR DT/OT
Not Specified 0.430 1.228 Feb 2010 2.037 Feb 2011 0.000 2.037 0.000 3.695 Continuing
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Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

CTN WR MACS-24
Not Specified 0.064 0.100 Feb 2010 0.000 0.000 0.000 0.000 0.164 Continuing

CTN WR MCOTEA Testing
Not Specified 1.322 0.370 Jul 2010 0.225 Jul 2011 0.000 0.225 0.000 1.917 Continuing

Tier II WR MCOTEA Testing
Not Specified 0.214 0.000 0.000 0.000 0.000 0.000 0.214 Continuing

Tier I WR NSWC
Carderock, MD 0.033 0.000 0.000 0.000 0.000 0.000 0.033 Continuing

RVVT MIPR MCOTEA Testing
Not Specified 0.000 0.269 Nov 2009 0.217 Nov 2010 0.000 0.217 0.000 0.486 Continuing

COC MIPR MCOTEA
Quantico, VA 0.628 0.100 Jan 2010 0.000 0.000 0.000 0.000 0.728 Continuing

BTID WR MCOTEA
Quantico, VA 0.000 0.180 Nov 2009 0.000 0.000 0.000 Continuing Continuing Continuing

MACCS Sustainment WR NSWC
Crane, IN 0.198 0.000 0.000 0.000 0.000 0.000 0.198 Continuing

CAC2S WR MCOTEA
Quantico, VA 3.550 1.400 Jan 2010 1.400 Jan 2011 0.000 1.400 0.000 6.350 Continuing

TBMCS WR MCOTEA
Quantico, VA 0.378 0.082 Jan 2010 0.063 Jan 2011 0.000 0.063 0.000 0.523 Continuing

Subtotal 8.150 4.939 4.382 0.000 4.382

Remarks
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PROJECT
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Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

CTN WR MCSC
Quantico, VA 0.000 0.882 Oct 2009 0.000 0.000 0.000 0.000 0.882 Continuing

Tier II Various/
Various

QNA
Stafford, VA 1.000 0.000 0.000 0.000 0.000 0.000 1.000 Continuing

Tier II WR MCSC
Quantico, VA 0.030 0.000 0.000 0.000 0.000 0.000 0.030 Continuing

Tier II WR NSWC
Dahlgren, VA 0.182 0.000 0.000 0.000 0.000 0.000 0.182 Continuing

Tier II-1 WR Navy
PMA-263 3.725 0.000 0.000 0.000 0.000 0.000 3.725 Continuing

Tier II-2 WR Navy
PMA-263 0.662 0.000 0.000 0.000 0.000 0.000 0.662 Continuing

RVVT Various/
Various

QNA
Stafford, VA 0.000 0.394 Mar 2010 0.000 0.000 0.000 0.000 0.394 Continuing

BTID C/FFP QNA
Stafford, VA 0.000 0.479 Mar 2010 0.524 Mar 2011 0.000 0.524 Continuing Continuing Continuing

BTID WR MCSC
Quantico, VA 0.000 0.335 Oct 2009 0.335 Oct 2010 0.000 0.335 Continuing Continuing Continuing

MACCS Sustainment C/FFP MCSC
Quantico, VA 0.115 0.000 0.000 0.000 0.000 0.000 0.115 Continuing

MACCS Sustainment C/FFP QNA
Stafford, VA 0.514 0.000 0.000 0.000 0.000 0.000 0.514 Continuing

JSS WR MCSC
Quantico, VA 0.000 0.102 Oct 2009 0.089 Oct 2010 0.000 0.089 Continuing Continuing Continuing

JSS Reqn TBD 0.000 0.300 Mar 2010 0.400 Mar 2011 0.000 0.400 Continuing Continuing Continuing
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APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206313M: Marine Corps Comms Systems

PROJECT
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Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Not Specified

COC Reqn MCSC
Quantico, VA 0.057 0.000 0.000 0.000 0.000 0.000 0.057 Continuing

COC Reqn NGMS
Stafford, VA 4.053 0.000 0.000 0.000 0.000 0.000 4.053 Continuing

CAC2S C/FFP QNA
Stafford, VA 5.596 4.000 Nov 2009 4.200 Nov 2010 0.000 4.200 0.000 13.796 Continuing

TBMCS C/FFP QNA
Stafford VA 1.455 0.180 Nov 2009 0.176 Nov 2010 0.000 0.176 0.000 1.811 Continuing

BTID WR
USMC/Army
Contractor
Not Specified

0.000 0.000 5.215 Jan 2011 0.000 5.215 0.000 5.215 Continuing

Subtotal 17.389 6.672 10.939 0.000 10.939

Remarks

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 153.735 66.108 68.465 0.000 68.465

Remarks
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Schedule Details

Start End
Event Quarter Year Quarter Year

CTN Milestone B 1 2009 1 2009
CTN IOT&E 4 2009 4 2009
CTN Production 1 2009 2 2014
CTN Delivery 3 2009 2 2014
CTN IOC 2 2010 2 2010
CTN FOC 4 2013 4 2013
CAC2S Milestone C (completed 1st Qtr FY08; rescinded as of Dec 2009) 1 2009 1 2009
CAC2S Phase 1 OT 1 2011 1 2011
CAC2S Phase 1 IOC 2 2011 2 2011
CAC2S Phase 2 OT 3 2013 3 2013
CAC2S Phase 2 LRIP 4 2013 4 2013
CAC2S Phase 2 FRP 4 2014 4 2014
RVVT MS B 3 2010 3 2010
Developmental Test 2 2011 4 2011
RVVT MS C 4 2011 4 2011
RVVT Full Rate Production 1 2013 4 2013
RVVT Initial Operational Capability 4 2013 4 2013
BTID Fires on Dismount Increment I MS A 1 2012 1 2012
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Start End
Event Quarter Year Quarter Year

BTID Fires on Dismount Increment I MS B 1 2015 1 2015
BTID Air to Ground Increment II MS A 1 2012 1 2012
BTID Air to Ground Increment II MS B 1 2014 1 2014
COC FOC 3 2010 3 2010
COC Operational Sustainment 1 2009 4 2015
COC Version 2 2 2009 3 2010
COC Version 3/4 Model F 1 2009 3 2010
COC Model G Developmental testing 2 2011 2 2011
COC Model G Production/Fielding 2 2011 4 2013
COC Model H Production/Fielding 4 2012 4 2013
COC Model I Production/Fielding 1 2015 4 2015
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COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

2274: Command & Control
Warfare Sys

6.319 11.801 19.633 0.000 19.633 14.655 14.393 15.407 17.019 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

Note
Command and Control (C2) Warfare Project includes the following tactical electronic intercept, direction finding, and electronic attack systems.  RREP moves to PE
0206625M, C2272, Intelligence C2 Systems in FY10 and out.

A. Mission Description and Budget Item Justification
COUNTER RCIED ELECTRONIC WARFARE (USMC CREW) provides full spectrum protection  against high and low power threats.  USMC CREW systems are
capable of being integrated in all Marine Corps Tactical Ground Vehicles.  This program is an ongoing effort to develop new techniques, improve capabilities, enhance
software and develop upgrades to counter evolving threat and prevent technology obsolenscence.

RADIO RECONNAISSANCE EQUIPMENT PROGRAM (RREP) provides the Radio Battalions, Radio Reconnaissance Platoons (RRP) and the Marine Corps Forces
Special Operations Command (MARSOC) Direct Support Team with mission unique Signals Intelligence/Ground Electronic Warfare (SIGINT/EW) Equipment suites.
The latest suite of equipment, the SIGINT Suite 3 (SS-3) is comprised of technology and equipment necessary to prosecute advanced wireless signals.  The RRP
Marines are trained and equipped to support the full spectrum of Marine Expeditionary Unit Special Operations Capable (MEU SOC) mission profiles as well as provide
real time, imbedded support to any special operations scenario.  This provides the supported commander greater flexibility in employing his SIGINT assets when
the use of conventional Radio Battalion assets are not feasible.  RREP is currently maintaining the SS-3 using a spiral development approach that inserts the latest
technology into the suite as it becomes mature and MARSOC.  This enables the SS-3 to remain a current platform against emerging threats.

COMMUNICATION EMMITTER SENSING AND ATTACKING SYSTEM (CESAS)/(FLAMES).  The AN/ULQ-30 CESAS is an advanced Electronic Attack (EA) system
that can be mounted in a variety of platforms including High Mobility Multi-Purpose Wheeled Vehicles (HMMWV), waterborne platforms, helipcopters, and the MV-22.
The system provides Marine Air-Ground Task Forces (MAGTFs) with the capability to detect, disrupt and deny enemy radio communications during amphibious
assaultsand subsequent operations ashore.  The system is being integrated into existing armored vehicle assets, currently M1151s and into an MRAP vehicle by FY10.

GROUND-BASED OPERATIONAL SURVEILLANCE SYSTEM (GBOSS).  This program provides persistent (24/7) tracking of objects of interest through the use of a
unique, 360-degree, high resolution, day/night surveillance capability for enhanced target recognition and situational awareness, which enables timely and appropriate
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response options (direct air attack, indirect fire, and ground patrol/attack).  Each system can operate independently and consists of five main components: elevated
platform, multi-spectral sensor suite, radar sensor systems suite, as well as a ground control system (GCS) and a remote ground station (RGS).  The elevated platform
is a 106-foot tower.  The optical sensor consists of an Electro-Optic color daytime camera, an Infrared black and white day or night camera, spotter scope, a laser range
finder (LRF) and a laser pointer (LP).  The radar sensor systems are modular and composed of tailorable sensor groups using multiple ground-sensing technologies
(doppler, thermal, seismic, acoustic, audio) consisting of multimode sensors for detection, location and classification to perform mission tasks such as perimeter
defense, surveillance and situational awareness.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
*USMC CREW - Product Development

FY 2009 Accomplishments:
Accomplished Waveform/loadset development for CREW 2.0 and 2.1 systems; developed vehicle
installation kits to integrate and mount CREW 2.1 CVRJ systems into Marine Corps Vehicle Platforms

FY 2010 Plans:
Planned Development of Waveform/loadsets to support CREW 2.1 CVRJ (mounted) and CREW 3.1
THOR III (dismounted) systems and vehicle installation kits for additional platform variants.

FY 2011 Base Plans:
Planned Development of Waveform/loadsets to support CREW 2.1 CVRJ (mounted) and CREW 3.1
THOR III (dismounted) systems and vehicle installation kits for additional platform variants.

0.292 3.080 3.379 0.000 3.379

*USMC CREW - Support
FY 2009 Accomplishments:
Accomplished the systems engineering and integration support required to support transition to
Increment 2.1 CVRJ

FY 2010 Plans:
Planned systems engineering and integration support required for continued system enhancements,
the planned Band C Upgrade and transition to JCREW 3.3

4.497 1.909 1.951 0.000 1.951
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 Base Plans:
Planned systems engineering and integration support required for continued system enhancements,
the planned Band C Upgrade and transition to JCREW 3.3

*USMC CREW - Test and Evaluation
FY 2009 Accomplishments:
Accomplished the testing required to transition to CREW 2.1 CVRJ

FY 2010 Plans:
Planned Testing required to support enhancements to CREW 2.1

FY 2011 Base Plans:
Planned Testing required to support enhancements to CREW 2.1 and transition to JCREW 3.3

0.197 2.377 2.628 0.000 2.628

*USMC CREW - Management
FY 2009 Accomplishments:
Accomplished radio frequency mapping and engineering support.

FY 2010 Plans:
Planned CO site mitigation for fielded assets and test support.  Logistics support for radio frequency
mapping and systems integration and test support.

FY 2011 Base Plans:
Planned CO site mitigation for fielded assets and test support.  Logistics support for radio frequency
mapping and systems integration and test support.

0.082 0.646 0.692 0.000 0.692

*RREP - Program management and upgrade support services 0.859 0.000 0.000 0.000 0.000
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
Accomplished upgrade support services

*CESAS - Engineering and Program Management Support services
FY 2009 Accomplishments:
Accomplished Research and Development of techniques, tactics and procedures.   Provide
engineering and prototype hardware support

0.392 0.000 0.000 0.000 0.000

*GBOSS - Product Development
FY 2010 Plans:
Planned system integration test support and prototype hardware support.

FY 2011 Base Plans:
Planned system integration test support, prototype hardware support, CO site mitigation for
expeditionary systems integration.

0.000 2.100 5.000 0.000 5.000

*GBOSS - Support
FY 2010 Plans:
Planned logistics support

FY 2011 Base Plans:
Planned logistics support

0.000 0.652 2.000 0.000 2.000

*GBOSS - Test and Evaluation.
FY 2010 Plans:
Planned system integration and test support

0.000 0.370 0.900 0.000 0.900
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 Base Plans:
Planned system integration and test support

*GBOSS - Management.
FY 2010 Plans:
Planned CO Site mitigation and system integration support.

FY 2011 Base Plans:
Planned CO Site mitigation and system integration support.

0.000 0.667 3.083 0.000 3.083

Accomplishments/Planned Programs Subtotals 6.319 11.801 19.633 0.000 19.633

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• PMC 6520: USMC CREW 213.845 11.181 12.199 173.250 185.449 11.237 115.877 116.823 120.187 0.000 957.959
• PMC 6438: GBOSS 50.854 2.720 0.000 0.000 0.000 16.492 26.107 26.045 19.256 0.000 141.474

D. Acquisition Strategy
Counter RCIED Electronic Warfare (USMC CREW).  Continue to develop new techniques, improve capabilities, enhance software and develop upgrades to counter
evolving threat and prevent technology obsolenscence.  Activities include waveform development, non-recurring engineering for system enhancements and capability
upgrades, integration of the enhancements and the tests/ government studies required to support these changes. This will upgrade of existing systems to the next
technology sprial (CREW 2.1).

CESAS:  Designated an ACAT IV (T) Program (December 2006) and represents the state-of-the-art available in a tactical Electronic Warfare (EW) platform. Its
components are suitable for integration into multiple ground and air platforms.  It is designed to operate with other CESAS platforms to detect and attack threat emitters,
as well as, being mission configured to work cooperatively with multiple ground and airborne platforms to attack target emitters.  CESAS also leverages previous
integration experience conducted under the Team Portable Collection System (TPCS) program for commonality of equipment and cooperative communications
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capabilities.  The September 2007 DT indicates that CESAS is currently exceeding the performance required by the Capability Development Document.  Therefore,
the CESAS M1165 PIK will continue to complete all required program testing necessary to move into Operational Testing and Evaluation during 3QFY08 with projected
IOT&E during 4QFY08.  Program plan is to move into a Fielding Decision with FRP in 1QFY09. Field Testing and Operational Assessment of the M1165 Armored PIK
will begin in 1QFY 09.

RREP:  The Radio Reconnaissance Equipment Program (RREP) SIGINT Suite-3 (SS-3) is the fourth generation of Radio Reconnaissance Equipment.  Previously the
systems were developed as repackaged and hardened Commercial Off-The-Shelf (COTS) items.  The Radio Reconnaissance Teams (RRT) would use systems for
three years and replace the entire suite with the next generation of equipment.  An equipment refresh every three years allowed the RRTs to take advantage of the
newest commercial single channel scanner technology when the previous generation of equipment wore out.  The SS-3 deviates from this approach and will focus on
the use of the technology and equipment necessary to prosecute advanced wireless communications devices and begin a sprial development approach.  RREP will
incorporate and integrate cutting edge technologies through the use of COTS/Government off the Shelf (GOTS) and Non-Development Items (NDI) components.

GBOSS:  The acquisition approach has been to use existing government contracts (U.S Army/U.S. Air Force) for Commercial-Off-the-Shelf (COTS) and Government-
Off-the-Shelf (GOTS) material and services that meet the basic requirements of the UUNS and give priority to materials and services already integrated into an existing
or similar architecture.  This approach is the most expeditious to deliver equipment and services to the forces in theater.

E. Performance Metrics
Milestone Reviews
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Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

USMC CREW Various/
Various

NAVSEA
BALTIMORE, MD 0.292 2.580 Mar 2010 2.625 Jan 2011 0.000 2.625 0.000 5.497 Continuing

USMC CREW Various/
Various

MCSC
QUANTICO, VA 0.000 0.500 Aug 2010 0.754 Aug 2011 0.000 0.754 0.000 1.254 Continuing

GBOSS WR NSWC
CRANE, IN 0.000 2.115 Feb 2010 5.000 Jan 2011 0.000 5.000 0.000 7.115 Continuing

Subtotal 0.292 5.195 8.379 0.000 8.379 0.000 13.866

Remarks

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

USMC CREW Various/
Various

MCSC
QUANTICO, VA 3.256 0.000 0.000 0.000 0.000 0.000 3.256 Continuing

GBOSS Various/
Various

NSWC
CRANE, IN 0.000 0.652 Feb 2010 2.000 Jan 2011 0.000 2.000 0.000 2.652 Continuing

RREP Various/
CPFF

NSMA
STAFFORD, VA 0.350 0.000 0.000 0.000 0.000 0.000 0.350 Continuing

RREP Various/
Various

NSWC
CRANE, IN 0.503 0.000 0.000 0.000 0.000 0.000 0.503 Continuing
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Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

CESAS Various/
Various

DMEA
VAR 0.262 0.000 0.000 0.000 0.000 0.000 0.262 Continuing

CESAS Various/
Various

VAR
VAR 0.130 0.000 0.000 0.000 0.000 0.000 0.130 Continuing

USMC CREW Various/
Various

NSMA
STAFFORD, VA 1.241 0.000 0.000 0.000 0.000 0.000 1.241 Continuing

USMC CREW Various/
Various

SPAWAR
CHARLESTON,
SC

0.000 0.674 Feb 2010 0.689 Dec 2010 0.000 0.689 0.000 1.363 Continuing

USMC CREW Various/
Various

NSWC
CRANE, IN 0.000 1.235 Feb 2010 1.262 Dec 2010 0.000 1.262 0.000 2.497 Continuing

Subtotal 5.742 2.561 3.951 0.000 3.951 0.000 12.254

Remarks

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

USMC CREW Various/
Various

VAR
VAR 0.100 0.100 Apr 2010 0.100 Apr 2011 0.000 0.100 0.000 0.300 Continuing

GBOSS Various/
Various

MCOTEA
QUANTICO, VA 0.000 0.370 Feb 2010 0.900 Jan 2011 0.000 0.900 0.000 1.270 Continuing
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Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

USMC CREW Various/
Various

MCOTEA
QUANTICO VA 0.097 0.351 Mar 2010 0.576 Oct 2010 0.000 0.576 0.000 1.024 Continuing

USMC CREW Various/
Various

YPG
YUMA, AZ 0.000 0.750 May 2010 0.767 Oct 2010 0.000 0.767 0.000 1.517 Continuing

USMC CREW Various/
Various

SPAWAR
CHARLESTON,
SC

0.000 0.750 May 2010 0.750 May 2011 0.000 0.750 0.000 1.500 Continuing

USMC CREW Various/
Various

NSWC
DAHLGREN, VA 0.000 0.426 Jan 2010 0.435 Jan 2011 0.000 0.435 0.000 0.861 Continuing

Subtotal 0.197 2.747 3.528 0.000 3.528 0.000 6.472

Remarks

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

USMC CREW Various/
Various

VAR
VAR 0.082 0.646 Jan 2010 0.692 Oct 2010 0.000 0.692 0.000 1.420 Continuing

GBOSS Various/
Various

NSWC
CRANE, IN 0.000 0.652 Feb 2011 3.083 Jan 2012 0.000 3.083 0.000 3.735 Continuing

Subtotal 0.082 1.298 3.775 0.000 3.775 0.000 5.155
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Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Remarks

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 6.313 11.801 19.633 0.000 19.633 0.000 37.747

Remarks
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Schedule Details

Start End
Event Quarter Year Quarter Year

USMC CREW 2.0 WAVEFORM DEVELOPME NT 1 2009 4 2009
CREW 2.1-3.3 WAVEFORM DEVELOPMENT 1 2009 4 2013
USMC CREW JCREW 3.3 MILESTONE B 4 2009 4 2009
USMC CREW JCREW MILESTONE C 3 2011 3 2011
GBOSS MILESTONE B 3 2010 3 2010
GBOSS MILESTON C 1 2012 1 2012
GBOSS IOC 1 2013 1 2013
GBOSS PRODUCTION 4 2012 4 2015
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APPROPRIATION/BUDGET ACTIVITY
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PROJECT
2275: Joint Tactical Radio System

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

2275: Joint Tactical Radio System 10.954 8.713 2.038 0.000 2.038 2.030 4.371 1.546 1.579 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
(U)  Tactical Satellite Comm Terminal (TSCT) - LIGHTWEIGHT MULTIBAND SATELLITE TERMINAL (LMST)/PHOENIX are quad-band Super High Frequency
(SHF) satellite terminals mounted in transit cases and High Mobility Multipurpose Wheeled Vehicle  (HMMWVs).  The LMST and Phoenix terminals will be the primary
provider of SHF connectivity to Marine Air-Ground Task Forces (MAGTF) operations. Existing Ground Mobile Force (GMF) satellite terminals will continue to augment
SHF requirements.

(U) High Capacity Communications Capability (HC3): replaces Super High Frequency (SHF) wideband. HC3 will be the Marine Air Ground Task Force (MAGTF)
commanders' primary Satellite Communication (SATCOM) method of transmitting and receiving wideband voice, video, and data.  The HC3 will be used at all levels
of the MAGTF to support the commanders' critical communication requirements.  At the Regiment and below, the focus will be on Comm-on-the-Move (COTM)
and Comm-on-the Pause (COTP) communications, while at the Division/FSSG/Wing and above, the transportable version will be incorporated as well.  HC3 will be
embedded in tactical vehicles such as the Expeditionary Fighting Vehicle (EFV) and the Light Armored Vehicle (LAV).  As a result, it will play a vital role in command
and control in all phases of an operation.

(U) Legacy Communications/Electronics Modifications and Sustainment (LEGACY): encompass post production sustainment of fielded tactical communication
and networking systems and Service Life Extension Programs (SLEP) of aging communications equipment reaching the end of their life cycle. The post production
sustainment provides necessary engineering and logistic support to maintain the existing operational capability above threshold operational readiness. The support
provides equipment specialists, configuration management, supply support coordination and control, depot maintenance control and warranty administration. The AN/
TSQ-227 Digital Technical Control (DTC) in udergoing a major refresh driven by Department of Defense (DoD) / Joint Interoperability Test Command (JITC)  mandated
interoperability and security requirements, which includes technology insertion and evolutionary equipment improvements as part of the SLEP effort.

(U)  Command & Control On-the-move Network, Digital Over-the-horizon Relay (CONDOR): CONDOR Capabilities material solution will be a coordinated effort with the
Army's WIN-T program.  We are currently developing a Marine Corps Spiral called WIN-X. The CONDOR funding line is funding the capability to allow tactical forces
extended Beyond Line-of-Sight (BLOS) to maintain situational awareness by extending data network connectivity regardless of distance while on-the-move (OTM).
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WIN-X will integrate commercially available routers, encryption devices, and an OTM satellite terminal to provide high-bandwidth line-of-sight and SATCOM connectivity
across the battlefield.  By interfacing with fielded tactical data radios, the CONDOR Gateway extends existing tactical data radio networks to maintain connectivity for
United States Marine Corps (USMC) Command and Control (C2) and fires applications.  Production variants will be integrated as a kit into existing armored tactical
wheeled vehicles without degrading their inherent protection.
(U) Very Small Apperture Terminal (VSAT) - VSAT provides beyond line-of-sight (BLOS), low-cost satellite communications up to speeds of 4 Megabytes per second
(Mbps) full duplex.  VSAT fills a void of BLOS, high bandwidth capability throughout the Marine Air-Ground Task Force (MAGTF).  The VSATs are currently Ku-band
only which requires commercial satellite connectivity.  Future upgrades will utilize the military's Wideband Global Satellites to save on long term O&M costs.  R&D work
will need to be done to ensure that VSAT can transition from Ku to Ka-band.  Additional R&D dollars will be used to further develop the current Linkway modem to
provide higher capacity throughout and TRANSEC (Transition Security).

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
*CONDOR: Warfighter Information Network - Expeditionary (WIN-X) Development

FY 2009 Accomplishments:
Warfighter Information Network - Expeditionary (WIN-X) Development efforts

FY 2010 Plans:
Continued Warfighter Information Network - Expeditionary (WIN-X) Development efforts

0.339 2.136 0.000 0.000 0.000

*CONDOR: Technical, Engineering Support and Contract Advisory, Assistance Services
FY 2009 Accomplishments:
Technical, Engineering Support and Contract Advisory, Assistance Services

FY 2010 Plans:
Continued Technical, Engineering Support and Contract Advisory, Assistance Services

FY 2011 Base Plans:
Technical, Engineering Support and Contract Advisory, Assistance Services

4.330 1.055 0.224 0.000 0.224

*CONDOR: Legacy Interoperability Development 1.145 0.500 0.000 0.000 0.000
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
Interoperability Development of on-the-move capabilities and at-the-halt network and legacy
communications equipment.

FY 2010 Plans:
Continued Interoperability Development of on-the-move capabilities and at-the-halt network and legacy
communications equipment.

*Very Small Apperture Terminal (VSAT): Development and integration
FY 2009 Accomplishments:
VSAT Development and integration efforts toward the successful transition from Ku to Ka-band.

FY 2010 Plans:
Continued development and integration efforts.

FY 2011 Base Plans:
Continued Development and integration efforts.

1.619 0.424 0.043 0.000 0.043

*Very Small Apperture Terminal (VSAT): D-KET Study
FY 2009 Accomplishments:
VSAT Deployable KU-Band Earth Terminal (D-KET) study to ensure successful transition from Ku to
Ka-band.

FY 2010 Plans:
Continued efforts, VSAT Deployable KU-Band Earth Terminal (D-KET) study.

1.879 0.190 0.000 0.000 0.000

*High Capacity Communications Capability (HC3): Navy/MC Crypto Development 0.000 0.500 0.000 0.000 0.000



UNCLASSIFIED

UNCLASSIFIED
R-1 Line Item #183

Navy Page 93 of 177

Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206313M: Marine Corps Comms Systems

PROJECT
2275: Joint Tactical Radio System

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2010 Plans:
Navy/Marine Corps Crypto Development efforts

*High Capacity Communications Capability (HC3): Support
FY 2009 Accomplishments:
Program and management support of HC3 efforts.

FY 2010 Plans:
Continued program, management, and engineering support.

0.129 0.930 0.000 0.000 0.000

*High Capacity Communications Capability (HC3): USMC Integration efforts.
FY 2010 Plans:
USMC Integration efforts for the HC3 Satellite Communication (SATCOM) primary method of
transmitting and receiving wideband voice, video, and data.

0.000 1.184 0.000 0.000 0.000

*TSCT (LMST): Contract Support Cost
FY 2009 Accomplishments:
LMST Contract Support.

FY 2010 Plans:
Continued Contract Support.

FY 2011 Base Plans:
Continued Contract Support.

0.011 0.045 0.030 0.000 0.030

*TSCT (LMST): CATQH research and test 0.000 0.250 0.235 0.000 0.235
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2010 Plans:
LMST Comm At-The-Quick-Halt (CATQH) research and test.

FY 2011 Base Plans:
Continued Comm At-The-Quick-Halt (CATQH) research and test.

*Legacy Comm/Elec (Networks): Engineering Support for DTC
FY 2009 Accomplishments:
Engineering Support for Digital Technical Control.

FY 2010 Plans:
Continued Engineering Support for Digital Technical Control.

FY 2011 Base Plans:
Continued Engineering Support for Digital Technical Control.

1.172 0.474 0.460 0.000 0.460

*Legacy Comm/Elec (Networks): Operational Support Test/Support for DTC
FY 2009 Accomplishments:
Operational Support Test/Support for DTC.

FY 2010 Plans:
Continued Operational Support Test/Support for DTC.

FY 2011 Base Plans:
Continued Operational Support Test/Support for DTC.

0.200 0.285 0.296 0.000 0.296

*Legacy Comm/Elec (Wireless): Development 0.130 0.740 0.750 0.000 0.750



UNCLASSIFIED

UNCLASSIFIED
R-1 Line Item #183

Navy Page 95 of 177

Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206313M: Marine Corps Comms Systems

PROJECT
2275: Joint Tactical Radio System

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
Legacy Comm/Elec Wireless Development.

FY 2010 Plans:
Continued Legacy Comm/Elec Wireless Development.

FY 2011 Base Plans:
Continued Legacy Comm/Elec Wireless Development.

Accomplishments/Planned Programs Subtotals 10.954 8.713 2.038 0.000 2.038

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• PMC/46331: Command-Control
On-the-move Network

8.348 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 8.748

• PMC/46332: Tactical Satellite
LMST

1.413 1.350 1.464 3.167 4.631 1.389 1.423 1.448 1.476 0.000 13.130

• PMC/46333: Legacy
Communications Electronics
(LEGACY)

4.036 4.006 3.703 27.505 31.208 0.269 0.275 0.283 0.291 0.000 40.368

• PMC/46334: Very Small
Apperture Terminal (VSAT)

0.000 9.507 0.000 24.778 24.778 0.000 0.000 0.000 0.000 0.000 34.285

D. Acquisition Strategy
(U) D. ACQUISITION STRATEGY:

(U)  Tactical Satellite Comm Terminal (TSCT) - LIGHTWEIGHT MULTIBAND SATELLITE TERMINAL (LMST)/PHOENIX: The acquisition strategy for the Lightweight
Multiband Satellite Terminal (LMST) and Phoenix program is to procure the necessary amount of quad-band Super High Frequency (SHF) terminals for the Fleet
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Marine Force (FMF).  These terminals will satisfy the requirement for a quad-band SHF satellite terminal.  The LMST upgrade program leverages off the current efforts
and integrates emerging technologies into existing terminals to allow continued SHF operations.
(U) Legacy Communications/Electronics Modifications and Sustainment (LEGACY): Provide continuous sustainment support to fielded equipment and implemented
Service Life Extension Programs for equipment reaching its end of life/supportability.
(U) Command & Control On-the-move Network, Digital Over-the-horizon Relay (CONDOR):  Evaluate prototype hardware. Develop on-the-move capabilities and
integrate with at-the-halt network and legacy communications equipment.

(U) Very Small Apperture Terminal (VSAT): provides beyond line-of-sight (BLOS) satellite communications throughout the MAGTF.  Multiple VSAT configurations
provide the capability to tailor satellite communications to the lowest echelon.  The VSATs are currently Ku-band only which requires commercial satellite connectivity.
Future upgrades will utilize the military's Wideband Global Satellites Ka-band capability to reduce long term O&M costs associated with commercial bandwidth.  R&D
work is necessary to ensure the successful transition from Ku to Ka-band.  Additional R&D funding will allow for further development of more capable modems which
will provide higher capacity throughput and TRANSEC.

E. Performance Metrics
N/A
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Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

LMST DISA/IA
Certification MIPR CECOM

Ft. Monmouth, NJ 0.661 0.000 0.000 0.000 0.000 0.000 0.661 Continuing

HC3 USMC Integration
Efforts MIPR CECOM

Ft. Monmouth, NJ 3.035 1.184 Mar 2010 0.000 0.000 0.000 0.000 4.219 Continuing

HC3 Navy/MC Crypto
Development MIPR CECOM

Ft. Monmouth, NJ 2.785 0.500 Mar 2010 0.000 0.000 0.000 0.000 3.285 Continuing

LCE (Networks)
Development

Various/
FFP

MITRE CECOM
Ft. Monmouth, NJ 5.672 0.740 Mar 2010 0.750 Jan 2011 0.000 0.750 0.000 7.162 Continuing

CONDOR Legacy
Interoperability
Development

Various/
FFP

MCTSSA
Camp Pendleton,
CA

1.344 0.500 Feb 2010 0.000 0.000 0.000 0.000 1.844 Continuing

CONDOR Development Various/
FFP

CECOM
Ft. Monmouth, NJ 6.246 2.136 Mar 2010 0.000 0.000 0.000 0.000 8.382 Continuing

VSAT D-Ket Study MIPR CECOM
Ft. Monmouth, NJ 2.060 0.190 Mar 2010 0.000 0.000 0.000 0.000 2.250 Continuing

VSAT Development and
Integration MIPR CECOM

Ft. Monmouth, NJ 3.919 0.424 Mar 2010 0.043 Mar 2011 0.000 0.043 0.000 4.386 Continuing

Subtotal 25.722 5.674 0.793 0.000 0.793 0.000 32.189

Remarks
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Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

LMST Contractor
Support

Various/
FFP

NGIT
Stafford, VA 0.638 0.045 Feb 2010 0.030 Feb 2011 0.000 0.030 0.000 0.713 Continuing

HC3 Contractor Support Various/
FFP

Titan
Stafford, VA 0.129 0.930 Feb 2010 0.000 0.000 0.000 0.000 1.059 Continuing

LCE (Networks) Support Various/
FFP

Titan
Stafford, VA 1.442 0.474 Feb 2010 0.296 Feb 2011 0.000 0.296 0.000 2.212 Continuing

CONDOR Contract
Support

Various/
FFP

Titan
Stafford, VA 5.278 1.055 Feb 2010 0.224 Feb 2011 0.000 0.224 0.000 6.557 Continuing

Subtotal 7.487 2.504 0.550 0.000 0.550 0.000 10.541

Remarks

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

LMST CATQH Testing Various/
Various

Harris Corp
Florida 0.000 0.250 Mar 2010 0.235 Mar 2011 0.000 0.235 0.000 0.485 Continuing

LCE (Networks) OA WR MCOTEA
Quantico, VA 0.400 0.285 Jan 2010 0.460 Jan 2011 0.000 0.460 0.000 1.145 Continuing

LCE Interoperbilty MIPR JTC
FT Huachuca, AZ 0.590 0.000 0.000 0.000 0.000 0.000 0.590 Continuing
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Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

CONDOR IOT&E WR MCOTEA
Quantico, VA 0.740 0.000 0.000 0.000 0.000 0.000 0.740 Continuing

CONDOR DT WR MCOTEA
Quantico, VA 0.500 0.000 0.000 0.000 0.000 0.000 0.500 Continuing

Subtotal 2.230 0.535 0.695 0.000 0.695 0.000 3.460

Remarks

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 35.439 8.713 2.038 0.000 2.038 0.000 46.190

Remarks
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Schedule Details

Start End
Event Quarter Year Quarter Year

HC3 USMC Integration Research 1 2009 4 2010
HC3 Navy/MC Crypto Development 2 2010 2 2010
HC3 Milestone A 4 2010 4 2010
VSAT Ka-band Research & Develop 1 2009 4 2009
VSAT JITC Test and Certification 4 2009 4 2009
VSAT Ka-band Integration 1 2010 4 2010
VSAT IOC 1 2010 1 2010
VSAT FOC 3 2010 3 2010
VSAT JIPM Research 1 2011 4 2011
VSAT NCW Research 1 2012 4 2012
VSAT IPV6 / Tech Refresh Research 1 2013 4 2015
LCE/DTC CDR 1 2009 1 2009
LCE/DTC PCA #1 2 2009 2 2009
LCE/DTC PCA #2 4 2009 4 2009
LCE/DTC PCA#3 2 2010 2 2010
LCE/DTC TRR 1 2010 1 2010
LCE/DTC FAT 1 2010 2 2010
LCE/DTC SIT 1 2010 2 2010



UNCLASSIFIED

UNCLASSIFIED
R-1 Line Item #183

Navy Page 102 of 177

Exhibit R-4A, RDT&E Schedule Details: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206313M: Marine Corps Comms Systems

PROJECT
2275: Joint Tactical Radio System

Start End
Event Quarter Year Quarter Year

LCE/DTC JITC Test & Certification (MCTSSA SIT & JITC DICE) 1 2010 2 2010
LCE/DTC SIT- I&KP 1 2010 2 2010
LCE/DTC OA 2 2010 3 2010
LCE/DTC FRP 4 2010 4 2010
LCE/DTC IOC 3 2011 3 2011
LCE/DTC FOC 3 2012 3 2012
CONDOR AoA Study 1 2010 2 2010
CONDOR MS B 3 2011 3 2011
CONDOR MS C 1 2014 1 2014
CONDOR LRIP 2 2014 2 2015
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COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

2276: Comms Switching and
Control Sys

2.385 2.927 4.293 0.000 4.293 4.118 4.405 3.733 2.687 Continuing Continuing

Quantity of RDT&E Articles 6 4 4 0 4 0 0 0 0

A. Mission Description and Budget Item Justification
(U) Joint Network Management Systems (JNMS) or Network Planning & Mangement (NPM) is a portfolio of communications planning and Network Management
applications for use throughout the Marine Air Ground Task Force (MAGTF).  JNMS includes Systems Planning Engineering and Evaluation Device (SPEED).
JNMS provides the MARFOR (Marine Forces) component planners with the ability to conduct high-level planning; detailed planning and engineering; monitoring;
control and reconfiguration; and spectrum planning and management in support of Combatant Commander (COCOM) and Commander, Joint Task Force (CJTF)
operations.   SPEED provides High Frequency (HF) predictions, Line of Site (LOS) propogation, Radio Coverage Analysis (RCA), Satellite planning, C2PC track
interface, interference and de-confliction analysis, spectrum management, Radio Guard Charts, Comm-On-The-Move (COTM), and T/E (training & education)  and
force structure management.

(U) Transition Switch Module (TSM): consists of three systems that provide a flexible Unit Level Switch that bridges legacy Tri-Tac switches with current commercial
technology, providing maneuver elements with improved voice/data switching, data transport and bandwidth management capabilities.  This program maintains USMC
joint interoperability as all Services transition to Commercial Off-The-Shelf (COTS) switching technologies.

(U) Expeditionary Command and Control Suite (ECCS): is a small footprint data and voice satellite communications system capable of deploying on commercial or
military air-based and land-based platforms providing a multi-mission, mobile reach-back connection into existing networks until larger command and control systems
are operational.  It is a transit case solution that provides SIPRNET email and web access, secure video teleommunications (VTC), Command Control Personal
Computer/Common Operational Picture (C2PC/COP) and collaborative planning Defense Collaborative Tool Sets (DCTS) - Defense Information Systems Agency
(DISA) Standard.

(U) Tactical Data Network (TDN): augments the existing Marine Air Ground Task Force (MAGTF) communications infrastructure to provide the commander an
integrated data network, forming the communications backbone for Tactical Data Systems (TDS) and the Defense Messaging System (DMS).  TDN consists of
Gateways (AN/TSQ-222) and Data Distribution Systems (AN/TSQ-228), interconnected with one another and their subscribers via a combination of common user long-
haul transmission systems, local area networks (LAN), and switched telephone systems.  The TDN Data Distribution System - Modular (DDS-M) provides a smaller and
more mobile variant DDS that increases the capabilities of legacy TDN systems through major refresh.
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(U) Warfighter Network Tactical (WFN-T):  Starting in FY10, WFN-T merges existing systems into a new portfolio of tactical network programs.  WFN-T merges the
capabilities of the Tactical Data Network (TDN), First In Command and Control Systems (FICCS), Digital Technical Control (DTC) and other communications - switch
network infrastructure which provides voice, SIPR, NIPR, coalition, data, and video services.  WFN-T will provide a standard data and voice architecture for the
deployed warfighter that is interoperable with Joint and other Services communications systems.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
*TSM: Engineering and Program Support

FY 2009 Accomplishments:
Provide for engineering and program support to ensure successful integration of proven commercial
switching technologies and seek commercial solutions compatible and interoperable across all
Communications and Networking programs.

FY 2010 Plans:
Continue FY09 effort of engineering and program support.

FY 2011 Base Plans:
Continue FY10 effort of engineering and program support.

0.137 0.093 0.100 0.000 0.100

*TSM: Development VoIP & Promina 800 (P800) Transmission Resource Controller upgrade
FY 2009 Accomplishments:
Voice over Internet Protocol (VoIP) capability development and Promina 800 upgrade

0.733 0.000 0.000 0.000 0.000

*TSM: Technology Insertion
FY 2010 Plans:
Technology insertion development initial increment.

0.000 0.207 0.215 0.000 0.215
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 Base Plans:
Technology insertion continued development, increment II.

*WFN-T: Engineering Support and Prototype Development
FY 2010 Plans:
Provide for engineering support and prototype development to modify existing programs to add
emerging capabilities for interoperability, increments I and II; TDN developmental efforts continue
under the WFN-T program.

FY 2011 Base Plans:
Continue FY10 efforts, increments III and IV.

0.000 2.136 2.146 0.000 2.146

*JNMS: SPEED, CEOI development and CJMTK enhancements.
FY 2009 Accomplishments:
Developmental work for SPEED Communications Electronics Operation Instructions (CEOI) function
& Commercial Joint Mapping Tool Kit (CJMTK) enhancements. SPEED 10.2-10.3 development and
integration testing

FY 2011 Base Plans:
Continue FY09 efforts through SPEED v11.0 release, fielding and award.

0.017 0.000 1.403 0.000 1.403

*ECCS: Prototype, Engineering Developmental Model (EDM), and Program Support
FY 2009 Accomplishments:
ECCS Program Support, Prototype Specification Development, and devlopment and test of ECCS
consolidated base stations.

0.787 0.000 0.000 0.000 0.000

*ECCS: Test and Evaluation and Program Support 0.133 0.491 0.429 0.000 0.429
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
ECCS program support for Test and Evaluation (T&E) efforts.

FY 2010 Plans:
Continued program support for T&E efforts.

FY 2011 Base Plans:
Continued program support for T&E efforts.

*TDN: Test and Evaluation and Program Support
FY 2009 Accomplishments:
TDN Data Distribution System-Modular (DDS-M) engineering and program support of refresh efforts.

0.578 0.000 0.000 0.000 0.000

Accomplishments/Planned Programs Subtotals 2.385 2.927 4.293 0.000 4.293

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• PMC/463421: TSM 18.294 33.676 1.850 0.000 1.850 0.000 0.000 0.000 0.000 0.000 321.308
• PMC/463423: ECCS 6.925 9.864 8.308 0.000 8.308 0.000 0.000 0.000 0.000 0.000 25.097
• PMC/463405: TDN 12.793 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 54.987
• PMC/4634S9: WFN-T 22.400 49.222 20.884 10.500 31.384 8.526 24.932 47.886 40.217 0.000 224.567

D. Acquisition Strategy
(U) Transition Switch Module (TSM) : calls for the use and integration of proven commercial switching technologies of sufficient maturity for production with level
of effort RDT&E at this stage of the program for developmental efforts related to option year engineering. Seeks commercial solutions that are fully compatible
and interoperable with other Communication Networking Systems (CNS) programs that are fielded and/or being fielded e.g., DTC, TDN, Joint Enhanced Core
Communication System (JECCS) etc.
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(U) Joint Network Management Systems (JNMS) or Network Planning and Management (NPM): uses the Joint Army-led acquisition strategy for JNMS.  The JNMS
contract method is competitive with a Cost Plus contract for development that is centrally funded by the Army, except for any unique Service requirements.  Services
are responsible for procurement, fielding and support costs.  The production contract is Fixed Price and the fielding and support is Time and Material (T&M) based.
The JNMS acquisition strategy emphasizes the use of Commercial Off-The-Shelf (COTS) and Government-Off-The-Shelf (GOTS) products.  The USMC GOTS SPEED
acquisition strategy is for spiral development.  Five EDMs will be procured in FY11 in support of new software releases and utilized for acceptance testing.  The SPEED
contract method is through a sole source Basic Purchase Agreement (BPA) using Fixed Price Task Orders based on the developers GSA schedule for manhours.

(U) Expeditionary Command and Control Suite (ECCS): will use the evolutionary acquisition strategy and pursue a competitive firm fixed price contract.  Major concerns
will be interoperability and compatibility with existing systems and components.  R&D effort will focus on developing and integrating "miniaturized" versions of existing
components.  Emerging technologies such as VoIP and Secure Wireless will also be addressed in the out year R&D effort.  R&D funding drops as system goes into
production.

(U) Tactical Data Network (TDN): is an evolutionary acquisition strategy.  As new products and industry standards are produced, they are to be tested and integrated
into TDN equipment.  RDTE funding in FY09 is to be used to test and evaluate Commercial Off-The-Shelf (COTS) items which will be integrated into TDN Gateways
and Data Distribution Systems (DDS) to fulfill Operational Requirments Documents (ORD) requirements.  In FY10 the funding for TDN rolls under the WFN-T line.

(U) Warfighter Network Tactical (WFN-T): is an evolutionary acquisition strategy that will modify existing and legacy programs to add emerging capabilities for
interoperability.  The tenets of the WFN-T acquisition strategy are Commercial Off-The-Shelf (COTS) and Government Off-The-Shelf (GOTS), firm fixed-price
competitive contracts for material solutions to meet emerging requirements.  Capability related EDMs will be procured in FY10.   WFN-T may reuse other Services
development and ride external contracts that satisfy requirements and analysis of alternatives.

(U) E.  Major Performers:
FY11 (JNMS SPEED) - Northrop Grumman, Winter Park FL.  New SPEED releases
FY09 - (TSM) EDO/Darlington, Wando, SC. Develop training documentation and test package
FY11 (WFN-T) Development efforts continue under WFN-T line for the TDN program.  TDN performer is General Dynamics, Taunton MA

E. Performance Metrics
N/A
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Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

JNMS/NPM (SPEED) Various/
FFP

MCSC, Northrup
Grumman
VA, FL

5.926 0.000 1.403 Jan 2011 0.000 1.403 0.000 7.329 Continuing

TSM Various/
FFP

MCSC, EDO
VA, SC 0.733 0.205 Jun 2010 0.215 Jan 2011 0.000 0.215 0.000 1.153 Continuing

ECCS Various/
FFP

MCSC, Dataline
VA, FL 0.244 0.000 0.000 0.000 0.000 0.000 0.244 Continuing

ECCS EDM Various/
FFP

MCSC
VA 787.000 0.000 0.000 0.000 0.000 0.000 787.000 Continuing

WFN-T Various/
FFP

MCSC
VA 0.000 1.500 Mar 2010 2.146 Jan 2011 0.000 2.146 0.000 3.646 Continuing

Subtotal 793.903 1.705 3.764 0.000 3.764 0.000 799.372

Remarks

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

TSM Support Various/
FFP

MCSC
VA 0.035 0.000 0.000 0.000 0.000 0.000 0.035 Continuing

TSM Engineering
Support

Various/
FFP

MCSC, MITRE
VA 0.331 0.095 Jan 2010 0.100 Jan 2011 0.000 0.100 0.000 0.526 Continuing
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Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

ECCS Support Various/
FFP

MCSC, QinetiQ
VA 0.200 0.491 Jan 2010 0.429 Jan 2011 0.000 0.429 0.000 1.120 Continuing

TDN Engineering
Support

Various/
FFP

US Army, MITRE
VA, MA 0.500 0.000 0.000 0.000 0.000 0.000 0.500 Continuing

WFN-T Engineering
Support

Various/
FFP

US Army, MITRE
VA, MA 0.000 0.636 Jan 2010 0.000 0.000 0.000 0.000 0.636 Continuing

Subtotal 1.066 1.222 0.529 0.000 0.529 0.000 2.817

Remarks

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

TSM T&E MIPR JITC
VA 0.780 0.000 0.000 0.000 0.000 0.000 0.780 Continuing

ECCS T&E WR MCOTEA
VA 0.434 0.000 0.000 0.000 0.000 0.000 0.434 Continuing

TDN T&E WR MCOTEA
VA 0.108 0.000 0.000 0.000 0.000 0.000 0.108 Continuing

Subtotal 1.322 0.000 0.000 0.000 0.000 0.000 1.322

Remarks
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Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

TSM Program Support Various/
FFP

MCSC
VA 0.063 0.000 0.000 0.000 0.000 0.000 0.063 Continuing

ECCS Program Support Various/
FFP

MCSC
VA 0.075 0.000 0.000 0.000 0.000 0.000 0.075 Continuing

TDN Program Support Various/
FFP

MCSC
VA 0.130 0.000 0.000 0.000 0.000 0.000 0.130 Continuing

Subtotal 0.268 0.000 0.000 0.000 0.000 0.000 0.268

Remarks

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 796.559 2.927 4.293 0.000 4.293 0.000 803.779

Remarks
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Schedule Details

Start End
Event Quarter Year Quarter Year

TSM POR Procurement/Production 1 2009 3 2010
TSM Level of Effort option year RDTE development 1 2009 4 2012
TSM GTF Procurement and fielding 1 2009 3 2010
TSM Technology Insertion (increment II) 4 2010 4 2012
TSM FOC 3 2010 4 2010
SPEED 10.2 Development 1 2009 1 2012
SPEED PAT 2 2009 2 2011
SPEED FQT 3 2009 3 2011
SPEED 10.0.3 Release/Fielding 4 2010 4 2010
SPEED 11.0 Release/Fielding 4 2011 4 2011
SPEED TO 10 Award 3 2009 3 2009
SPEED TO 11 Award 3 2010 3 2010
SPEED Integration testing 3 2009 3 2011
SPEED O&M 2 2009 3 2011
ECCS U&C Fielding Decision 1 2011 1 2011
ECCS RRK RFP 1 2012 1 2012
ECCS Production Contract Award 1 2012 1 2012
ECCS SDD EDM 2 2012 3 2012
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Start End
Event Quarter Year Quarter Year

ECCS Milestone C 4 2010 4 2010
ECCS Operational test 1 2011 1 2011
ECCS FRP Fielding 2 2012 4 2013
ECCS Engineering Support 4 2009 3 2012
WFN-T Program Decision 1 2010 1 2010
WFN-T Incr I, Accelerator Prototype 1 2010 2 2010
WFN-T Incr 2, VoIP Prototype 1 2010 3 2010
WFN-T Incr 1 & 2 LUE 3 2010 4 2010
WFN-T Increment 3 Tactical Fiber Demo 1 2011 1 2011
WFN-T Increment 4 Tactical Cu Demo 2 2011 2 2011
WFN-T Increment 5 JECCS Refresh Prototype 1 2012 1 2012
WFN-T Increment 6 Convergence Prototype 1 2013 1 2013
WFN-T Increment 1 & 2 Production Fielding 4 2010 4 2011
WFN-T Increment 3 & 4 Production Fielding 2 2011 4 2012
WFN-T Increment 5 JECCS Production/Fielding 2 2012 3 2013
WFN-T Increment 6 Convergence Fielding 4 2013 4 2015
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COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

2277: System Engineering and
Integration

7.184 6.887 5.580 0.000 5.580 8.640 8.817 8.979 9.205 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
This project provides funds for engineering, test, and evaluation activity, which ensures that the systems being developed within the Program Element (PE) employ
consistent standards for interoperability and, to the maximum extent feasible, use hardware and software which is uniform and standard across programs.  Marine Air-
Ground Task Force Command, Control, Communications, Computers, and Intelligence Systems Engineering and Integration, and Coordination. (MAGTF C4I SEI&C)
provides for the centralized planning and execution of Marine Corps Enterprise Information Technology and National Security Systems. It develops, certifies, and
manages the configurations of the Marine Corps Enterprise
Systems and Technical Architecture products and uses these to support enterprise-level systems engineering. It supports unified technical representation to joint and
coalition communities for Marine Corps Systems and provides top-tier system engineering support to address system of systems technical issues. It is used to conduct
direct Marine Expeditionary Unit/Marine Expeditionary Force (MEU/MEF) support in system integration testing with USN. This is part of Deploying Group Systems
Integration Testing (DGSIT)) and workups supporting Marine Expeditionary Force (MEF) deployments. It is also used to support Marine Corps systems coordination
and involvement in DoD initiatives to include ForceNet, Global Information Grid Enterprise Services (GIGES), and other Deployable Information Systems
Architecture DISA/NETWARCOM efforts.

Joint Distributed Engineering Plant (JDEP) directly supports DoD mandated directive CJCSI 6212.01F, to evaluate the interoperability of the holistic Marine Air Ground
Task Force (MAGTF) Command Control Communications Intelligence (C4I) Capability produced by Marine Corps Systems Command (MARCORSYSCOM). This
evaluation will be accomplished via the MAGTF C4I Capability Certification (MC3) process. Using MC3, composite capabilities are evaluated for their collective
interoperability with joint forces; support integration of emmergent systems with systems aleady fielded, and to conduct
critical engineering analysis capable of isolating and correcting capability deficiencies and optimize system of systems performance.

Joint Interoperability of Tactical Command and Control Systems (JINTACCS) is a Joint Chiefs-of-Staff (JCS)/DoD-mandated program for joint development,
implementation, and testing of tactical datalinks and US Message Text Format (MTF) under the direction of the Defense Information Systems Agency (DISA) and Office
of the Secretary of Defense/Networks and Information Integration (OASD/NII) per the Commander Joint Chiefs of Staff (CJCSI) 6610.01C and CJCS16241.04 for US
Military Tactical Forces (USMTF).
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Coalition Warrior Interoperability Demonstration (CWID) (a.k.a. Joint Warrior InterOperability Demonstration (JWID)) is a Joint Chiefs-of-Staff (JCS) and a Chairman
of the Joint Chiefs annual event.  CWID remains the premier event to investigate interagency and coalition interoperability problems. CWID defines solutions that can
be applied in the operational community. CWID's mission is to conduct military operations to deter, prevent, and defeat threats and aggressions aimed at the US its
territories and assigned areas of responsibilities as directed by the President or Secretary of Defense.

Marine Air-Ground Task Force Command, Control, Communications, Computers, and Intelligence Systems Engineering and Integration, and Coordination. (MAGTF
C4I SEI&C) provides for the centralized planning and execution of Marine Corps Enterprise Information Technology and National Security Systems. It develops,
certifies, and manages the configurations of the Marine Corps Enterprise Systems and Technical Architecture products and uses these to support enterprise-level
systems engineering. It supports unified technical representation to joint and coalition communities for Marine Corps
Systems and provides top-tier system engineering support to address system of systems technical issues. It is used to conduct direct Marine Expeditionary Unit/Marine
Expeditionary Force (MEU/MEF) support in system integration testing with USN. This is part of Deploying Group Systems Integration Testing (DGSIT)) and workups
supporting Marine Expeditionary Force (MEF) deployments. It is also used to support Marine Corps systems coordination and involvement in DoD initiatives to include
ForceNet, Global Information Grid Enterprise Services (GIGES), and other Deployable Information Systems Architecture DISA/NETWARCOM efforts.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
*JWID: Deter, prevent, and defeat threats and aggressions aimed at the US.

Coalition Warrior Interoperability Demonstration (CWID) (a.k.a.  Joint Warrior InterOperability
Demonstration (JWID)) is a Joint Chiefs-of-Staff (JCS) and a Chairman of the Joint Chiefs annual event.
CWID remains the premier event to investigate interagency and coalition interoperability problems.
CWID defines solutions that can be applied  in the operational community.  CWID's mission is to
conduct military operations to deter, prevent, and defeat threats and aggressions aimed at the US its
territories and assigned areas of responsibilities as directed by the President or Secretary of Defense.

FY 2009 Accomplishments:
JWID:  Deter, prevent, and defeat threats and aggressions aimed at the US.

FY 2010 Plans:
JWID:  Deter, prevent, and defeat threats and aggressions aimed at the US.

1.268 1.303 0.000 0.000 0.000



UNCLASSIFIED

UNCLASSIFIED
R-1 Line Item #183

Navy Page 117 of 177

Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206313M: Marine Corps Comms Systems

PROJECT
2277: System Engineering and Integration

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
*JINTACCS: JCS and OASD/NII Data Links Testing.

Joint Interoperability of Tactical Command and Control Systems (JINTACCS) is a Joint Chiefs-of-Staff
(JCS)/DoD-mandated program for joint development, implementation, and testing of tactical data links
and US Message Text Format (MTF) under the direction of the Defense Information Systems Agency
(DISA) and Office of the Secretary of Defense/Networks and Information Integration (OASD/NII) per the
Commander Joint Chiefs of Staff (CJCSI) 6610.01C and CJCS16241.04 for US Military Tactical Forces
(USMTF).

FY 2009 Accomplishments:
JINTACCS:  Joint development, implementation, and testing of data links under the direction of the
JCS and OASD/NII.

FY 2010 Plans:
JINTACCS:  Joint development, implementation, and testing of data links under the direction of the
JCS and OASD/NII.

FY 2011 Base Plans:
JINTACCS:  Joint development, implementation, and testing of data links under the direction of the
JCS and OASD/NII.

1.926 1.604 1.611 0.000 1.611

*SEIC:  Engineering and Technical Support
Marine Air-Ground Task Force Command, Control, Communications, Computers, and Intelligence
Systems Engineering and Integration, and  Coordination. (MAGTF C4I SEI&C) provides for the
centralized planning and execution of Marine Corps Enterprise Information Technology and National
Security Systems. It develops, certifies, and manages the configurations of the Marine Corps Enterprise
Systems and Technical Architecture products and uses these to support enterprise-level systems
engineering. It supports unified technical representation to joint and coalition communities for Marine
Corps Systems and provides top-tier system engineering support to address system of systems

2.521 2.423 2.492 0.000 2.492
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APPROPRIATION/BUDGET ACTIVITY
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BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206313M: Marine Corps Comms Systems

PROJECT
2277: System Engineering and Integration

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

technical issues.  It is used to conduct direct Marine Expeditionary Unit/Marine Expeditionary Force
(MEU/MEF) support in system integration testing with USN.  This is part of Deploying Group Systems
Integration Testing (DGSIT)) and workups supporting Marine Expeditionary Force (MEF) deployments.
It is also used to support Marine Corps systems coordination and involvement in DoD initiatives
to include ForceNet, Global Information Grid Enterprise Services (GIGES), and other Deployable
Information Systems Architecture DISA/NETWARCOM efforts.

FY 2009 Accomplishments:
MAGTF SEI&C:  Engineering and technical support for configuration management of MAGTF C4I
systems.  Review and submittal of multiple Integration Support Plans (ISPs) and Tactical ISPs
(TISPs).  Pre-deployment assistance to I MEF and multiple MEUs.  Participation in ForceNet, NCES,
GIGES and other Joint DoD initiatives.  Plans are for continued activities to support the interoperability
and jointness of the USMC Enterprise IT/NSS systems.

FY 2010 Plans:
MAGTF SEI&C:  Engineering and technical support for configuration management of MAGTF C4I
systems.  Review and submittal of multiple Integration Support Plans (ISPs) and Tactical ISPs
(TISPs).  Pre-deployment assistance to I MEF and multiple MEUs.  Participation in ForceNet, NCES,
GIGES and other Joint DoD initiatives.  Plans are for continued activities to support the interoperability
and jointness of the USMC Enterprise IT/NSS systems.

FY 2011 Base Plans:
MAGTF SEI&C:  Engineering and technical support for configuration management of MAGTF C4I
systems.  Review and submittal of multiple Integration Support Plans (ISPs) and Tactical ISPs
(TISPs).  Pre-deployment assistance to I MEF and multiple MEUs.  Participation in ForceNet, NCES,
GIGES and other Joint DoD initiatives.  Plans are for continued activities to support the interoperability
and jointness of the USMC Enterprise IT/NSS systems.

*JDEP: Develop Certifications and Conduct MAGTF C4I Capability 1.469 1.557 1.477 0.000 1.477
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Joint Distributed Engineering Plant (JDEP) directly supports DoD mandated directive CJCSI 6212.01F,
to evaluate the interoperability of the holistic Marine Air Ground Task Force (MAGTF) Command
Control Communications Intelligence (C4I) Capability produced by Marine Corps Systems Command
(MARCORSYSCOM).  This evaluation will be accomplished via the MAGTF C4I Capability Certification
(MC3) process.  Using MC3, composite capabilities are evaluated for their collective interoperability
with joint forces; support integration of emmergent systems with systems aleady fielded, and to conduct
critical engineering analysis capable of  isolating and correcting capability deficiencies and optimize
system of systems performance.

FY 2009 Accomplishments:
JDEP:  Conduct development of the MAGTF C4I Capability Certification process which involved the
creation of capability based test threads. Additionally create Joint Test Threads and participate in a
JFCOM sponsored joint distributed test event.

FY 2010 Plans:
JDEP:  Conduct development of the MAGTF C4I Capability Certification process which involved the
creation of capability based test threads. Additionally create Joint Test Threads and participate in a
JFCOM sponsored joint distributed test event.

FY 2011 Base Plans:
JDEP:  Conduct development of the MAGTF C4I Capability Certification process which involved the
creation of capability based test threads. Additionally create Joint Test Threads and participate in a
JFCOM sponsored joint distributed test event.

Accomplishments/Planned Programs Subtotals 7.184 6.887 5.580 0.000 5.580
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C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
N/A

E. Performance Metrics
N/A



UNCLASSIFIED

UNCLASSIFIED
R-1 Line Item #183

Navy Page 121 of 177

Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206313M: Marine Corps Comms Systems

PROJECT
2277: System Engineering and Integration

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

CWID1 C/FP NSWC
Dahlgren, VA 0.716 0.730 Jan 2010 0.730 Dec 2010 0.000 0.730 0.000 2.176 Continuing

CWID2 WR NSWC
Dahlgren, VA 0.100 0.100 Nov 2009 0.100 Dec 2010 0.000 0.100 0.000 0.300 Continuing

CWID C/FP MCSC
Quantico, VA 0.000 0.130 Jan 2010 0.130 Dec 2010 0.000 0.130 0.000 0.260 Continuing

CWID C/FP JTIC
Indian Head, MD 0.038 0.038 Jan 2010 0.038 Dec 2010 0.000 0.038 0.000 0.114 Continuing

JINTACCS C/FP NSWC
Dahlgren, VA 0.070 0.000 0.000 0.000 0.000 0.000 0.070 Continuing

Subtotal 0.924 0.998 0.998 0.000 0.998 0.000 2.920

Remarks

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

CWID C/FP OSEC
Stafford, VA 0.362 0.362 Apr 2010 0.360 Apr 2011 0.000 0.360 0.000 1.084 Continuing

MAGTF SEI&C C/FP OSEC
Stafford, VA 2.210 0.900 Apr 2010 0.461 Apr 2011 0.000 0.461 0.000 3.571 Continuing
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Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

MAGTF SEI&C C/FP MCSC
Quantico, VA 0.145 0.000 0.000 0.000 0.000 0.000 0.145 Continuing

MAGTF SEI&C WR NSWC
Dahlgren, VA 0.008 0.445 Nov 2009 0.445 Nov 2010 0.000 0.445 0.000 0.898 Continuing

JDEP C/FP NSWC
Dahlgren, VA 0.560 0.560 Jan 2010 0.540 Dec 2010 0.000 0.540 0.000 1.660 Continuing

JDEP C/FP OSEC
Carlsbad, CA 0.472 0.472 Jan 2010 0.460 Oct 2011 0.000 0.460 0.000 1.404 Continuing

JINTACCS C/FP OSEC
Stafford, VA 0.581 0.581 Apr 2010 0.582 Apr 2011 0.000 0.582 0.000 1.744 Continuing

JINTACCS C/FP MCTSSA
Cmp Pendlton CA 1.000 1.000 Jan 2010 1.000 Jan 2011 0.000 1.000 0.000 3.000 Continuing

Subtotal 5.338 4.320 3.848 0.000 3.848 0.000 13.506

Remarks

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

JDEP WR SSCC
Charleston, SC 0.444 0.575 Mar 2010 0.575 Nov 2010 0.000 0.575 0.000 1.594 Continuing
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Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

MAGTF SEI&C MIPR MITRE
Ft Monmouth NJ 0.085 0.994 Dec 2009 0.159 Dec 2010 0.000 0.159 0.000 1.238 Continuing

Subtotal 0.529 1.569 0.734 0.000 0.734 0.000 2.832

Remarks

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 6.791 6.887 5.580 0.000 5.580 0.000 19.258

Remarks
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COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

2278: Air Defense Weapons
System

5.700 7.715 5.938 0.000 5.938 8.212 8.432 3.443 3.558 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
This project encompasses two sub-element programs which are part of the Integrated Air Defense System for the Marine Corps.

Ground Based Air Defense Transformation (GBAD-T) - Based upon the deployment of the Low Altitude Air Defense (LAAD) Battalions and their employment of the
Stinger Missile, GBAD-T transforms Air Defense equipment through technology insertion and equipment repackaging to address capability gaps as the result of
equipment obsolescence and the emergent and evolving threats to the Marine Air Ground Task Force (MAGTF).  GBAD-T consist of three efforts:  1) sustainment
of currently fielded LAAD equipment/assets;  2) fielding and support of the Advanced Man-Portable Air Defense System (A-MANPADS) that replaces the Avenger
Weapon System and existing MANPADS vehicles;  3) replacing the Remote Terminal Unit (RTU), an effort that replaces an 18 pound laptop computer that provides
Situational Awareness and Command and Control to the Stinger and A-MANPAD teams.  The RTU replacement will interface with and be capable of receiving a
Common Aviation Command and Control Systems (CAC2S) broadcasted link.  It will also be capable of interfacing with legacy MACCS.

The Joint Fires Integration and Interoperability Team (JFIIT), formerly known as Joint Combat Identification Evaluation Team (JCIET) -  is an opportunity to conduct
quality assurance testing of services' systems operating in a joint environment.  It conducts assessments in a number of venues including:  Military Operations in Urban
Terrain (MOUT) exercises, Advanced Concept Technology Demos (ACTD), Joint Training exercises, Combined Armed Training Exercises (CAXs), and Weapons
Tactics Instruction (WTI) events.  Its mission is to improve Tactics, Techniques and Procedures (TTP) across all Combat Identification mission areas.  (It is not an
acquisition program; therefore, it does not have specific milestone dates.)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
*GBAD TRANSFORMATION: Test and Evaluation (Remote Terminal Unit Replacement) 1.026 0.357 0.000 0.000 0.000
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
Initiated and successfully completed A-MANPADS Increment I developmental Testing. This testing
was conducted with one Section Leader Vehicle and 10 Fire unit Vehicles.

FY 2010 Plans:
GBAD-T will continue to support Stinger live-fire exercises at the LAAD Battalions and the Stinger
School house, ensuring LAAD gunners obtain and retain military occupational specialty proficiency.
Conduct field user evaluation of A-MANPADS Increment I C4 Suite enhancements.

*GBAD TRANSFORMATION: Program Management Services
FY 2009 Accomplishments:
Initiated and successfully completed A-MANPADS Increment I developmental Testing. This testing
was conducted with one Section Leader Vehicle and 10 Fire unit Vehicles.

FY 2010 Plans:
GBAD-T will continue to support Stinger live-fire exercises at the LAAD Battalions and the Stinger
School house, ensuring LAAD gunners obtain and retain military occupational specialty proficiency.

FY 2011 Base Plans:
GBAD-T will continue to support Stinger live-fire exercises at the LAAD Battalions and the Stinger
School house, ensuring LAAD gunners obtain and retain military occupational specialty proficiency.

0.122 0.122 0.107 0.000 0.107

*GBAD TRANSFORMATION: Product Development (CAC2S Integration)
FY 2009 Accomplishments:
Developmental testing to include Transportability Qualification Testing, Electromagnetic Interface
Testing, and Environmental Qualification Testing. Integration of hardware and software for a C2
interface solution.

1.526 0.282 0.473 0.000 0.473
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FY 2009 FY 2010
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Base
FY 2011

OCO
FY 2011

Total

FY 2010 Plans:
Developmental Testing to include field user evaluation. Integration of hardware and software for a C2
interface Solution.

FY 2011 Base Plans:
Testing to include hardware and software certification and information assurance certification.

*GBAD TRANSFORMATION: Product Development (Remote Terminal Unit Replacement)
FY 2009 Accomplishments:
Initiated and successfully completed A-MANPADS Increment I developmental Testing. This testing
was conducted with one Section Leader Vehicle and 10 Fire unit Vehicles.

FY 2010 Plans:
Integration of Commerical-off-the-shelf and Nondevelopmental Item Remote Terminal Unit
replacement components into A-MANPADS Increment I.

0.242 0.352 0.000 0.000 0.000

*GBAD TRANSFORMATION: Integration Development ( Missile Integration)
FY 2009 Accomplishments:
Single participation in a Government sponsored GBAD capabilities demonstration.

FY 2010 Plans:
Multiple vendor and Government participation in a Governement sponsored GBAD capabilities
demonstration.

FY 2011 Base Plans:
Multiple vendor and Government participation in a Governement sponsored GBAD capabilities
demonstration.

1.036 6.070 4.991 0.000 4.991
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
*GBAD TRANSFORMATION: Support Costs (MCTSSA/MCCDC/Crane support)

FY 2009 Accomplishments:
Initiated and successfully completed A-MANPADS Increment I developmental Testing. This testing
was conducted with one Section Leader Vehicle and 10 Fire unit Vehicles.

FY 2010 Plans:
GBAD-T will continue to support Stinger live-fire exercises at the LAAD Battalions and the Stinger
School house, ensuring LAAD gunners obtain and retain military occupational specialty proficiency.

FY 2011 Base Plans:
GBAD-T will continue to support Stinger live-fire exercises at the LAAD Battalions and the Stinger
School house, ensuring LAAD gunners obtain and retain military occupational specialty proficiency.

0.561 0.532 0.367 0.000 0.367

*JFIIT: Program Management.
FY 2009 Accomplishments:
Logistics/Maintenance for ARORA and MSIT assets at MACS-24 and YUMA Az.
Technical and Analysis support from R&B Technology.
Participation in the Southern Fury Test event and Bold Quest Test event.
Begin Certification Process for ARORA.
Supported Joint Army/Marine Corp JTCW/CPOF JTIC Test.

0.291 0.000 0.000 0.000 0.000

*JFIIT: Data and analysis for exercise.
FY 2009 Accomplishments:
Logistics/Maintenance for ARORA and MSIT assets at MACS-24 and YUMA Az.
Technical and Analysis support from R&B Technology.
Participation in the Southern Fury Test event and Bold Quest Test event.
Begin Certification Process for ARORA.

0.765 0.000 0.000 0.000 0.000
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FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Supported Joint Army/Marine Corp JTCW/CPOF JTIC Test.

*JFIIT: Logistical Support for exercises.
FY 2009 Accomplishments:
Logistics/Maintenance for ARORA and MSIT assets at MACS-24 and YUMA Az.
Technical and Analysis support from R&B Technology.
Participation in the Southern Fury Test event and Bold Quest Test event.
Begin Certification Process for ARORA.
Supported Joint Army/Marine Corp JTCW/CPOF JTIC Test.

0.131 0.000 0.000 0.000 0.000

Accomplishments/Planned Programs Subtotals 5.700 7.715 5.938 0.000 5.938

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• PMC/300600: GBAD-T 8.780 11.352 5.175 0.000 5.175 6.370 9.738 5.586 5.860 Continuing Continuing

D. Acquisition Strategy
GBAD- TRANSFORMATION: Designated an Abbreviated Acquisition Program (AAP), GBAD-T effects the rapid transition from the Avenger/MANPADS weapon system
to the more mobile, flexible, and maintainable Advanced MANPADS.  The AAP is principally comprised of integrating Government Off The Shelf (GOTS) equipment
and Non-developmental Items (NDI).

E. Performance Metrics
Milestone Reviews
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Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

GBAD-T WR NSWC
Crane.IN 2.583 0.321 Jan 2010 0.520 Jan 2011 0.000 0.520 0.000 3.424 Continuing

GBAD-T MIPR Army
Not Specified 1.414 1.461 Mar 2010 1.591 Mar 2010 0.000 1.591 0.000 4.466 Continuing

GBAD-T WR
NSWC
Crane,IN (PAS-13
HW)

1.469 0.000 0.000 0.000 0.000 0.000 1.469 Continuing

GBAD-T C/FP EG&G
Stafford, VA 0.489 0.000 0.000 0.000 0.000 0.000 0.489 Continuing

GBAD-T C/FP DRS Tech
Palm Bay, FL 0.215 0.000 0.000 0.000 0.000 0.000 0.215 Continuing

GBAD-T C/FP Raytheon
San Diego, CA 3.700 0.000 0.000 0.000 0.000 0.000 3.700 Continuing

GBAD-T C/FP MCSC
Quantico, VA 0.464 0.000 0.000 0.000 0.000 0.000 0.464 Continuing

GBAD-T C/FP L3
San Diego, CA 1.121 0.352 Feb 2010 0.000 0.000 0.000 0.000 1.473 Continuing

GBAD-T MIPR PMA-259
China Lake 0.000 1.500 Feb 2010 0.875 Feb 2011 0.000 0.875 0.000 2.375 Continuing

GBAD-T Various/
Various

TBD
Not Specified 0.000 3.070 Apr 2010 2.478 Feb 2011 0.000 2.478 0.000 5.548 Continuing

Subtotal 11.455 6.704 5.464 0.000 5.464 0.000 23.623

Remarks
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Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

GBAD-T WR NSWC
Crane, IN 0.526 0.000 0.000 0.000 0.000 0.000 0.526 Continuing

GBAD-T C/FP MCCDC
Quantico, VA 1.435 0.225 Feb 2010 0.250 Feb 2011 0.000 0.250 0.000 1.910 Continuing

GBAD-T WR
MCTSSA
Camp Pendleton,
CA

0.120 0.050 Feb 2010 0.050 Feb 2011 0.000 0.050 0.000 0.220 Continuing

GBAD-T WR MCSC
Quantico, VA 0.061 0.000 0.067 Jan 2011 0.000 0.067 0.000 0.128 Continuing

GBAD-T C/FP MCOTEA
Quantico, VA 0.000 0.257 Feb 2010 0.000 0.000 0.000 0.000 0.257 Continuing

JFIIT SS/FP RNB
Stafford, VA 1.425 0.000 0.000 0.000 0.000 0.000 1.425 Continuing

JFIIT WR MCSC
Quantico, VA 0.130 0.000 0.000 0.000 0.000 0.000 0.130 Continuing

Subtotal 3.697 0.532 0.367 0.000 0.367 0.000 4.596

Remarks
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Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

GBAD-T MIPR WSMR
NM 0.872 0.000 0.000 0.000 0.000 0.000 0.872 Continuing

GBAD-T MIPR Not Specified
Aberdeen, MD 0.047 0.000 0.000 0.000 0.000 0.000 0.047 Continuing

GBAD-T C/FP MCOTEA
Quantico, VA 0.315 0.357 Feb 2010 0.000 0.000 0.000 0.000 0.672 Continuing

GBAD-T MIPR NATC
NM 0.710 0.000 0.000 0.000 0.000 0.000 0.710 Continuing

JFIIT1 Reqn MCSC
Quantico, VA 0.318 0.000 0.000 0.000 0.000 0.000 0.318 Continuing

JFIIT2 WR 4th MAW
Not Specified 0.085 0.000 0.000 0.000 0.000 0.000 0.085 Continuing

JFIIT3 WR
MCTSSA
Camp Pendelton,
CA

0.127 0.000 0.000 0.000 0.000 0.000 0.127 Continuing

JFIIT4 WR MCSC
Quantico, VA 0.047 0.000 0.000 0.000 0.000 0.000 0.047 Continuing

Subtotal 2.521 0.357 0.000 0.000 0.000 0.000 2.878

Remarks
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BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206313M: Marine Corps Comms Systems

PROJECT
2278: Air Defense Weapons System

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

GBAD-T C/FP MCSC
Quantico, VA 0.295 0.122 Feb 2010 0.107 Feb 2010 0.000 0.107 0.000 0.524 Continuing

JFIIT Reqn MCSC
Quantico, VA 0.194 0.000 0.000 0.000 0.000 0.000 0.194 Continuing

Subtotal 0.489 0.122 0.107 0.000 0.107 0.000 0.718

Remarks

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 18.162 7.715 5.938 0.000 5.938 0.000 31.815

Remarks
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
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R-1 ITEM NOMENCLATURE
PE 0206313M: Marine Corps Comms Systems

PROJECT
2278: Air Defense Weapons System

Schedule Details

Start End
Event Quarter Year Quarter Year

GBAD-T Milestone C 2 2010 2 2010
GBAD-T Full Rate Production 4 2010 4 2010
GBAD-T Fielding Decision 4 2010 4 2010
GBAD_T IOC 4 2010 4 2010
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APPROPRIATION/BUDGET ACTIVITY
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PE 0206313M: Marine Corps Comms Systems

PROJECT
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COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

2510: MAGTF CSSE & SE 48.221 61.806 33.538 0.000 33.538 26.696 21.368 21.657 22.230 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
(U) The Marine Air Ground Task Force (MAGTF) Combat Service Support Element & Supporting Establishment (CSSE & SE) consists of mutually supporting Logistics
Information Technology (IT) programs that support force deployment, planning, and execution; sustainment and distribution; and contributes to the Combatant
Commander's Common Operating Picture to support rapid accurate decision making.
MARINE CORPS COMMON HARDWARE SUITE (MCHS) provides Commercial-Off-The-Shelf (COTS) workstations (desktop/laptop), servers and other IT hardware
to support the Operating Force and other non-Navy Marine Corps Intranet (NMCI) Marine Corps customers.  MCHS provides support for two principal groups: 1)
Approximately 50 United States Marine Corps (USMC) Tactical and Functional Programs of Record that use COTS IT hardware as part of their fielded systems; and 2)
Tactical and other Marine Corps customers not supported by NMCI such as Marine Corps Forces, Europe/Marine Corps Forces, Korea and stand-alone Marine Corps
units and schoolhouses.  The goal of the program is to enhance overall IT system interoperability and lower the total cost of ownership by centralizing procurement of
COTS IT hardware, reducing the number of different configurations of computers, and providing worldwide integrated logistics support for all fielded MCHS hardware.
Rapid Technology Insertion provides ability to develop, test, and evaluate COTS hardware and software configurations for rapid fielding purposes.
GLOBAL COMBAT SUPPORT SYSTEM-MARINE CORPS (GCSS-MC) is pursuing an Evolutionary Acquisition (EA) strategy in order to field operationally suitable and
supportable capabilities in the shortest time possible that meets the Logistics Advocate goals.  EA offers the fastest method to field this highest of advocate priorities
and allows for requirements to be time-phased as the users become more familiar with the strengths and weaknesses of the fielded system.  In addition to quicker
fielding, an EA approach is particularly well suitable for software intensive programs and offers these benefits: rapid delivery of an initial capability with the explicit intent
of delivering continuously improving capabilities in the future and a reduction in the "cycle time" from identification of emergent user requirements, priorities and fielding.
The GCSS-MC acquisition strategy will deliver capabilities in block increments.  Each "Block" capability will follow a complete acquisition process in accordance
with the DOD 5000 publications and OSD's Enterprise Integration roadmap.  Blocks will include emergent user priorities, advanced technology improvements and
expanded functionality.  Each Block will repeat the complete acquisition program cycle going through a milestone (MS) C Full Rate Production Decision Review
for each Block.  Block 1 is divided into two major independent releases:  Enterprise Release 1.1 and Deployed Access Release 1.2.  Each release will have Initial
Operational Capability (IOC) and Full Operational Capability (FOC) and is divided into two main phases: Planning/Blueprinting and Realization/Transition.  More
substantial software improvement/system upgrades will be fielded with each Block as required and prioritized by the user community.  This approach differs from
the original plan of delivering one release due to the technical complexities related to the overall scope of the solution.  GCSS-MC was designated an Acquisition
Category (ACAT) IAM program in March 2004 and successfully completed a MS B review on June 8, 2007.  MS C review is slated for the 1st Quarter FY10 with fielding
beginning in 2nd Quarter FY12.
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PROJECT
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In June 2008, Headquarters Marine Corps Command, Control, Communications and Computers was briefed on the Block 1 architectural approach and validated  the
approach as technically sound and essential to support deployed forces.  FOC is validated when all Marine Corps ground components are using capabilities provided
by GCSS-MC to include formal schools, and selected Marine Reserve Components and the following systems are no longer used operationally: Supported Activities
Supply System, Marine Corps Integrated Maintenance Management System (MIMMS), PC MIMMS, and Asset Tracking Logistics Automated Support System I.

TRANSPORTATION SYSTEMS PORTFOLIO (TSP) RDT&E funding supports the various ongoing and continuing efforts to modernize legacy USMC logistics systems
including joint interoperability testing and certification, information assurance testing and certification, and updating old hardware in need of replacement.  Legacy
systems include joint programs supporting deployment and sustainment of theater assets as well as existing USMC legacy systems.  Joint interoperability testing
and certification is an ongoing and continuous requirement that is critical to ensuring all TSP applications are interoperable with other Department of Defense and
Joint Services systems.  There are also ongoing and continuing efforts to ensure that the legacy TSP applications comply with the latest information assurance
requirements.  TSP applications are continually updating their security posture through software enhancements based upon the latest cyber threats.  Also, mandatory
DOD compliance with software patches ensure TSP systems are in compliance with new information assurance vulnerability assessments and ensure data integrity,
confidentiality and availability.
JOINT FORCE REQUIREMENTS GENERATOR II (JFRG II) is a Global Command and Control System (GCCS) segmented software application designed to provide
DOD with a Joint Services, state-of-the-art, integrated, and deployable Automated Information System that supports strategic force movements.  The JFRG II software
application is based on the Marine Corps' MAGTF II software application.  MAGTF II has been in existence since 1991 and is used for task planning, Time Phased
Force Deployment Data (TPFDD) editing, and Joint Operational Planning and Execution System (JOPES) interfacing.  JFRG II assists in the notional planning process,
permits the assignment of actual units to fill notional slots, and generates TPFDD for use in executing Joint Operation Plans.  JFRG II provides rapid force list creation
and interfaces with the Transportation Coordinators' Automated Information for Movement System (TC-AIMS II) and JOPES.  It includes a Joint Deployment Data
Library containing reference data required to produce a JOPES-compatible TPFDD extract file.  JFRG II also contains modules that include the Unit Line Number (ULN)
summary for rapid force list creation and the Force Module Summary for rapid ULN grouping.  JFRG II can generate standard, executive, and ad hoc reports, perform
database queries, and export or import data from TC-AIMS II, MDSS II and JOPES.  JFRG II operates and functions in either a classified or unclassified environment.
PUBLIC KEY INFRASTRUCTURE (PKI) provides security objects and mechanisms used by (PK)-enabled systems and applications.  The primary products of
PKI are PK certificates and other certified objects used in conjunction with PK certificates.  In addition to PK certificates, PKI provides on-line services (e.g. on-line
certificate status checking), and supplies authenticated attributes in PK certificates and/or attribute certificates.  PKI is one of a number of security solutions used to
protect information and provide attributes to enable critical resources in the Global Information Grid, and is used concurrently with other solutions (e.g. in-line network
encryptors to implement the defense-in-depth concept.)  In conjunction with PK-enabled applications, PKI is used for identification, authentication, data confidentiality
and integrity, and non-repudiation security services.  Additionally, PKI functionally will be expanded to the Secret Internet Protocol Router Network (SIPRNET).
AUTOMATED IDENTIFICATION TECHNOLOGY (AIT) conducts research and development of new technologies and assists in technology insertion into applications.
RDT&E enhances the Marine Corps' capability to quickly assimilate emerging technologies and leverage them to support more efficient, accurate business processes
and data capture.  AIT supports Active Radio Frequency Identification (RFID), passive RFID (pRFID), Unique Identification (UID) and the Operating Forces in the
implementation of AIT solutions.  AIT evaluates emerging technologies, new equipment, and performs integration analysis and testing.
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
*MARINE CORPS COMMON HARDWARE SUITE (MCHS)

FY 2009 Accomplishments:
FY09 funding is being used to track vendor performance in providing COTS hardware to Marine Corps
users as well as conducting environmental and stress testing on new COTS products proposed for use
by MCHS customers.  Tracking vendor performance includes verifying vendor compliance with Marine
Corps specifications and conducting root cause analysis on failures reported from the Operating
Forces in order to prevent future failures.

FY 2010 Plans:
In FY10, in addition to root cause analysis of failures of fielded gear, MCHS is using RDT&E funding to
verify vendor specs for new products and to evaluate the applicability of both current and new products
for procurement under the revised MCHS Indefinite Delivery, Indefinite Quantity contract with selected
vendors.  Environmental and stress testing includes rigorous environmental testing IAW applicable
MILSPECs to evaluate performance of COTS hardware under field conditions.  Software loading is
also performed by MCHS to verify compatibility with various hardware configurations.

FY 2011 Base Plans:
In FY11, RDT&E will continue to be used to conduct trend analysis on reported failures of fielded
COTS hardware and to evaluate the ability of new products to meet Marine Corps needs.

1.453 1.558 1.508 0.000 1.508

*GCSS-MC LOGISTICS CHAIN MANAGEMENT (GCSS-MC)
FY 2009 Accomplishments:
FY09 activities include systems integration testing, the preparation for government testing, and the
actual conducting of Government, Development, Test & Evaluation (GDT&E).

40.063 55.244 27.759 0.000 27.759
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2010 Plans:
FY10 will include Field User Evaluations, Operational Testing and initial fielding of Block 1, For release
1.1 and the initial design, build and test activities for Release 1.2.

FY 2011 Base Plans:
FY11 completes the Block I, Release 1.1 rollout fielding and training to III Marine Expeditionary Force
(MEF), and begins the I & II MEF rollout fielding and training.  Release 1.2 activities include the
preparation and execution of GDT&E, Follow-on Operational Test & Evaluation and the procurement
of hardware for the MEFs

*TRANSPORTATION SYSTEMS PORTFOLIO (TSP)
FY 2009 Accomplishments:
FY09 TSP will conduct Active RFID upgrades and Joint Interoperability Testing & Certification (JITC)
for all application upgrades and releases for all the programs within the portfolio.

FY 2010 Plans:
FY10 TSP will conduct Active RFID upgrades and Joint Interoperability Testing & Certification (JITC)
for all application upgrades and releases for all the programs within the portfolio.

FY 2011 Base Plans:
FY11 TSP will conduct Active RFID upgrades and Joint Interoperability Testing & Certification (JITC)
for all application upgrades and releases for all the programs within the portfolio.

0.552 0.617 0.558 0.000 0.558

*JOINT FORCES REQUIREMENT GENERATION II (JFRG II)
FY 2009 Accomplishments:
FY09 funding is being utilized to develop the enhanced version of JFRG II, and funding for FY10 and
FY11 will decrease as focus shifts from program development to program maintenance.

1.577 0.555 0.360 0.000 0.360
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2010 Plans:
FY10 funding is being utilized to continue development of the enhanced version of JFRG II, and
funding for FY10 and FY11 will decrease as focus shifts from program development to program
maintenance.

FY 2011 Base Plans:
FY11 funds will continue to fund software development and integration into GCCS  4.X and legacy
systems from all services to pass deployment data to GCCS.

*PUBLIC KEY INFRASTRUCTURE (PKI)
FY 2009 Accomplishments:
FY09 accomplishments include program, integration, planning and coordination efforts.  Continuing
FY09 efforts include DOD mandated Increment II implementation which encompasses SIPRNET PKI
enablement, testing and continued program planning and coordination.

FY 2010 Plans:
FY10 funding will support continued testing, correction of deficiencies, and implementation of PKI
requirements for tactical applications and SIPRNET capabilities.

FY 2011 Base Plans:
FY11 funding will support continued testing, correction of deficiencies, and implementation of PKI
requirements for tactical applications and SIPRNET capabilities.

1.723 1.743 1.312 0.000 1.312

*AUTOMATED IDENTIFICATION TECHNOLOGY (AIT)
FY 2009 Accomplishments:
AIT will upgrade the pRFID infrastructure and continue to modify and develop pRFID capabilities as
well as bring the active and pRFID together during FY09 - FY11.

2.853 2.089 2.041 0.000 2.041
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2010 Plans:
AIT will upgrade the pRFID infrastructure and continue to modify and develop pRFID capabilities as
well as bring the active and pRFID together during FY09 - FY11.

FY 2011 Base Plans:
AIT will upgrade the pRFID infrastructure and continue to modify and develop pRFID capabilities as
well as bring the active and pRFID together during FY09 - FY11.

Accomplishments/Planned Programs Subtotals 48.221 61.806 33.538 0.000 33.538

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• BLI 463000 2: CCR: MCHS Svrs/
Wkstns

39.996 17.574 0.548 17.850 18.398 1.889 1.831 1.640 1.666 Continuing Continuing

• BLI 461700 1: Combat Spt Sys:
GCSS-MC

0.000 4.570 27.158 0.000 27.158 11.267 0.000 9.996 9.335 Continuing Continuing

• BLI 463500: Comm & Elec Infra
Spt: PKI

0.799 0.930 0.998 0.000 0.998 1.184 1.450 1.489 1.529 Continuing Continuing

• BLI 461700 2: Combat Spt Sys:
AIT

5.777 5.496 4.753 0.000 4.753 7.490 7.131 4.127 3.998 Continuing Continuing

• BLI 463000 1: CCR:GCSS-MC 0.000 0.000 0.000 0.000 0.000 0.000 0.000 9.800 5.656 0.000 15.456

D. Acquisition Strategy
MARINE CORPS HARDWARE SUITE (MCHS) ensures computer hardware in the Operating Forces keeps pace with industry computer hardware technical
improvements.  Analyses of technical alternatives are periodically required in order to determine how to best meet emerging customer requirements.
GLOBAL COMBAT SUPPORT SYSTEM-MARINE CORPS (GCSS-MC) is pursuing an Evolutionary Acquisition (EA) strategy in order to field operationally suitable and
supportable capabilities in the shortest time possible that meets the Logistics Advocate goals.  EA offers the fastest method to field this highest of advocate priorities
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and allows for requirements to be time-phased as the users become more familiar with the strengths and weaknesses of the fielded system.  In addition to quicker
fielding, an EA approach is particularly well suitable for software intensive programs and offers these benefits: rapid delivery of an initial capability with the explicit intent
of delivering continuously improving capabilities in the future and a reduction in the "cycle time" from identification of emergent user requirements, priorities and fielding.
The GCSS-MC acquisition strategy will deliver capabilities in block increments.  Each "Block" capability will follow a complete acquisition process in accordance
with the DOD 5000 publications and OSD's Enterprise Integration roadmap.  Blocks will include emergent user priorities, advanced technology improvements and
expanded functionality.  Each Block will repeat the complete acquisition program cycle going through a milestone (MS) C Full Rate Production Decision Review
for each Block.  Block 1 is divided into two major independent releases:  Enterprise Release 1.1 and Deployed Access Release 1.2.  Each release will have Initial
Operational Capability (IOC) and Full Operational Capability (FOC) and is divided into two main phases: Planning/Blueprinting and Realization/Transition.  More
substantial software improvement/system upgrades will be fielded with each Block as required and prioritized by the user community.  This approach differs from
the original plan of delivering one release due to the technical complexities related to the overall scope of the solution.  GCSS-MC was designated an Acquisition
Category (ACAT) IAM program in March 2004 and successfully completed a MS B review on June 8, 2007.  MS C review is slated for the 2nd Quarter FY10 with
fielding beginning in 4th Quarter FY12.

In June 2008, Headquarters Marine Corps Command, Control, Communications and Computers was briefed on the Block 1 architectural approach and validated  the
approach as technically sound and essential to support deployed forces.  FOC is validated when all Marine Corps ground components are using capabilities provided
by GCSS-MC to include formal schools, and selected Marine Reserve Components and the following systems are no longer used operationally: Supported Activities
Supply System, Marine Corps Integrated Maintenance Management System (MIMMS), PC MIMMS, and Asset Tracking Logistics Automated Support System I.
TRANSPORTATION SYSTEMS PORTFOLIO (TSP) conducts research and development currently executed under multiple contracts ending at various times across
the FYDP.  These contracts support the testing of the joint deployment and sustainment systems along with the USMC legacy systems.
JOINT FORCES REQUIREMENT GENERATOR II (JFRG II) conducts research and development currently executed under a five-year contract ending Dec 2011.
This contract supports the testing of software for functionality with service users then passed on to Defense Information Systems Agency (DISA) for security &
interoperability testing and released as a Global Command and Control Systems (GCCS) mission application.  This is conducted based on a six-month release
schedule of GCCS, with a six-month lead time for each JFRG II version release.
PUBLIC KEY INFRASTRUCTURE (PKI) is a DOD ACAT IAM Program.  At the service level, the USMC PKI program is being managed as an Abbreviated Acquisition
Program.  Based on an Assistant Secretary of Defense Acquisition Decision Memorandum, DOD PKI development will be conducted through a series of block
upgrades. The functional enhancement, changes will result in increased capability and functionality for PKI and increase the levels of security and assurance which
affects mitigation of identified risks.  There are thirteen functional and five assurance enhancements.  Additionally, PKI functionality will be expanded to the SIPRNET.
AUTOMATED IDENTIFICATION TECHNOLOGY (AIT) hardware in the Operating Forces keeps pace with industry computer hardware technical improvements.  AIT
will support all aspects of Active RFID, pRFID, and UID.  AIT evaluates emerging technologies, new equipment, and performs integration analysis and testing.

E. Performance Metrics
N/A
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Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

GCSS Logistics Chain
Man-Block 1 Various/FP Oracle USA

Reston, VA 122.241 34.344 Jan 2010 18.500 Jan 2011 0.000 18.500 Continuing Continuing Continuing

GCSS LCM Block 1
Release 1.2 C/FP OSEC

Stafford, VA 0.000 4.000 Sep 2010 0.000 0.000 0.000 0.000 4.000 Continuing

GCSS LCM Block 1
Release 1.1 C/FP EDO

Stafford, VA 0.000 2.500 Mar 2010 0.000 0.000 0.000 0.000 2.500 Continuing

PKI C/FFP Various
Various 3.760 1.743 May 2010 1.312 May 2011 0.000 1.312 Continuing Continuing Continuing

AIT C/FFP Stanley
Dumfries, VA 2.853 2.089 Dec 2009 2.041 Dec 2010 0.000 2.041 Continuing Continuing Continuing

VAR Various/
Various

Various
Various 17.201 0.400 0.262 0.000 0.262 Continuing Continuing Continuing

Subtotal 146.055 45.076 22.115 0.000 22.115

Remarks

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

VAR Various/
Various

Various
Various 1.213 0.000 0.000 0.000 0.000 0.000 1.213 Continuing
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Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal 1.213 0.000 0.000 0.000 0.000 0.000 1.213

Remarks

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

MCHS WR SPAWAR
Charleston, SC 8.075 1.558 Jan 2010 1.508 Jan 2011 0.000 1.508 Continuing Continuing Continuing

GCSS Logistics Chain
Man WR Various

Various 2.549 4.700 1.000 Dec 2011 0.000 1.000 Continuing Continuing Continuing

Various Various/
Various

Various
Various 11.754 1.127 0.921 0.000 0.921 Continuing Continuing Continuing

Subtotal 22.378 7.385 3.429 0.000 3.429

Remarks
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Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

GCSS Log C2 Systems C/FFP
Northrop
Grumman
Stafford, VA

8.000 6.745 Jan 2010 6.735 Jan 2011 0.000 6.735 Continuing Continuing Continuing

GCSS Log C2 Systems C/FFP Various
Various 7.784 2.600 Mar 2010 1.259 Dec 2010 0.000 1.259 Continuing Continuing Continuing

Various Various/
Various

Various
Various 3.980 0.000 0.000 0.000 0.000 0.000 3.980 Continuing

Subtotal 19.764 9.345 7.994 0.000 7.994

Remarks

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 189.410 61.806 33.538 0.000 33.538

Remarks
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Schedule Details

Start End
Event Quarter Year Quarter Year

GCSS-MC Logistics Chain Mgt Block 1 Release 1.1 FOC 4 2012 4 2012
GCSS-MC Logistics Chain Mgt Block 1 Release 1.2 IOC 1 2012 1 2012
GCSS-MC Logistics Chain Mgt Block 1 Release 1.2 AD 3 2011 3 2011
GCSS-MC Logistics Chain Mgt Block 1 Release 1.2 FOC 2 2013 2 2013
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COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

3099: Radar System 108.928 17.566 24.893 0.000 24.893 34.317 34.344 8.216 8.834 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

Note
G/ATOR FY2009 funding is resides in two (2) seperate Project Codes, FY2009 C3009D and C9C89B.  All current and future funding from FY2010 through out the
FYDP will reside in C9C89B.

A. Mission Description and Budget Item Justification
Ground/Air Task Oriented Radar (G/ATOR) (formerly known as the Multi-Role Radar System (MRRS)) is an expeditionary, 3-dimensional, high-mobility, multi-purpose
wheeled vehicle, short/medium range multi-role radar designed to detect cruise missiles, air breathing targets, rockets, mortars, and artillery. MRRS and GWLR
(Ground Weapons Locating Radar) merged into a single requirement/capability (G/ATOR) and will replace an aging fleet of single mission legacy radar systems. G/
ATOR will support air defense, air surveillance, counter-battery/target acquisition, aviation radar tactical enhancements and the final evolution will also support the Air
Traffic Control mission. (This project was funded under project C3099 prior to FY2010)

Long Range Radar (AN/TPS-59(V)3) - is a three dimensional ground-based sensor that can detect and track long range Air Breathing Targets (ABT) at ranges of 300
nautical miles and Tactical Ballistic Missiles (TBM) at ranges of 400 nautical miles.  The system is beset with increasing obsolescence and Diminishing Manufacturing
Sources (DMS) issues.  The program will use a Post Production Support (PPS) contract to develop engineering changes to resolve DMS.  A Product Improvement
Program (PIP) will upgrade the system to enhance system capabilities and ensure continued viability against emerging threats.

Family of Target Acquistion Systems (FTAS) - The FTAS provides the MAGTF the capability to locate, identify and attack enemy indirect fire weapons systems and
observe and direct friendly artillery fire. The FTAS consists of the AN/TPQ-46 Firefinder radar, the AN/TPQ-48 Lightweight Counter Mortar Radar and the Target
Processing Set.  The FTAS is critical in the execution of counterfire and the integration of target acquisition information enabling attack by MAGTF assets.  The FTAS
also provides artillery firing units the ability to conduct artillery registration and other firendly fire missions.  The FTAS encompasses the equipment required to support
target acquisition within the target acquisition platoon and is resident in the headquarters battery of each artillery regiment.  FY09-FY15 funds will be used to address
engineering issues that arise due to DMS items within the Family of Target Acquisition Systems.

Short/Medium Range Air Defense Radar (SHORAD) - The Short/Medium Range Air Defense Radar AN/TPS-63B is a two-dimensional, medium-range, medium
altitude, transportable radar system which is doctrinally employed as a tactical gap-filler or as an early warning system for early deployment into the operational area.  It
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has a 360-degree air surveillance capability at a range of 160 miles and complements the co-employed AN/TPS-59(V)3 three-dimensional, long-range, air surveillance
radar system.  The Short/Medium Range Air Defense Radar will develop engineering change proposals related to improved system performance with the specific
purpose of meeting increased fleet operational requirements.  AN/TPS-63 modifications and system improvements will be researched and analyzed to determine which
complement existing components to preclude an expensive USMC investment in solid-state radar technology.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
*GWLR/FTAS: Program office management/travel.

GWLR is a sustainment and upgrade program for the current AN/TPQ-46A radar.  The upgrade will
be accomplished through a series of engineering change proposals (antenna transceiver group re-
cap, Radar Processor re-host, and the lightweight computer unit replacement).  Engineering Change
Proposals (ECPs) will be conducted by the equipment Primary Inventory Control Agent (PICA) (Army
PM Firefinder) with USMC participation.  Joint procurement of hardware will realize economy of scale
savings and ensure common configuration.  Army and Marine Corps Depot facilities will be utilized to
perform hardware installation.  Purpose of the upgrade is to enhance performance and availability.

FY 2009 Accomplishments:
MCSC ALBANY - Supported the Tech Manual validation, pre-audit on the AN/TPQ-46B preparing for
the Physical Configuratoin Audit.

FY 2010 Plans:
Travel funding for the ALBANY MARCORSYSCOM support for conferences and site visits.

0.080 0.050 0.000 0.000 0.000

*GWLR/FTAS: Contractor
GWLR is a sustainment and upgrade program for the current AN/TPQ-46A radar.  The upgrade will
be accomplished through a series of engineering change proposals (antenna transceiver group re-
cap, Radar Processor re-host, and the lightweight computer unit replacement).  Engineering Change
Proposals (ECPs) will be conducted by the equipment Primary Inventory Control Agent (PICA) (Army
PM Firefinder) with USMC participation.  Joint procurement of hardware will realize economy of scale

0.718 0.582 0.637 0.000 0.637
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

savings and ensure common configuration.  Army and Marine Corps Depot facilities will be utilized to
perform hardware installation.  Purpose of the upgrade is to enhance performance and availability.

FY 2009 Accomplishments:
Dahlgren - Engineering Support for the Family of Target Acquisition systems support the Correlation
and Fusion to include market studies (RFI's).

FY 2010 Plans:
NSWC CRANE - Government Engineering Support to include Correlation and Fusion, Dahlgren -
Engineering Support for the Family of Target Acquisition systems to support the Correlation and
Fusion as well as market studies (RFI's).

FY 2011 Base Plans:
CECOM - supporting the SW/HW Engineering Chancge Proposal's and Diminishing Manufacturing
Systems.

*GWLR/FTAS: Software/Hardware ECP's
GWLR is a sustainment and upgrade program for the current AN/TPQ-46A radar.  The upgrade will
be accomplished through a series of engineering change proposals (antenna transceiver group re-
cap, Radar Processor re-host, and the lightweight computer unit replacement).  Engineering Change
Proposals (ECPs) will be conducted by the equipment Primary Inventory Control Agent (PICA) (Army
PM Firefinder) with USMC participation.  Joint procurement of hardware will realize economy of scale
savings and ensure common configuration.  Army and Marine Corps Depot facilities will be utilized to
perform hardware installation.  Purpose of the upgrade is to enhance performance and availability.

FY 2010 Plans:
Dahlgren - continuation of services from FY09 and ongoing.  Crane - Correlation and Fusion.

0.000 0.165 0.175 0.000 0.175
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 Base Plans:
Dahlgren - continuation of services from FY09 and ongoing.  CECOM - supporting the SW/HW
Engineering Change Proposal's and Diminishing Manufacturing Systems efforts.

*GWLR/FTAS: System Diminishing Manufacturing Sources (DMS)
GWLR is a sustainment and upgrade program for the current AN/TPQ-46A radar.  The upgrade will
be accomplished through a series of engineering change proposals (antenna transceiver group re-
cap, Radar Processor re-host, and the lightweight computer unit replacement).  Engineering Change
Proposals (ECPs) will be conducted by the equipment Primary Inventory Control Agent (PICA) (Army
PM Firefinder) with USMC participation.  Joint procurement of hardware will realize economy of scale
savings and ensure common configuration.  Army and Marine Corps Depot facilities will be utilized to
perform hardware installation.  Purpose of the upgrade is to enhance performance and availability.

FY 2010 Plans:
Dahlgren - continuation of services from FY09 and ongoing.  Crane - Correlation and Fusion.

FY 2011 Base Plans:
Dahlgren - continuation of services from FY09 and ongoing.  CECOM - supporting the SW/HW
Engineering Change Proposal's and Diminishing Manufacturing Systems efforts.

0.000 1.006 1.040 0.000 1.040

*G/ATOR: Contractor Technical, Development Engineering/EDM
FY 2009 Accomplishments:
Engineering Development Model (EDM) design effort continuation.  Critical Design Review, software
development, and Partial Array (prototype) delivery and near field range testing.

80.158 0.000 0.000 0.000 0.000

*G/ATOR: Program Office Management & Travel Costs 1.198 0.000 0.000 0.000 0.000
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
Government personnel/travel and contractor engineering design support was completed.

*G/ATOR: Government Tech Support
FY 2009 Accomplishments:
MITRE and NSWC Dahlgren Software Engineerng Support (management, requirements mapping,
code walk through) and Radar Engineering Support.

6.920 0.000 0.000 0.000 0.000

*G/ATOR: Engineering, Management, & Logistics Support
FY 2009 Accomplishments:
Critical Design Review completed.

4.400 0.000 0.000 0.000 0.000

*SHORT/MEDIUM RANGE AIR DEFENSE RADAR: Life Extension Study
The Short/Medium Range Air Defense Radar AN/TPS-63B is a two-dimensional, medium-range,
medium altitude, transportable radar system which is doctrinally employed as a tactical gap-filler or
as an early warning system for early deployment into the operational area.  It has a 360-degree air
surveillance capability at a range of 160 miles and complements the co-employed AN/TPS-59(V)3
three-dimensional, long-range, air surveillance radar system.

FY 2009 Accomplishments:
Continued to assess the TORA reports for future ECPs to maintain readiness of radar systems.

FY 2010 Plans:
To provide better configuration management to the current systems by on site visits and field
configuration survey.
AN/TPS-63 modifications and system improvements will be researched and analyzed to determine
which complement existing components.

0.115 0.220 0.197 0.000 0.197
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 Base Plans:
To provide better configuration management to the current systems by on site visits and field
configuration survey.
Continuing developing effort to resolve ongoing DMSMS issues and ensure current sustainment
efforts.

*SHORT/MEDUIM RANGE AIR DEFENSE RADAR: Engineering and Technical Support (IFF)
The Short/Medium Range Air Defense Radar AN/TPS-63B is a two-dimensional, medium-range,
medium altitude, transportable radar system which is doctrinally employed as a tactical gap-filler or
as an early warning system for early deployment into the operational area.  It has a 360-degree air
surveillance capability at a range of 160 miles and complements the co-employed AN/TPS-59(V)3
three-dimensional, long-range, air surveillance radar system.  The radar also provides a time-shared
display of radar and Identification Friend or Foe (IFF) data. The Short/Medium Range Air Defense
Radar will develop engineering change proposals related to improved system performance with the
specific purpose of meeting increased fleet operational requirements.  AN/TPS-63 modifications and
system improvements will be researched and analyzed to determine which complement existing
components to preclude an expensive USMC investment in solid-state radar technology.

FY 2009 Accomplishments:
On going effort to develop engineering change proposals related to improved system performance with
the specific purpose of meeting increased fleet operational requirements.

FY 2011 Base Plans:
Research and development efforts are needed to be Mode 5 Identification Friend or Foe (IFF)
compliant and provide the communication link to pass critical IFF data to the TAOC.

0.133 0.000 1.027 0.000 1.027

*AN/TPS-59 : Develop Engineering Change Proposals 14.493 14.293 19.568 0.000 19.568
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

The program will address Diminishing Manufacturing Sources (DMS) issues by continuing use of a
Post Production Support (PPS) contract.  The AN/TPS-59 Incremental Sustainment is a two-phased
acquisition approach to address Diminishing Manufacturing Systems for the AN/TPS-59(V)3 Radar
System.

FY 2009 Accomplishments:
Data Processor Group, Tech Refresh continued started in FY08 and to continue in FY10 and FY11.

FY 2010 Plans:
Lockheed Martin and Sensis - Engineering Change Proposal support, Lockheed Martin - Diminishing
Manufacturing Systems reports, Lockheed Martin - software integration, Mode 5 trade study, DO54
Processor Tech Refresh and S/W Radar Environmental Simulator.

FY 2011 Base Plans:
Lockheed Martin and Sensis - Engineering Change Proposal support, Lockheed Martin - Diminishing
Manufacturing Systems reports, Lockheed Martin - software integration, Mode 5 trade study, DO54
Processor Tech Refresh and S/W Radar Environmental Simulator.

*AN/TPS-59 : Contractor service support.
The program will address Diminishing Manufacturing Sources (DMS) issues by continuing use of a
Post Production Support (PPS) contract.  The AN/TPS-59 Incremental Sustainment is a two-phased
acquisition approach to address Diminishing Manufacturing Systems for the AN/TPS-59(V)3 Radar
System.

FY 2009 Accomplishments:
Over Seas Contingency Operations with contractor oversight support.  Technical refresh and provide
procurement of the Government furnished properties in support of the Digital Processor Group
Technology Refresh effort with Lockheed Martin Corporation. Modeling and Simulation effort support.

0.713 1.250 2.249 0.000 2.249
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Provided programmatic and technical support for the Air Force for the 3 Dimensional Expeditionary
Long Range Radar program.

FY 2010 Plans:
MCOTEA/MCTSSA - Testing events, MITRE - Engineering support, Lockheed Martin - PMO/IPT,
MDIOC - Modeling and Simulation, MCSC - Program Management Support.

FY 2011 Base Plans:
MCOTEA/MCTSSA - Testing events, MITRE - Engineering support, Lockheed Martin - PMO/IPT,
MDIOC - Modeling and Simulation, MCSC - Program Management Support.

Accomplishments/Planned Programs Subtotals 108.928 17.566 24.893 0.000 24.893

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• PMC/46501: Short/Medium
Range Radar Mods

0.419 0.700 0.694 0.000 0.694 0.720 6.690 0.743 0.755 Continuing Continuing

• PMC/46502: AN/TPS-59 24.230 4.285 0.000 0.000 0.000 7.594 40.316 28.349 29.283 Continuing Continuing
• PMC/46503: FAMILY OF
TARGET ACQUISITION
SYSTEMS

17.663 5.837 0.166 0.000 0.166 3.671 3.134 2.143 2.202 Continuing Continuing

• PMC/46504: G/ATOR 0.056 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.056

D. Acquisition Strategy
Ground/Air Task Oriented Radar (G/ATOR), formerly known as Multi-Role Radar System (MRRS) will fill the MRRS and GWLR requirements.     Five legacy systems
(AN/TPS-63, AN/UPS-3, AN/MPQ-62, AN/TPS-73 and AN/TPQ-46A) will be replaced by a single material design that offers an opportunity to reduce development cost
and combine training & logistics assets.  MRRS Aviation Authorized Acquisition Objective (AAO) is 43 systems replacing the AN/TPS-63, AN/MPQ-62 and AN/TPS-73
systems as well as additional systems in support of the SHORAD mission (CLAWS weapon cue); MRRS Ground AAO is 38 systems, a one for one replacement of the
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AN/TPQ-46A.  The System Development & Demonstration (SDD) phase designed to allow for technology insertion due to obsolescence and technology growth issues.
Initial builds will be back fitted to current then year technology as required.  As they become available Tactical Enhancements will parallel field to then year initial builds
and back fitted to earlier builds.  Two Engineering Development Models (EDM) -- one Contractor, one Government -- will be developed during the SDD phase and
flowed down to support builds.

Long Range Radar (AN/TPS-59(V)3) - The program will address Diminishing Manufacturing Sources (DMS) issues by continuing use of a Post Production Support
(PPS) contract.  The AN/TPS-59 Incremental Sustainment is a two-phased acquisition approach to address Diminishing Manufacturing Systems for the AN/TPS-59(V)3
Radar System.

Family of Target Acquisition Systems (FTAS) - is a sustainment and upgrade program for the current AN/TPQ-46A radar.  The upgrade will be accomplished
through a series of engineering change proposals (antenna transceiver group re-cap, Radar Processor re-host, and the lightweight computer unit replacement).
Engineering Change Proposals (ECPs) will be conducted by the equipment Primary Inventory Control Agent (PICA) (Army PM Firefinder) with USMC participation.
Joint procurement of hardware will realize economy of scale savings and ensure common configuration.  Army and Marine Corps Depot facilities will be utilized to
perform hardware installation.  Purpose of the upgrade is to enhance performance and availability.

Short/Medium Range Air Defense Radar (SHORAD) - The program will identify, address and support resolution of emergent Diminishing Manufacturing Sources
and Material Shortages (DMSMS) issues in order to keep the radar operational, prevent mission failure, and ensure safety to fleet.  The AN/TPS-63B must remain in
operation until replaced by the Ground/Air Task Oriented Radar (G/ATOR).

E. Performance Metrics
Milestone Reviews
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Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

AN/TPS-59 C/CPFF
LOCKHEED
MARTIN
SYRACUSE, NY

39.707 12.868 Jan 2010 19.568 Jan 2011 0.000 19.568 0.000 72.143 Continuing

AN/TPS-59 C/CPFF SENSIS
SYRACUSE, NY 0.800 0.300 Jul 2010 0.000 0.000 0.000 0.000 1.100 Continuing

SHORT/MEDIUM
RANGE C/CPFF

NORTHROP
GRUMMAN
Not Specified

0.000 0.220 Mar 2010 1.224 Jan 2011 0.000 1.224 0.000 1.444 Continuing

Subtotal 40.507 13.388 20.792 0.000 20.792 0.000 74.687

Remarks

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

FTAS WR
NSWC,
DAHLGREN
DAHLGREN

5.105 0.493 Nov 2009 0.000 0.000 0.000 0.000 5.598 Continuing

FTAS MIPR CECOM
FT MONMOUTH 1.932 0.000 1.040 Jan 2011 0.000 1.040 0.000 2.972 Continuing

FTAS WR MCLB
BARSTOW 1.200 0.000 0.000 0.000 0.000 0.000 1.200 Continuing
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Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

FTAS WR NSWC, CRANE
CRANE, IN 1.180 0.670 Nov 2009 0.175 Nov 2010 0.000 0.175 0.000 2.025 Continuing

FTAS C/FFP MCSC
QUANTICO 0.253 0.640 Jun 2010 0.637 Jan 2011 0.000 0.637 0.000 1.530 Continuing

Subtotal 9.670 1.803 1.852 0.000 1.852 0.000 13.325

Remarks

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

AN/TPS-59 C/CPFF MCSC
QUANTICO 6.867 1.750 Dec 2009 1.349 Dec 2010 0.000 1.349 0.000 9.966 Continuing

AN/TPS-59 C/CPFF MITRE
Not Specified 0.400 0.625 Oct 2009 0.900 Oct 2010 0.000 0.900 0.000 1.925 Continuing

FTAS WR MCSC
QUANTICO 0.504 0.000 0.000 0.000 0.000 0.000 0.504 Continuing

Subtotal 7.771 2.375 2.249 0.000 2.249 0.000 12.395

Remarks
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Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 57.948 17.566 24.893 0.000 24.893 0.000 100.407

Remarks
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Schedule Details

Start End
Event Quarter Year Quarter Year

G/ATOR System Development and Demonstration Phase 1 2009 2 2013
G/ATOR System Demonstration (DT)(1B) 4 2012 2 2013
G/ATOR System Demonstration (DT/OT)(1C) 1 2014 3 2014
G/ATOR Operational Assessment (OA) 3 2012 3 2012
G/ATOR Long Lead Items (EDM, LRIP & Production) 2 2013 1 2015
G/ATOR Milestone C 2 2013 2 2013
G/ATOR Full Rate Production Decision 3 2014 3 2014
G/ATOR IOT&E 4 2014 1 2015
G/ATOR IOC 4 2015 4 2015
G/ATOR Full Rate Production 4 2015 4 2015
GWLR IOC 2 2009 2 2009
GWLR FOC 1 2010 1 2010
G/ATOR Advance Technology Program Reviews (PR) 3 2012 3 2012
G/ATOR Air Traffic Control Capability Not Currently Funded Program Reviews (PR) 4 2015 4 2015
G/ATOR Air Traffic Control Capability Not Currently Funded IOC 2 2014 2 2014
AN/TPS-59 Sustainment IFF Mode 5 Upgrade 1 2009 4 2009
AN/TPS-59 Sustainment Post Fielding Software Updates 1 2009 4 2009
AN/TPS-59 PIP Concept and Technology MS-B Documentation 1 2010 1 2010



UNCLASSIFIED

UNCLASSIFIED
R-1 Line Item #183

Navy Page 163 of 177

Exhibit R-4A, RDT&E Schedule Details: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206313M: Marine Corps Comms Systems

PROJECT
3099: Radar System

Start End
Event Quarter Year Quarter Year

AN/TPS-59 PIP Concept and Technology System Design 2 2010 3 2012
AN/TPS-59 PIP Concept and Technology System Integration (EDM) 3 2011 1 2012
AN/TPS-59 PIP Concept and Technology System Demo/Op Change (DT/OT) 1 2012 2 2012
AN/TPS-59 PIP Concept and Technology Milestone C 3 2012 3 2012
AN/TPS-59 Production Phase LRIP 3 2012 2 2013
AN/TPS-59 Production Phase IOT&E 3 2013 4 2013
AN/TPS-59 Production Phase IOC 2 2014 2 2014
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206313M: Marine Corps Comms Systems

PROJECT
9999: Congressional Adds

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

9999: Congressional Adds 15.380 6.373 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 73.641
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Battlefield Sensor Netting System - This is a system using several sensors in a battlefield area, with groups of sense in communication with sensor netting stations.
Each sensor netting station broadcasts air traffic data to terminal users in its area.  The sensors may be radars, infrared detectors, etc. The sensor netting station
includes communications to each sensor, processing facilities for handling aircraft I.D. and eliminating redundant targets, and communications to terminal users.  The
terminal users may include missile or gun batteries, tank or infantry columns, etc.  This funds the development of increasing timeliness and accuracy to better engage
aircraft and missiles earlier.

Mobile Modular Command and Control (M2C2) - The development of Mobile Modular Command and Control (M2C2) technology provides the Marine Operating Forces
with an on-the-move command and control (OTM C2) capability with over the horizon (OTH) communication links.  The Congressional funding will help to baseline the
M2C2 capability and prepare it for transition into an acquistion program of record, the Command Operations Center (COC).

Performance Enhancements for IA/IS - Add will enable the USMC the ability to provide the development, maintenance, and the technical support for advanced software
configurations of Wide Area Network (WAN) Connection Assurance and Acceleration (WCAA).

Marine Corps Intelligence Analysis System - IAS Family of Systems (FOS) uses a three tiered approach for receiving, parsing, analyzing and disseminating fused
all-source intelligence data that will be employed cross disciplinary approach in order to build a more powerful investigative and analytic toll that will provide semi-
automatic means to predict insurgent's point of origin/bases.

Media Explotation Tool Integration with Intelligence C2 Systems- Digital media exploitation rapidly extracts data from enemy devices and media captured on the
battlefield. Development of this tool will allow for collection/conversion of raw data into actionable intelligence for timely analysis/dissemination.

B. Accomplishments/Planned Program ($ in Millions)
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206313M: Marine Corps Comms Systems

PROJECT
9999: Congressional Adds

B. Accomplishments/Planned Program ($ in Millions)
FY 2009 FY 2010

Congressional Add: Media Exploitation Tool Integration with Intelligence C2 Systems
FY 2010 Plans:
(C10C187) Digital media exploitation rapidly extracts data from enemy devices and media captured on
the battlefield. Development of this tool will allow for collection/conversion of raw data into actionable
intelligence for timely analysis/dissemination.

0.000 1.195

Congressional Add: BATTLEFIELD SENSOR NETTING
FY 2009 Accomplishments:
(C9C68A) Initiated the development of increasing timeliness and accuracy in order to better engage
enemy aircraft and missiles earlier.

FY 2010 Plans:
Continuation of FY2009 effort.

2.394 2.390

Congressional Add: PERFORMANCE ENHANCEMENTS FOR IA & IS
FY 2009 Accomplishments:
(C9C69A) Add will enable the USMC the ability to provide the development, maintenance, and the
technical support for advanced software configurations of Wide Area Network (WAN) Connection
Assurance and Acceleration (WCAA).  WCAA improves network performance with in existing
connectivity as well as harden, test, certify and improve tactical configurations of the existing
underlying technology.  Additonal configurations and evaluations will identify selected information
systems and virtual appliances, including replication and configuration services and measure
anticipated performance improvements across wide-area networks with high latency and noise
characteristics.

6.381 0.000

1.516 0.000
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206313M: Marine Corps Comms Systems

PROJECT
9999: Congressional Adds

B. Accomplishments/Planned Program ($ in Millions)
FY 2009 FY 2010

Congressional Add: Center for geospatial intelligence and investigati
FY 2009 Accomplishments:
(C9E20A) Planned Geospatial Research at Texas State University.

Congressional Add: M2C2
FY 2009 Accomplishments:
(C9E21A) M2C2 Transition Engineering Services - Engineering services contract to fund the M2C2
project engineering management team. Since M2C2 is a technology initiative and not an acquisition
program of record, the project started from scratch in terms of basic staff members, acquisition
documentation and establishment of processes.  All these areas are now substantially mature. The
M2C2 Transition project is now positioned for successful competition in
POM-12 and the foundation has been laid for transition of the M2C2 technology into the Combat
Operations Center program during the next two years.
M2C2 Transition Prime Contract - Development of Mobile Modular Command and Control (M2C2)
technology.
M2C2 Urgent Universal Need Statement (U-UNS) Satellite Communications/Command and Control
Development and Testing - Supported M2C2 U-UNS and the development of on-the-move wide-band
satellite communications technology, command and control system optimization, and laboratory testing
of the integrated systems/sub-systems.

FY 2010 Plans:
Mobile Modular Command and Control (M2C2) -  Continues the development of Mobile Modular
Command and Control (M2C2) technology and prepares it for transition into an acquisition program of
record.

5.089 2.788

Congressional Adds Subtotals 15.380 6.373
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206313M: Marine Corps Comms Systems

PROJECT
9999: Congressional Adds

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
Congressional Add

E. Performance Metrics
Congressional Add
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206313M: Marine Corps Comms Systems

PROJECT
9C89: Marine Ground-Air Radar

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

9C89: Marine Ground-Air Radar 38.000 63.660 55.173 0.000 55.173 14.449 7.137 5.984 6.112 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Ground/Air Task Oriented Radar (G/ATOR) (formerly known as the Multi-Role Radar System (MRRS)) is an expeditionary, 3-dimensional, high-mobility, multi-purpose
wheeled vehicle, short/medium range multi-role radar designed to detect cruise missiles, air breathing targets, rockets, mortars, and artillery. MRRS and GWLR
(Ground Weapons Locating Radar) merged into a single requirement/capability (G/ATOR) and will replace an aging fleet of single mission legacy radar systems. G/
ATOR will support air defense, air surveillance, counter-battery/target acquisition, aviation radar tactical enhancements and the final evolution will also support the Air
Traffic Control mission. (This project was funded under project C3099 prior to FY2010)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
*G/ATOR: Contractor Technical, Development Engineering/EDM

FY 2009 Accomplishments:
Engineering Development Model (EDM) design effort continuation.  Critical Design Review, software
development, and Partial Array (prototype) delivery and near field range testing.

FY 2010 Plans:
EDM material procurement and fabrication. Contractor software integration and test, and contractor
system integration and test.

FY 2011 Base Plans:
Environmental testing, Performance Qualification Testing, Factory Acceptance Testing, and begin
Developmental Testing.

35.417 45.983 39.110 0.000 39.110

*G/ATOR: Test and Evaluation 0.649 2.015 2.822 0.000 2.822
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206313M: Marine Corps Comms Systems

PROJECT
9C89: Marine Ground-Air Radar

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
MITER and Redstone Arsenal TEMP development.

FY 2010 Plans:
MCOTEA, General Dynamics, NSWC Corona, and Aberdeen Test Facility TEMP development.

FY 2011 Base Plans:
Environmental testin, Performance Qualification Testing, and being Developmental Testing.

*G/ATOR: Program Office Management & Travel Costs
FY 2010 Plans:
Travel support for testing events scheduled in FY10.

FY 2011 Base Plans:
Continue travel efforts in support of program test events.

0.000 0.361 0.150 0.000 0.150

*G/ATOR: Government Technical Support
FY 2009 Accomplishments:
MITRE and NSWC Dahlgren Software Engineerng Support (management, requirements mapping,
code walk through) and Radar Engineering Support.

FY 2010 Plans:
MITRE, NSWC Dahlgren, NSWC Crane, MARCORSYSCOM, MCOTEA Quantico Software
Engineering (management, requirements mapping, code walk through) and Radar Engineering
Support

FY 2011 Base Plans:
MITRE, NSWC Dahlgren, NSWC Crane, MARCORSYSTEM, MCOTEA.

0.908 8.534 7.491 0.000 7.491
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206313M: Marine Corps Comms Systems

PROJECT
9C89: Marine Ground-Air Radar

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
*G/ATOR: Engineering, Management, & Logistics Support

FY 2009 Accomplishments:
Critical Design Review completed and Supportability Analysis (Trade Study).

FY 2010 Plans:
Supportability Analysis update (Maintenance Plan), M-Demonstration, and training.

FY 2011 Base Plans:
Engineering Management & Logistics Support.

1.026 6.767 5.600 0.000 5.600

Accomplishments/Planned Programs Subtotals 38.000 63.660 55.173 0.000 55.173

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• PMC/465000: GRND/AIR TASK
ORIENTED RADAR

0.056 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 17.445

• RDTE&N/C3099: GRND/AIR
TASK ORIENTED RADAR

92.676 0.000 0.000 0.000 0.000 0.018 0.012 0.000 0.000 0.000 179.621

D. Acquisition Strategy
The Ground/Air Task Oriented Radar (G/ATOR), formerly known as Multi-Role Radar System (MRRS) will fill the MRRS and GWLR requirements.   Five legacy
systems (AN/TPS-63, AN/UPS-3, AN/MPQ-62, AN/TPS-73 and AN/TPQ-46A) will be replaced by a single material design that offers an opportunity to reduce
development cost and combine training & logistics assets.  MRRS Aviation  systems replace the AN/TPS-63, AN/MPQ-62 and AN/TPS-73 systems as well as
additional systems in support of the SHORAD mission (CLAWS weapon cue); MRRS Ground system is a one for one replacement of the AN/TPQ-46A.  The System
Development & Demonstration (SDD) phase designed to allow for technology insertion due to obsolescence and technology growth issues.  Initial builds will be back
fitted to current then year technology as required.  As they become available, Tactical Enhancements will parallel field to then year initial builds and back fitted to earlier
builds.  Two Engineering Development Models (EDM) -- one Contractor, one Government -- will be developed during the SDD phase and flowed down to support
builds.
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206313M: Marine Corps Comms Systems

PROJECT
9C89: Marine Ground-Air Radar

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206313M: Marine Corps Comms Systems

PROJECT
9C89: Marine Ground-Air Radar

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

G/ATOR C/CPIF

NORTHRUP
GRUMMAN
LINTHICUM
HEIGHTS, MD

35.147 45.983 Nov 2009 39.110 Nov 2010 0.000 39.110 Continuing Continuing Continuing

Subtotal 35.147 45.983 39.110 0.000 39.110

Remarks

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

G/ATOR MIPR MITRE
BOSTON, MA 0.338 0.480 Nov 2009 0.504 Nov 2010 0.000 0.504 Continuing Continuing Continuing

G/ATOR WR
NSWC-
DAHLGREN
DAHLGREN, VA

0.570 6.965 Nov 2009 6.010 Nov 2010 0.000 6.010 Continuing Continuing Continuing

G/ATOR WR NSWC-CRANS
CRANE, ID 0.000 0.660 Nov 2009 0.530 Nov 2010 0.000 0.530 Continuing Continuing Continuing

G/ATOR C/FP MCSC
QUANTICO, VA 0.000 0.107 Nov 2009 0.107 Nov 2010 0.000 0.107 Continuing Continuing Continuing

G/ATOR WR MCOTEA
QUANTICO, VA 0.000 0.322 Nov 2009 0.340 Nov 2010 0.000 0.340 Continuing Continuing Continuing



UNCLASSIFIED

UNCLASSIFIED
R-1 Line Item #183

Navy Page 173 of 177

Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206313M: Marine Corps Comms Systems

PROJECT
9C89: Marine Ground-Air Radar

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal 0.908 8.534 7.491 0.000 7.491

Remarks

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

G/ATOR WR MCOTEA
QUANTICO, VA 0.000 0.322 Nov 2009 0.350 Nov 2010 0.000 0.350 Continuing Continuing Continuing

G/ATOR C/FP
GENERAL
DYNAMICS
STAFFORD, VA

0.000 0.450 Nov 2009 0.500 Nov 2010 0.000 0.500 Continuing Continuing Continuing

G/ATOR MIPR MITRE
BOSTON, MA 0.539 0.640 Nov 2009 0.672 Nov 2010 0.000 0.672 Continuing Continuing Continuing

G/ATOR WR MCSC
QUANTICO, VA 0.000 0.385 Nov 2009 0.300 Nov 2010 0.000 0.300 Continuing Continuing Continuing

G/ATOR WR NSWC-CORONA
CORONA, CA 0.000 0.118 Dec 2009 0.300 Nov 2010 0.000 0.300 Continuing Continuing Continuing

G/ATOR MIPR

US ARMY
ABEREEND
PROVING
GROUND, MD

0.000 0.100 Dec 2009 0.350 Nov 2010 0.000 0.350 Continuing Continuing Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206313M: Marine Corps Comms Systems

PROJECT
9C89: Marine Ground-Air Radar

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

G/ATOR MIPR
MARINE CORP
AIR STATION
YUMA, AZ

0.000 0.000 0.350 Nov 2010 0.000 0.350 Continuing Continuing Continuing

G/ATOR MIPR
REDSTONE
ARSENAL
ALABAMA

0.110 0.000 0.000 0.000 0.000 0.000 0.110 Continuing

Subtotal 0.649 2.015 2.822 0.000 2.822

Remarks

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

G/ATOR1 C/FP
GENERAL
DYNAMICS
STAFFORD,  VA

1.026 6.767 Nov 2009 5.400 Nov 2010 0.000 5.400 Continuing Continuing Continuing

G/ATOR2 WR MCSC
QUANTICO, VA 0.000 0.150 Oct 2009 0.150 Oct 2010 0.000 0.150 Continuing Continuing Continuing

G/ATOR3 C/FP MCSC
QUANTICO, VA 0.000 0.211 Oct 2009 0.200 Oct 2010 0.000 0.200 Continuing Continuing Continuing

Subtotal 1.026 7.128 5.750 0.000 5.750
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206313M: Marine Corps Comms Systems

PROJECT
9C89: Marine Ground-Air Radar

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Remarks

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 37.730 63.660 55.173 0.000 55.173

Remarks
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PROJECT
9C89: Marine Ground-Air Radar



UNCLASSIFIED

UNCLASSIFIED
R-1 Line Item #183

Navy Page 177 of 177

Exhibit R-4A, RDT&E Schedule Details: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0206313M: Marine Corps Comms Systems

PROJECT
9C89: Marine Ground-Air Radar

Schedule Details

Start End
Event Quarter Year Quarter Year

Defense/Air Surveillance Capability System Development and Demonstration Phase 1 2009 3 2013
Defense/Air Surveillance Capability System Demonstration (DT)(iB) 4 2011 2 2012
Defense/Air Surveillance Capability System Demonstration (DT/OT)(1C) 1 2014 3 2014
Defense/Air Surveillance Capability Operational Assessment (OA) 3 2012 3 2012
Defense/Air Surveillance Capability Long Lead Items (EDM, LRIP and Production) 2 2013 1 2015
Defense/Air Surveillance Capability Milestone C 2 2013 2 2013
Defense/Air Surveillance Capability Full Rate Production Decision 3 2015 3 2015
Defense/Air Surveillance Capability IOT&E 4 2014 1 2015
Defense/Air Surveillance Capability IOC 4 2015 4 2015
Defense/Air Surveillance Capability Full Rate Production 2 2015 4 2015
GWLR Program Reviews (PR) 2 2013 2 2013
GWLR System Demonstration (DT) 1 2015 2 2015
GWLR FOT&E 3 2015 4 2015
Advance Technology Program Review (PR) 2 2013 2 2013
Advance Technology IFF MODE 5/S Capabilities 2 2013 1 2014
Air Traffic Control Capability Not Currently Funded Program Review (PR) 2 2013 2 2013
Air Traffic Control Capability Not Currently Funded FOT&E 3 2015 4 2015
Air Traffic Control Capability Not Currently Funded System Demonstration (DT/OT)(1C) 1 2015 2 2015
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                             0
                             0
                             0
                             0
                        
                         Systems assigned to this project are to be used by commanders and their staffs to process, fuse, and tailor information to assist decision-making and enhance situational awareness. They will integrate and share information from sources both internal and external to the Marine Air-Ground Task Force (MAGTF) to provide a shared understanding of the battle space.   Maneuver Command and Control (C2) is the executive layer of decision support that retrieves and fuses information from functional areas.  It provides an integrated representation of the battle space or a specific area of concern.  The subprojects below develop systems that report unit status and location to the Tactical Combat Operations (TCO) System, and disseminate maneuver information throughout the battle space.
                         Advanced Field Artillery Tactical Data System (AFATDS) - Consists of fire support Command and Control C2 software fielded on Marine Corps common hardware.  AFATDS provides the MAGTF with the ability to rapidly integrate all supporting arms assets into maneuver plans via a digital link utilizing currently fielded communications equipment.  AFATDS automates the fire planning, tactical fire direction, and fire support coordination required to support maneuvers from the sea and subsequent operations ashore.  The AFATDS program includes AFATDS software and hardware, the Effects Management Tool (EMT) (a C2PC injector), the Back-up Computer System (BUCS), and the Battery Mobile Tactical Shelter (MTS).

Command and Control Personal Computer (C2PC) - C2PC is the core client and gateway for the Joint Tactical Common Operating Picture Workstation.  It is the authoritative data source for the ground common operating picture within the Marine Air Ground Task Force (MAGTF).

Tactical Command Operations System (TCO) - TCO is the principle tool within the Marine Air Ground Task Force (MAGTF) for situational awareness through distribution of the Common Tactical Picture (CTP).  It supports tactical operations providing information via high speed computer systems in a timely manner and includes the Intel Operations Workstations/Servers.  R&D  funds provide science and technology advanced concepts to be applied to the system for an increase in functional capabilities to the warfighter.

Tactical Locator Designation and Handoff System (TLDHS) - Hand-Off System  - Provides the ability for Forward Observers (FOs) and Forward Air Controllers (FACs) to:  observe their area of interest, quickly and accurately locate ground targets, receive and display Blue Force Situational Awareness information and Fire Support Coordination Measures (FSCMs) on map displays interfaced with C2PC.  TLDHS can digitally request and provide digital terminal control for target engagements by field artillery (FA) through AFATDS, close air support (CAS) aircraft, and naval surface fire support (NSFS), and the machine-to-machine interface of the system reduces the potential for fratricide due to human error and by displaying friendly positions and target locations to the terminal controller.  TLDHS Block II also provides the capability to designate targets for laser-guided munitions and laser spot trackers.  TLDHS Block II is comprised of and integrates two major subsystems: the Targeting Subsystem and the Target Hand-Off Subsystem.  USMC Milestone C  for TLDHS Block II  was June 2005 and Fielding and Full rate Production Decisions were October 2006. Fluctuations of R&D across the FYDP are due to the nature of a spiral development approach.

Marine Air Ground Task Force (MAGTF) Command and Control (C2) Systems Applications - MAGTF C2 SA merges the development, integration and testing of 45 existing C2 systems and applications into one common enterprise capability. They reside in all Combat Operations Centers (COCs) and related USMC C2 platforms.  This effort provides greater economies of scale/affordability with system developers, technical design agents, integration agents and individual program offices.  MAGTF C2 SA efforts are in alignment with MCCDC's requirements for:  Net-Centric systems, Service Oriented Architecture, Open Architecture components, Maximize C2 capabilities, Enhance the war-fighter's Situational Awareness, Increase/Maximize the Commander's decision space.

Joint Battle Command - Platform (JBC-P) - will provide a single integrated Joint Blue Force Situational Awareness (JBFSA) capability solution for C2, Position Location Information (PLI), Mapping, Messaging, Overlays, and Routes, as required by Joint Requirements Oversight Council Memoranda 163-04, and 161-03.  JBC-P will replace, DDACT, MRC, and BFT family of systems.

Blue Force Situational Awareness (BFSA) - is the Marine Corps' Situational Awareness family of systems comprised of the Mounted and Dismounted variants of terrestrial (EPLRS/SINCGARS) systems, and the mounted celestial (SATCOM) system.

Data Automated Communications Terminal (DACT) (BFSA) - is the Marine Corps' Blue Force Tracking Program of Record. It is the primary source of all tactical ground tracks below the Marine battalion, and is the primary provider of Position Location Information (PLI) into the Combat Operations Center (COC) and to Joint forces viewing the Common Operational Picture (COP). DACT is one tool in the Joint Combat ID toolbox that the Marine Commander uses to reduce the potential for fratricide.

The Mounted Refresh Computer (MRC) (BFSA) - MRC is the replacement for the Mounted DACT and consists of a militarized central processing unit with Joint Capability Release (JCR) software integrated with various tactical vehicle platforms and communications systems through the use of a Vehicle Modification (VM) kit.  It is mounted in vehicles from the battalion to the mechanized platoon (HMMWV, AAV, LAV and tanks).

The Dismounted Data Automated Communications Terminal (D-DACT) (BFSA) - The Dismounted DACT is a smaller, lighter handheld device having greater battery life, consisting of the Rugged Personal Digital Assistant (R-PDA) with Windows Command and Control CE (C2CE) software. The Dismounted DACT is intended for the dismounted user at the platoon level.  Future DACT improved capabilities for replacement systems will meet stipulated Operational Requirements and OIF-derived Requirements to provide Blue Force Tracking and automated communications support for commander in tactical operations. New capabilities will include Non Line of Sight (NLOS) and enhanced communication paths; improved Graphic User Interface (GUI) software, a larger screen, and Selective Availability Anti-Spoofing Module (SAASM) GPS integration.

Blue Force Tracker (BFT) (BFSA) System is a satellite-based Tracking and Communication System. BFT provides the capability to identify position, track progress, and communicate with the operators of tactical vehicles. The BFT is employed at the battalion level below to provide operational commanders with USMC/Army Position Location Information within a given area of operations.   It is mounted in vehicles at the Battalion level and below down to the individual vehicle (HMMWV, AAV, LAV and tanks).

Identity Dominance System (IDS) - will provide a user friendly biometric authentication technology that will be employed to deny the enemy freedom of movement within the populace and positively identify known insurgents within an Area of Responsibility (AOR). It will enable Marine Corps and host-nation security personnel to detain, apprehend or deny entry to unwanted individuals in critical areas. The capability will enhance overall Force Protection and High-Value Target Identification by providing a means to rapidly ascertain whether or not a detained individual is wanted for criminal or terrorist activity, badge local workers and support post incident investigation by allowing collected evidence to be compared to available biometrics to identify likely suspects.  Specifically, these items will enable enhanced perimeter security for high-visibility events such as national elections on foreign soil; high profile dignitary meetings between U.S. military officials and host nation political and military leaders; and U.S. military demonstrations. This capability will also enable enhanced prisoner management for the efficient administration of detainees, and improve Civil Action of DoD personnel by providing a means to track payments to host-nation workers and managed local labor who support/access facilities where military/Marines are located.  Finally, this capability will enhance available intelligence by allowing "link analysis" on individuals to reveal criminal or terrorist associations not readily apparent when records are reviewed individually.
                         
                             
                                 *TLDHS: Software Development, New Functionality and Sustainment
                                 
                                     
                                         1.448
                                         0
                                         
						Link16 implementation in support of Close Air Support for legacy aircraft. 
					
                                    
                                
                                 
                                     
                                         3.722
                                         0
                                         
						Commercial Joint Mapping Tool Kit (CJMTK)/ Situational Awareness Data Link (SADL) implementation 
					
                                    
                                     
                                         0.878
                                         0
                                    
                                     
                                         0.878
                                         0
                                         
					Net Enabled Weapons (NEW) implementation 
				
                                    
                                
                            
                             
                                 *TLDHS: Test Development and Integration Support
                                 
                                     
                                         0.213
                                         0
                                         
						Link16 testing 
					
                                    
                                
                                 
                                     
                                         0.342
                                         0
                                         
						Commercial Joint Mapping Tool Kit (CJMTK)/ Situational Awareness Data Link (SADL)testing

					
                                    
                                     
                                         0.108
                                         0
                                    
                                     
                                         0.108
                                         0
                                         
					Net Enabled Weapons (NEW) testing

				
                                    
                                
                            
                             
                                 *AFATDS: Development of BackUp Computer System (BUCS) & Software (SW)
                                 
                                     
                                         1.000
                                         0
                                         
						Development of BackUp Computer System (BUCS) and Software (SW) 
					
                                    
                                
                                 
                                     
                                         1.100
                                         0
                                         
						Continuation of BUCS and SW refresh 
					
                                    
                                     
                                         1.192
                                         0
                                    
                                     
                                         1.192
                                         0
                                         
					Continuation of BUCS and SW refresh 
				
                                    
                                
                            
                             
                                 *AFATDS: Software Development, Testing, and Integration
                                 
                                     
                                         2.786
                                         0
                                         
						Development of Increment I AFATDS software. 
					
                                    
                                
                                 
                                     
                                         3.081
                                         0
                                         
						Continued development of Increment I capabilities. Incorporates new munition changes as well as Fire Planning and digital C2 interoperability upgrades. Also supports AFATDS Mobile Tactical Shelter (MTS) integration testing.
-SPAWAR: SPAWAR will conduct testing on the MTS to ensure it meets the
requirements of the PO. 
					
                                    
                                     
                                         3.024
                                         0
                                    
                                     
                                         3.024
                                         0
                                         
					Development of Increment II capabilities. Supports the modification of AFATDS into application level software and will break it away from a stovepipe system.

				
                                    
                                
                            
                             
                                 *AFATDS: Program Management, Engineering Support
                                 
                                     
                                         0.587
                                         0
                                         
						Program Management and Engineering Support 
					
                                    
                                
                                 
                                     
                                         0.311
                                         0
                                         
						Continuation of Program Management and Engineering Support 
					
                                    
                                     
                                         0.321
                                         0
                                    
                                     
                                         0.321
                                         0
                                         
					Continuation of Program Management and Engineering Support 
				
                                    
                                
                            
                             
                                 *AFATDS: MCTSSA/MCOTEA testing new Software (SW) and Federation of Systems (FEDOS)
                                 
                                     
                                         0.313
                                         0
                                         
						Supported Engineering User Evaulations and provided software test support. 
					
                                    
                                
                                 
                                     
                                         0.354
                                         0
                                         
						Continued Engineering User Evaulations and software test support. 
					
                                    
                                     
                                         0.392
                                         0
                                    
                                     
                                         0.392
                                         0
                                         
					Continued Engineering User Evaulations and software test support. 
				
                                    
                                
                            
                             
                                 *AFATDS: USMC and Joint Systems. Enhancement to EMT and C2PC interface.
                                 
                                     
                                         0.300
                                         0
                                         
						Interoperability testing with JTCW software. These tests will ensure the application extention continues to meet the JTCW fire support needs as the Army migrates away from the software. 
					
                                    
                                
                                 
                                     
                                         0.304
                                         0
                                         
						Continued interoperability testing with JTCW software. 
					
                                    
                                     
                                         0.308
                                         0
                                    
                                     
                                         0.308
                                         0
                                         
					Continued interoperability testing with JTCW software. 
				
                                    
                                
                            
                             
                                 *C2PC: Engineer Change Proposals
                                 
                                     
                                         0.260
                                         0
                                         
						Engineer Change Proposals of the client and gateway 
					
                                    
                                
                            
                             
                                 *MAGTF C2: Engineering, research, development, integration and testing support for 2010 MAGTF release
                                 
                                     
                                         36.583
                                         0
                                         
						Primary focus in FY 09 was establishing and maintaining the MAGTF software baseline as it relates to the Combat Operations Centers (COCs), Intelligence Operations Workstation (IOW) and related USMC C2 platforms and migrating existing systems and applications.  Extensive developmental work conducted on creating Service Oriented Infrastructure on which future development will be based.

					
                                    
                                
                                 
                                     
                                         4.266
                                         0
                                         
						Complete developmental of Service Oriented Infrastructure, integrate legacy Tactical Data Systems, complete systems integration and conduct developmental/operational testing. 
					
                                    
                                     
                                         2.178
                                         0
                                    
                                     
                                         2.178
                                         0
                                         
					Complete developmental of Service Oriented Infrastructure, integrate legacy Tactical Data Systems, complete systems integration and conduct developmental/operational testing. 
				
                                    
                                
                            
                             
                                 *MAGTF C2: Engineering, research, and software development for 2012 MAGTF capability release.
                                 
                                     
                                         5.193
                                         0
                                         
						Focus of effort is initiating adaptation, development and integration of entity, task and presentation services from multiple programs of record to operate with the Service Oriented Infrastructure. 
					
                                    
                                     
                                         5.600
                                         0
                                    
                                     
                                         5.600
                                         0
                                         
					Focus of effort is initiating adaptation, development and integration of entity, task and presentation services from multiple programs of record to operate with the Service Oriented Infrastructure. 
				
                                    
                                
                            
                             
                                 *MAGTF C2: Program Support. Software engineering program support.
                                 
                                     
                                         0.921
                                         0
                                         
						Federally Funded Research Center (FFRDC) software engineering support to provide appropriate government direction in design and development of software. 

					
                                    
                                
                                 
                                     
                                         0.900
                                         0
                                         
						Federally Funded Research Center (FFRDC) software engineering support to provide appropriate government direction in design and development of software. 
					
                                    
                                     
                                         0.900
                                         0
                                    
                                     
                                         0.900
                                         0
                                         
					Federally Funded Research Center (FFRDC) software engineering support to provide appropriate government direction in design and development of software. 
				
                                    
                                
                            
                             
                                 *BFSA: Increased Capabilities
                                 
                                     
                                         1.424
                                         0
                                         
						Supported developmental efforts for new software (JCR) training curriculum and enhance bandwidth GPS transceiver (BFT II) capability. 

					
                                    
                                
                                 
                                     
                                         1.019
                                         0
                                         
						Continuing improvements of a new satellite network and processor unit. 
					
                                    
                                     
                                         0.800
                                         0
                                    
                                     
                                         0.800
                                         0
                                         
					Continuing improvements of a new satellite network and processor unit. 
				
                                    
                                
                            
                             
                                 *BFSA: Software Integration.
                                 
                                     
                                         1.068
                                         0
                                         
						URN Database integration, JCR integration on unique USMC devices,and Information Assurance activities. Also supported C2CE development and integration. 

					
                                    
                                
                                 
                                     
                                         1.075
                                         0
                                         
						Continued URN Database integration, JCR integration on unique USMC devices, and Information Assurance activities.

					
                                    
                                     
                                         0.266
                                         0
                                    
                                     
                                         0.266
                                         0
                                         
					Continued URN Database integration, JCR integration on unique USMC devices, and Information Assurance activities. 
				
                                    
                                
                            
                             
                                 *JBC-P: Software Development/Integration.
                                 
                                     
                                         1.630
                                         0
                                         
						Requirements identification/decomposition as well as funding a position in Huntsville, AL to serve as a liaison and integrated team member in the development of the JBC-P Core software. Federally Funded Research Center (FFRDC) software engineering support funded to provide appropriate government direction in design and development of software, Contract support funded to assist and serve as subject matter experts in this effort, as well as SPAWAR in later integration efforts.

					
                                    
                                     
                                         1.441
                                         0
                                    
                                     
                                         1.441
                                         0
                                         
					Requirements identification/decomposition as well as funding a position in Huntsville, AL to serve as a liaison and integrated team member in the development of the JBC-P Core software. Federally Funded Research Center (FFRDC) software engineering support funded to provide appropriate government direction in design and development of software, Contract support funded to assist and serve as subject matter experts in this effort, as well as SPAWAR in later integration efforts.

				
                                    
                                
                            
                             
                                 *JBC-P: Training Development.
                                 
                                     
                                         0.525
                                         0
                                         
						User juries and update of the existing JCR training efforts in support of the evolution to JBC-P. 
					
                                    
                                     
                                         0.250
                                         0
                                    
                                     
                                         0.250
                                         0
                                         
					User juries and update of the existing JCR training efforts in support of the evolution to JBC-P. 
				
                                    
                                
                            
                             
                                 *JBC-P: Developmental Test (DT)/Operational Test (OT)
                                 
                                     
                                         2.500
                                         0
                                    
                                     
                                         2.500
                                         0
                                         
					Test planning and development as well participation and evaluation of s/w and some h/w test events. 
				
                                    
                                
                            
                             
                                 *JBC-P: System Engineering, Programmatic, and Logistics Program Support
                                 
                                     
                                         0.476
                                         0
                                    
                                     
                                         0.476
                                         0
                                         
					Support personnel and travel 
				
                                    
                                
                            
                             
                                 *TCO: System testing and integration to develop additional functional capabilities.
                                 Hardware upgrade solutions were researched and documented, in preparation for seamless transition to future technology and increased software capability.

                                 
                                     
                                         0.126
                                         0
                                         
						TCO, as a part of the USMC Global Command and Control System Family of Systems (GCCS FoS), is considered to be in sustainment during FY10.  However FY10 is also considered a transition year for all the services GCCS FoS with each service planning to development enhanced Command and Control (C2) capabilities if joint funding is provided.  The Marine
Corps is planning on maturing the C2 Alerting Capability Module (CM) originally developed in FY09 under the Net Enabled Command Capability (NECC).  This maturing will consist of backwards compatibility with the services current GCCS FoS as well as increased functionality in accordance with the JC2 CDD, formally the NECC CDD.  As part of this FY10 effort,
development will use advanced concepts and technologies specifically Net Centric Service Oriented Architecture (SOA). 
					
                                    
                                     
                                         2.140
                                         0
                                    
                                     
                                         2.140
                                         0
                                         
					The Marine Corps is planning on developing Registration and Orchestration Capability Modules (CM) originally signed to and agreed upon by the Marine Corps under the Net Enabled Command Capability (NECC).  This development will consist of backwards compatibility with the services current GCCS FoS as well as increased functionality in accordance with the JC2 CDD, formally the NECC CDD. 
				
                                    
                                
                            
                             
                                 *TCO: Integrate software changes into new system and perform testing.
                                 
                                     
                                         0.344
                                         0
                                         
						Updated software that was released by the Joint Staff and DISA was successfully integrated into the TCO system and in house validation testing was completed. to work with sister USMC and Joint C2 Systems. 
					
                                    
                                
                                 
                                     
                                         0.355
                                         0
                                         
						The Marine Corps is planning on maturing the C2 Alerting Capability Module (CM) originally developed in FY09 under the Net Enabled Command Capability (NECC). As part of this FY10 effort, development will use advanced concepts and technologies specifically Net Centric Service Oriented Architecture (SOA).  This development will include integration of the advanced concepts and technologies on existing, as well as possible upgraded hardware.

					
                                    
                                     
                                         0.648
                                         0
                                    
                                     
                                         0.648
                                         0
                                         
					The Marine Corps is planning on developing Registration and Orchestration Capability Modules (CM) originally signed to and agreed upon by the Marine Corps under the Net Enabled Command Capability (NECC). As part of this FY11 effort, development will use advanced concepts and technologies specifically Net Centric Service Oriented Architecture (SOA).  This development will include integration of the advanced concepts and technologies on existing, as well as possible upgraded hardware. 
				
                                    
                                
                            
                             
                                 *TCO: Testing and validations of advanced concepts and technologies.
                                 
                                     
                                         0.220
                                         0
                                         
						Formal Joint Interoperability Certification Testing (JITC) was successfully completed for both hardware and software changes/upgrades. 

					
                                    
                                
                                 
                                     
                                         0.232
                                         0
                                         
						The Marine Corps is planning on maturing the C2 Alerting Capability Module (CM) originally developed in FY09 under the Net Enabled Command Capability (NECC).  This maturing will consist of backwards compatibility with the services current GCCS FoS as well as increased functionality in accordance with the JC2 CDD, formally the NECC CDD. All the above with go through detailed testing, certification and accreditation before being deployed throughout the Marine Corps or the joint community.

					
                                    
                                     
                                         0.557
                                         0
                                    
                                     
                                         0.557
                                         0
                                         
					FY11 is also considered a transition year for all the services GCCS FoS with each service planning to development enhanced Command and Control (C2) capabilities if joint funding is provided.  The Marine Corps is planning on developing Registration and Orchestration Capability Modules (CM) originally signed to and agreed upon by the Marine Corps under the Net Enabled Command Capability (NECC).  All the above with go through detailed testing, certification and accreditation before being deployed throughout the Marine Corps or the joint community.

				
                                    
                                
                            
                             
                                 *IDS: Concept and Technology Development
                                 Background information:

On 6 July 2009, USD AT&L issued an ADM in which he emphasized the ACAT 1 - Special Interest designation for all DoD biometrics activities.  The USD AT&L also tasked the Army, as the DoD Executive Agent for Biometrics, to conduct an Analysis of Alternatives (AoA) for the Biometric Enterprise Capability and the Biometrics Tactical Collection Devices, as well as developing an architecture into which all services and components can fit.  The Army is to return to the Office of the Secretary of Defense (OSD) Biometrics Overarching Integrated Product Team (OIPT) for a review to present the initial AoA findings and a description of the biometrics enterprise architecture no later than February 2010.  Based on the results of this review, the USD AT&L will consider service recommendations for 
new ACAT designations, milestone point of entry and delegation of MDA 
responsibility.


                                 
                                     
                                         1.057
                                         0
                                         
						The IDS acquisition process for the Marine Corps is streamlined and is based on an approach that includes relying on the Army Analysis of Alternatives(AoA) due in Feb 2010 for the majority of the market research required for a
hardware platform solution, followed by additional testing, and a limited FUE to ensure system operational suitability prior to fielding.  Integration efforts will focus on integrating COTS and NDI hardware, and COTS and GOTS software for a robust open system architecture, fully compliant with Common Operating Environment standards and requirements.  To the maximum extent possible the Marine Corps will utilize the same procurement solution as the Army and, where necessary, evaluate and integrate COTS/NDI systems to satisfy unique USMC requirements. Future IDS upgrades will be based on commercial technology to the maximum extent possible. At this time, there is no material solution defined.

					
                                    
                                
                            
                             
                                 *IDS: System Development and Testing
                                 
                                     
                                         1.508
                                         0
                                    
                                     
                                         1.508
                                         0
                                         
					The IDS acquisition process for the Marine Corps is streamlined and is based on an approach that includes relying on the Army Analysis of Alternatives (AoA)due in Feb 2010 for the majority of the market research required for a Hardware platform solution, followed by additional testing, and a limited FUE to Ensure system operational suitability prior to fielding.  Integration efforts will Focus on integrating COTS and NDI hardware, and COTS and GOTS software for a Robust open system architecture, fully compliant with Common Operating Environment standards and requirements.  To the maximum extent possible the Marine Corps will utilize the same procurement solution as the Army and, where necessary, Evaluate and integrate COTS/NDI systems to satisfy unique USMC requirements.

Future
IDS upgrades will be based on commercial technology to the maximum extent
possible. At this time, there is no material solution defined.

				
                                    
                                
                            
                             
                                 *BFSA:  Test support
                                 
                                     
                                         0.669
                                         0
                                         
						Funding supported engineering efforts for C2CE SW interoperability testing, DACT and JCR certification.  Also, support went to software (JCR) developmental testing efforts. 
					
                                    
                                
                                 
                                     
                                         0.074
                                         0
                                         
						Continued engineering efforts for C2CE SW interoperability testing, DACT and JCR certification.  Also, support to software (JCR) developmental testing efforts. 
					
                                    
                                     
                                         0.260
                                         0
                                    
                                     
                                         0.260
                                         0
                                         
					JCR software operational testing efforts. 
				
                                    
                                
                            
                        
                         
                             
                                 PMC/46310001
                                 MCOIC
                                 
                                     0.548
                                     0.336
                                     0.343
                                     0.343
                                     0.000
                                     0.352
                                     0.361
                                     0.371
                                     0.382
                                     Continuing
                                     Continuing
                                
                            
                             
                                 PMC/4631002
                                 AFATDS
                                 
                                     7.219
                                     16.337
                                     12.057
                                     12.057
                                     0.000
                                     2.487
                                     29.859
                                     20.138
                                     2.667
                                     Continuing
                                     Continuing
                                
                            
                             
                                 PMC/4631003
                                 BFSA
                                 
                                     124.830
                                     37.709
                                     13.730
                                     3.230
                                     10.500
                                     7.360
                                     42.150
                                     44.830
                                     24.397
                                     Continuing
                                     Continuing
                                
                            
                             
                                 PMC/4631004
                                 GCCS
                                 
                                     4.672
                                     7.356
                                     7.587
                                     7.587
                                     0.000
                                     1.980
                                     2.215
                                     2.278
                                     2.350
                                     Continuing
                                     Continuing
                                
                            
                             
                                 PMC/4631005
                                 TCO
                                 
                                     0.843
                                     0.772
                                     30.262
                                     5.881
                                     24.381
                                     6.175
                                     1.972
                                     10.331
                                     13.019
                                     Continuing
                                     Continuing
                                
                            
                             
                                 PMC/4631006
                                 TLDHS
                                 
                                     4.153
                                     10.197
                                     3.923
                                     3.923
                                     0.000
                                     3.013
                                     3.041
                                     2.119
                                     2.187
                                     Continuing
                                     Continuing
                                
                            
                        
                         TLDHS:  The acquisition of components (software/hardware) for the TLDHS initiative will maximize the use of existing COTS, GOTS, NDI and GFE.  Software development is conducted utilizing a sole source small-business contract.  Software must maintain compatibility with 5 POR and 7 Operational Flight Programs (OFP).

AFATDS:  AFATDS is a Cost Plus Award Fee contract through Army CECOM, Ft. Monmouth, NJ.  R&D efforts will be a combined effort between the software developer (Raytheon), the Army PM and the USMC of software enhancements for the next planned versions of AFATDS.	

TCO: Contracting is done with various vendors for software test and integration, COTS evaluation and documentation to develop advanced concepts and additional functional capabilities.  The PMO conducts quarterly performance reviews.  Specific hardware is also procured for test purposes which include environmental and shock testing.

MAGTF C2 SA:  MAGTF C2 SA is a spiraled development of capabilities.  Spiral 1 Initial Operational Capability (IOC) in 2010 has the following capabilities/attributes: Single integrated air and ground picture; full real time to near real time, and non real time data exchange; integrated fire control. Each spiral will be accepted as an integrated whole, running on the target hardware, following a contractor development test.															

BFSA:  These programs develop software and hardware for a family of systems that provide C2/SA  and operate on both a terrestrial and celestial network.  The Army (Force Battle Command XXI Brigade and Below (FBCB2)) is the lead Service for celestial devices and the lead for key interoperability software development, the Marine Corps is responsible for its devices that operate on the terrestrial network.  Programs include DDACT, MRC, JCR, and the BFT (includes the KGV-72 and BFT II transceiver).   															

JBC-P: Currently, PM FBCB2/BFT is using a broadly defined projected schedule for JBC-P. The Marine Corps' program office will continue to work with the FBCB2 program office in the development of a detailed program schedule.  PM FBCB2/BFT will fund research and development for JBC-P unless there are Service unique requirements, which the Marine Corps program office will fund. The Marine Corps' program office will participate in all design and readiness reviews and a joint IOT&E will be conducted.
                         Milestone Reviews
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         TLDHS
                                         C
                                         CPFF
                                         Stauder Tech
                                         St. Louis, MO
                                         
                                             10.886
                                             
                                                 3.722
                                                 2010-03
                                            
                                             
                                                 0.878
                                            
                                             
                                                 0.878
                                                 2011-03
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         AFATDS
                                         C
                                         CPAF
                                         Raytheon
                                         Fort Wayne, IN
                                         
                                             14.801
                                             
                                                 4.181
                                                 2010-05
                                            
                                             
                                                 4.217
                                            
                                             
                                                 4.217
                                                 2011-05
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         AFATDS
                                         WR
                                         SPAWAR
                                         Charleston, SC
                                         
                                             1.474
                                             
                                                 0.304
                                                 2010-05
                                            
                                             
                                                 0.308
                                            
                                             
                                                 0.308
                                                 2011-05
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         C2PC
                                         C
                                         CPIF
                                         NGMS
                                         San Diego
                                         
                                             16.173
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             16.173
                                        
                                    
                                     
                                         MAGTF C2
                                         C
                                         CPIF
                                         NGMS
                                         San Diego
                                         
                                             10.269
                                             
                                                 1.943
                                                 2010-02
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             12.212
                                        
                                    
                                     
                                         MAGTF C2
                                         WR
                                         SPAWAR
                                         Charleston, SC
                                         
                                             20.827
                                             
                                                 6.241
                                                 2010-02
                                            
                                             
                                                 2.178
                                            
                                             
                                                 2.178
                                                 2011-02
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         MAGTF C2
                                         WR
                                         NSWC
                                         Panama City, FL
                                         
                                             0.460
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         MAGTF C2
                                         C
                                         CPFF
                                         GD
                                         Scottsdale, AZ
                                         
                                             18.160
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             18.160
                                        
                                    
                                     
                                         MAGTF C2
                                         C
                                         CPFF
                                         Viecore
                                         NJ
                                         
                                             0.402
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.402
                                        
                                    
                                     
                                         MAGTF C2
                                         C
                                         CPFF
                                         MCSC
                                         Quantico, VA
                                         
                                             6.146
                                             
                                                 0.000
                                            
                                             
                                                 5.000
                                            
                                             
                                                 5.000
                                                 2011-02
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         BFSA
                                         WR
                                         SPAWAR
                                         Charleston, SC
                                         
                                             2.478
                                             
                                                 0.905
                                                 2010-02
                                            
                                             
                                                 0.691
                                            
                                             
                                                 0.691
                                                 2011-01
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         BFSA
                                         MIPR
                                         CECOM
                                         Ft. Monmouth, NJ
                                         
                                             0.890
                                             
                                                 0.114
                                                 2010-03
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.004
                                        
                                    
                                     
                                         TCO
                                         MIPR
                                         SPAWAR
                                         Charleston, S.C.
                                         
                                             4.186
                                             
                                                 0.481
                                                 2010-02
                                            
                                             
                                                 2.788
                                            
                                             
                                                 2.788
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         JBC-P
                                         WR
                                         SPAWAR
                                         Charleston, SC
                                         
                                             0.000
                                             
                                                 1.500
                                                 2010-02
                                            
                                             
                                                 1.000
                                            
                                             
                                                 1.000
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         JBC-P
                                         MIPR
                                         CECOM
                                         Ft. Monmouth, NJ
                                         
                                             0.000
                                             
                                                 0.500
                                                 2010-02
                                            
                                             
                                                 0.494
                                            
                                             
                                                 0.494
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         JBC-P
                                         C
                                         CPFF
                                         MCSC
                                         Quantico, VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.250
                                            
                                             
                                                 0.250
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         IDS
                                         WR
                                         SPAWAR
                                         Charleston, SC
                                         
                                             0.000
                                             
                                                 1.057
                                                 2009-11
                                            
                                             
                                                 1.508
                                            
                                             
                                                 1.508
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         MAGTF C2
                                         WR
                                         MCTSSA
                                         Camp Pendleton, CA
                                         
                                             1.195
                                             
                                                 0.250
                                                 2009-10
                                            
                                             
                                                 0.200
                                            
                                             
                                                 0.200
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         TLDHS
                                         WR
                                         MCOTEA
                                         Quantico, VA
                                         
                                             1.185
                                             
                                                 0.342
                                                 2010-03
                                            
                                             
                                                 0.108
                                            
                                             
                                                 0.108
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         AFATDS
                                         WR
                                         MCTSSA
                                         Camp Pendleton, CA
                                         
                                             2.317
                                             
                                                 0.114
                                                 2010-03
                                            
                                             
                                                 0.116
                                            
                                             
                                                 0.116
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         AFATDS
                                         WR
                                         MCOTEA
                                         Quantico, VA
                                         
                                             0.340
                                             
                                                 0.240
                                                 2010-03
                                            
                                             
                                                 0.276
                                            
                                             
                                                 0.276
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         MAGTF C2
                                         WR
                                         MCOTEA
                                         Quantico, VA
                                         
                                             0.532
                                             
                                                 0.125
                                                 2010-02
                                            
                                             
                                                 0.125
                                            
                                             
                                                 0.125
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         MAGTF C2
                                         WR
                                         MCTSSA
                                         Camp Pendleton, CA
                                         
                                             1.384
                                             
                                                 0.600
                                                 2009-12
                                            
                                             
                                                 0.175
                                            
                                             
                                                 0.175
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         MAGTF C2
                                         MIPR
                                         JITC
                                         Ft. Huachuca, AZ
                                         
                                             0.000
                                             
                                                 0.300
                                                 2009-12
                                            
                                             
                                                 0.100
                                            
                                             
                                                 0.100
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         BFSA
                                         WR
                                         MCTSSA
                                         Camp Pendleton, CA
                                         
                                             0.274
                                             
                                                 0.000
                                            
                                             
                                                 0.100
                                            
                                             
                                                 0.100
                                                 2011-01
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         BFSA
                                         WR
                                         MCOTEA
                                         Quantico, VA
                                         
                                             1.061
                                             
                                                 0.074
                                                 2010-02
                                            
                                             
                                                 0.160
                                            
                                             
                                                 0.160
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         BFSA
                                         MIPR
                                         DISA
                                         Not Specified
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.050
                                            
                                             
                                                 0.050
                                                 2011-01
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         DACT
                                         WR
                                         MCOTEA
                                         Quantico, VA
                                         
                                             0.468
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.468
                                        
                                    
                                     
                                         JBC-P
                                         WR
                                         MCOTEA
                                         Quantico, VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 1.500
                                            
                                             
                                                 1.500
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         JBC-P
                                         MIPR
                                         CECOM
                                         Ft Monmouth, NJ
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 1.000
                                            
                                             
                                                 1.000
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         TCO
                                         MIPR
                                         SPAWAR
                                         Charleston, S.C.
                                         
                                             0.000
                                             
                                                 0.232
                                                 2010-02
                                            
                                             
                                                 0.557
                                            
                                             
                                                 0.557
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.789
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         AFATDS
                                         C
                                         FFP
                                         MCSC
                                         Quantico, VA
                                         
                                             1.624
                                             
                                                 0.311
                                                 2010-03
                                            
                                             
                                                 0.320
                                            
                                             
                                                 0.320
                                                 2011-03
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         MAGTF C2
                                         MIPR
                                         CECOM/MITRE
                                         Ft Monmouth, NJ
                                         
                                             0.025
                                             
                                                 0.900
                                                 2009-11
                                            
                                             
                                                 0.900
                                            
                                             
                                                 0.900
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         BFSA
                                         C
                                         FFP
                                         MCSC
                                         Quantico, VA
                                         
                                             1.068
                                             
                                                 1.075
                                                 2010-03
                                            
                                             
                                                 0.325
                                            
                                             
                                                 0.325
                                                 2011-03
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         JBC-P
                                         C
                                         FFP
                                         MCSC
                                         Ft Monmouth, NJ
                                         
                                             0.000
                                             
                                                 0.155
                                                 2010-02
                                            
                                             
                                                 0.423
                                            
                                             
                                                 0.423
                                                 2011-02
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
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                                 MAGTF C2 SA Capability Block 2010 Release
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         3
                                         2010
                                    
                                
                            
                             
                                 MAGTF C2 SA Capability Block 2012 Release
                                 
                                     
                                         3
                                         2012
                                    
                                     
                                         3
                                         2012
                                    
                                
                            
                             
                                 MAGTF C2 SA Capability Block 2015 Release
                                 
                                     
                                         3
                                         2015
                                    
                                     
                                         3
                                         2015
                                    
                                
                            
                             
                                 AFATDS SW Block 2 Delivery
                                 
                                     
                                         2
                                         2009
                                    
                                     
                                         2
                                         2009
                                    
                                
                            
                             
                                 AFATDS 6.6 Delivery
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         2
                                         2010
                                    
                                
                            
                             
                                 AFATDS Follow on SW Delivery
                                 
                                     
                                         2
                                         2011
                                    
                                     
                                         3
                                         2015
                                    
                                
                            
                             
                                 AFATDS EMT SW Delivery
                                 
                                     
                                         3
                                         2009
                                    
                                     
                                         3
                                         2015
                                    
                                
                            
                             
                                 BFSA MRC/D-DACT/C2CE Test
                                 
                                     
                                         2
                                         2009
                                    
                                     
                                         2
                                         2009
                                    
                                
                            
                             
                                 BFSA JCR Follow on Test
                                 
                                     
                                         3
                                         2009
                                    
                                     
                                         3
                                         2009
                                    
                                
                            
                             
                                 BFSA JCR Operational Test
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         1
                                         2010
                                    
                                
                            
                             
                                 BFSA JCR MFD
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         2
                                         2010
                                    
                                
                            
                             
                                 BFSA JCR Initial Operational Capability (USMC-USA Tactical Interoperability and COP)
                                 
                                     
                                         4
                                         2010
                                    
                                     
                                         4
                                         2010
                                    
                                
                            
                             
                                 BFSA USMC Type-1 Safety Certification for JCR
                                 
                                     
                                         1
                                         2011
                                    
                                     
                                         1
                                         2011
                                    
                                
                            
                             
                                 BFSA USMC BFT-II (Tactical Latency reduction of minutes to seconds)
                                 
                                     
                                         1
                                         2011
                                    
                                     
                                         1
                                         2011
                                    
                                
                            
                             
                                 BFSA USMC C2 and SA preplanned product improvements
                                 
                                     
                                         3
                                         2011
                                    
                                     
                                         3
                                         2013
                                    
                                
                            
                             
                                 TLDHS IOC
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         1
                                         2009
                                    
                                
                            
                             
                                 TLDHS Spiral Development 1.1.3
                                 
                                     
                                         3
                                         2009
                                    
                                     
                                         3
                                         2009
                                    
                                
                            
                             
                                 TLDHS Spiral Development 1.2
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         3
                                         2010
                                    
                                
                            
                             
                                 TLDHS Spiral Development 1.X.X
                                 
                                     
                                         3
                                         2011
                                    
                                     
                                         3
                                         2015
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                     Intel Command and Control (C2) Sys
                     
                         17.712
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         203.323
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         (U) Intelligence Command and Control (C2) supports the employment of reconnaissance, surveillance, and target acquisition resources and the timely planning and processing of all-source intelligence.  It ensures that all-source tactical intelligence is tailored to meet specific mission requirements.  The systems below collect and convert raw intelligence data on the battlefield into processed information and deliver the processed products to the Intelligence Analysis Systems (IAS) for analysis and dissemination.

Global Command and Control System Integrated Imagery and Intelligence (GCCS I3) is a joint program that is designed to enhance the operational Commander's situation awareness and track management through the use of a standard set of integrated, linked tools and services that maximize commonality and interoperability across the tactical theater, and national communities.  GCCS-I3 operates in joint and service specific battlespace and is interoperable, transportable, and compliant with the DoD mandated Common Operating Environment (COE).

													
Distributed Common Ground System-Marine Corps (DCGS - MC) - formerly known as Distributed Common Ground/Surface-Integration (DCGS-I),  is a collection of Service Systems that will contribute to joint and combined warfighter needs for ISR support, with the Global Information Grid (GIG) providing unconstrained communications circa 2012 to support the Department of Defense (DoD) Intelligence, Surevillance and Reconnassiance (ISR) Enterprise end-state.  The DCGS Integrated Backbone (DIB) is the architecture that will tie the Service DCGS systems together into one Family of Systems (FOS).   The DIB will provide the tools, standards, architecture, and documentation for the DCGS community to achieve a Multi-Intelligence (Multi-INT) (e.g. Imagery Intelligence (IMINT), Signals Intelligence (SIGINT), Measurement and Signature Intelligence (MASINT), Counterintelligence/Human Intelligence (CI/HUMINT)), network centric environment with the interoperability to afford individual nodes' access to the information needed to execute their respective missions to include Irregular Warfare. The Marine Corps will conduct DIB integration reseach and development to meet a congressionally mandated implementation deadline.														
Trojan Spirit II - is an SHF multi-band satellite communications terminal, available in either HMMWV-mounted or transit case configuration, that provides dedicated tactical communications capability at the TS/SCI and Secret Collateral levels to USMC intelligence units.  TROJAN SPIRIT terminals provide connectivity into JWICSs, NSANET and SIPRNET via the TROJAN Network Control Center.  

Technical Control Analysis Center (TCAC).  consisting of the AN/UYQ-83 TCAC Remote Analysis Workstation (RAWS), AN/MYQ-9 TCAC Transportable Workstation, Multi-Level Security (MLS) and One Roof system is the focal point of Radio Battalions (RADBN) , Marine Corps Special Operations Command (MARSOC), and Fixed Wing Marine Electronic Attack Squadron (VMAQ) Signals Intelligence (SIGINT) operations.  The TCAC automatically collects, stores, retrieves and plays back digital voice signals; fuses and analyzes SIGINT data from tactical, theater and national collectors and dtatbases for dissemination to tactical commanders.  TCAC provides SIGINT analysis applications to deployedable MAGTF units capable of directing and managing the technical and operational functions of other RADBN SIGINT/EW assets. The TCAC provides termination of national, theater and tactical data networks for data exchange with the tactical SIGINT/EW assets, the Intelligence Analysis System (IAS), national databases, and provided USMC tactical SIGINT collection and analytical dtat into the Real-Time Regional Gateway (RTRG) and Distributed Common Ground System (DCGS). 
													
Joint Surveillance Target Attack Radar (JSTARS) connectivity program will research and integrate a client software connectivity solution which will allow the JSTARS Moving Target Indicator (MTI), Fixed Target Indication (FTI) and Synthetic Aperture Radar (SAR) data to be passed from the JSTARS Common Ground Station (CGS) to lower echelons within the MAGTF.  Additionally, the Marine Corps will continue future MTI, CDL and MTI sensor capabilities research and development .  
													
Tactical Remote Sensor System (TRSS-PIP) - TRSS is a suite of hand emplaced and air-delivered unattended sensors, ground relays, and sensor monitoring stations, which are used by the Intelligence Battalions, Ground Sensor Platoons (GSPs).  It provides the MEF/MAGTF Commander with an organic capability to conduct unattended, all-weather, semi-covert, ground surveillance of distant areas within his Area of Operations (AO).  Through the use of seismic, acoustic, magnetic, infra-red, and imaging sensors, this suite provides an additional surveillance capability of personnel and/or vehicular activity, during tactical pre-assault, assault and post assault operations.  TRSS covers gaps in the overall intelligence collection effort and reduces the requirement to employ Marines behind enemy lines for extended periods of time.    													

Team Portable Collection System - Multi-Platform Capable (TPCS-MPC) - is a semi-automated, man/team portable system providing intercept, collection, direction-finding, reporting and collection management to MAGTF commander.  It provides special signals intercept, and DF capability for each system and is modular, lightweight and team transportable.  The next upgrades will be the multi-platform capability and will allow the system to exploit information from more technically advanced target sets and will provide the MAGTF commander with a modular and scalable carry on/carry off suite of equipment.  

Topographic Production Capability (TPC) is an integrated, independently deployed, self-contained terrain analysis system designed for data acquisition, manipulation, analysis and output, providing commanders and staff with geospatial intelligence (GEOINT) support at the Marine Expeditionary Force (MEF) and the Marine Expeditionary Wing (MEW) levels.  The TPC configurations consist of Commercial-off-the-Shelf (COTS)/Government-off-the-Shelf(GOTS) software packages, servers, workstations, large-format printing/plotting devices and large-format scanning devices, all mounted in transit cases.  The TPC provides critical, timely, and accurate digital and hardcopy geospatial information to support mission planning and execution.  The TPC provides the capability to collect, process, exploit, analyze, produce, disseminate, and use all-source geospatical information as a foundation for a Common Operational Picture (COP) for the Marine Air Ground Task Force (MAGTF) Commander.  The TPC is used by the Topographic Platoon of the MEF and provides deployable modules down to the Major Subordinate Command (MSC) and the Marine Expeditionary Unit (MEU).  It supports the Commander, Joint Task Force or Marine Component Commander.  The TPC provides the frame work for the Common Tactical Picture (CTP) of the battlefield; terrain analysis in support of the Intelligence Preparation of the Battlefield (IPB) process; all source terrain.                                                                  
													
Wide Field of View Persistent Surveillance (WFVPS) (formerly Angel Fire) is a  capability that supports persistent Inelligence, Surveillance and Reconnaissance (ISR), Improvised Explosive Device (IED) mitigation, and actionable intelligence in urban and other operations (e.g. disaster relief, security, etc).  It delivers broad area, near real time, geo-registered imagery down to the tactical level of execution.  Consisting of airborne and ground components such as the Airborne payload consists of an imager sensor (currently Electro-Optical (EO), on-board processors, and an air-to-ground communication link.  Ground distribution network consist of the ground receive station, servers, storage and viewer client stations.  AF is hosted on manned platforms, currently the King Air A-90p pilots fly the plane while the sensors can be controlled from the ground through autonomous software.  The USMC objective EFVPS system will reside on an UAS. 	
													
MAGTF Secondary Imagery Dissemination System (MSIDS) is the only ground prospective Family of Systems (FoS) that provides organic tactical digital imagery collection, transmission and receiving capability to the MAGTF Commander.  MSIDS is comprised of components necessary to enable Marines to capture, manipulate, annotate, transmit or receive images in Near Real Time (NRT), internally with subordinate commands that are widely separated throughout the area of operations and externally with higher adjacent commands.  MSIDS capability resides with the MAGTF G/S-2 sections and 
Ground Reconnaissance Battalions, Light Armored Reconnaissance Battalions, Infantry Battalion Scout Sniper Platoons and Marine Special Operations Command. The MSIDS FoS extends the digital imaging capability to all echelons within the MEF, down to and including battalions and squadrons.  Captured images are capable of being forwarded throughout the MAGTF through the use of Base Station Workstation/Communication Interface (BW/CI), Out Station Workstation/Communication Interface (OW/CI) or existing C4ISR architecture. Images can also be transmitted to the Tactical Exploitation Group (TEG) for more detailed processing and analysis. A recent increase of the MSIDS Video Exploitation Workstatin (VEW) requirement  within Infantry Battaliions and Wing units, down to the squadron level, has grown from 18to 140 in the past year.  The VEW is utilized to import, manipulate, annotate still and video imager, create intelligence products, lift still frames from video, view multi-format TV signals and provide a field briefing capability. MSIDS FoS is currently employed in every location world-wide where the Marine Corps participates in military  operations to include Irregular Warfare.  MSIDS is currently, or has recently, been employed in Iraq, Kuwait, Afghanistan, Haiti, Philippines, and Horn of Africa.

Intelligence Equipment Readiness (IER) - The IER provides a responsive capability to alleviate Marine Corps intelligence systems shortfalls created by the rapidly evolving missions, threats and command relationships associated with the Overseas Contingencies Operations (OCO).  The program provides for rapid technology insertion, as well as quick reaction training and logistics, to meeting the time sensitive intelligence infrastructure requirements of Marine Corps Operatng Forces and the theater and service intelligence organizations supporting those forces.  IER rapidly mitigates intelligence infrastructure shortfalls through exploitation of COTS, GOTS and Non-Developmental Item technology to the greatest extent practical.  This effort also centralizes support for Marine Corps intelligence infrastructure items and systems that are not separately identified within the program funding lines.  IER addresses requirements that span the entire Marine Corps intelligence systems architecture.  
													
Intelligence Analysis Systems (IAS) supports the employment of reconnaissance, surveillance, and target acquisition resources and the timely planning and processing of all-source intelligence; it ensures that tactical intelligence is tailored to meet specific mission requirements to include Irregular Warfare. 

Radio Reconnaissance Equipment Program (RREP) provides the Radio Battalions, Radio Reconnaissance Platoons (RRP) and the Marine Corps Forces Special Operations Command (MARSOC) Direct Support Teams with mission unique Signals Intelligence/Ground Electronic Warfare (SIGINT/EW) Equipment suites.  The latest suite of equipment, the SIGINT Suite 3 (SS-3) is comprised of technology and equipment necessary to prosecute advanced wireless signals.  The RRP Marines are trained and equipped to support the full spectrum of Marine Expeditionary Unit Special Operations Capable (MEU SOC) mission profiles as well as provide real time, imbedded support to any special operations scenario.  This provides the supported commander greater flexibility in employing his SIGINT assets when the use of conventional Radio Battalion assets are not feasible.  RREP is currently maintaining the SS-3 using a spiral development approach that inserts the latest technology into the suite as it becomes mature and MARSOC. This enables the SS-3 to remain a current platform against emerging threats.   
													
Counterintelligence (CI) and Human Intelligence (HUMINT) Equipment Program (CIHEP) provides the MAGTF with integrated, standardized, and interoperable information (automated data processing), communication, and specialized equipment to conduct the full spectrum of tactical CI/Force Protection to include Irregular Warfare, HUMINT, and technical collection operations in accordance with (IAW) applicable national oversight directives.  CIHEP provides each CI/HUMINT Company (CIHCo) with a suite of state-of-the-market equipment comprised of commercial-off-the-shelf, government-off-the-shelf, and non-developmental items (COTS/GOTS/NDI).  It integrates audio, video, imagery, communications, technical surveillance and computer equipment into lightweight, modular, scalable, deployable packages.  CIHEP enhances the capability to collect, receive, process, and disseminate CI/HUMINT information from overt, sensitive, technical, tactical, and Force Protection, in the service, joint, and combined forces area of operations.
													
Intelligence Broadcast Receiver (IBR) provides Marine tactical commanders access to National level Near Real-Time intelligence data provided over the Integrated Broadcast Service.  IBR is employed across the MAGTF echelons through the following Host Systems; Intelligence Analysis System; Tactical Air Operations Center; Technical Control and Analysis Center; Tactical Air Command Center; Joint STARS Common Ground Station; Tactical Electronic Reconnaissance Processing and Evaluation System and Common Air Command and Control Systems and Joint Stars Work Station.	
												
Tactical Exploitation of National Capabilities (TENCAP) is a program designed to enhance the ability of tactical Marine Corps forces to exploit the capabilities of national intelligence-gathering systems. Congressionally directed, it requires close liaison with the intelligence community and involves complex and highly-sensitive activities.
                         
                             
                                 *GCCS-I3: Program Support, Integration and Software Engineering
                                 
                                     
                                         0.434
                                         0
                                         
						Program Support, Integration and Software Engineering of software upgrades. 
					
                                    
                                
                            
                             
                                 *GCCS-I3: Software Engineering Support
                                 
                                     
                                         0.612
                                         0
                                         
						Software Engineering Support for software upgrades. 
					
                                    
                                
                            
                             
                                 *GCCS-I3: Engineering/Acq Logistics Support
                                 
                                     
                                         0.080
                                         0
                                         
						Engineering/Acq Logistics Support for software upgrades. 
					
                                    
                                
                            
                             
                                 *GCCS-I3: Program Testing
                                 
                                     
                                         0.100
                                         0
                                         
						Program Testing for software upgrades. 
					
                                    
                                
                            
                             
                                 *DCGS-MC - USMC DCGS Testing and Evaluation Support
                                 
                                     
                                         0.086
                                         0
                                         
						Testing and Evaluation Support to Program Office Systems Engineering and Test and Evaluation Working Integrated Product Team. 
					
                                    
                                
                            
                             
                                 *DCGS-MC - Research and Development and Integration Efforts
                                 
                                     
                                         0.290
                                         0
                                         
						Research and Development and Integration Efforts in support of the system integration of TEG and TPC. 
					
                                    
                                
                            
                             
                                 *DCGS-MC - Engineering and Technical Services
                                 
                                     
                                         0.290
                                         0
                                         
						Engineering and Technical Services for program documentation updates. 
					
                                    
                                
                            
                             
                                 *DCGS-MC - Hardware and Enterprise Services 
                                 
                                     
                                         3.625
                                         0
                                         
						Hardware and Enterprise Services for DIB Integration. 
					
                                    
                                
                            
                             
                                 *TROJAN SPIRIT: Engineering and Technical Support
                                 
                                     
                                         0.431
                                         0
                                         
						Engineering and Technical support for product improvement of systems. 
					
                                    
                                
                            
                             
                                 *TCAC: Software Development and Testing
                                 
                                     
                                         1.389
                                         0
                                         
						Software Development and Testing for the development  of an automated Collections Planning/Management Application for Organic USMC Collection Systems. 
					
                                    
                                
                            
                             
                                 *TCAC: Program Management Support
                                 
                                     
                                         0.058
                                         0
                                         
						Program Management Support for system storage requirements and solutions. 
					
                                    
                                
                            
                             
                                 *JSTARS: Engineering and Technical, Management Support
                                 
                                     
                                         0.186
                                         0
                                         
						Engineering and Technical Management Support for the continuation of CDL capabilities and future MTI capabilities. 
					
                                    
                                
                            
                             
                                 *JSTARS: MTI Capability
                                 
                                     
                                         0.050
                                         0
                                         
						MTI capability and development of MTI exploitation tools. 
					
                                    
                                
                            
                             
                                 *TRSS-PIP: Software development of HHPM 
                                 
                                     
                                         0.451
                                         0
                                         
						Software development of software refresh efforts in support of HHPM. 
					
                                    
                                
                            
                             
                                 *TRSS-PIP: Management support - MCSC
                                 
                                     
                                         0.020
                                         0
                                         
						Management support for ECP efforts for the CSR, GSSV, and Imager III. 
					
                                    
                                
                            
                             
                                 *TRSS-PIP: Development of Imaging Processor Board I
                                 
                                     
                                         0.135
                                         0
                                         
						Development and support of the Imaging Processor Board upgrade. 
					
                                    
                                
                            
                             
                                 *TRSS-PIP: Support IOT&E and Increment II efforts
                                 
                                     
                                         0.103
                                         0
                                         
						Support IOT&E and Increment II efforts for software refresh. 
					
                                    
                                
                            
                             
                                 *TPCS-MPC: Training development and test support
                                 
                                     
                                         0.450
                                         0
                                         
						Training development and test support for Block 1 upgrades. 
					
                                    
                                
                            
                             
                                 *TPCS-MPC: Program support and management
                                 
                                     
                                         0.567
                                         0
                                         
						Program support and management for upgrades to SIGINT suites. 
					
                                    
                                
                            
                             
                                 *TPC: Hardware, Software and Spiral Development Support
                                 
                                     
                                         0.318
                                         0
                                         
						Hardware, Software and Spiral Development Support to incorporate the Common Data Link (CDL) to support expeditionary operations. 
					
                                    
                                
                            
                             
                                 *TPC: Contractor Support
                                 
                                     
                                         0.049
                                         0
                                         
						Contractor Support to participate in Joint Service Testing events. 
					
                                    
                                
                            
                             
                                 *TEG: Enhanced and TEG-RWS functionality
                                 
                                     
                                         0.320
                                         0
                                         
						Develop and integrate of the Spiral Upgrade to the TEG-RWS functionality. 
					
                                    
                                
                            
                             
                                 *TEG: Airborne Imagery Sensor Interface
                                 
                                     
                                         0.227
                                         0
                                         
						Develop and integrate a required upgrades/interfaces to accommodate emerging Airborne Sensors. 
					
                                    
                                
                            
                             
                                 *TEG: Program Management and Technical Support
                                 
                                     
                                         0.339
                                         0
                                         
						Program Management and Technical Support for the next generation TEG-M. 
					
                                    
                                
                            
                             
                                 *TEG: Video Capture and Exploitation capability
                                 
                                     
                                         0.063
                                         0
                                         
						Integration efforts of the Video Capture and Exploitation capability. 
					
                                    
                                
                            
                             
                                 *TEG: Mandated DCGS/DIB interfaces and communication architectures
                                 
                                     
                                         0.116
                                         0
                                         
						Mandated DCGS/DIB interfaces and communication architectures in support of the merge into DCGS-MC. 
					
                                    
                                
                            
                             
                                 *TEG: Common Data Link (CDL) Capability
                                 
                                     
                                         0.234
                                         0
                                         
						Continued research and development efforts for the next generation of Common Data Link (CDL) Capability. 
					
                                    
                                
                            
                             
                                 *TEG: Engineering/Technical Management
                                 
                                     
                                         0.329
                                         0
                                         
						Engineering/Technical Management in support of the merging TEG capabilities into the DCGS-MC Geographic Intelligence sub-system. 
					
                                    
                                
                            
                             
                                 *TEG: IPv6, GIG and others mandated integration
                                 
                                     
                                         0.156
                                         0
                                         
						IPv6, GIG and others mandated integration efforts. 
					
                                    
                                
                            
                             
                                 *WFVPS (ANGEL FIRE): Engineering and Technical Support
                                 
                                     
                                         0.106
                                         0
                                         
						Engineering and Technical Support Angel Fire Sensors. 
					
                                    
                                
                            
                             
                                 *MSIDS: Program Management and Technical Support
                                 
                                     
                                         0.216
                                         0
                                         
						Program Management and Technical Support to test and evaluate commercial products for use with the MSIDS. 
					
                                    
                                
                            
                             
                                 *MSIDS: Engineering Support
                                 
                                     
                                         0.047
                                         0
                                         
						Engineering Support to identify, test and evaluate commercial products for use with the MSIDS. 
					
                                    
                                
                            
                             
                                 *IER: Program Management and Technical Support
                                 
                                     
                                         0.203
                                         0
                                         
						Program Management and Technical Support for transition of MLS solution into USMC intelligence systems. 
					
                                    
                                
                            
                             
                                 *IAS MOD KIT: Software Engineering and Management Support
                                 
                                     
                                         0.434
                                         0
                                         
						Software Engineering and Management Support  for the continuation of the development of software modification to support Joint Operability. 
					
                                    
                                
                            
                             
                                 *IAS MOD KIT: Program, Logistic and Admin Support
                                 
                                     
                                         0.633
                                         0
                                         
						Program, Logistic and Admin Support to improve the operability of the USMC and Joint ISR systems. 
					
                                    
                                
                            
                             
                                 *CIHEP: Engineering, Integration and Technical Support
                                 
                                     
                                         0.039
                                         0
                                         
						Engineering, Integration and Technical Support of Biometric Capabilities. 
					
                                    
                                
                            
                             
                                 *CIHEP: Program Management Support 
                                 
                                     
                                         0.091
                                         0
                                         
						Program Management Support to evaluate improvements to CIHEP DPM. 
					
                                    
                                
                            
                             
                                 *IBR: Engineering and technical service support
                                 
                                     
                                         0.084
                                         0
                                         
						Engineering and technical service support for the alternative IBR solutions in place of the ENTR. 
					
                                    
                                
                            
                             
                                 *IBR: Test and Evaluation of USB ENTR
                                 
                                     
                                         0.250
                                         0
                                         
						Test and Evaluation of USB ENTR development effort and CIBS-M. 
					
                                    
                                
                            
                             
                                 *IBR: Contract and Program Support
                                 
                                     
                                         0.150
                                         0
                                         
						Contract and Program Support of Common Data Translator Investigation and Analysis. 
					
                                    
                                
                            
                             
                                 *TENCAP: Program Support and Management
                                 
                                     
                                         3.800
                                         0
                                         
						Program Support and Management 
					
                                    
                                
                            
                             
                                 *TENCAP: Technical Assessments 
                                 
                                     
                                         0.151
                                         0
                                         
						Technical Assessments 
					
                                    
                                
                            
                        
                         (U) ACQUISITION STRATEGY TROJAN SPIRIT:  Procure and continuously improve USMC TROJAN SPIRIT systems to meet evolving Marine Corps operational needs while maintaining interoperability with the Army TROJAN Network and maintaining, as closely as practical, configuration common to the Army TROJAN SPIRIT systems.														
(U) ACQUISITION STRATEGY TCAC:  The acquisition of components for the TCAC will maximize the use of existing equipment, NDI/COTS/GFE equipment/software.  The integration effort for TCAC hardware components will be accomplished under the control of the SSA, MCSC.  Software integration and support will be accomplished by contractors under the control of the Project Officer.  These activities report to and are directed by the Program Manager, Intelligence Systems, Marine Corps Systems Command (MARCORSYSCOM).  Maintenance support will be managed by MARCORLOGBASES Albany and MCSC, Albany and through separate contractual agreements.														
(U) ACQUISITION STRATEGY JSTARS:   JSTARS will utilize ongoing Army JSTARS contracts for continue development of MTI and MTI Sensor capabilities as well as upgrades to the JSTARS Common Software baseline.  IPv6 research is being conducted in conjunction with the Army.  Post Deployment Software Support (PDSS) will be provided through the Communications-Electronics Command (CECOM), Ft Monmouth, NJ.  Surveillance Control Data Link (SCDL) refresh efforts will conducted in conjunction with the Army JSTARS Program Office.  Development of a Moving Target Indicator capability for integration into the Distributed Common Ground System-Marine Corps will continue through MTCSC and a Northrup Grumman sub-contract, via SPAWAR, Charleston SC.														
(U) ACQUISITION STRATEGY TRSS:  The TRSS are typically Non-Developmental Item (NDI) integration efforts, making maximum use of the efforts of hardware and software initially developed by other DoD organizations and programs.  The initial phases of each Increments are cost-plus fixed-fee efforts, while the production phase, which encompasses the production, fielding, training and initial support of the systems, are firm-fixed price efforts.														
(U) ACQUISITION STRATEGY TPCS:  TPCS, the ever-increasing sophistication of target threats and information technology necessitates an evolutionary acquisition approach.  TPCS will make incremental improvements through maximum use of COTS, GOTS and NDI.  These technology insertions and product improvements will ensure the Radio Battalions maintain cutting edge technologies and collection capabilities.														
(U) ACQUISITION STRATEGY TPC:   The TPC will refresh and upgrade the existing TPC equipment as technology advances.  As new technology emerges, the current fielded systems will need incremental hardware and software refreshes to sustain operational requirements and to meet the ORD requirement of compliancdee with the NGA US Imagery and Geospatial Information System.  The TPC program uses existing Government contracts for hardware/software developmet and integration.  Full-time contractor support is provided through the Commercial Enterprise Omnibus Support Services (CEOss) contract.  Additionall full time engineering and integration support is provided by Northrop Grumman Information Technology TASC through the Information Technology Omnibus Procurement II (ITOP II) contract under the auspices of the MCSC Information Technology Modernization 2000 (ITM2K) Project Office. Maintenance support will be managed by MARCORLOGBASES Albany and MCSC, Albany and through separate contractual agreements.														
(U) ACQUISITION STRATEGY TEG:  The TEG Program Office leverages the advantages of its multi-service common software baseline and inherent Joint service interoperability. Development, integration, interoperability, security certification and accreditation and acquisition is divided between three prime contractors:  Northrop Grumman Electronic Systems, Baltimore, MD (NGB) (through a classified contract); Space and Naval Warfare Systems Center, Charleston, SC (SSCC), and MTC Services Corporation.  An incremental refresh is currently ongoing for the TEG Main.  														
(U) ACQUISITION STRATEGY WFVPS: MCCDC maintains sponsorship of the Angel Fire UUNS.  Marine Corps funds Air Force Research Lab to support the United States Air Force (USAF) in the development of subsequent sensor spirals as a technology demonstration supporting Marines operating in the CENTCOM AOR.  In keeping with the Program Decision Memorandum (PDM) of November 2007.  Development, integration, interoperability and testing are divided between AFRL, Los Alamos National Laboratory (LANL) and the NRL.														
(U) ACQUISITION STRATEGY MSIDS:   Full Operational Capability (FOC) in 2QTR FY03.  Subsequent "increment refreshes"  are under way in order to keep the systems from becoming unreliable and unsupportable.  The increment refresh approach will effectively leverage technological advances.  Each increment of upgrades will refresh 1/3 of the fielded components.														
(U) ACQUISITION STRATEGY IER:  This program seeks to support a wide range of technology solutions based on the requests received from the Operating Forces and/or PM Intelligence Program of Record.  The request must require solution evaluation beyond merely acquisition to be recommended as an Intelligence Systems Readiness (ISR) candidate.  Each request will be validated by the ISR team and approved by the Project Officer and PM Intel before solution evaluation begins.  The ISR program will use COTS/GOTS/NDI solutions to the greatest extent possible.														
(U) ACQUISITION STRATEGY IAS:  The IAS program uses existing Government contracts for hardware and software development and integration.  The system is comprised primarily of Commercial Off-the-Shelf (COTS) and Government Off-The-Shelf (GOTS) equipment.  The IAS FoS utilizes an evolutionary strategy to ensure periodic incorporation of state-of-the-art technology that meets both current and future Marine Corps intelligence requirements while maintaining system readiness and reliability.														
(U) ACQUISITION STRATEGY RREP:  Research, test and integrate new technology will keep pace with the evolving  Marine Corps operational needs.  Acquisition will maximize the use of NDI/COTS hardware  and software to ensure the supporting units maintain cutting edge technology and collection capabilities.														
(U) ACQUISITION STRATEGY CIHEP:  CIHEP will use the Integrated Team Solutions Facility for hardware and software upgrades as necessary.  CIHEP will coordinate acquisition of communications equipment with the Program Manager Communications section for planned upgrades to the Communications Module.  SPAWAR, Charleston will be utilized for the technology dictates.														
(U) ACQUISITION STRATEGY IBR:  In house contracts will be used to conduct engineering studies and test and evaluation activities associated with the Marine Corps implementation of the Integrated Broadcast Service, Common Message Format, ENTR integration and test and evaluation.														
(U) ACQUISITION STRATEGY TENCAP:  Work will be led in-house.  Necessary contractor support will be acquired using already existing contracts.
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                         Common Aviation Command and Control System (CAC2S) is a coordinated modernization effort to replace the existing aviation command and control equipment of the Marine Air Command and Control System (MACCS) and to provide the Aviation Combat Element with the necessary hardware, software, equipment, and facilities to effectively command, control, and coordinate aviation operations. The CAC2S system will accomplish the MACCS missions with a suite of operationally scalable modules to support the Marine Air Ground Task Force (MAGTF), Joint, and Coalition Forces. The CAC2S integrates the functions of aviation command and control into an interoperable system that will support the core competencies of all Marine Corps warfighting concepts. The CAC2S, in conjunction with MACCS organic sensors and weapons systems, supports the tenets of Expeditionary Maneuver Warfare and fosters joint interoperability. CAC2S Increment I will replace legacy aviation command and control systems in the following Marine aviation agencies: Direct Air Support Center (DASC), Tactical Air Command Center (TACC), and Tactical Air Operations Center (TAOC). 

Theater Battle Management Core Systems (TBMCS) - provides the commander the automated tools necessary to generate, disseminate, and execute the Air Tasking Order (ATO), as mandated by the Chairman, Joint Chiefs of Staff in July 1993.  It is an evolutionary acquisition, allowing for the rapid development/fielding of hardware and software to meet today's rapidly advancing technology.  It is fielded to all four Marine Tactical Air Command Squadrons (MTACS) and the supporting establishment.

The Composite Tracking Network (CTN) -  will provide the Marine Air Ground Task Force (MAGTF) Commander a ground based sensor netting solution that significantly improves situational awareness by correlating sensor measurement data (target position, speed, heading, Identification Friend and Foe (IFF), etc.) from local and remote radars in the Cooperative Engagement Capability (CEC) network, which is then provided to the warfighter in the form of composite, real-time, air surveillance tracks.                
												
The Marine Air Command and Control System (MACCS) Sustainment - consists of various command and control agencies designed to provide the Aviation Combat Element (ACE) commander with the ability to monitor, supervise and influence the application of Marine aviation assets in support of MAGTF operations.  The MACCS Sustainment provides funding to keep these fielded systems ready, relevant and capable until their functions are replaced by the Common Aviation Command and Control System (CAC2S). 											


	
Single Integrated Air Picture (SIAP) - is the product of fused, common, continual, unambiguous tracks of airborne objects within the surveillance area.  A SIAP will be achieved through the use of a model-based architecture computerized specification (the Integrated Architecture Behavior Model, or IABM).  The IABM provides the common architectural standard (Platform-Independent Model, or PIM) for systems that make up the joint SIAP SoS.  Each of the Services, through their respective SIAP program offices, develops Platform-Specific Models (PSM) of the IABM that are used to develop SIAP solutions for incorporation into Service-designated platforms.	
											
Battlefield Target Identification Device (BTID) - In FY09 and beyond - will be a cooperative battlefield target identification device that employs encrypted, Ka band, millimeter wave, question and answer technology.  It will consist of interrogator and transponder antennae, transceiver, and communications/electrical interface unit.  It will be fielded as three variants:  interrogaror/transponder system for Expeditionary Fighting Vehicle (EFVs), Light Amphibious Vehicles (LAVs), and M1A1s; interrogator-only for Heavy Machine Gun (HMG), Anti-Tank Guided Missile (ATGM), and Target Location Data Hand-off System (TLDHS); and transponder-only system for combat support and combat service support vehicles.  When fielded, mounted weapon systems will have the capability to identify targets as friendly or unknown, at ranges to 6 km, before engaging them.  They and all other designated vehicles will also possess the capability to rapidly identify themselves as friendly to weapon systems equipped with comparable systems prior to being engaged.  As a result, incidents of fratricide and collateral damage will decline, while the range at which targets may be engaged without fear of misidentification will increase dramatically. The system will be interoperable with Joint, Allied, and Coalition forces' cooperative target identification systems.	
									
Combat Operations Center (COC)  AN/TSQ-239 (V)2/3/4 is a deployable, self-contained, modular, scalable and centralized facility which provides digital, shared Command and Control/Situational Awareness functionalities to enhance the Common Operational Picture (COP) for the Command Element, Ground Command Element, Air Combat Element, and Logistics Combat Element.  It is a commercial-off-the-shelf integrated hardware solution using unit provided radios, re-hosted tactical data systems, and available Marine Corps prime movers to transport the system.  FY10 funds required for H/W refresh for Golf model 2010 upgrades.  Funding also supports 2 MEB Urgent Universal Needs Statement (UUNS) (Mar 09) to include OEF supplemental kits of various configurations, Tactical Collaboration Work Station (TCWS) integration (MCCDC) LOC and OIF Force retrograde.   
 
Remote Video Viewing Terminal (RVVT) - Provides warfighter with video connectivity to multiple types of aerial platforms (Pioneer, Dragon Eye, Raven B, Shadow, Predator, Fire Scout, and Litening Pod on P-3, AV8-B, and F/A-18).  Data is displayed to Regimental Combat Teams and Forward Air Controller operators who coordinate with higher headquarters for fires. Program Office is pursuing a MS B in FY11.	

Joint Interface Control Office (JICO) Support System (JSS) - will provide net-centric services through a transformational management system to enable internet protocol-based networks of the future to operate efficiently with current tactical networks.  It will manage complex tactical networks through an automated toolset and information repository that enables planning, management and analysis of communications before, during and after operations.





GROUP 1 (formerly known as TIER I UAS) - The Program Office is pursuing a rapid acquisition approach to quickly field new technology and capabilities to the warfighter.  The strategy is to use evolutionary acquisition with two incremental developments to meet the final desired SURSS requirements.  The SURSS Block 0, Dragon Eye, was the first increment and is currently fielded to deployed units.  For the Block 1 increment the USMC adopted the USSOCOM Rucksack Portable UAV (RPUAV) ORD, which meets the USMC's requirement and began migrating to the joint materiel solution, the Raven B.  The Army Program Manager for Unmanned Aircraft Systems is the program manager of record.  By leveraging off of this joint program already in the production phase, the USMC is able to rapidly field systems to deployed warfighters.
											
TIER II/UAS - This is a combined Navy (PE#0305204N) and Marine Corps (PEs#0206313M/#0206625M) budget submission.  The Tier II/UAS is a new start program that will provide persistent, Intelligence, Surveillance, and Reconnaissance (ISR) support for tactical level maneuver decisions and unit level force defense/force protection for Navy ships and Marine Corps land forces.  This system will fill the ISR capability shortfalls identified by the Navy Small Tactical Unmanned Aircraft System (STUAS) and Marine Corps Tier II UAS efforts.  Consisting of  four air vehicles, two ground control stations, multiple payloads, and associated launch, recovery and support equipment, this system will support the Navy missions including building the Recognized Maritime Picture, Maritime Security Operations, Maritime Interdiction Operations, and support of Navy units operating from sea/shore in OCO and the Marine Cops close range (<50 nautical miles (nm)) UAS enabling enhanced decision-making and improved integration with ground schemes of maneuver.  This submission is the Marine Corps portion of the program and has been coordinated with the Navy budget submission PE# 0305204N.  This program was moved to Program Element 0206625M in FY10 and beyond.
                         
                             
                                 *JICO Support System: Software Sustainment & Integration Support
                                 
                                     
                                         0.062
                                         0
                                         
						Funding will be sent to the Joint program office to support production software integration for USMC systems 
					
                                    
                                
                            
                             
                                 *JICO Support System: Engineering and Technical Support Services
                                 
                                     
                                         0.028
                                         0
                                         
						Funding will be sent to the Joint Program Office to fund for On-Site Engineering Support for our test systems. 
					
                                    
                                
                            
                             
                                 *JICO Support System: Program Management Support
                                 
                                     
                                         0.402
                                         0
                                         
						Program Office travel, MCTSSA and MCOTEA support of Multi-Surface Operational Test and Evaluation. 
					
                                    
                                     
                                         0.489
                                         0
                                    
                                     
                                         0.489
                                         0
                                         
					Program Office travel.  MCTSSA support for Increment 2 developement. 
				
                                    
                                
                            
                             
                                 *BTID: System Product Development
                                 
                                     
                                         1.262
                                         0
                                         
						Upgraded transponder units, integrated BTID on F/A-18 aircraft, and executed the Bold Quest (BQ) Exercise which demonstrated BTID in the Air-to-Ground Mission area.   
					
                                    
                                
                                 
                                     
                                         1.530
                                         0
                                         
						Per DEPSECDEF guidance, refocus BTID from vehicle-vehicle Cooperative Target ID (CTI) to Fires on Dismounts CTI and Air-Ground CTI to meet the needs of the current fight.  To support this direction, efforts will include: Dismount CTI technology development/technology maturation to support a Military Utility Assessment during an FY10/11 BQ demonstration and technology down-select and preparing acquisition documentation to support an FY12 MS A decision. 
					
                                    
                                     
                                         12.300
                                         0
                                    
                                     
                                         12.300
                                         0
                                         
					Continue Technology Development and the maturing process with multiple contractors providing systems in support of BQ-11 goals that support DSD guidance and objectives.  This effort will require a minimum of six to eight contractors whose products can meet Technology Readiness Assessment goals that will define a maturity level required in a
field evaluation under realistic conditions in late FY11. 
				
                                    
                                
                            
                             
                                 *BTID: JCTI-G Joint Product Evaluation
                                 
                                     
                                         1.211
                                         0
                                         
						Conducted Pre-Milestone B activities and developed MS B documentation for the joint Cooperative Target ID-Ground. 
					
                                    
                                
                                 
                                     
                                         0.110
                                         0
                                         
						Per DEPSECDEF guidance, refocus BTID from vehicle-vehicle Cooperative Target ID (CTI) to Fires on Dismounts CTI and Air-Ground CTI to meet the needs of the current fight.  To support this direction, efforts will include: Dismount CTI technology development/technology maturation to support a Military Utility Assessment during an FY10/11 BQ demonstration and technology down-select and preparing acquisition documentation to support an FY12 MS A decision. 
					
                                    
                                     
                                         2.000
                                         0
                                    
                                     
                                         2.000
                                         0
                                         
					 Execute BQ-11 as a Joint/Coalition exercise that will culminate in FY-11 with an MUA supporting DSD guidance and the Milestone Decision Authorities goal for a MS-A/B decision in late FY11 or early FY12. 
				
                                    
                                
                            
                             
                                 *BTID:  SDD Developmental Test Articles
                                 
                                     
                                         0.180
                                         0
                                         
						Per DEPSECDEF guidance, refocus BTID from vehicle-vehicle Cooperative Target ID (CTI) to Fires on Dismounts CTI and Air-Ground CTI to meet the needs of the current fight.  To support this direction, efforts will include: Dismount CTI technology development/technology maturation to support a Military Utility Assessment during an FY10/11 BQ demonstration and technology down-select and preparing acquisition documentation to support an FY12 MS A decision. 
					
                                    
                                
                            
                             
                                 *BTID: Management Services
                                 
                                     
                                         0.814
                                         0
                                         
						Per DEPSECDEF guidance, refocus BTID from vehicle-vehicle Cooperative Target ID (CTI) to Fires on Dismounts CTI and Air-Ground CTI to meet the needs of the current fight.  To support this direction, efforts will include: Dismount CTI technology development/technology maturation to support a Military Utility Assessment during an FY10/11 BQ demonstration and technology down-select and preparing acquisition documentation to support an FY12 MS A decision. 
					
                                    
                                     
                                         6.074
                                         0
                                    
                                     
                                         6.074
                                         0
                                         
					Complete Joint AoA.  Provide Management oversight to product development efforts.  Complete all documentation to support MDD at MS-A/B with associated Requests for Proposals and Source Selection.  Provide resources to an established Component Lead Joint Program management team at Aberdeen Proving Grounds, MD to support Technology development/Engineering and Manufacturing Development based on MDA direction for a SI Program in anticipation of 1st Qtr FY-12 contact awards. 
				
                                    
                                
                            
                             
                                 *COC: Continued Capability Solution
                                 
                                     
                                         2.029
                                         0
                                         
						Model G ECP analysis initiated. Transition Switch Module integration analysis and Operations Trailer Ease-of-Use preliminary ECP initiated. 
					
                                    
                                
                                 
                                     
                                         6.982
                                         0
                                         
						Complete Model G design, documentation, and testing 
					
                                    
                                     
                                         1.047
                                         0
                                    
                                     
                                         1.047
                                         0
                                         
					Complete Model G design, documentation, and testing 
				
                                    
                                
                            
                             
                                 *COC: Support of Systems Integration
                                 
                                     
                                         0.200
                                         0
                                         
						Funded support services for analyzing technology insertion and integration of MAGTF C2 requirements into the COC baseline. 
					
                                    
                                
                            
                             
                                 *COC: Test and Evaluation
                                 
                                     
                                         0.038
                                         0
                                         
						Funded MCOTEA for initial planning of Model G testing.

					
                                    
                                
                                 
                                     
                                         0.100
                                         0
                                         
						
							N/A
						
					
                                    
                                
                            
                             
                                 *COC: Program Management Support
                                 
                                     
                                         0.057
                                         0
                                         
						Provided continued support to PM MC2S. 
					
                                    
                                
                            
                             
                                 *TIER I: Mini digital data-Link development for small aircraft systems.
                                 
                                     
                                         0.163
                                         0
                                         
						Funded Tactical Network Sensor Suite (TNS2) program.  This initiative supports the experimentation, integration and product enhancement of the Marine Corps UAS program, communications hardware and C2 software. 
					
                                    
                                
                            
                             
                                 *TIER I: ACTD, OEF/OIF, CONOPS, TTP.
                                 
                                     
                                         0.200
                                         0
                                         
						Funded Tactical Network Sensor Suite (TNS2) program.  This initiative supports the experimentation, integration and product enhancement of the Marine Corps UAS program, communications hardware and C2 software. 
					
                                    
                                
                            
                             
                                 *CTN: Engineering Development Model (EDM).
                                 
                                     
                                         0.437
                                         0
                                         
						Refurbished test assets for IOT&E, MBIT SW, OS SW update. 
					
                                    
                                
                                 
                                     
                                         0.665
                                         0
                                         
						Funds to be used for USG 4B HW development. 
					
                                    
                                     
                                         0.370
                                         0
                                    
                                     
                                         0.370
                                         0
                                         
					Funds to be used for USG 4B development, IFC kernel. 
				
                                    
                                
                            
                             
                                 *CTN: CAC2S, AN/TPS-59 long range radar, G/ATOR and FoS upgrades interfaces.
                                 Program was incorrectly decremented $5M for FY10, controls were locked before adjustments were made, adjustments will be made during execution.
                                 
                                     
                                         1.212
                                         0
                                         
						Developed AC2, AN TPS-59 Mode 5, and G/ATOR IDD, begin SW development of a G/ATOR and AC2 adaptive layer. 
					
                                    
                                
                                 
                                     
                                         5.884
                                         0
                                         
						Continue SW development of GATOR and AC2 adaptive layer, SW engineering load for integration testing. 
					
                                    
                                     
                                         1.000
                                         0
                                    
                                     
                                         1.000
                                         0
                                         
					Final SW release for development testing. 
				
                                    
                                
                            
                             
                                 *CTN: Certification of Interfaces
                                 
                                     
                                         1.000
                                         0
                                         
						Certified Software CEC Baseline 2.1.9.3 
					
                                    
                                
                                 
                                     
                                         1.530
                                         0
                                         
						Certification of CEC Baseline 2.1.9.5, Functional Quality Test of Air Control 2 adaptive layer. 
					
                                    
                                     
                                         1.365
                                         0
                                    
                                     
                                         1.365
                                         0
                                         
					Certification of Baseline 2.1.10 
				
                                    
                                
                            
                             
                                 *CTN: Program Management Support.
                                 
                                     
                                         0.327
                                         0
                                         
						Used for system engineering support, Testing & Evaluation support, Information Analysis support, CM support, and Logistics. 
					
                                    
                                
                                 
                                     
                                         0.160
                                         0
                                         
						To be used for system engineering support, Testing & Evaluation support, Information Analysis support, CM support, and Logistics. 
					
                                    
                                     
                                         1.457
                                         0
                                    
                                     
                                         1.457
                                         0
                                         
					To be used for system engineering support, Testing & Evaluation support, Information Analysis support, CM support, and Logistics. 
				
                                    
                                
                            
                             
                                 *MACCS SUSTAINMENT: TAOM, ADCP and CDLS.
                                 
                                     
                                         1.164
                                         0
                                         
						Developed and implemented radio mount and transport pallet modifications for TAOM.
Developed and Tested Joint Range Extension software version 5.0

					
                                    
                                
                                 
                                     
                                         1.204
                                         0
                                         
						Design and prototype modification kits for Commercial Item Technology Refresh for TAOM, SAAWF, TIU and MCIU. 
					
                                    
                                     
                                         1.158
                                         0
                                    
                                     
                                         1.158
                                         0
                                         
					Design and prototype modification kits for Commercial Item Technology Refresh for TAOM, SAAWF, TIU and MCIU. 
				
                                    
                                
                            
                             
                                 *MACCS SUSTAINMENT: TAOM, SAAWF, TIU, MCIU, ADCP, CIS and CDLS
                                 
                                     
                                         2.154
                                         0
                                         
						Funded TAOC Life Cycle Support contract for engineering investigations. Funded TAOC Software PDSS contract. Funded USMC portion of JICO Support System JPO R&D costs. Funded NSWC Crane for ADCP PDSS efforts.

					
                                    
                                
                            
                             
                                 *MACCS SUSTAINMENT: Program Management Support
                                 
                                     
                                         0.115
                                         0
                                         
						Funded MCSC Project Office internal and external travel requirements in support of test events.

					
                                    
                                
                            
                             
                                 *TIER II UAS: Marine Corps C4I network Integration.
                                 
                                     
                                         0.080
                                         0
                                         
						STUAS RFP released 3 April. First small tactical UAS program to go through a formal DoD 5000 Acquisition Process. In June to July 2009, conducted successful Flight Demonstrations of proposed STUAS systems at YUMA Training Center (YTC) Yuma. AZ as part of the solicitaion effort. Innovative and "first of its kind" solicitation approach to help mitigate proposal risk and evaluate a best value solution to the government for rapidly maturing UAV technologies. 
					
                                    
                                
                            
                             
                                 *TIER II UAS: MCCDC Support
                                 
                                     
                                         0.620
                                         0
                                         
						STUAS RFP released 3 April. First small tactical UAS program to go through a formal DoD 5000 Acquisition Process. 
					
                                    
                                
                            
                             
                                 *TIER II UAS: Operational Testing (OT)
                                 
                                     
                                         0.214
                                         0
                                         
						STUAS RFP released 3 April. First small tactical UAS program to go through a formal DoD 5000 Acquisition Process. In June to July 2009, conducted successful Flight Demonstrations of proposed STUAS systems at YUMA Training Center (YTC) Yuma. AZ as part of the solicitaion effort. Innovative and "first of its kind" solicitation approach to help mitigate proposal risk and evaluate a best value solution to the government for rapidly maturing UAV technologies. 
					
                                    
                                
                            
                             
                                 *TIER II UAS: Navy Program Management Support.
                                 
                                     
                                         11.057
                                         0
                                         
						STUAS RFP released 3 April. First small tactical UAS program to go through a formal DoD 5000 Acquisition Process. In June to July 2009, conducted successful Flight Demonstrations of proposed STUAS systems at YUMA Training Center (YTC) Yuma. AZ as part of the solicitaion effort. Innovative and "first of its kind" solicitation approach to help mitigate proposal risk and evaluate a best value solution to the government for rapidly maturing UAV technologies. 
					
                                    
                                
                            
                             
                                 *TIER II UAS: Program Management Support .
                                 
                                     
                                         1.212
                                         0
                                         
						STUAS RFP released 3 April. First small tactical UAS program to go through a formal DoD 5000 Acquisition Process. In June to July 2009, conducted successful Flight Demonstrations of proposed STUAS systems at YUMA Training Center (YTC) Yuma. AZ as part of the solicitaion effort. Innovative and "first of its kind" solicitation approach to help mitigate proposal risk and evaluate a best value solution to the government for rapidly maturing UAV technologies. 
					
                                    
                                
                            
                             
                                 *RVVT: Preparation of MS C and Full Rate Production and Fielding activities
                                 
                                     
                                         0.663
                                         0
                                         
						Continue Pre-Milestone B activities (Acquisition Plan, Source Selection Plan, RFP). Material Development Decision (AOA Study Plan and Statement of Need). 
					
                                    
                                     
                                         0.467
                                         0
                                    
                                     
                                         0.467
                                         0
                                         
					Preparation of Milestone C and Full Rate Production and Fielding activities. 
				
                                    
                                
                            
                             
                                 *TBMCS: USMC TBMCS development.
                                 
                                     
                                         0.242
                                         0
                                         
						USMC TBMCS development.											

					
                                    
                                
                                 
                                     
                                         0.221
                                         0
                                         
						USMC TBMCS development.											

					
                                    
                                     
                                         0.150
                                         0
                                    
                                     
                                         0.150
                                         0
                                         
					USMC TBMCS development.											

				
                                    
                                
                            
                             
                                 *TBMCS: MCTSSA TBMCS software support.
                                 
                                     
                                         0.203
                                         0
                                         
						MCTSSA TBMCS software support.												

					
                                    
                                
                                 
                                     
                                         0.180
                                         0
                                         
						MCTSSA TBMCS software support.												

					
                                    
                                     
                                         0.047
                                         0
                                    
                                     
                                         0.047
                                         0
                                         
					MCTSSA TBMCS software support.												

				
                                    
                                
                            
                             
                                 *TBMCS: Program management support.
                                 
                                     
                                         0.260
                                         0
                                         
						Program Management support. 
					
                                    
                                
                                 
                                     
                                         0.366
                                         0
                                         
						Program Management support. 
					
                                    
                                     
                                         0.274
                                         0
                                    
                                     
                                         0.274
                                         0
                                         
					Program Management support. 
				
                                    
                                
                            
                             
                                 *TBMCS: Test and Evaluation for TBMCS Upgrades Joint Interoperability.
                                 
                                     
                                         0.077
                                         0
                                         
						Test and Evaluation for TBMCS Upgrades Joint Interoperability. 
					
                                    
                                
                                 
                                     
                                         0.081
                                         0
                                         
						Test and Evaluation for TBMCS Upgrades Joint Interoperability. 
					
                                    
                                     
                                         0.083
                                         0
                                    
                                     
                                         0.083
                                         0
                                         
					Test and Evaluation for TBMCS Upgrades Joint Interoperability. 
				
                                    
                                
                            
                             
                                 *CAC2S: Program Management Support.
                                 
                                     
                                         3.607
                                         0
                                         
						Program management support. 
					
                                    
                                
                                 
                                     
                                         3.900
                                         0
                                         
						Program management support. 
					
                                    
                                     
                                         4.200
                                         0
                                    
                                     
                                         4.200
                                         0
                                         
					Program management support. 
				
                                    
                                
                            
                             
                                 *CAC2S: Test and Evaluation Testing and Information Assurance Certification.
                                 
                                     
                                         1.456
                                         0
                                         
						CAC2S:  System development testing, operational assessment, and live interface testing in accordance with continued sensor interface/integration, communications interface/interoperability validation.  Additionally, regression testing following DT & OT system corrections; as well as, Information Assurance certification test scans.												

					
                                    
                                
                                 
                                     
                                         2.320
                                         0
                                         
						CAC2S:  System development testing, operational assessment, and live interface testing in accordance with continued sensor interface/integration, communications interface/interoperability validation.  Additionally, regression testing following DT & OT system corrections; as well as, Information Assurance certification test scans.												

					
                                    
                                     
                                         1.950
                                         0
                                    
                                     
                                         1.950
                                         0
                                         
					CAC2S:  System development testing, operational assessment, and live interface testing in accordance with continued sensor interface/integration, communications interface/interoperability validation.  Additionally, regression testing following DT & OT system corrections; as well as, Information Assurance certification test scans.												

				
                                    
                                
                            
                             
                                 *CAC2S: EDM, TR, Gov't DT, MROC ECP
                                 
                                     
                                         5.443
                                         0
                                         
						Design, Development and Testing of Engineering Developmental Models (EDM).  Contract activities to complete Phase I integration to include Trouble Reports (TR) corrections following Gov't DT.  Additionally, MROC directed Engineering Change Proposals (ECP) development and implementation. 												

					
                                    
                                
                                 
                                     
                                         13.056
                                         0
                                         
						Design, Development and Testing of Engineering Developmental Models (EDM).  Funding to be used to fund MCOTEA and IOT&E.											

					
                                    
                                     
                                         12.542
                                         0
                                    
                                     
                                         12.542
                                         0
                                         
					Design, Development and Testing of Engineering Developmental Models (EDM).  Support integration testing and DT with G/ATOR and AC2. 
				
                                    
                                
                            
                             
                                 *CAC2S: Operational Assessments.
                                 
                                     
                                         6.864
                                         0
                                         
						Data and information fusion componet hardware and software development and support, including developmental testing, field user evaluations and operational assessments.												

					
                                    
                                
                                 
                                     
                                         19.771
                                         0
                                         
						Data and information fusion componet hardware and software development and support, including developmental testing, field user evaluations and operational assessments.												

					
                                    
                                     
                                         18.170
                                         0
                                    
                                     
                                         18.170
                                         0
                                         
					Data and information fusion componet hardware and software development and support, including developmental testing, field user evaluations and operational assessments.												

				
                                    
                                
                            
                             
                                 *CAC2S: Engineering, Management and Logistics Support
                                 
                                     
                                         1.352
                                         0
                                         
						Engineering, Management & Logistics Support												

					
                                    
                                
                                 
                                     
                                         2.750
                                         0
                                         
						Engineering, Management & Logistics Support												

					
                                    
                                     
                                         3.322
                                         0
                                    
                                     
                                         3.322
                                         0
                                         
					Engineering, Management & Logistics Support												

				
                                    
                                
                            
                             
                                 *SIAP: Develop Joint SIAP capability.
                                 
                                     
                                         3.396
                                         0
                                         
						Develop Joint SIAP capability. 
					
                                    
                                
                                 
                                     
                                         3.149
                                         0
                                         
						Develop Joint SIAP capability. 
					
                                    
                                
                            
                        
                         
                             
                                 PMC/4640001
                                 CTN
                                 
                                     14.467
                                     24.751
                                     15.808
                                     15.808
                                     0.000
                                     0.516
                                     0.000
                                     0.000
                                     0.000
                                     Continuing
                                     Continuing
                                
                            
                             
                                 PMC/4640002
                                 MACCS Sustainment
                                 
                                     2.474
                                     6.422
                                     36.887
                                     1.226
                                     35.661
                                     1.201
                                     1.164
                                     1.201
                                     1.219
                                     Continuing
                                     Continuing
                                
                            
                             
                                 PMC/4640003
                                 TBMCS
                                 
                                     3.889
                                     3.455
                                     5.986
                                     2.216
                                     3.770
                                     3.580
                                     3.659
                                     5.215
                                     5.681
                                     Continuing
                                     Continuing
                                
                            
                             
                                 PMC/4747004
                                 TIER I UAS
                                 
                                     15.348
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     Continuing
                                     Continuing
                                
                            
                             
                                 PMC/4757005
                                 TIER I UAS
                                 
                                     0.000
                                     41.492
                                     6.189
                                     6.189
                                     0.000
                                     5.445
                                     4.529
                                     4.787
                                     4.576
                                     Continuing
                                     Continuing
                                
                            
                             
                                 RDT&E,N/PE #0305232M
                                 TIER I UAS
                                 
                                     0.000
                                     0.551
                                     0.512
                                     0.512
                                     0.000
                                     1.021
                                     1.052
                                     1.076
                                     1.099
                                     Continuing
                                     Continuing
                                
                            
                             
                                 RDT&E,N/PE #0305234M
                                 TIER II UAS
                                 
                                     0.000
                                     18.685
                                     26.209
                                     26.209
                                     0.000
                                     16.864
                                     22.764
                                     11.546
                                     9.657
                                     Continuing
                                     Continuing
                                
                            
                             
                                 PMC/4757003
                                 TIER II UAS
                                 
                                     0.000
                                     0.000
                                     26.301
                                     26.301
                                     0.000
                                     39.343
                                     67.893
                                     65.071
                                     67.106
                                     Continuing
                                     Continuing
                                
                            
                             
                                 PMC/464
                                 BTID
                                 
                                     6.235
                                     0.000
                                     1.600
                                     0.000
                                     1.600
                                     1.600
                                     0.000
                                     0.000
                                     0.000
                                     Continuing
                                     Continuing
                                
                            
                             
                                 PMC/4190005
                                 COC
                                 
                                     92.468
                                     19.771
                                     123.200
                                     10.776
                                     112.424
                                     17.966
                                     21.739
                                     18.224
                                     18.722
                                     Continuing
                                     Continuing
                                
                            
                             
                                 APN/0444006
                                 STUAS
                                 
                                     0.000
                                     10.099
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     Continuing
                                     Continuing
                                
                            
                             
                                 PMC/4640007
                                 RVVT
                                 
                                     0.000
                                     6.305
                                     5.643
                                     5.643
                                     0.000
                                     2.942
                                     3.076
                                     0.000
                                     0.000
                                     Continuing
                                     Continuing
                                
                            
                             
                                 PMC/4640008
                                 CAC2S
                                 
                                     0.000
                                     4.086
                                     42.675
                                     42.675
                                     0.000
                                     39.417
                                     62.854
                                     46.285
                                     65.299
                                     Continuing
                                     Continuing
                                
                            
                        
                         CAC2S will employ an evolutionary acquisition strategy utilizing an incremental and phased approach for development and fielding of the CAC2S.  The CPD identifies two increments to achieve the full requirements of CAC2S.  This acquisition strategy addresses Increment I of the CAC2S development process and focuses on the requirements that will modernize the assault and air support, air defense and control, and ACE battle management capabilities of the MACCS. Increment I of the CAC2S will be accomplished through a two phased approach.  Phase 1 will address the requirements to establish the baseline CAC2S capabilities for the MACCS and improve AC2 performance and effectiveness.  Phase 2 will address the requirements for remaining ACE BMC2 requirements

Theater Battle Management Core Systems (TBMCS) - TBMCS is an ACAT 1AC, USAF Program with joint interest/oversight.  It was mandated by the Chairman, Joint Chiefs of Staff in July 93 for Air Tasking Order (ATO) Interoperability among all services.  The USMC will not be letting any competitive contracts for TBMCS, but following the USAF lead, utilizing USAF TBMCS contracts and fielding only the joint modules of TBMCS.  As USMC unique requirements are identified and funded, they will be provided to the USAF (to include funding) for inclusion within TBMCS utilizing the USAF delivery order (fixed price) contract.  Over the course of the FYDP, the USMC will leverage USAF software support activities vice funding strictly USMC software support.

MACCS SUSTAINMENT - The family of systems that comprise the MACCS Sustainment program include all of the currently fielded Air Command and Control assets.  These include the Tactical Air Operations Module (TAOM), Communications Data Link System (CDLS), Sector Anti-Air Warfare Facility (SAAWF), Air Defense Communication Platform (ADCP), Direct Air Support Central Airborne (DASCA), Direct Air Support Central Airborne System (DASCAS), TAOM Interface Unit (TIU), Multi-Channel Interface Unit (MCIU), Communication Interface System (CIS), Joint Tactical Information Distribution System (JTIDS), and Joint Range Extension (JRE).  												
CTN -  The USMC's CTN acquisition strategy is to participate in the USN's program procurement and testing, making necessary modifications to support the Marine Corps' requirement.  							
					
BTID - Economy of scales dictate a strategy that highly leverages Joint/coalition evolutionary development and acquisition efforts.  The Coalition Combat ID Advanced Concept Technology Demonstration (CCID ACTD) completed in October 2005 resulted in a process that evaluated the Military Utility of a Standard NATO Agreement (STANAG) 4579 Compliant millimeter wave (mmW) Target Identification system and other technologies with the objective of identifying the best system to satisfy the Marine Corps requirement.  The resultant analysis and action by the Army Marine Corps Board in March 2006 directed a combined Service program with the Army (PD TIMS) as the Component Lead Program.  During FY07 the JFCOM sponsored Bold Quest exercise refined the BTID Ground-to-Ground requirement.  In July 2008 the Army and the Marine Corps signed a Memorandum of Agreement which outlines the path to execute the program.  The Army will be the lead for the Combined Program.  The USMC will resource unique Marine Corps integration and programmatic requirements through the System Development and Demonstration (SDD) Program Phase.  In Jan 2009, USD AT&L designated BTID as a Special Interest program.												

RVVT - Program initiation in FY10 with entrance into the acquisition process at MS B.  Anticipate MS B and intial contract award in early FY11.  The program office expects to utilize a competitive acquisition approach to quickly field a capability with limited development.  												

COC - The Combat Operations Center (COC) AN/TSQ-239 (V)2/3/4 is the foundation of USMC C2, meeting near term communications and network requirements in OEF, OIF and RWOT.   There is a continuing developmental effort to evolve the COC into a fully integrated MAGTF C2 capability.
                         N/A
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         CAC2S
                                         WR
                                         NSWC
                                         Crane, IN
                                         
                                             6.379
                                             
                                                 11.024
                                                 2009-10
                                            
                                             
                                                 7.922
                                            
                                             
                                                 7.922
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             25.325
                                        
                                    
                                     
                                         CTN
                                         WR
                                         NSWC
                                         Crane, IN
                                         
                                             0.907
                                             
                                                 2.829
                                                 2009-10
                                            
                                             
                                                 0.680
                                            
                                             
                                                 0.680
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             4.416
                                        
                                    
                                     
                                         CTN
                                         WR
                                         NAVSEA PEO IWS
                                         Not Specified
                                         
                                             1.273
                                             
                                                 1.000
                                                 2009-10
                                            
                                             
                                                 0.690
                                            
                                             
                                                 0.690
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.963
                                        
                                    
                                     
                                         Tier II
                                         WR
                                         MCTSSA
                                         San Diego, CA
                                         
                                             0.157
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.157
                                        
                                    
                                     
                                         Tier II
                                         C
                                         TBD
                                         Navy
                                         PMA-263
                                         
                                             6.670
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             6.670
                                        
                                    
                                     
                                         Tier I
                                         MIPR
                                         Wright Patterson AFB
                                         OH
                                         
                                             0.219
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.219
                                        
                                    
                                     
                                         Tier I
                                         WR
                                         NASW
                                         Dahlgren, VA
                                         
                                             0.270
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.270
                                        
                                    
                                     
                                         Tier I
                                         MIPR
                                         NATICK
                                         Redstone, AL
                                         
                                             2.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.000
                                        
                                    
                                     
                                         RVVT
                                         C
                                         FP
                                         OEM
                                         Not Specified
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.250
                                            
                                             
                                                 0.250
                                                 2011-03
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.250
                                        
                                    
                                     
                                         MACCS Sustainment
                                         Reqn
                                         NGES
                                         Woodland Hills, CA
                                         
                                             15.232
                                             
                                                 1.204
                                                 2010-06
                                            
                                             
                                                 1.158
                                            
                                             
                                                 1.158
                                                 2011-06
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         MACCS Sustainment
                                         MIPR
                                         NSWC
                                         Crane, IN
                                         
                                             1.648
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.648
                                        
                                    
                                     
                                         MACCS Sustainment
                                         Reqn
                                         L-3 Comm
                                         Stafford, VA
                                         
                                             0.381
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.381
                                        
                                    
                                     
                                         MACCS Sustainment
                                         Reqn
                                         NAVSEA
                                         PEO IWS 6
                                         
                                             1.500
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.500
                                        
                                    
                                     
                                         JSS
                                         MIPR
                                         NSWC
                                         Crane, IN
                                         
                                             0.000
                                             
                                                 0.062
                                                 2009-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.062
                                        
                                    
                                     
                                         COC
                                         WR
                                         SPAWAR
                                         Charleston, SC
                                         
                                             7.483
                                             
                                                 4.796
                                                 2010-01
                                            
                                             
                                                 0.593
                                            
                                             
                                                 0.593
                                                 2011-01
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         COC
                                         Reqn
                                         General Dynamics
                                         Not Specified
                                         
                                             24.852
                                             
                                                 2.186
                                                 2010-01
                                            
                                             
                                                 0.454
                                            
                                             
                                                 0.454
                                                 2011-01
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         COC
                                         Reqn
                                         Coherent
                                         Johnstown, PA
                                         
                                             0.299
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.299
                                        
                                    
                                     
                                         COC
                                         WR
                                         NSWC
                                         Crane, IN
                                         
                                             0.220
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.220
                                        
                                    
                                     
                                         BTID
                                         WR
                                         NSWC
                                         Crane, IN
                                         
                                             4.346
                                             
                                                 1.530
                                                 2009-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         BTID
                                         WR
                                         USMC/Army Contractor
                                         Not Specified
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 12.300
                                            
                                             
                                                 12.300
                                                 2011-01
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         BTID1
                                         WR
                                         NAVAIR
                                         Pax River, MD
                                         
                                             0.145
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.145
                                        
                                    
                                     
                                         BTID2
                                         Reqn
                                         NAVAIR
                                         Pax River, MD
                                         
                                             1.830
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.830
                                        
                                    
                                     
                                         CAC2S
                                         C
                                         CPIF
                                         General Dynamics
                                         Quantico, VA
                                         
                                             3.000
                                             
                                                 3.200
                                                 2009-12
                                            
                                             
                                                 4.475
                                            
                                             
                                                 4.475
                                                 2010-05
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             10.675
                                        
                                    
                                     
                                         CAC2S
                                         C
                                         CPIF
                                         MCSC
                                         Quantico, VA
                                         
                                             11.121
                                             
                                                 10.875
                                                 2010-08
                                            
                                             
                                                 10.472
                                            
                                             
                                                 10.472
                                                 2011-01
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             32.468
                                        
                                    
                                     
                                         CAC2S
                                         WR
                                         NSWC
                                         Dahlgren, VA
                                         
                                             8.293
                                             
                                                 6.650
                                                 2010-01
                                            
                                             
                                                 6.460
                                            
                                             
                                                 6.460
                                                 2011-01
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             21.403
                                        
                                    
                                     
                                         TBMCS
                                         MIPR
                                         ESC
                                         Hanscom AFB
                                         
                                             1.204
                                             
                                                 0.239
                                                 2010-01
                                            
                                             
                                                 0.100
                                            
                                             
                                                 0.100
                                                 2011-01
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.543
                                        
                                    
                                     
                                         TBMCS
                                         MIPR
                                         Greater Hampton
                                         Hampton VA
                                         
                                             0.552
                                             
                                                 0.167
                                                 2010-03
                                            
                                             
                                                 0.075
                                            
                                             
                                                 0.075
                                                 2011-03
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.794
                                        
                                    
                                     
                                         Need Item Text
                                         C
                                         FP
                                         Not Specified
                                         Not Specified
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.000
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Tier I
                                         C
                                         FP
                                         MCSC
                                         Quantico, VA
                                         
                                             0.108
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.108
                                        
                                    
                                     
                                         Tier II
                                         C
                                         FP
                                         Eagan Mcallister
                                         Lexington
                                         
                                             1.240
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.240
                                        
                                    
                                     
                                         CTN
                                         WR
                                         NSWC
                                         Dahlgren, VA
                                         
                                             0.015
                                             
                                                 0.570
                                                 2009-11
                                            
                                             
                                                 0.120
                                            
                                             
                                                 0.120
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.705
                                        
                                    
                                     
                                         CTN
                                         WR
                                         NSWC
                                         PHD
                                         
                                             0.068
                                             
                                                 0.050
                                                 2009-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.118
                                        
                                    
                                     
                                         CTN
                                         C
                                         FP
                                         Lockheed Martin
                                         Syracuse, NY
                                         
                                             0.100
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.100
                                        
                                    
                                     
                                         MACCS Sustainment
                                         WR
                                         NGES
                                         Woodland Hills, CA
                                         
                                             3.186
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.186
                                        
                                    
                                     
                                         MACCS Sustainment
                                         Reqn
                                         CRI
                                         Van Nuys, CA
                                         
                                             3.184
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.184
                                        
                                    
                                     
                                         MACCS Sustainment
                                         Reqn
                                         KATMAI
                                         Van Nuys, CA
                                         
                                             2.256
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.256
                                        
                                    
                                     
                                         MACCS Sustainment
                                         MIPR
                                         Hanscome AFB
                                         Not Specified
                                         
                                             0.092
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.092
                                        
                                    
                                     
                                         MACCS Sustainment
                                         WR
                                         NSWC
                                         Crane, IN
                                         
                                             4.437
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             4.437
                                        
                                    
                                     
                                         JSS
                                         WR
                                         MCTSSA
                                         Camp Pendelton, CA
                                         
                                             0.000
                                             
                                                 0.028
                                                 2009-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.028
                                        
                                    
                                     
                                         BTID
                                         Reqn
                                         MCSC
                                         Quantico, VA
                                         
                                             1.832
                                             
                                                 0.110
                                                 2010-03
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         COC
                                         MIPR
                                         NUWC
                                         Newport, RI
                                         
                                             0.200
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.200
                                        
                                    
                                     
                                         CTN
                                         WR
                                         SPAWAR
                                         Charleston, SC
                                         
                                             0.375
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.375
                                        
                                    
                                     
                                         CAC2S
                                         C
                                         Various
                                         Travel-TAD
                                         Not Specified
                                         
                                             0.000
                                             
                                                 0.500
                                                 2009-10
                                            
                                             
                                                 0.500
                                            
                                             
                                                 0.500
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.000
                                        
                                    
                                     
                                         CAC2S
                                         WR
                                         NSWC Carderock
                                         Carderock, MD
                                         
                                             0.000
                                             
                                                 0.250
                                                 2009-12
                                            
                                             
                                                 0.260
                                            
                                             
                                                 0.260
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.510
                                        
                                    
                                     
                                         CAC2S
                                         WR
                                         JITC
                                         Fort Huachuca, AZ
                                         
                                             0.471
                                             
                                                 0.200
                                                 2010-01
                                            
                                             
                                                 0.200
                                            
                                             
                                                 0.200
                                                 2011-01
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.871
                                        
                                    
                                     
                                         CAC2S
                                         MIPR
                                         MITRE
                                         Boston, MA
                                         
                                             3.163
                                             
                                                 0.900
                                                 2010-11
                                            
                                             
                                                 1.400
                                            
                                             
                                                 1.400
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             5.463
                                        
                                    
                                     
                                         CAC2S
                                         WR
                                         MACCS-X
                                         Camp Pendleton
                                         
                                             0.964
                                             
                                                 0.500
                                                 2010-01
                                            
                                             
                                                 0.500
                                            
                                             
                                                 0.500
                                                 2011-01
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.964
                                        
                                    
                                     
                                         CAC2S
                                         WR
                                         MCTSSA
                                         Camp Pendleton
                                         
                                             1.356
                                             
                                                 0.750
                                                 2010-01
                                            
                                             
                                                 0.750
                                            
                                             
                                                 0.750
                                                 2011-01
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.856
                                        
                                    
                                     
                                         CAC2S
                                         WR
                                         NSWC Corona
                                         Corona, CA
                                         
                                             0.907
                                             
                                                 1.048
                                                 2010-01
                                            
                                             
                                                 1.145
                                            
                                             
                                                 1.145
                                                 2011-01
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.100
                                        
                                    
                                     
                                         CAC2S
                                         C
                                         FP
                                         BAH
                                         Stafford, VA
                                         
                                             1.503
                                             
                                                 0.500
                                                 2010-09
                                            
                                             
                                                 0.500
                                            
                                             
                                                 0.500
                                                 2011-09
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.503
                                        
                                    
                                     
                                         TBMCS
                                         WR
                                         MCTSSA
                                         Camp Pendleton
                                         
                                             0.533
                                             
                                                 0.180
                                                 2010-01
                                            
                                             
                                                 0.140
                                            
                                             
                                                 0.140
                                                 2011-01
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.853
                                        
                                    
                                     
                                         BTID
                                         WR
                                         USMC/Army Contractor
                                         Not Specified
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 2.000
                                            
                                             
                                                 2.000
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.000
                                        
                                    
                                     
                                         SIAP
                                         C
                                         FP
                                         RNB Technologies
                                         Stafford VA
                                         
                                             2.225
                                             
                                                 3.149
                                                 2010-02
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             5.374
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         CTN
                                         WR
                                         NWAS
                                         Corona, CA
                                         
                                             0.633
                                             
                                                 0.470
                                                 2009-11
                                            
                                             
                                                 0.400
                                            
                                             
                                                 0.400
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.503
                                        
                                    
                                     
                                         CTN
                                         WR
                                         John Hopkins APL
                                         Not Specified
                                         
                                             0.278
                                             
                                                 0.150
                                                 2010-02
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.428
                                        
                                    
                                     
                                         CTN
                                         WR
                                         JTIC
                                         Not Specified
                                         
                                             0.042
                                             
                                                 0.050
                                                 2010-02
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.092
                                        
                                    
                                     
                                         CTN
                                         WR
                                         MCTSSA
                                         Not Specified
                                         
                                             0.080
                                             
                                                 0.040
                                                 2010-02
                                            
                                             
                                                 0.040
                                            
                                             
                                                 0.040
                                                 2011-02
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.160
                                        
                                    
                                     
                                         CTN
                                         WR
                                         NSWC
                                         Crane, IN
                                         
                                             0.000
                                             
                                                 0.300
                                                 2010-02
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.300
                                        
                                    
                                     
                                         CTN
                                         WR
                                         NAVSEA PEO IWS
                                         Not Specified
                                         
                                             0.300
                                             
                                                 0.200
                                                 2010-02
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.500
                                        
                                    
                                     
                                         CTN
                                         WR
                                         DT/OT
                                         Not Specified
                                         
                                             0.430
                                             
                                                 1.228
                                                 2010-02
                                            
                                             
                                                 2.037
                                            
                                             
                                                 2.037
                                                 2011-02
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.695
                                        
                                    
                                     
                                         CTN
                                         WR
                                         MACS-24
                                         Not Specified
                                         
                                             0.064
                                             
                                                 0.100
                                                 2010-02
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.164
                                        
                                    
                                     
                                         CTN
                                         WR
                                         MCOTEA Testing
                                         Not Specified
                                         
                                             1.322
                                             
                                                 0.370
                                                 2010-07
                                            
                                             
                                                 0.225
                                            
                                             
                                                 0.225
                                                 2011-07
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.917
                                        
                                    
                                     
                                         Tier II
                                         WR
                                         MCOTEA Testing
                                         Not Specified
                                         
                                             0.214
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.214
                                        
                                    
                                     
                                         Tier I
                                         WR
                                         NSWC
                                         Carderock, MD
                                         
                                             0.033
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.033
                                        
                                    
                                     
                                         RVVT
                                         MIPR
                                         MCOTEA Testing
                                         Not Specified
                                         
                                             0.000
                                             
                                                 0.269
                                                 2009-11
                                            
                                             
                                                 0.217
                                            
                                             
                                                 0.217
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.486
                                        
                                    
                                     
                                         COC
                                         MIPR
                                         MCOTEA
                                         Quantico, VA
                                         
                                             0.628
                                             
                                                 0.100
                                                 2010-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.728
                                        
                                    
                                     
                                         BTID
                                         WR
                                         MCOTEA
                                         Quantico, VA
                                         
                                             0.000
                                             
                                                 0.180
                                                 2009-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         MACCS Sustainment
                                         WR
                                         NSWC
                                         Crane, IN
                                         
                                             0.198
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.198
                                        
                                    
                                     
                                         CAC2S
                                         WR
                                         MCOTEA
                                         Quantico, VA
                                         
                                             3.550
                                             
                                                 1.400
                                                 2010-01
                                            
                                             
                                                 1.400
                                            
                                             
                                                 1.400
                                                 2011-01
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             6.350
                                        
                                    
                                     
                                         TBMCS
                                         WR
                                         MCOTEA
                                         Quantico, VA
                                         
                                             0.378
                                             
                                                 0.082
                                                 2010-01
                                            
                                             
                                                 0.063
                                            
                                             
                                                 0.063
                                                 2011-01
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.523
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         CTN
                                         WR
                                         MCSC
                                         Quantico, VA
                                         
                                             0.000
                                             
                                                 0.882
                                                 2009-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.882
                                        
                                    
                                     
                                         Tier II
                                         Various
                                         Various
                                         QNA
                                         Stafford, VA
                                         
                                             1.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.000
                                        
                                    
                                     
                                         Tier II
                                         WR
                                         MCSC
                                         Quantico, VA
                                         
                                             0.030
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.030
                                        
                                    
                                     
                                         Tier II
                                         WR
                                         NSWC
                                         Dahlgren, VA
                                         
                                             0.182
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.182
                                        
                                    
                                     
                                         Tier II-1
                                         WR
                                         Navy
                                         PMA-263
                                         
                                             3.725
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.725
                                        
                                    
                                     
                                         Tier II-2
                                         WR
                                         Navy
                                         PMA-263
                                         
                                             0.662
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.662
                                        
                                    
                                     
                                         RVVT
                                         Various
                                         Various
                                         QNA
                                         Stafford, VA
                                         
                                             0.000
                                             
                                                 0.394
                                                 2010-03
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.394
                                        
                                    
                                     
                                         BTID
                                         C
                                         FFP
                                         QNA
                                         Stafford, VA
                                         
                                             0.000
                                             
                                                 0.479
                                                 2010-03
                                            
                                             
                                                 0.524
                                            
                                             
                                                 0.524
                                                 2011-03
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         BTID
                                         WR
                                         MCSC
                                         Quantico, VA
                                         
                                             0.000
                                             
                                                 0.335
                                                 2009-10
                                            
                                             
                                                 0.335
                                            
                                             
                                                 0.335
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         MACCS Sustainment
                                         C
                                         FFP
                                         MCSC
                                         Quantico, VA
                                         
                                             0.115
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.115
                                        
                                    
                                     
                                         MACCS Sustainment
                                         C
                                         FFP
                                         QNA
                                         Stafford, VA
                                         
                                             0.514
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.514
                                        
                                    
                                     
                                         JSS
                                         WR
                                         MCSC
                                         Quantico, VA
                                         
                                             0.000
                                             
                                                 0.102
                                                 2009-10
                                            
                                             
                                                 0.089
                                            
                                             
                                                 0.089
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         JSS
                                         Reqn
                                         TBD
                                         Not Specified
                                         
                                             0.000
                                             
                                                 0.300
                                                 2010-03
                                            
                                             
                                                 0.400
                                            
                                             
                                                 0.400
                                                 2011-03
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         COC
                                         Reqn
                                         MCSC
                                         Quantico, VA
                                         
                                             0.057
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.057
                                        
                                    
                                     
                                         COC
                                         Reqn
                                         NGMS
                                         Stafford, VA
                                         
                                             4.053
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             4.053
                                        
                                    
                                     
                                         CAC2S
                                         C
                                         FFP
                                         QNA
                                         Stafford, VA
                                         
                                             5.596
                                             
                                                 4.000
                                                 2009-11
                                            
                                             
                                                 4.200
                                            
                                             
                                                 4.200
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             13.796
                                        
                                    
                                     
                                         TBMCS
                                         C
                                         FFP
                                         QNA
                                         Stafford VA
                                         
                                             1.455
                                             
                                                 0.180
                                                 2009-11
                                            
                                             
                                                 0.176
                                            
                                             
                                                 0.176
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.811
                                        
                                    
                                     
                                         BTID
                                         WR
                                         USMC/Army Contractor
                                         Not Specified
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 5.215
                                            
                                             
                                                 5.215
                                                 2011-01
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             5.215
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                                 CTN Milestone B
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         1
                                         2009
                                    
                                
                            
                             
                                 CTN IOT&E
                                 
                                     
                                         4
                                         2009
                                    
                                     
                                         4
                                         2009
                                    
                                
                            
                             
                                 CTN Production
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         2
                                         2014
                                    
                                
                            
                             
                                 CTN Delivery
                                 
                                     
                                         3
                                         2009
                                    
                                     
                                         2
                                         2014
                                    
                                
                            
                             
                                 CTN IOC
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         2
                                         2010
                                    
                                
                            
                             
                                 CTN FOC
                                 
                                     
                                         4
                                         2013
                                    
                                     
                                         4
                                         2013
                                    
                                
                            
                             
                                 CAC2S Milestone C (completed 1st Qtr FY08; rescinded as of Dec 2009)
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                         Command and Control (C2) Warfare Project includes the following tactical electronic intercept, direction finding, and electronic attack systems.  RREP moves to PE 0206625M, C2272, Intelligence C2 Systems in FY10 and out.
                         COUNTER RCIED ELECTRONIC WARFARE (USMC CREW) provides full spectrum protection  against high and low power threats.  USMC CREW systems are capable of being integrated in all Marine Corps Tactical Ground Vehicles.  This program is an ongoing effort to develop new techniques, improve capabilities, enhance software and develop upgrades to counter evolving threat and prevent technology obsolenscence.

RADIO RECONNAISSANCE EQUIPMENT PROGRAM (RREP) provides the Radio Battalions, Radio Reconnaissance Platoons (RRP) and the Marine Corps Forces Special Operations Command (MARSOC) Direct Support Team with mission unique Signals Intelligence/Ground Electronic Warfare (SIGINT/EW) Equipment suites.  The latest suite of equipment, the SIGINT Suite 3 (SS-3) is comprised of technology and equipment necessary to prosecute advanced wireless signals.  The RRP Marines are trained and equipped to support the full spectrum of Marine Expeditionary Unit Special Operations Capable (MEU SOC) mission profiles as well as provide real time, imbedded support to any special operations scenario.  This provides the supported commander greater flexibility in employing his SIGINT assets when the use of conventional Radio Battalion assets are not feasible.  RREP is currently maintaining the SS-3 using a spiral development approach that inserts the latest technology into the suite as it becomes mature and MARSOC.  This enables the SS-3 to remain a current platform against emerging threats.  

COMMUNICATION EMMITTER SENSING AND ATTACKING SYSTEM (CESAS)/(FLAMES).  The AN/ULQ-30 CESAS is an advanced Electronic Attack (EA) system that can be mounted in a variety of platforms including High Mobility Multi-Purpose Wheeled Vehicles (HMMWV), waterborne platforms, helipcopters, and the MV-22.  The system provides Marine Air-Ground Task Forces (MAGTFs) with the capability to detect, disrupt and deny enemy radio communications during amphibious assaultsand subsequent operations ashore.  The system is being integrated into existing armored vehicle assets, currently M1151s and into an MRAP vehicle by FY10. 

GROUND-BASED OPERATIONAL SURVEILLANCE SYSTEM (GBOSS).  This program provides persistent (24/7) tracking of objects of interest through the use of a unique, 360-degree, high resolution, day/night surveillance capability for enhanced target recognition and situational awareness, which enables timely and appropriate response options (direct air attack, indirect fire, and ground patrol/attack).  Each system can operate independently and consists of five main components: elevated platform, multi-spectral sensor suite, radar sensor systems suite, as well as a ground control system (GCS) and a remote ground station (RGS).  The elevated platform is a 106-foot tower.  The optical sensor consists of an Electro-Optic color daytime camera, an Infrared black and white day or night camera, spotter scope, a laser range finder (LRF) and a laser pointer (LP).  The radar sensor systems are modular and composed of tailorable sensor groups using multiple ground-sensing technologies (doppler, thermal, seismic, acoustic, audio) consisting of multimode sensors for detection, location and classification to perform mission tasks such as perimeter defense, surveillance and situational awareness.
                         
                             
                                 *USMC CREW - Product Development
                                 
                                     
                                         0.292
                                         0
                                         
						Accomplished Waveform/loadset development for CREW 2.0 and 2.1 systems; developed vehicle installation kits to integrate and mount CREW 2.1 CVRJ systems into Marine Corps Vehicle Platforms 
					
                                    
                                
                                 
                                     
                                         3.080
                                         0
                                         
						Planned Development of Waveform/loadsets to support CREW 2.1 CVRJ (mounted) and CREW 3.1 THOR III (dismounted) systems and vehicle installation kits for additional platform variants. 
					
                                    
                                     
                                         3.379
                                         0
                                    
                                     
                                         3.379
                                         0
                                         
					Planned Development of Waveform/loadsets to support CREW 2.1 CVRJ (mounted) and CREW 3.1 THOR III (dismounted) systems and vehicle installation kits for additional platform variants. 
				
                                    
                                
                            
                             
                                 *USMC CREW - Support
                                 
                                     
                                         4.497
                                         0
                                         
						Accomplished the systems engineering and integration support required to support transition to Increment 2.1 CVRJ 
					
                                    
                                
                                 
                                     
                                         1.909
                                         0
                                         
						Planned systems engineering and integration support required for continued system enhancements, the planned Band C Upgrade and transition to JCREW 3.3 
					
                                    
                                     
                                         1.951
                                         0
                                    
                                     
                                         1.951
                                         0
                                         
					Planned systems engineering and integration support required for continued system enhancements, the planned Band C Upgrade and transition to JCREW 3.3 
				
                                    
                                
                            
                             
                                 *USMC CREW - Test and Evaluation
                                 
                                     
                                         0.197
                                         0
                                         
						Accomplished the testing required to transition to CREW 2.1 CVRJ 
					
                                    
                                
                                 
                                     
                                         2.377
                                         0
                                         
						Planned Testing required to support enhancements to CREW 2.1 
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                                         2.628
                                         0
                                         
					Planned Testing required to support enhancements to CREW 2.1 and transition to JCREW 3.3 
				
                                    
                                
                            
                             
                                 *USMC CREW - Management
                                 
                                     
                                         0.082
                                         0
                                         
						Accomplished radio frequency mapping and engineering support. 
					
                                    
                                
                                 
                                     
                                         0.646
                                         0
                                         
						Planned CO site mitigation for fielded assets and test support.  Logistics support for radio frequency mapping and systems integration and test support. 
					
                                    
                                     
                                         0.692
                                         0
                                    
                                     
                                         0.692
                                         0
                                         
					Planned CO site mitigation for fielded assets and test support.  Logistics support for radio frequency mapping and systems integration and test support. 
				
                                    
                                
                            
                             
                                 *RREP - Program management and upgrade support services
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                                         0
                                         
						Accomplished upgrade support services 
					
                                    
                                
                            
                             
                                 *CESAS - Engineering and Program Management Support services
                                 
                                     
                                         0.392
                                         0
                                         
						Accomplished Research and Development of techniques, tactics and procedures.   Provide engineering and prototype hardware support 
					
                                    
                                
                            
                             
                                 *GBOSS - Product Development
                                 
                                     
                                         2.100
                                         0
                                         
						Planned system integration test support and prototype hardware support. 
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                                         0
                                    
                                     
                                         5.000
                                         0
                                         
					Planned system integration test support, prototype hardware support, CO site mitigation for expeditionary systems integration. 
				
                                    
                                
                            
                             
                                 *GBOSS - Support
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						Planned logistics support 
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                                         0
                                         
					Planned logistics support 
				
                                    
                                
                            
                             
                                 *GBOSS - Test and Evaluation.
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                                         0
                                         
						Planned system integration and test support 
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                                         0
                                    
                                     
                                         0.900
                                         0
                                         
					Planned system integration and test support 
				
                                    
                                
                            
                             
                                 *GBOSS - Management.
                                 
                                     
                                         0.667
                                         0
                                         
						Planned CO Site mitigation and system integration support. 
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                                         3.083
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					Planned CO Site mitigation and system integration support. 
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                                 USMC CREW 
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                                     11.181
                                     185.449
                                     12.199
                                     173.250
                                     11.237
                                     115.877
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                                     0.000
                                     957.959
                                
                            
                             
                                 PMC 6438
                                 GBOSS
                                 
                                     50.854
                                     2.720
                                     0.000
                                     0.000
                                     0.000
                                     16.492
                                     26.107
                                     26.045
                                     19.256
                                     0.000
                                     141.474
                                
                            
                        
                         Counter RCIED Electronic Warfare (USMC CREW).  Continue to develop new techniques, improve capabilities, enhance software and develop upgrades to counter evolving threat and prevent technology obsolenscence.  Activities include waveform development, non-recurring engineering for system enhancements and capability upgrades, integration of the enhancements and the tests/ government studies required to support these changes. This will upgrade of existing systems to the next technology sprial (CREW 2.1).

CESAS:  Designated an ACAT IV (T) Program (December 2006) and represents the state-of-the-art available in a tactical Electronic Warfare (EW) platform. Its components are suitable for integration into multiple ground and air platforms.  It is designed to operate with other CESAS platforms to detect and attack threat emitters, as well as, being mission configured to work cooperatively with multiple ground and airborne platforms to attack target emitters.  CESAS also leverages previous integration experience conducted under the Team Portable Collection System (TPCS) program for commonality of equipment and cooperative communications capabilities.  The September 2007 DT indicates that CESAS is currently exceeding the performance required by the Capability Development Document.  Therefore, the CESAS M1165 PIK will continue to complete all required program testing necessary to move into Operational Testing and Evaluation during 3QFY08 with projected IOT&E during 4QFY08.  Program plan is to move into a Fielding Decision with FRP in 1QFY09. Field Testing and Operational Assessment of the M1165 Armored PIK will begin in 1QFY 09.

RREP:  The Radio Reconnaissance Equipment Program (RREP) SIGINT Suite-3 (SS-3) is the fourth generation of Radio Reconnaissance Equipment.  Previously the systems were developed as repackaged and hardened Commercial Off-The-Shelf (COTS) items.  The Radio Reconnaissance Teams (RRT) would use systems for three years and replace the entire suite with the next generation of equipment.  An equipment refresh every three years allowed the RRTs to take advantage of the newest commercial single channel scanner technology when the previous generation of equipment wore out.  The SS-3 deviates from this approach and will focus on the use of the technology and equipment necessary to prosecute advanced wireless communications devices and begin a sprial development approach.  RREP will incorporate and integrate cutting edge technologies through the use of COTS/Government off the Shelf (GOTS) and Non-Development Items (NDI) components.

GBOSS:  The acquisition approach has been to use existing government contracts (U.S Army/U.S. Air Force) for Commercial-Off-the-Shelf (COTS) and Government-Off-the-Shelf (GOTS) material and services that meet the basic requirements of the UUNS and give priority to materials and services already integrated into an existing or similar architecture.  This approach is the most expeditious to deliver equipment and services to the forces in theater.
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                         (U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:																				
(U)  Tactical Satellite Comm Terminal (TSCT) - LIGHTWEIGHT MULTIBAND SATELLITE TERMINAL (LMST)/PHOENIX are quad-band Super High Frequency (SHF) satellite terminals mounted in transit cases and High Mobility Multipurpose Wheeled Vehicle  (HMMWVs).  The LMST and Phoenix terminals will be the primary provider of SHF connectivity to Marine Air-Ground Task Forces (MAGTF) operations. Existing Ground Mobile Force (GMF) satellite terminals will continue to augment SHF requirements.  	
										
(U) High Capacity Communications Capability (HC3): replaces Super High Frequency (SHF) wideband. HC3 will be the Marine Air Ground Task Force (MAGTF) commanders' primary Satellite Communication (SATCOM) method of transmitting and receiving wideband voice, video, and data.  The HC3 will be used at all levels of the MAGTF to support the commanders' critical communication requirements.  At the Regiment and below, the focus will be on Comm-on-the-Move (COTM) and Comm-on-the Pause (COTP) communications, while at the Division/FSSG/Wing and above, the transportable version will be incorporated as well.  HC3 will be embedded in tactical vehicles such as the Expeditionary Fighting Vehicle (EFV) and the Light Armored Vehicle (LAV).  As a result, it will play a vital role in command and control in all phases of an operation.

  										
(U) Legacy Communications/Electronics Modifications and Sustainment (LEGACY): encompass post production sustainment of fielded tactical communication and networking systems and Service Life Extension Programs (SLEP) of aging communications equipment reaching the end of their life cycle. The post production sustainment provides necessary engineering and logistic support to maintain the existing operational capability above threshold operational readiness. The support provides equipment specialists, configuration management, supply support coordination and control, depot maintenance control and warranty administration. The AN/TSQ-227 Digital Technical Control (DTC) in udergoing a major refresh driven by Department of Defense (DoD) / Joint Interoperability Test Command (JITC)  mandated interoperability and security requirements, which includes technology insertion and evolutionary equipment improvements as part of the SLEP effort. 
												
(U)  Command & Control On-the-move Network, Digital Over-the-horizon Relay (CONDOR): CONDOR Capabilities material solution will be a coordinated effort with the Army's WIN-T program.  We are currently developing a Marine Corps Spiral called WIN-X. The CONDOR funding line is funding the capability to allow tactical forces extended Beyond Line-of-Sight (BLOS) to maintain situational awareness by extending data network connectivity regardless of distance while on-the-move (OTM).  WIN-X will integrate commercially available routers, encryption devices, and an OTM satellite terminal to provide high-bandwidth line-of-sight and SATCOM connectivity across the battlefield.  By interfacing with fielded tactical data radios, the CONDOR Gateway extends existing tactical data radio networks to maintain connectivity for United States Marine Corps (USMC) Command and Control (C2) and fires applications.  Production variants will be integrated as a kit into existing armored tactical wheeled vehicles without degrading their inherent protection.  													
(U) Very Small Apperture Terminal (VSAT) - VSAT provides beyond line-of-sight (BLOS), low-cost satellite communications up to speeds of 4 Megabytes per second (Mbps) full duplex.  VSAT fills a void of BLOS, high bandwidth capability throughout the Marine Air-Ground Task Force (MAGTF).  The VSATs are currently Ku-band only which requires commercial satellite connectivity.  Future upgrades will utilize the military's Wideband Global Satellites to save on long term O&M costs.  R&D work will need to be done to ensure that VSAT can transition from Ku to Ka-band.  Additional R&D dollars will be used to further develop the current Linkway modem to provide higher capacity throughout and TRANSEC (Transition Security).
                         
                             
                                 *CONDOR: Warfighter Information Network - Expeditionary (WIN-X) Development
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                                         0
                                         
						Warfighter Information Network - Expeditionary (WIN-X) Development efforts 
					
                                    
                                
                                 
                                     
                                         2.136
                                         0
                                         
						Continued Warfighter Information Network - Expeditionary (WIN-X) Development efforts 
					
                                    
                                
                            
                             
                                 *CONDOR: Technical, Engineering Support and Contract Advisory, Assistance Services 
                                 
                                     
                                         4.330
                                         0
                                         
						Technical, Engineering Support and Contract Advisory, Assistance Services  
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                                         0
                                         
						Continued Technical, Engineering Support and Contract Advisory, Assistance Services  
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                                         0
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                                         0
                                         
					Technical, Engineering Support and Contract Advisory, Assistance Services  
				
                                    
                                
                            
                             
                                 *CONDOR: Legacy Interoperability Development
                                 
                                     
                                         1.145
                                         0
                                         
						Interoperability Development of on-the-move capabilities and at-the-halt network and legacy communications equipment. 
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                                         0
                                         
						Continued Interoperability Development of on-the-move capabilities and at-the-halt network and legacy communications equipment. 
					
                                    
                                
                            
                             
                                 *Very Small Apperture Terminal (VSAT): Development and integration
                                 
                                     
                                         1.619
                                         0
                                         
						VSAT Development and integration efforts toward the successful transition from Ku to Ka-band. 
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                                         0
                                         
						Continued development and integration efforts. 
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                                         0
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					Continued Development and integration efforts. 
				
                                    
                                
                            
                             
                                 *Very Small Apperture Terminal (VSAT): D-KET Study
                                 
                                     
                                         1.879
                                         0
                                         
						VSAT Deployable KU-Band Earth Terminal (D-KET) study to ensure successful transition from Ku to Ka-band. 
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                                         0
                                         
						Continued efforts, VSAT Deployable KU-Band Earth Terminal (D-KET) study. 
					
                                    
                                
                            
                             
                                 *High Capacity Communications Capability (HC3): Navy/MC Crypto Development
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						Navy/Marine Corps Crypto Development efforts 
					
                                    
                                
                            
                             
                                 *High Capacity Communications Capability (HC3): Support
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                                         0
                                         
						Program and management support of HC3 efforts. 
					
                                    
                                
                                 
                                     
                                         0.930
                                         0
                                         
						Continued program, management, and engineering support. 
					
                                    
                                
                            
                             
                                 *High Capacity Communications Capability (HC3): USMC Integration efforts.
                                 
                                     
                                         1.184
                                         0
                                         
						USMC Integration efforts for the HC3 Satellite Communication (SATCOM) primary method of transmitting and receiving wideband voice, video, and data. 
					
                                    
                                
                            
                             
                                 *TSCT (LMST): Contract Support Cost
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                                         0
                                         
						LMST Contract Support. 
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                                         0
                                         
						Continued Contract Support.  
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                                         0
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                                         0
                                         
					Continued Contract Support. 
				
                                    
                                
                            
                             
                                 *TSCT (LMST): CATQH research and test
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                                         0
                                         
						LMST Comm At-The-Quick-Halt (CATQH) research and test. 
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					Continued Comm At-The-Quick-Halt (CATQH) research and test. 
				
                                    
                                
                            
                             
                                 *Legacy Comm/Elec (Networks): Engineering Support for DTC
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						Engineering Support for Digital Technical Control. 
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                                         0
                                         
						Continued Engineering Support for Digital Technical Control. 
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					Continued Engineering Support for Digital Technical Control.  
				
                                    
                                
                            
                             
                                 *Legacy Comm/Elec (Networks): Operational Support Test/Support for DTC
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						Operational Support Test/Support for DTC. 
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						Continued Operational Support Test/Support for DTC. 
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                                         0
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					Continued Operational Support Test/Support for DTC. 
				
                                    
                                
                            
                             
                                 *Legacy Comm/Elec (Wireless): Development
                                 
                                     
                                         0.130
                                         0
                                         
						Legacy Comm/Elec Wireless Development. 
					
                                    
                                
                                 
                                     
                                         0.740
                                         0
                                         
						Continued Legacy Comm/Elec Wireless Development. 
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                                         0
                                    
                                     
                                         0.750
                                         0
                                         
					Continued Legacy Comm/Elec Wireless Development. 
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                                 PMC/46332
                                 Tactical Satellite LMST
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                                 PMC/46333
                                 Legacy Communications Electronics (LEGACY)
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                                 Very Small Apperture Terminal (VSAT)
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                                     0.000
                                     34.285
                                
                            
                        
                         (U) D. ACQUISITION STRATEGY: 
									
(U)  Tactical Satellite Comm Terminal (TSCT) - LIGHTWEIGHT MULTIBAND SATELLITE TERMINAL (LMST)/PHOENIX: The acquisition strategy for the Lightweight Multiband Satellite Terminal (LMST) and Phoenix program is to procure the necessary amount of quad-band Super High Frequency (SHF) terminals for the Fleet Marine Force (FMF).  These terminals will satisfy the requirement for a quad-band SHF satellite terminal.  The LMST upgrade program leverages off the current efforts and integrates emerging technologies into existing terminals to allow continued SHF operations.   													
(U) Legacy Communications/Electronics Modifications and Sustainment (LEGACY): Provide continuous sustainment support to fielded equipment and implemented Service Life Extension Programs for equipment reaching its end of life/supportability.                                                         																	
(U) Command & Control On-the-move Network, Digital Over-the-horizon Relay (CONDOR):  Evaluate prototype hardware. Develop on-the-move capabilities and integrate with at-the-halt network and legacy communications equipment. 	
											
(U) Very Small Apperture Terminal (VSAT): provides beyond line-of-sight (BLOS) satellite communications throughout the MAGTF.  Multiple VSAT configurations provide the capability to tailor satellite communications to the lowest echelon.  The VSATs are currently Ku-band only which requires commercial satellite connectivity.  Future upgrades will utilize the military's Wideband Global Satellites Ka-band capability to reduce long term O&M costs associated with commercial bandwidth.  R&D work is necessary to ensure the successful transition from Ku to Ka-band.  Additional R&D funding will allow for further development of more capable modems which will provide higher capacity throughput and TRANSEC.
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                         (U) Joint Network Management Systems (JNMS) or Network Planning & Mangement (NPM) is a portfolio of communications planning and Network Management applications for use throughout the Marine Air Ground Task Force (MAGTF).  JNMS includes Systems Planning Engineering and Evaluation Device (SPEED).  JNMS provides the MARFOR (Marine Forces) component planners with the ability to conduct high-level planning; detailed planning and engineering; monitoring; control and reconfiguration; and spectrum planning and management in support of Combatant Commander (COCOM) and Commander, Joint Task Force (CJTF) operations.   SPEED provides High Frequency (HF) predictions, Line of Site (LOS) propogation, Radio Coverage Analysis (RCA), Satellite planning, C2PC track interface, interference and de-confliction analysis, spectrum management, Radio Guard Charts, Comm-On-The-Move (COTM), and T/E (training & education)  and force structure management.	
									
(U) Transition Switch Module (TSM): consists of three systems that provide a flexible Unit Level Switch that bridges legacy Tri-Tac switches with current commercial technology, providing maneuver elements with improved voice/data switching, data transport and bandwidth management capabilities.  This program maintains USMC joint interoperability as all Services transition to Commercial Off-The-Shelf (COTS) switching technologies.		
	
(U) Expeditionary Command and Control Suite (ECCS): is a small footprint data and voice satellite communications system capable of deploying on commercial or military air-based and land-based platforms providing a multi-mission, mobile reach-back connection into existing networks until larger command and control systems are operational.  It is a transit case solution that provides SIPRNET email and web access, secure video teleommunications (VTC), Command Control Personal Computer/Common Operational Picture (C2PC/COP) and collaborative planning Defense Collaborative Tool Sets (DCTS) - Defense Information Systems Agency (DISA) Standard.  		
		
(U) Tactical Data Network (TDN): augments the existing Marine Air Ground Task Force (MAGTF) communications infrastructure to provide the commander an integrated data network, forming the communications backbone for Tactical Data Systems (TDS) and the Defense Messaging System (DMS).  TDN consists of  Gateways (AN/TSQ-222) and Data Distribution Systems (AN/TSQ-228), interconnected with one another and their subscribers via a combination of common user long-haul transmission systems, local area networks (LAN), and switched telephone systems.  The TDN Data Distribution System - Modular (DDS-M) provides a smaller and more mobile variant DDS that increases the capabilities of legacy TDN systems through major refresh.		

(U) Warfighter Network Tactical (WFN-T):  Starting in FY10, WFN-T merges existing systems into a new portfolio of tactical network programs.  WFN-T merges the capabilities of the Tactical Data Network (TDN), First In Command and Control Systems (FICCS), Digital Technical Control (DTC) and other communications - switch network infrastructure which provides voice, SIPR, NIPR, coalition, data, and video services.  WFN-T will provide a standard data and voice architecture for the deployed warfighter that is interoperable with Joint and other Services communications systems.
                         
                             
                                 *TSM: Engineering and Program Support
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						Provide for engineering and program support to ensure successful integration of proven commercial switching technologies and seek commercial solutions compatible and interoperable across all Communications and Networking programs. 
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						Continue FY09 effort of engineering and program support. 
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					Continue FY10 effort of engineering and program support. 
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						Voice over Internet Protocol (VoIP) capability development and Promina 800 upgrade 
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						Technology insertion development initial increment. 
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					Technology insertion continued development, increment II. 
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						Provide for engineering support and prototype development to modify existing programs to add emerging capabilities for interoperability, increments I and II; TDN developmental efforts continue under the WFN-T program. 
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					Continue FY10 efforts, increments III and IV. 
				
                                    
                                
                            
                             
                                 *JNMS: SPEED, CEOI development and CJMTK enhancements.
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						Developmental work for SPEED Communications Electronics Operation Instructions (CEOI) function & Commercial Joint Mapping Tool Kit (CJMTK) enhancements. SPEED 10.2-10.3 development and integration testing 
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					Continue FY09 efforts through SPEED v11.0 release, fielding and award. 
				
                                    
                                
                            
                             
                                 *ECCS: Prototype, Engineering Developmental Model (EDM), and Program Support
                                 
                                     
                                         0.787
                                         4
                                         
						ECCS Program Support, Prototype Specification Development, and devlopment and test of ECCS consolidated base stations. 
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						ECCS program support for Test and Evaluation (T&E) efforts. 
					
                                    
                                
                                 
                                     
                                         0.491
                                         0
                                         
						Continued program support for T&E efforts. 
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                                         0
                                    
                                     
                                         0.429
                                         0
                                         
					Continued program support for T&E efforts. 
				
                                    
                                
                            
                             
                                 *TDN: Test and Evaluation and Program Support
                                 
                                     
                                         0.578
                                         0
                                         
						TDN Data Distribution System-Modular (DDS-M) engineering and program support of refresh efforts. 
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                                     1.850
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     321.308
                                
                            
                             
                                 PMC/463423
                                 ECCS
                                 
                                     6.925
                                     9.864
                                     8.308
                                     8.308
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     25.097
                                
                            
                             
                                 PMC/463405
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                                     12.793
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     54.987
                                
                            
                             
                                 PMC/4634S9
                                 WFN-T
                                 
                                     22.400
                                     49.222
                                     31.384
                                     20.884
                                     10.500
                                     8.526
                                     24.932
                                     47.886
                                     40.217
                                     0.000
                                     224.567
                                
                            
                        
                         (U) Transition Switch Module (TSM) : calls for the use and integration of proven commercial switching technologies of sufficient maturity for production with level of effort RDT&E at this stage of the program for developmental efforts related to option year engineering. Seeks commercial solutions that are fully compatible and interoperable with other Communication Networking Systems (CNS) programs that are fielded and/or being fielded e.g., DTC, TDN, Joint Enhanced Core Communication System (JECCS) etc.  								

(U) Joint Network Management Systems (JNMS) or Network Planning and Management (NPM): uses the Joint Army-led acquisition strategy for JNMS.  The JNMS contract method is competitive with a Cost Plus contract for development that is centrally funded by the Army, except for any unique Service requirements.  Services are responsible for procurement, fielding and support costs.  The production contract is Fixed Price and the fielding and support is Time and Material (T&M) based.  The JNMS acquisition strategy emphasizes the use of Commercial Off-The-Shelf (COTS) and Government-Off-The-Shelf (GOTS) products.  The USMC GOTS SPEED acquisition strategy is for spiral development.  Five EDMs will be procured in FY11 in support of new software releases and utilized for acceptance testing.  The SPEED contract method is through a sole source Basic Purchase Agreement (BPA) using Fixed Price Task Orders based on the developers GSA schedule for manhours.											

(U) Expeditionary Command and Control Suite (ECCS): will use the evolutionary acquisition strategy and pursue a competitive firm fixed price contract.  Major concerns will be interoperability and compatibility with existing systems and components.  R&D effort will focus on developing and integrating "miniaturized" versions of existing components.  Emerging technologies such as VoIP and Secure Wireless will also be addressed in the out year R&D effort.  R&D funding drops as system goes into production.								

(U) Tactical Data Network (TDN): is an evolutionary acquisition strategy.  As new products and industry standards are produced, they are to be tested and integrated into TDN equipment.  RDTE funding in FY09 is to be used to test and evaluate Commercial Off-The-Shelf (COTS) items which will be integrated into TDN Gateways and Data Distribution Systems (DDS) to fulfill Operational Requirments Documents (ORD) requirements.  In FY10 the funding for TDN rolls under the WFN-T line.

(U) Warfighter Network Tactical (WFN-T): is an evolutionary acquisition strategy that will modify existing and legacy programs to add emerging capabilities for interoperability.  The tenets of the WFN-T acquisition strategy are Commercial Off-The-Shelf (COTS) and Government Off-The-Shelf (GOTS), firm fixed-price competitive contracts for material solutions to meet emerging requirements.  Capability related EDMs will be procured in FY10.   WFN-T may reuse other Services development and ride external contracts that satisfy requirements and analysis of alternatives.  

(U) E.  Major Performers:  																	
FY11 (JNMS SPEED) - Northrop Grumman, Winter Park FL.  New SPEED releases 																	
FY09 - (TSM) EDO/Darlington, Wando, SC. Develop training documentation and test package																	
FY11 (WFN-T) Development efforts continue under WFN-T line for the TDN program.  TDN performer is General Dynamics, Taunton MA
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                     System Engineering and Integration
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                             0
                             0
                             0
                             0
                             0
                        
                         This project provides funds for engineering, test, and evaluation activity, which ensures that the systems being developed within the Program Element (PE) employ consistent standards for interoperability and, to the maximum extent feasible, use hardware and software which is uniform and standard across programs.  Marine Air-Ground Task Force Command, Control, Communications, Computers, and Intelligence Systems Engineering and Integration, and Coordination. (MAGTF C4I SEI&C) provides for the centralized planning and execution of Marine Corps Enterprise Information Technology and National Security Systems. It develops, certifies, and manages the configurations of the Marine Corps Enterprise
Systems and Technical Architecture products and uses these to support enterprise-level systems engineering. It supports unified technical representation to joint and coalition communities for Marine Corps Systems and provides top-tier system engineering support to address system of systems technical issues. It is used to conduct direct Marine Expeditionary Unit/Marine Expeditionary Force (MEU/MEF) support in system integration testing with USN. This is part of Deploying Group Systems Integration Testing (DGSIT)) and workups supporting Marine Expeditionary Force (MEF) deployments. It is also used to support Marine Corps systems coordination and involvement in DoD initiatives to include ForceNet, Global Information Grid Enterprise Services (GIGES), and other Deployable Information Systems
Architecture DISA/NETWARCOM efforts.

Joint Distributed Engineering Plant (JDEP) directly supports DoD mandated directive CJCSI 6212.01F, to evaluate the interoperability of the holistic Marine Air Ground Task Force (MAGTF) Command Control Communications Intelligence (C4I) Capability produced by Marine Corps Systems Command (MARCORSYSCOM). This evaluation will be accomplished via the MAGTF C4I Capability Certification (MC3) process. Using MC3, composite capabilities are evaluated for their collective interoperability with joint forces; support integration of emmergent systems with systems aleady fielded, and to conduct
critical engineering analysis capable of isolating and correcting capability deficiencies and optimize system of systems performance.

Joint Interoperability of Tactical Command and Control Systems (JINTACCS) is a Joint Chiefs-of-Staff (JCS)/DoD-mandated program for joint development, implementation, and testing of tactical datalinks and US Message Text Format (MTF) under the direction of the Defense Information Systems Agency (DISA) and Office of the Secretary of Defense/Networks and Information Integration (OASD/NII) per the Commander Joint Chiefs of Staff (CJCSI) 6610.01C and CJCS16241.04 for US Military Tactical Forces (USMTF).

Coalition Warrior Interoperability Demonstration (CWID) (a.k.a. Joint Warrior InterOperability Demonstration (JWID)) is a Joint Chiefs-of-Staff (JCS) and a Chairman of the Joint Chiefs annual event.  CWID remains the premier event to investigate interagency and coalition interoperability problems. CWID defines solutions that can be applied in the operational community. CWID's mission is to conduct military operations to deter, prevent, and defeat threats and aggressions aimed at the US its territories and assigned areas of responsibilities as directed by the President or Secretary of Defense.

Marine Air-Ground Task Force Command, Control, Communications, Computers, and Intelligence Systems Engineering and Integration, and Coordination. (MAGTF C4I SEI&C) provides for the centralized planning and execution of Marine Corps Enterprise Information Technology and National Security Systems. It develops, certifies, and manages the configurations of the Marine Corps Enterprise Systems and Technical Architecture products and uses these to support enterprise-level systems engineering. It supports unified technical representation to joint and coalition communities for Marine Corps
Systems and provides top-tier system engineering support to address system of systems technical issues. It is used to conduct direct Marine Expeditionary Unit/Marine Expeditionary Force (MEU/MEF) support in system integration testing with USN. This is part of Deploying Group Systems Integration Testing (DGSIT)) and workups supporting Marine Expeditionary Force (MEF) deployments. It is also used to support Marine Corps systems coordination and involvement in DoD initiatives to include ForceNet, Global Information Grid Enterprise Services (GIGES), and other Deployable Information Systems Architecture DISA/NETWARCOM efforts.
                         
                             
                                 *JWID: Deter, prevent, and defeat threats and aggressions aimed at the US.
                                 Coalition Warrior Interoperability Demonstration (CWID) (a.k.a.  Joint Warrior InterOperability Demonstration (JWID)) is a Joint Chiefs-of-Staff (JCS) and a Chairman of the Joint Chiefs annual event.  CWID remains the premier event to investigate interagency and coalition interoperability problems.  CWID defines solutions that can be applied  in the operational community.  CWID's mission is to conduct military operations to deter, prevent, and defeat threats and aggressions aimed at the US its territories and assigned areas of responsibilities as directed by the President or Secretary of Defense.											
                                 
                                     
                                         1.268
                                         0
                                         
						JWID:  Deter, prevent, and defeat threats and aggressions aimed at the US.  					
					
                                    
                                
                                 
                                     
                                         1.303
                                         0
                                         
						JWID:  Deter, prevent, and defeat threats and aggressions aimed at the US.  					
					
                                    
                                
                            
                             
                                 *JINTACCS: JCS and OASD/NII Data Links Testing.
                                 Joint Interoperability of Tactical Command and Control Systems (JINTACCS) is a Joint Chiefs-of-Staff (JCS)/DoD-mandated program for joint development, implementation, and testing of tactical data links and US Message Text Format (MTF) under the direction of the Defense Information Systems Agency (DISA) and Office of the Secretary of Defense/Networks and Information Integration (OASD/NII) per the  Commander Joint Chiefs of Staff (CJCSI) 6610.01C and CJCS16241.04 for US Military Tactical Forces (USMTF).	

                                 
                                     
                                         1.926
                                         0
                                         
						JINTACCS:  Joint development, implementation, and testing of data links under the direction of the JCS and OASD/NII.  	
					
                                    
                                
                                 
                                     
                                         1.604
                                         0
                                         
						JINTACCS:  Joint development, implementation, and testing of data links under the direction of the JCS and OASD/NII.  	
					
                                    
                                     
                                         1.611
                                         0
                                    
                                     
                                         1.611
                                         0
                                         
					JINTACCS:  Joint development, implementation, and testing of data links under the direction of the JCS and OASD/NII.  	
				
                                    
                                
                            
                             
                                 *SEIC:  Engineering and Technical Support
                                 Marine Air-Ground Task Force Command, Control, Communications, Computers, and Intelligence Systems Engineering and Integration, and  Coordination. (MAGTF C4I SEI&C) provides for the centralized planning and execution of Marine Corps Enterprise Information Technology and National Security Systems. It develops, certifies, and manages the configurations of the Marine Corps Enterprise Systems and Technical Architecture products and uses these to support enterprise-level systems engineering. It supports unified technical representation to joint and coalition communities for Marine Corps Systems and provides top-tier system engineering support to address system of systems technical issues.  It is used to conduct direct Marine Expeditionary Unit/Marine Expeditionary Force (MEU/MEF) support in system integration testing with USN.  This is part of Deploying Group Systems Integration Testing (DGSIT)) and workups supporting Marine Expeditionary Force (MEF) deployments. It is also used to support Marine Corps systems coordination and involvement in DoD initiatives to include ForceNet, Global Information Grid Enterprise Services (GIGES), and other Deployable Information Systems Architecture DISA/NETWARCOM efforts.							
                                 
                                     
                                         2.521
                                         0
                                         
						MAGTF SEI&C:  Engineering and technical support for configuration management of MAGTF C4I systems.  Review and submittal of multiple Integration Support Plans (ISPs) and Tactical ISPs (TISPs).  Pre-deployment assistance to I MEF and multiple MEUs.  Participation in ForceNet, NCES, GIGES and other Joint DoD initiatives.  Plans are for continued activities to support the interoperability and jointness of the USMC Enterprise IT/NSS systems.	
					
                                    
                                
                                 
                                     
                                         2.423
                                         0
                                         
						MAGTF SEI&C:  Engineering and technical support for configuration management of MAGTF C4I systems.  Review and submittal of multiple Integration Support Plans (ISPs) and Tactical ISPs (TISPs).  Pre-deployment assistance to I MEF and multiple MEUs.  Participation in ForceNet, NCES, GIGES and other Joint DoD initiatives.  Plans are for continued activities to support the interoperability and jointness of the USMC Enterprise IT/NSS systems.	
					
                                    
                                     
                                         2.492
                                         0
                                    
                                     
                                         2.492
                                         0
                                         
					MAGTF SEI&C:  Engineering and technical support for configuration management of MAGTF C4I systems.  Review and submittal of multiple Integration Support Plans (ISPs) and Tactical ISPs (TISPs).  Pre-deployment assistance to I MEF and multiple MEUs.  Participation in ForceNet, NCES, GIGES and other Joint DoD initiatives.  Plans are for continued activities to support the interoperability and jointness of the USMC Enterprise IT/NSS systems.	
				
                                    
                                
                            
                             
                                 *JDEP: Develop Certifications and Conduct MAGTF C4I Capability
                                 Joint Distributed Engineering Plant (JDEP) directly supports DoD mandated directive CJCSI 6212.01F, to evaluate the interoperability of the holistic Marine Air Ground Task Force (MAGTF) Command Control Communications Intelligence (C4I) Capability produced by Marine Corps Systems Command (MARCORSYSCOM).  This evaluation will be accomplished via the MAGTF C4I Capability Certification (MC3) process.  Using MC3, composite capabilities are evaluated for their collective interoperability with joint forces; support integration of emmergent systems with systems aleady fielded, and to conduct critical engineering analysis capable of  isolating and correcting capability deficiencies and optimize system of systems performance.											
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                                         0
                                         
						JDEP:  Conduct development of the MAGTF C4I Capability Certification process which involved the creation of capability based test threads. Additionally create Joint Test Threads and participate in a JFCOM sponsored joint distributed test event. 	
					
                                    
                                
                                 
                                     
                                         1.557
                                         0
                                         
						JDEP:  Conduct development of the MAGTF C4I Capability Certification process which involved the creation of capability based test threads. Additionally create Joint Test Threads and participate in a JFCOM sponsored joint distributed test event. 					
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                                         1.477
                                         0
                                         
					JDEP:  Conduct development of the MAGTF C4I Capability Certification process which involved the creation of capability based test threads. Additionally create Joint Test Threads and participate in a JFCOM sponsored joint distributed test event. 			
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                                         CWID2
                                         WR
                                         NSWC
                                         Dahlgren, VA
                                         
                                             0.100
                                             
                                                 0.100
                                                 2009-11
                                            
                                             
                                                 0.100
                                            
                                             
                                                 0.100
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.300
                                        
                                    
                                     
                                         CWID
                                         C
                                         FP
                                         MCSC
                                         Quantico, VA
                                         
                                             0.000
                                             
                                                 0.130
                                                 2010-01
                                            
                                             
                                                 0.130
                                            
                                             
                                                 0.130
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.260
                                        
                                    
                                     
                                         CWID
                                         C
                                         FP
                                         JTIC
                                         Indian Head, MD
                                         
                                             0.038
                                             
                                                 0.038
                                                 2010-01
                                            
                                             
                                                 0.038
                                            
                                             
                                                 0.038
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.114
                                        
                                    
                                     
                                         JINTACCS
                                         C
                                         FP
                                         NSWC
                                         Dahlgren, VA 
                                         
                                             0.070
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.070
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         CWID
                                         C
                                         FP
                                         OSEC
                                         Stafford, VA
                                         
                                             0.362
                                             
                                                 0.362
                                                 2010-04
                                            
                                             
                                                 0.360
                                            
                                             
                                                 0.360
                                                 2011-04
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.084
                                        
                                    
                                     
                                         MAGTF SEI&C
                                         C
                                         FP
                                         OSEC
                                         Stafford, VA 
                                         
                                             2.210
                                             
                                                 0.900
                                                 2010-04
                                            
                                             
                                                 0.461
                                            
                                             
                                                 0.461
                                                 2011-04
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.571
                                        
                                    
                                     
                                         MAGTF SEI&C
                                         C
                                         FP
                                         MCSC
                                         Quantico, VA
                                         
                                             0.145
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.145
                                        
                                    
                                     
                                         MAGTF SEI&C
                                         WR
                                         NSWC
                                         Dahlgren, VA
                                         
                                             0.008
                                             
                                                 0.445
                                                 2009-11
                                            
                                             
                                                 0.445
                                            
                                             
                                                 0.445
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.898
                                        
                                    
                                     
                                         JDEP
                                         C
                                         FP
                                         NSWC
                                         Dahlgren, VA
                                         
                                             0.560
                                             
                                                 0.560
                                                 2010-01
                                            
                                             
                                                 0.540
                                            
                                             
                                                 0.540
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.660
                                        
                                    
                                     
                                         JDEP
                                         C
                                         FP
                                         OSEC
                                         Carlsbad, CA
                                         
                                             0.472
                                             
                                                 0.472
                                                 2010-01
                                            
                                             
                                                 0.460
                                            
                                             
                                                 0.460
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.404
                                        
                                    
                                     
                                         JINTACCS
                                         C
                                         FP
                                         OSEC
                                         Stafford, VA
                                         
                                             0.581
                                             
                                                 0.581
                                                 2010-04
                                            
                                             
                                                 0.582
                                            
                                             
                                                 0.582
                                                 2011-04
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.744
                                        
                                    
                                     
                                         JINTACCS
                                         C
                                         FP
                                         MCTSSA
                                         Cmp Pendlton CA
                                         
                                             1.000
                                             
                                                 1.000
                                                 2010-01
                                            
                                             
                                                 1.000
                                            
                                             
                                                 1.000
                                                 2011-01
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.000
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         JDEP
                                         WR
                                         SSCC
                                         Charleston, SC
                                         
                                             0.444
                                             
                                                 0.575
                                                 2010-03
                                            
                                             
                                                 0.575
                                            
                                             
                                                 0.575
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.594
                                        
                                    
                                     
                                         MAGTF SEI&C
                                         MIPR
                                         MITRE
                                         Ft Monmouth NJ
                                         
                                             0.085
                                             
                                                 0.994
                                                 2009-12
                                            
                                             
                                                 0.159
                                            
                                             
                                                 0.159
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.238
                                        
                                    
                                
                            
                        
                    
                
                 
                     2278
                     Air Defense Weapons System
                     
                         5.700
                         7.715
                         5.938
                         5.938
                         0.000
                         8.212
                         8.432
                         3.443
                         3.558
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         This project encompasses two sub-element programs which are part of the Integrated Air Defense System for the Marine Corps.

Ground Based Air Defense Transformation (GBAD-T) - Based upon the deployment of the Low Altitude Air Defense (LAAD) Battalions and their employment of the Stinger Missile, GBAD-T transforms Air Defense equipment through technology insertion and equipment repackaging to address capability gaps as the result of equipment obsolescence and the emergent and evolving threats to the Marine Air Ground Task Force (MAGTF).  GBAD-T consist of three efforts:  1) sustainment of currently fielded LAAD equipment/assets;  2) fielding and support of the Advanced Man-Portable Air Defense System (A-MANPADS) that replaces the Avenger Weapon System and existing MANPADS vehicles;  3) replacing the Remote Terminal Unit (RTU), an effort that replaces an 18 pound laptop computer that provides Situational Awareness and Command and Control to the Stinger and A-MANPAD teams.  The RTU replacement will interface with and be capable of receiving a Common Aviation Command and Control Systems (CAC2S) broadcasted link.  It will also be capable of interfacing with legacy MACCS.

The Joint Fires Integration and Interoperability Team (JFIIT), formerly known as Joint Combat Identification Evaluation Team (JCIET) -  is an opportunity to conduct quality assurance testing of services' systems operating in a joint environment.  It conducts assessments in a number of venues including:  Military Operations in Urban Terrain (MOUT) exercises, Advanced Concept Technology Demos (ACTD), Joint Training exercises, Combined Armed Training Exercises (CAXs), and Weapons Tactics Instruction (WTI) events.  Its mission is to improve Tactics, Techniques and Procedures (TTP) across all Combat Identification mission areas.  (It is not an acquisition program; therefore, it does not have specific milestone dates.)
                         
                             
                                 *GBAD TRANSFORMATION: Test and Evaluation (Remote Terminal Unit Replacement)
                                 
                                     
                                         1.026
                                         0
                                         
						Initiated and successfully completed A-MANPADS Increment I developmental Testing. This testing was conducted with one Section Leader Vehicle and 10 Fire unit Vehicles. 
					
                                    
                                
                                 
                                     
                                         0.357
                                         0
                                         
						GBAD-T will continue to support Stinger live-fire exercises at the LAAD Battalions and the Stinger School house, ensuring LAAD gunners obtain and retain military occupational specialty proficiency. Conduct field user evaluation of A-MANPADS Increment I C4 Suite enhancements. 
					
                                    
                                
                            
                             
                                 *GBAD TRANSFORMATION: Program Management Services
                                 
                                     
                                         0.122
                                         0
                                         
						Initiated and successfully completed A-MANPADS Increment I developmental Testing. This testing was conducted with one Section Leader Vehicle and 10 Fire unit Vehicles. 
					
                                    
                                
                                 
                                     
                                         0.122
                                         0
                                         
						GBAD-T will continue to support Stinger live-fire exercises at the LAAD Battalions and the Stinger School house, ensuring LAAD gunners obtain and retain military occupational specialty proficiency. 
					
                                    
                                     
                                         0.107
                                         0
                                    
                                     
                                         0.107
                                         0
                                         
					GBAD-T will continue to support Stinger live-fire exercises at the LAAD Battalions and the Stinger School house, ensuring LAAD gunners obtain and retain military occupational specialty proficiency. 
				
                                    
                                
                            
                             
                                 *GBAD TRANSFORMATION: Product Development (CAC2S Integration)
                                 
                                     
                                         1.526
                                         0
                                         
						Developmental testing to include Transportability Qualification Testing, Electromagnetic Interface Testing, and Environmental Qualification Testing. Integration of hardware and software for a C2 interface solution. 
					
                                    
                                
                                 
                                     
                                         0.282
                                         0
                                         
						Developmental Testing to include field user evaluation. Integration of hardware and software for a C2 interface Solution. 
					
                                    
                                     
                                         0.473
                                         0
                                    
                                     
                                         0.473
                                         0
                                         
					Testing to include hardware and software certification and information assurance certification. 
				
                                    
                                
                            
                             
                                 *GBAD TRANSFORMATION: Product Development (Remote Terminal Unit Replacement)
                                 
                                     
                                         0.242
                                         0
                                         
						Initiated and successfully completed A-MANPADS Increment I developmental Testing. This testing was conducted with one Section Leader Vehicle and 10 Fire unit Vehicles. 
					
                                    
                                
                                 
                                     
                                         0.352
                                         0
                                         
						Integration of Commerical-off-the-shelf and Nondevelopmental Item Remote Terminal Unit replacement components into A-MANPADS Increment I. 
					
                                    
                                
                            
                             
                                 *GBAD TRANSFORMATION: Integration Development ( Missile Integration)
                                 
                                     
                                         1.036
                                         0
                                         
						Single participation in a Government sponsored GBAD capabilities demonstration. 
					
                                    
                                
                                 
                                     
                                         6.070
                                         0
                                         
						Multiple vendor and Government participation in a Governement sponsored GBAD capabilities demonstration. 
					
                                    
                                     
                                         4.991
                                         0
                                    
                                     
                                         4.991
                                         0
                                         
					Multiple vendor and Government participation in a Governement sponsored GBAD capabilities demonstration. 
				
                                    
                                
                            
                             
                                 *GBAD TRANSFORMATION: Support Costs (MCTSSA/MCCDC/Crane support)
                                 
                                     
                                         0.561
                                         0
                                         
						Initiated and successfully completed A-MANPADS Increment I developmental Testing. This testing was conducted with one Section Leader Vehicle and 10 Fire unit Vehicles. 
					
                                    
                                
                                 
                                     
                                         0.532
                                         0
                                         
						GBAD-T will continue to support Stinger live-fire exercises at the LAAD Battalions and the Stinger School house, ensuring LAAD gunners obtain and retain military occupational specialty proficiency. 
					
                                    
                                     
                                         0.367
                                         0
                                    
                                     
                                         0.367
                                         0
                                         
					GBAD-T will continue to support Stinger live-fire exercises at the LAAD Battalions and the Stinger School house, ensuring LAAD gunners obtain and retain military occupational specialty proficiency. 
				
                                    
                                
                            
                             
                                 *JFIIT: Program Management.
                                 
                                     
                                         0.291
                                         0
                                         
						Logistics/Maintenance for ARORA and MSIT assets at MACS-24 and YUMA Az.
Technical and Analysis support from R&B Technology.
Participation in the Southern Fury Test event and Bold Quest Test event.
Begin Certification Process for ARORA.
Supported Joint Army/Marine Corp JTCW/CPOF JTIC Test.

					
                                    
                                
                            
                             
                                 *JFIIT: Data and analysis for exercise.
                                 
                                     
                                         0.765
                                         0
                                         
						Logistics/Maintenance for ARORA and MSIT assets at MACS-24 and YUMA Az.
Technical and Analysis support from R&B Technology.
Participation in the Southern Fury Test event and Bold Quest Test event.
Begin Certification Process for ARORA.
Supported Joint Army/Marine Corp JTCW/CPOF JTIC Test.

					
                                    
                                
                            
                             
                                 *JFIIT: Logistical Support for exercises.
                                 
                                     
                                         0.131
                                         0
                                         
						Logistics/Maintenance for ARORA and MSIT assets at MACS-24 and YUMA Az.
Technical and Analysis support from R&B Technology.
Participation in the Southern Fury Test event and Bold Quest Test event.
Begin Certification Process for ARORA.
Supported Joint Army/Marine Corp JTCW/CPOF JTIC Test.

					
                                    
                                
                            
                        
                         
                             
                                 PMC/300600
                                 GBAD-T
                                 
                                     8.780
                                     11.352
                                     5.175
                                     5.175
                                     0.000
                                     6.370
                                     9.738
                                     5.586
                                     5.860
                                     Continuing
                                     Continuing
                                
                            
                        
                         GBAD- TRANSFORMATION: Designated an Abbreviated Acquisition Program (AAP), GBAD-T effects the rapid transition from the Avenger/MANPADS weapon system to the more mobile, flexible, and maintainable Advanced MANPADS.  The AAP is principally comprised of integrating Government Off The Shelf (GOTS) equipment and Non-developmental Items (NDI).
                         Milestone Reviews
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         GBAD-T
                                         WR
                                         NSWC
                                         Crane.IN
                                         
                                             2.583
                                             
                                                 0.321
                                                 2010-01
                                            
                                             
                                                 0.520
                                            
                                             
                                                 0.520
                                                 2011-01
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.424
                                        
                                    
                                     
                                         GBAD-T
                                         MIPR
                                         Army
                                         Not Specified
                                         
                                             1.414
                                             
                                                 1.461
                                                 2010-03
                                            
                                             
                                                 1.591
                                            
                                             
                                                 1.591
                                                 2010-03
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             4.466
                                        
                                    
                                     
                                         GBAD-T
                                         WR
                                         NSWC
                                         Crane,IN (PAS-13 HW)
                                         
                                             1.469
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.469
                                        
                                    
                                     
                                         GBAD-T
                                         C
                                         FP
                                         EG&G
                                         Stafford, VA
                                         
                                             0.489
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.489
                                        
                                    
                                     
                                         GBAD-T
                                         C
                                         FP
                                         DRS Tech
                                         Palm Bay, FL
                                         
                                             0.215
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.215
                                        
                                    
                                     
                                         GBAD-T
                                         C
                                         FP
                                         Raytheon
                                         San Diego, CA
                                         
                                             3.700
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.700
                                        
                                    
                                     
                                         GBAD-T
                                         C
                                         FP
                                         MCSC
                                         Quantico, VA
                                         
                                             0.464
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.464
                                        
                                    
                                     
                                         GBAD-T
                                         C
                                         FP
                                         L3
                                         San Diego, CA
                                         
                                             1.121
                                             
                                                 0.352
                                                 2010-02
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.473
                                        
                                    
                                     
                                         GBAD-T
                                         MIPR
                                         PMA-259
                                         China Lake
                                         
                                             0.000
                                             
                                                 1.500
                                                 2010-02
                                            
                                             
                                                 0.875
                                            
                                             
                                                 0.875
                                                 2011-02
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.375
                                        
                                    
                                     
                                         GBAD-T
                                         Various
                                         Various
                                         TBD
                                         Not Specified
                                         
                                             0.000
                                             
                                                 3.070
                                                 2010-04
                                            
                                             
                                                 2.478
                                            
                                             
                                                 2.478
                                                 2011-02
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             5.548
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         GBAD-T
                                         WR
                                         NSWC
                                         Crane, IN
                                         
                                             0.526
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.526
                                        
                                    
                                     
                                         GBAD-T
                                         C
                                         FP
                                         MCCDC
                                         Quantico, VA
                                         
                                             1.435
                                             
                                                 0.225
                                                 2010-02
                                            
                                             
                                                 0.250
                                            
                                             
                                                 0.250
                                                 2011-02
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.910
                                        
                                    
                                     
                                         GBAD-T
                                         WR
                                         MCTSSA 
                                         Camp Pendleton, CA
                                         
                                             0.120
                                             
                                                 0.050
                                                 2010-02
                                            
                                             
                                                 0.050
                                            
                                             
                                                 0.050
                                                 2011-02
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.220
                                        
                                    
                                     
                                         GBAD-T
                                         WR
                                         MCSC
                                         Quantico, VA
                                         
                                             0.061
                                             
                                                 0.000
                                            
                                             
                                                 0.067
                                            
                                             
                                                 0.067
                                                 2011-01
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.128
                                        
                                    
                                     
                                         GBAD-T
                                         C
                                         FP
                                         MCOTEA
                                         Quantico, VA
                                         
                                             0.000
                                             
                                                 0.257
                                                 2010-02
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.257
                                        
                                    
                                     
                                         JFIIT
                                         SS
                                         FP
                                         RNB
                                         Stafford, VA
                                         
                                             1.425
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.425
                                        
                                    
                                     
                                         JFIIT
                                         WR
                                         MCSC
                                         Quantico, VA
                                         
                                             0.130
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.130
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         GBAD-T
                                         MIPR
                                         WSMR
                                         NM
                                         
                                             0.872
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.872
                                        
                                    
                                     
                                         GBAD-T
                                         MIPR
                                         Not Specified
                                         Aberdeen, MD
                                         
                                             0.047
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.047
                                        
                                    
                                     
                                         GBAD-T
                                         C
                                         FP
                                         MCOTEA
                                         Quantico, VA
                                         
                                             0.315
                                             
                                                 0.357
                                                 2010-02
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.672
                                        
                                    
                                     
                                         GBAD-T
                                         MIPR
                                         NATC
                                         NM
                                         
                                             0.710
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.710
                                        
                                    
                                     
                                         JFIIT1
                                         Reqn
                                         MCSC
                                         Quantico, VA
                                         
                                             0.318
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.318
                                        
                                    
                                     
                                         JFIIT2
                                         WR
                                         4th MAW
                                         Not Specified
                                         
                                             0.085
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.085
                                        
                                    
                                     
                                         JFIIT3
                                         WR
                                         MCTSSA
                                         Camp Pendelton, CA
                                         
                                             0.127
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.127
                                        
                                    
                                     
                                         JFIIT4
                                         WR
                                         MCSC
                                         Quantico, VA
                                         
                                             0.047
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.047
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         GBAD-T
                                         C
                                         FP
                                         MCSC 
                                         Quantico, VA
                                         
                                             0.295
                                             
                                                 0.122
                                                 2010-02
                                            
                                             
                                                 0.107
                                            
                                             
                                                 0.107
                                                 2010-02
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.524
                                        
                                    
                                     
                                         JFIIT
                                         Reqn
                                         MCSC
                                         Quantico, VA
                                         
                                             0.194
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.194
                                        
                                    
                                
                            
                        
                    
                     
                         
                             R4_2011PB_0206313M_2278_FILE1.JPG
                        
                    
                     
                         
                             
                                 GBAD-T Milestone C
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         2
                                         2010
                                    
                                
                            
                             
                                 GBAD-T Full Rate Production
                                 
                                     
                                         4
                                         2010
                                    
                                     
                                         4
                                         2010
                                    
                                
                            
                             
                                 GBAD-T Fielding Decision
                                 
                                     
                                         4
                                         2010
                                    
                                     
                                         4
                                         2010
                                    
                                
                            
                             
                                 GBAD_T IOC
                                 
                                     
                                         4
                                         2010
                                    
                                     
                                         4
                                         2010
                                    
                                
                            
                        
                    
                
                 
                     2510
                     MAGTF CSSE & SE
                     
                         48.221
                         61.806
                         33.538
                         33.538
                         0.000
                         26.696
                         21.368
                         21.657
                         22.230
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         (U) The Marine Air Ground Task Force (MAGTF) Combat Service Support Element & Supporting Establishment (CSSE & SE) consists of mutually supporting Logistics Information Technology (IT) programs that support force deployment, planning, and execution; sustainment and distribution; and contributes to the Combatant Commander's Common Operating Picture to support rapid accurate decision making.  															
MARINE CORPS COMMON HARDWARE SUITE (MCHS) provides Commercial-Off-The-Shelf (COTS) workstations (desktop/laptop), servers and other IT hardware to support the Operating Force and other non-Navy Marine Corps Intranet (NMCI) Marine Corps customers.  MCHS provides support for two principal groups: 1) Approximately 50 United States Marine Corps (USMC) Tactical and Functional Programs of Record that use COTS IT hardware as part of their fielded systems; and 2) Tactical and other Marine Corps customers not supported by NMCI such as Marine Corps Forces, Europe/Marine Corps Forces, Korea and stand-alone Marine Corps units and schoolhouses.  The goal of the program is to enhance overall IT system interoperability and lower the total cost of ownership by centralizing procurement of COTS IT hardware, reducing the number of different configurations of computers, and providing worldwide integrated logistics support for all fielded MCHS hardware.  Rapid Technology Insertion provides ability to develop, test, and evaluate COTS hardware and software configurations for rapid fielding purposes.															
GLOBAL COMBAT SUPPORT SYSTEM-MARINE CORPS (GCSS-MC) is pursuing an Evolutionary Acquisition (EA) strategy in order to field operationally suitable and supportable capabilities in the shortest time possible that meets the Logistics Advocate goals.  EA offers the fastest method to field this highest of advocate priorities and allows for requirements to be time-phased as the users become more familiar with the strengths and weaknesses of the fielded system.  In addition to quicker fielding, an EA approach is particularly well suitable for software intensive programs and offers these benefits: rapid delivery of an initial capability with the explicit intent of delivering continuously improving capabilities in the future and a reduction in the "cycle time" from identification of emergent user requirements, priorities and fielding. 															
The GCSS-MC acquisition strategy will deliver capabilities in block increments.  Each "Block" capability will follow a complete acquisition process in accordance with the DOD 5000 publications and OSD's Enterprise Integration roadmap.  Blocks will include emergent user priorities, advanced technology improvements and expanded functionality.  Each Block will repeat the complete acquisition program cycle going through a milestone (MS) C Full Rate Production Decision Review for each Block.  Block 1 is divided into two major independent releases:  Enterprise Release 1.1 and Deployed Access Release 1.2.  Each release will have Initial Operational Capability (IOC) and Full Operational Capability (FOC) and is divided into two main phases: Planning/Blueprinting and Realization/Transition.  More substantial software improvement/system upgrades will be fielded with each Block as required and prioritized by the user community.  This approach differs from the original plan of delivering one release due to the technical complexities related to the overall scope of the solution.  GCSS-MC was designated an Acquisition Category (ACAT) IAM program in March 2004 and successfully completed a MS B review on June 8, 2007.  MS C review is slated for the 1st Quarter FY10 with fielding beginning in 2nd Quarter FY12. 															
In June 2008, Headquarters Marine Corps Command, Control, Communications and Computers was briefed on the Block 1 architectural approach and validated  the approach as technically sound and essential to support deployed forces.  FOC is validated when all Marine Corps ground components are using capabilities provided by GCSS-MC to include formal schools, and selected Marine Reserve Components and the following systems are no longer used operationally: Supported Activities Supply System, Marine Corps Integrated Maintenance Management System (MIMMS), PC MIMMS, and Asset Tracking Logistics Automated Support System I.															
									
TRANSPORTATION SYSTEMS PORTFOLIO (TSP) RDT&E funding supports the various ongoing and continuing efforts to modernize legacy USMC logistics systems including joint interoperability testing and certification, information assurance testing and certification, and updating old hardware in need of replacement.  Legacy systems include joint programs supporting deployment and sustainment of theater assets as well as existing USMC legacy systems.  Joint interoperability testing and certification is an ongoing and continuous requirement that is critical to ensuring all TSP applications are interoperable with other Department of Defense and Joint Services systems.  There are also ongoing and continuing efforts to ensure that the legacy TSP applications comply with the latest information assurance requirements.  TSP applications are continually updating their security posture through software enhancements based upon the latest cyber threats.  Also, mandatory DOD compliance with software patches ensure TSP systems are in compliance with new information assurance vulnerability assessments and ensure data integrity, confidentiality and availability. 															
JOINT FORCE REQUIREMENTS GENERATOR II (JFRG II) is a Global Command and Control System (GCCS) segmented software application designed to provide DOD with a Joint Services, state-of-the-art, integrated, and deployable Automated Information System that supports strategic force movements.  The JFRG II software application is based on the Marine Corps' MAGTF II software application.  MAGTF II has been in existence since 1991 and is used for task planning, Time Phased Force Deployment Data (TPFDD) editing, and Joint Operational Planning and Execution System (JOPES) interfacing.  JFRG II assists in the notional planning process, permits the assignment of actual units to fill notional slots, and generates TPFDD for use in executing Joint Operation Plans.  JFRG II provides rapid force list creation and interfaces with the Transportation Coordinators' Automated Information for Movement System (TC-AIMS II) and JOPES.  It includes a Joint Deployment Data Library containing reference data required to produce a JOPES-compatible TPFDD extract file.  JFRG II also contains modules that include the Unit Line Number (ULN) summary for rapid force list creation and the Force Module Summary for rapid ULN grouping.  JFRG II can generate standard, executive, and ad hoc reports, perform database queries, and export or import data from TC-AIMS II, MDSS II and JOPES.  JFRG II operates and functions in either a classified or unclassified environment. 															
PUBLIC KEY INFRASTRUCTURE (PKI) provides security objects and mechanisms used by (PK)-enabled systems and applications.  The primary products of PKI are PK certificates and other certified objects used in conjunction with PK certificates.  In addition to PK certificates, PKI provides on-line services (e.g. on-line certificate status checking), and supplies authenticated attributes in PK certificates and/or attribute certificates.  PKI is one of a number of security solutions used to protect information and provide attributes to enable critical resources in the Global Information Grid, and is used concurrently with other solutions (e.g. in-line network encryptors to implement the defense-in-depth concept.)  In conjunction with PK-enabled applications, PKI is used for identification, authentication, data confidentiality and integrity, and non-repudiation security services.  Additionally, PKI functionally will be expanded to the Secret Internet Protocol Router Network (SIPRNET).															
AUTOMATED IDENTIFICATION TECHNOLOGY (AIT) conducts research and development of new technologies and assists in technology insertion into applications.  RDT&E enhances the Marine Corps' capability to quickly assimilate emerging technologies and leverage them to support more efficient, accurate business processes and data capture.  AIT supports Active Radio Frequency Identification (RFID), passive RFID (pRFID), Unique Identification (UID) and the Operating Forces in the implementation of AIT solutions.  AIT evaluates emerging technologies, new equipment, and performs integration analysis and testing.
                         
                             
                                 *MARINE CORPS COMMON HARDWARE SUITE (MCHS)
                                 
                                     
                                         1.453
                                         0
                                         
						FY09 funding is being used to track vendor performance in providing COTS hardware to Marine Corps users as well as conducting environmental and stress testing on new COTS products proposed for use by MCHS customers.  Tracking vendor performance includes verifying vendor compliance with Marine Corps specifications and conducting root cause analysis on failures reported from the Operating Forces in order to prevent future failures.  
					
                                    
                                
                                 
                                     
                                         1.558
                                         0
                                         
						In FY10, in addition to root cause analysis of failures of fielded gear, MCHS is using RDT&E funding to verify vendor specs for new products and to evaluate the applicability of both current and new products for procurement under the revised MCHS Indefinite Delivery, Indefinite Quantity contract with selected vendors.  Environmental and stress testing includes rigorous environmental testing IAW applicable MILSPECs to evaluate performance of COTS hardware under field conditions.  Software loading is also performed by MCHS to verify compatibility with various hardware configurations.  
					
                                    
                                     
                                         1.508
                                         0
                                    
                                     
                                         1.508
                                         0
                                         
					In FY11, RDT&E will continue to be used to conduct trend analysis on reported failures of fielded COTS hardware and to evaluate the ability of new products to meet Marine Corps needs. 
				
                                    
                                
                            
                             
                                 *GCSS-MC LOGISTICS CHAIN MANAGEMENT (GCSS-MC)
                                 
                                     
                                         40.063
                                         0
                                         
						FY09 activities include systems integration testing, the preparation for government testing, and the actual conducting of Government, Development, Test & Evaluation (GDT&E). 
					
                                    
                                
                                 
                                     
                                         55.244
                                         0
                                         
						 FY10 will include Field User Evaluations, Operational Testing and initial fielding of Block 1, For release 1.1 and the initial design, build and test activities for Release 1.2. 
					
                                    
                                     
                                         27.759
                                         0
                                    
                                     
                                         27.759
                                         0
                                         
					FY11 completes the Block I, Release 1.1 rollout fielding and training to III Marine Expeditionary Force (MEF), and begins the I & II MEF rollout fielding and training.  Release 1.2 activities include the preparation and execution of GDT&E, Follow-on Operational Test & Evaluation and the procurement of hardware for the MEFs 
				
                                    
                                
                            
                             
                                 *TRANSPORTATION SYSTEMS PORTFOLIO (TSP)
                                 
                                     
                                         0.552
                                         0
                                         
						FY09 TSP will conduct Active RFID upgrades and Joint Interoperability Testing & Certification (JITC) for all application upgrades and releases for all the programs within the portfolio. 
					
                                    
                                
                                 
                                     
                                         0.617
                                         0
                                         
						FY10 TSP will conduct Active RFID upgrades and Joint Interoperability Testing & Certification (JITC) for all application upgrades and releases for all the programs within the portfolio. 
					
                                    
                                     
                                         0.558
                                         0
                                    
                                     
                                         0.558
                                         0
                                         
					FY11 TSP will conduct Active RFID upgrades and Joint Interoperability Testing & Certification (JITC) for all application upgrades and releases for all the programs within the portfolio. 
				
                                    
                                
                            
                             
                                 *JOINT FORCES REQUIREMENT GENERATION II (JFRG II)
                                 
                                     
                                         1.577
                                         0
                                         
						FY09 funding is being utilized to develop the enhanced version of JFRG II, and funding for FY10 and FY11 will decrease as focus shifts from program development to program maintenance.  
					
                                    
                                
                                 
                                     
                                         0.555
                                         0
                                         
						FY10 funding is being utilized to continue development of the enhanced version of JFRG II, and funding for FY10 and FY11 will decrease as focus shifts from program development to program maintenance.  
					
                                    
                                     
                                         0.360
                                         0
                                    
                                     
                                         0.360
                                         0
                                         
					FY11 funds will continue to fund software development and integration into GCCS  4.X and legacy systems from all services to pass deployment data to GCCS. 
				
                                    
                                
                            
                             
                                 *PUBLIC KEY INFRASTRUCTURE (PKI)
                                 
                                     
                                         1.723
                                         0
                                         
						FY09 accomplishments include program, integration, planning and coordination efforts.  Continuing FY09 efforts include DOD mandated Increment II implementation which encompasses SIPRNET PKI enablement, testing and continued program planning and coordination.  
					
                                    
                                
                                 
                                     
                                         1.743
                                         0
                                         
						FY10 funding will support continued testing, correction of deficiencies, and implementation of PKI requirements for tactical applications and SIPRNET capabilities. 
					
                                    
                                     
                                         1.312
                                         0
                                    
                                     
                                         1.312
                                         0
                                         
					FY11 funding will support continued testing, correction of deficiencies, and implementation of PKI requirements for tactical applications and SIPRNET capabilities. 
				
                                    
                                
                            
                             
                                 *AUTOMATED IDENTIFICATION TECHNOLOGY (AIT)
                                 
                                     
                                         2.853
                                         0
                                         
						AIT will upgrade the pRFID infrastructure and continue to modify and develop pRFID capabilities as well as bring the active and pRFID together during FY09 - FY11. 
					
                                    
                                
                                 
                                     
                                         2.089
                                         0
                                         
						AIT will upgrade the pRFID infrastructure and continue to modify and develop pRFID capabilities as well as bring the active and pRFID together during FY09 - FY11. 
					
                                    
                                     
                                         2.041
                                         0
                                    
                                     
                                         2.041
                                         0
                                         
					AIT will upgrade the pRFID infrastructure and continue to modify and develop pRFID capabilities as well as bring the active and pRFID together during FY09 - FY11. 
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                         MARINE CORPS HARDWARE SUITE (MCHS) ensures computer hardware in the Operating Forces keeps pace with industry computer hardware technical improvements.  Analyses of technical alternatives are periodically required in order to determine how to best meet emerging customer requirements.															
GLOBAL COMBAT SUPPORT SYSTEM-MARINE CORPS (GCSS-MC) is pursuing an Evolutionary Acquisition (EA) strategy in order to field operationally suitable and supportable capabilities in the shortest time possible that meets the Logistics Advocate goals.  EA offers the fastest method to field this highest of advocate priorities and allows for requirements to be time-phased as the users become more familiar with the strengths and weaknesses of the fielded system.  In addition to quicker fielding, an EA approach is particularly well suitable for software intensive programs and offers these benefits: rapid delivery of an initial capability with the explicit intent of delivering continuously improving capabilities in the future and a reduction in the "cycle time" from identification of emergent user requirements, priorities and fielding. 															
The GCSS-MC acquisition strategy will deliver capabilities in block increments.  Each "Block" capability will follow a complete acquisition process in accordance with the DOD 5000 publications and OSD's Enterprise Integration roadmap.  Blocks will include emergent user priorities, advanced technology improvements and expanded functionality.  Each Block will repeat the complete acquisition program cycle going through a milestone (MS) C Full Rate Production Decision Review for each Block.  Block 1 is divided into two major independent releases:  Enterprise Release 1.1 and Deployed Access Release 1.2.  Each release will have Initial Operational Capability (IOC) and Full Operational Capability (FOC) and is divided into two main phases: Planning/Blueprinting and Realization/Transition.  More substantial software improvement/system upgrades will be fielded with each Block as required and prioritized by the user community.  This approach differs from the original plan of delivering one release due to the technical complexities related to the overall scope of the solution.  GCSS-MC was designated an Acquisition Category (ACAT) IAM program in March 2004 and successfully completed a MS B review on June 8, 2007.  MS C review is slated for the 2nd Quarter FY10 with fielding beginning in 4th Quarter FY12. 
										
In June 2008, Headquarters Marine Corps Command, Control, Communications and Computers was briefed on the Block 1 architectural approach and validated  the approach as technically sound and essential to support deployed forces.  FOC is validated when all Marine Corps ground components are using capabilities provided by GCSS-MC to include formal schools, and selected Marine Reserve Components and the following systems are no longer used operationally: Supported Activities Supply System, Marine Corps Integrated Maintenance Management System (MIMMS), PC MIMMS, and Asset Tracking Logistics Automated Support System I.															
TRANSPORTATION SYSTEMS PORTFOLIO (TSP) conducts research and development currently executed under multiple contracts ending at various times across the FYDP.  These contracts support the testing of the joint deployment and sustainment systems along with the USMC legacy systems.															
JOINT FORCES REQUIREMENT GENERATOR II (JFRG II) conducts research and development currently executed under a five-year contract ending Dec 2011.  This contract supports the testing of software for functionality with service users then passed on to Defense Information Systems Agency (DISA) for security & interoperability testing and released as a Global Command and Control Systems (GCCS) mission application.  This is conducted based on a six-month release schedule of GCCS, with a six-month lead time for each JFRG II version release.															
PUBLIC KEY INFRASTRUCTURE (PKI) is a DOD ACAT IAM Program.  At the service level, the USMC PKI program is being managed as an Abbreviated Acquisition Program.  Based on an Assistant Secretary of Defense Acquisition Decision Memorandum, DOD PKI development will be conducted through a series of block upgrades. The functional enhancement, changes will result in increased capability and functionality for PKI and increase the levels of security and assurance which affects mitigation of identified risks.  There are thirteen functional and five assurance enhancements.  Additionally, PKI functionality will be expanded to the SIPRNET. 															
AUTOMATED IDENTIFICATION TECHNOLOGY (AIT) hardware in the Operating Forces keeps pace with industry computer hardware technical improvements.  AIT will support all aspects of Active RFID, pRFID, and UID.  AIT evaluates emerging technologies, new equipment, and performs integration analysis and testing.
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                         G/ATOR FY2009 funding is resides in two (2) seperate Project Codes, FY2009 C3009D and C9C89B.  All current and future funding from FY2010 through out the FYDP will reside in C9C89B.
                         Ground/Air Task Oriented Radar (G/ATOR) (formerly known as the Multi-Role Radar System (MRRS)) is an expeditionary, 3-dimensional, high-mobility, multi-purpose wheeled vehicle, short/medium range multi-role radar designed to detect cruise missiles, air breathing targets, rockets, mortars, and artillery. MRRS and GWLR (Ground Weapons Locating Radar) merged into a single requirement/capability (G/ATOR) and will replace an aging fleet of single mission legacy radar systems. G/ATOR will support air defense, air surveillance, counter-battery/target acquisition, aviation radar tactical enhancements and the final evolution will also support the Air Traffic Control mission. (This project was funded under project C3099 prior to FY2010)

Long Range Radar (AN/TPS-59(V)3) - is a three dimensional ground-based sensor that can detect and track long range Air Breathing Targets (ABT) at ranges of 300 nautical miles and Tactical Ballistic Missiles (TBM) at ranges of 400 nautical miles.  The system is beset with increasing obsolescence and Diminishing Manufacturing Sources (DMS) issues.  The program will use a Post Production Support (PPS) contract to develop engineering changes to resolve DMS.  A Product Improvement Program (PIP) will upgrade the system to enhance system capabilities and ensure continued viability against emerging threats.

Family of Target Acquistion Systems (FTAS) - The FTAS provides the MAGTF the capability to locate, identify and attack enemy indirect fire weapons systems and observe and direct friendly artillery fire. The FTAS consists of the AN/TPQ-46 Firefinder radar, the AN/TPQ-48 Lightweight Counter Mortar Radar and the Target Processing Set.  The FTAS is critical in the execution of counterfire and the integration of target acquisition information enabling attack by MAGTF assets.  The FTAS also provides artillery firing units the ability to conduct artillery registration and other firendly fire missions.  The FTAS encompasses the equipment required to support target acquisition within the target acquisition platoon and is resident in the headquarters battery of each artillery regiment.  FY09-FY15 funds will be used to address engineering issues that arise due to DMS items within the Family of Target Acquisition Systems.

Short/Medium Range Air Defense Radar (SHORAD) - The Short/Medium Range Air Defense Radar AN/TPS-63B is a two-dimensional, medium-range, medium altitude, transportable radar system which is doctrinally employed as a tactical gap-filler or as an early warning system for early deployment into the operational area.  It has a 360-degree air surveillance capability at a range of 160 miles and complements the co-employed AN/TPS-59(V)3 three-dimensional, long-range, air surveillance radar system.  The Short/Medium Range Air Defense Radar will develop engineering change proposals related to improved system performance with the specific purpose of meeting increased fleet operational requirements.  AN/TPS-63 modifications and system improvements will be researched and analyzed to determine which complement existing components to preclude an expensive USMC investment in solid-state radar technology.
                         
                             
                                 *GWLR/FTAS: Program office management/travel.
                                 GWLR is a sustainment and upgrade program for the current AN/TPQ-46A radar.  The upgrade will be accomplished through a series of engineering change proposals (antenna transceiver group re-cap, Radar Processor re-host, and the lightweight computer unit replacement).  Engineering Change Proposals (ECPs) will be conducted by the equipment Primary Inventory Control Agent (PICA) (Army PM Firefinder) with USMC participation.  Joint procurement of hardware will realize economy of scale savings and ensure common configuration.  Army and Marine Corps Depot facilities will be utilized to perform hardware installation.  Purpose of the upgrade is to enhance performance and availability.
                                 
                                     
                                         0.080
                                         0
                                         
						MCSC ALBANY - Supported the Tech Manual validation, pre-audit on the AN/TPQ-46B preparing for the Physical Configuratoin Audit. 
					
                                    
                                
                                 
                                     
                                         0.050
                                         0
                                         
						Travel funding for the ALBANY MARCORSYSCOM support for conferences and site visits. 
					
                                    
                                
                            
                             
                                 *GWLR/FTAS: Contractor
                                 GWLR is a sustainment and upgrade program for the current AN/TPQ-46A radar.  The upgrade will be accomplished through a series of engineering change proposals (antenna transceiver group re-cap, Radar Processor re-host, and the lightweight computer unit replacement).  Engineering Change Proposals (ECPs) will be conducted by the equipment Primary Inventory Control Agent (PICA) (Army PM Firefinder) with USMC participation.  Joint procurement of hardware will realize economy of scale savings and ensure common configuration.  Army and Marine Corps Depot facilities will be utilized to perform hardware installation.  Purpose of the upgrade is to enhance performance and availability.
                                 
                                     
                                         0.718
                                         0
                                         
						Dahlgren - Engineering Support for the Family of Target Acquisition systems support the Correlation and Fusion to include market studies (RFI's). 
					
                                    
                                
                                 
                                     
                                         0.582
                                         0
                                         
						NSWC CRANE - Government Engineering Support to include Correlation and Fusion, Dahlgren - Engineering Support for the Family of Target Acquisition systems to support the Correlation and Fusion as well as market studies (RFI's). 
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                                         0.637
                                         0
                                         
					CECOM - supporting the SW/HW Engineering Chancge Proposal's and Diminishing Manufacturing Systems. 
				
                                    
                                
                            
                             
                                 *GWLR/FTAS: Software/Hardware ECP's
                                 GWLR is a sustainment and upgrade program for the current AN/TPQ-46A radar.  The upgrade will be accomplished through a series of engineering change proposals (antenna transceiver group re-cap, Radar Processor re-host, and the lightweight computer unit replacement).  Engineering Change Proposals (ECPs) will be conducted by the equipment Primary Inventory Control Agent (PICA) (Army PM Firefinder) with USMC participation.  Joint procurement of hardware will realize economy of scale savings and ensure common configuration.  Army and Marine Corps Depot facilities will be utilized to perform hardware installation.  Purpose of the upgrade is to enhance performance and availability.
                                 
                                     
                                         0.165
                                         0
                                         
						Dahlgren - continuation of services from FY09 and ongoing.  Crane - Correlation and Fusion. 
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                                         0.175
                                         0
                                         
					Dahlgren - continuation of services from FY09 and ongoing.  CECOM - supporting the SW/HW Engineering Change Proposal's and Diminishing Manufacturing Systems efforts. 
				
                                    
                                
                            
                             
                                 *GWLR/FTAS: System Diminishing Manufacturing Sources (DMS)
                                 GWLR is a sustainment and upgrade program for the current AN/TPQ-46A radar.  The upgrade will be accomplished through a series of engineering change proposals (antenna transceiver group re-cap, Radar Processor re-host, and the lightweight computer unit replacement).  Engineering Change Proposals (ECPs) will be conducted by the equipment Primary Inventory Control Agent (PICA) (Army PM Firefinder) with USMC participation.  Joint procurement of hardware will realize economy of scale savings and ensure common configuration.  Army and Marine Corps Depot facilities will be utilized to perform hardware installation.  Purpose of the upgrade is to enhance performance and availability.
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						Dahlgren - continuation of services from FY09 and ongoing.  Crane - Correlation and Fusion. 
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                                         1.040
                                         0
                                         
					Dahlgren - continuation of services from FY09 and ongoing.  CECOM - supporting the SW/HW Engineering Change Proposal's and Diminishing Manufacturing Systems efforts. 
				
                                    
                                
                            
                             
                                 *G/ATOR: Contractor Technical, Development Engineering/EDM
                                 
                                     
                                         80.158
                                         0
                                         
						Engineering Development Model (EDM) design effort continuation.  Critical Design Review, software development, and Partial Array (prototype) delivery and near field range testing. 
					
                                    
                                
                            
                             
                                 *G/ATOR: Program Office Management & Travel Costs
                                 
                                     
                                         1.198
                                         0
                                         
						Government personnel/travel and contractor engineering design support was completed. 
					
                                    
                                
                            
                             
                                 *G/ATOR: Government Tech Support
                                 
                                     
                                         6.920
                                         0
                                         
						MITRE and NSWC Dahlgren Software Engineerng Support (management, requirements mapping, code walk through) and Radar Engineering Support. 
					
                                    
                                
                            
                             
                                 *G/ATOR: Engineering, Management, & Logistics Support
                                 
                                     
                                         4.400
                                         0
                                         
						Critical Design Review completed. 
					
                                    
                                
                            
                             
                                 *SHORT/MEDIUM RANGE AIR DEFENSE RADAR: Life Extension Study
                                 The Short/Medium Range Air Defense Radar AN/TPS-63B is a two-dimensional, medium-range, medium altitude, transportable radar system which is doctrinally employed as a tactical gap-filler or as an early warning system for early deployment into the operational area.  It has a 360-degree air surveillance capability at a range of 160 miles and complements the co-employed AN/TPS-59(V)3 three-dimensional, long-range, air surveillance radar system.
                                 
                                     
                                         0.115
                                         0
                                         
						Continued to assess the TORA reports for future ECPs to maintain readiness of radar systems. 
					
                                    
                                
                                 
                                     
                                         0.220
                                         0
                                         
						To provide better configuration management to the current systems by on site visits and field configuration survey. 
AN/TPS-63 modifications and system improvements will be researched and analyzed to determine which complement existing components.    
					
                                    
                                     
                                         0.197
                                         0
                                    
                                     
                                         0.197
                                         0
                                         
					To provide better configuration management to the current systems by on site visits and field configuration survey. 
Continuing developing effort to resolve ongoing DMSMS issues and ensure current sustainment efforts. 
				
                                    
                                
                            
                             
                                 *SHORT/MEDUIM RANGE AIR DEFENSE RADAR: Engineering and Technical Support (IFF)
                                 The Short/Medium Range Air Defense Radar AN/TPS-63B is a two-dimensional, medium-range, medium altitude, transportable radar system which is doctrinally employed as a tactical gap-filler or as an early warning system for early deployment into the operational area.  It has a 360-degree air surveillance capability at a range of 160 miles and complements the co-employed AN/TPS-59(V)3 three-dimensional, long-range, air surveillance radar system.  The radar also provides a time-shared display of radar and Identification Friend or Foe (IFF) data. The Short/Medium Range Air Defense Radar will develop engineering change proposals related to improved system performance with the specific purpose of meeting increased fleet operational requirements.  AN/TPS-63 modifications and system improvements will be researched and analyzed to determine which complement existing components to preclude an expensive USMC investment in solid-state radar technology.  
                                 
                                     
                                         0.133
                                         0
                                         
						On going effort to develop engineering change proposals related to improved system performance with the specific purpose of meeting increased fleet operational requirements. 
					
                                    
                                
                                 
                                     
                                         1.027
                                         0
                                    
                                     
                                         1.027
                                         0
                                         
					Research and development efforts are needed to be Mode 5 Identification Friend or Foe (IFF) compliant and provide the communication link to pass critical IFF data to the TAOC. 

				
                                    
                                
                            
                             
                                 *AN/TPS-59 : Develop Engineering Change Proposals
                                 The program will address Diminishing Manufacturing Sources (DMS) issues by continuing use of a Post Production Support (PPS) contract.  The AN/TPS-59 Incremental Sustainment is a two-phased acquisition approach to address Diminishing Manufacturing Systems for the AN/TPS-59(V)3 Radar System.
                                 
                                     
                                         14.493
                                         0
                                         
						Data Processor Group, Tech Refresh continued started in FY08 and to continue in FY10 and FY11. 
					
                                    
                                
                                 
                                     
                                         14.293
                                         0
                                         
						Lockheed Martin and Sensis - Engineering Change Proposal support, Lockheed Martin - Diminishing Manufacturing Systems reports, Lockheed Martin - software integration, Mode 5 trade study, DO54 Processor Tech Refresh and S/W Radar Environmental Simulator. 
					
                                    
                                     
                                         19.568
                                         0
                                    
                                     
                                         19.568
                                         0
                                         
					Lockheed Martin and Sensis - Engineering Change Proposal support, Lockheed Martin - Diminishing Manufacturing Systems reports, Lockheed Martin - software integration, Mode 5 trade study, DO54 Processor Tech Refresh and S/W Radar Environmental Simulator. 
				
                                    
                                
                            
                             
                                 *AN/TPS-59 : Contractor service support.
                                  The program will address Diminishing Manufacturing Sources (DMS) issues by continuing use of a Post Production Support (PPS) contract.  The AN/TPS-59 Incremental Sustainment is a two-phased acquisition approach to address Diminishing Manufacturing Systems for the AN/TPS-59(V)3 Radar System.
                                 
                                     
                                         0.713
                                         0
                                         
						Over Seas Contingency Operations with contractor oversight support.  Technical refresh and provide procurement of the Government furnished properties in support of the Digital Processor Group Technology Refresh effort with Lockheed Martin Corporation. Modeling and Simulation effort support. Provided programmatic and technical support for the Air Force for the 3 Dimensional Expeditionary Long Range Radar program. 
					
                                    
                                
                                 
                                     
                                         1.250
                                         0
                                         
						MCOTEA/MCTSSA - Testing events, MITRE - Engineering support, Lockheed Martin - PMO/IPT, MDIOC - Modeling and Simulation, MCSC - Program Management Support. 
					
                                    
                                     
                                         2.249
                                         0
                                    
                                     
                                         2.249
                                         0
                                         
					MCOTEA/MCTSSA - Testing events, MITRE - Engineering support, Lockheed Martin - PMO/IPT, MDIOC - Modeling and Simulation, MCSC - Program Management Support. 
				
                                    
                                
                            
                        
                         
                             
                                 PMC/46501
                                 Short/Medium Range Radar Mods
                                 
                                     0.419
                                     0.700
                                     0.694
                                     0.694
                                     0.000
                                     0.720
                                     6.690
                                     0.743
                                     0.755
                                     Continuing
                                     Continuing
                                
                            
                             
                                 PMC/46502
                                 AN/TPS-59
                                 
                                     24.230
                                     4.285
                                     0.000
                                     0.000
                                     0.000
                                     7.594
                                     40.316
                                     28.349
                                     29.283
                                     Continuing
                                     Continuing
                                
                            
                             
                                 PMC/46503
                                 FAMILY OF TARGET ACQUISITION SYSTEMS
                                 
                                     17.663
                                     5.837
                                     0.166
                                     0.166
                                     0.000
                                     3.671
                                     3.134
                                     2.143
                                     2.202
                                     Continuing
                                     Continuing
                                
                            
                             
                                 PMC/46504
                                 G/ATOR
                                 
                                     0.056
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.056
                                
                            
                        
                         Ground/Air Task Oriented Radar (G/ATOR), formerly known as Multi-Role Radar System (MRRS) will fill the MRRS and GWLR requirements.     Five legacy systems (AN/TPS-63, AN/UPS-3, AN/MPQ-62, AN/TPS-73 and AN/TPQ-46A) will be replaced by a single material design that offers an opportunity to reduce development cost and combine training & logistics assets.  MRRS Aviation Authorized Acquisition Objective (AAO) is 43 systems replacing the AN/TPS-63, AN/MPQ-62 and AN/TPS-73 systems as well as additional systems in support of the SHORAD mission (CLAWS weapon cue); MRRS Ground AAO is 38 systems, a one for one replacement of the AN/TPQ-46A.  The System Development & Demonstration (SDD) phase designed to allow for technology insertion due to obsolescence and technology growth issues.  Initial builds will be back fitted to current then year technology as required.  As they become available Tactical Enhancements will parallel field to then year initial builds and back fitted to earlier builds.  Two Engineering Development Models (EDM) -- one Contractor, one Government -- will be developed during the SDD phase and flowed down to support builds.

Long Range Radar (AN/TPS-59(V)3) - The program will address Diminishing Manufacturing Sources (DMS) issues by continuing use of a Post Production Support (PPS) contract.  The AN/TPS-59 Incremental Sustainment is a two-phased acquisition approach to address Diminishing Manufacturing Systems for the AN/TPS-59(V)3 Radar System.

Family of Target Acquisition Systems (FTAS) - is a sustainment and upgrade program for the current AN/TPQ-46A radar.  The upgrade will be accomplished through a series of engineering change proposals (antenna transceiver group re-cap, Radar Processor re-host, and the lightweight computer unit replacement).  Engineering Change Proposals (ECPs) will be conducted by the equipment Primary Inventory Control Agent (PICA) (Army PM Firefinder) with USMC participation.  Joint procurement of hardware will realize economy of scale savings and ensure common configuration.  Army and Marine Corps Depot facilities will be utilized to perform hardware installation.  Purpose of the upgrade is to enhance performance and availability.

Short/Medium Range Air Defense Radar (SHORAD) - The program will identify, address and support resolution of emergent Diminishing Manufacturing Sources and Material Shortages (DMSMS) issues in order to keep the radar operational, prevent mission failure, and ensure safety to fleet.  The AN/TPS-63B must remain in operation until replaced by the Ground/Air Task Oriented Radar (G/ATOR).
                         Milestone Reviews
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         AN/TPS-59
                                         C
                                         CPFF
                                         LOCKHEED MARTIN
                                         SYRACUSE, NY
                                         
                                             39.707
                                             
                                                 12.868
                                                 2010-01
                                            
                                             
                                                 19.568
                                            
                                             
                                                 19.568
                                                 2011-01
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             72.143
                                        
                                    
                                     
                                         AN/TPS-59
                                         C
                                         CPFF
                                         SENSIS
                                         SYRACUSE, NY
                                         
                                             0.800
                                             
                                                 0.300
                                                 2010-07
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.100
                                        
                                    
                                     
                                         SHORT/MEDIUM RANGE
                                         C
                                         CPFF
                                         NORTHROP GRUMMAN
                                         Not Specified
                                         
                                             0.000
                                             
                                                 0.220
                                                 2010-03
                                            
                                             
                                                 1.224
                                            
                                             
                                                 1.224
                                                 2011-01
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.444
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         FTAS
                                         WR
                                         NSWC, DAHLGREN
                                         DAHLGREN
                                         
                                             5.105
                                             
                                                 0.493
                                                 2009-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             5.598
                                        
                                    
                                     
                                         FTAS
                                         MIPR
                                         CECOM
                                         FT MONMOUTH
                                         
                                             1.932
                                             
                                                 0.000
                                            
                                             
                                                 1.040
                                            
                                             
                                                 1.040
                                                 2011-01
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.972
                                        
                                    
                                     
                                         FTAS
                                         WR
                                         MCLB
                                         BARSTOW
                                         
                                             1.200
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.200
                                        
                                    
                                     
                                         FTAS
                                         WR
                                         NSWC, CRANE
                                         CRANE, IN
                                         
                                             1.180
                                             
                                                 0.670
                                                 2009-11
                                            
                                             
                                                 0.175
                                            
                                             
                                                 0.175
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.025
                                        
                                    
                                     
                                         FTAS
                                         C
                                         FFP
                                         MCSC
                                         QUANTICO
                                         
                                             0.253
                                             
                                                 0.640
                                                 2010-06
                                            
                                             
                                                 0.637
                                            
                                             
                                                 0.637
                                                 2011-01
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.530
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         AN/TPS-59
                                         C
                                         CPFF
                                         MCSC
                                         QUANTICO
                                         
                                             6.867
                                             
                                                 1.750
                                                 2009-12
                                            
                                             
                                                 1.349
                                            
                                             
                                                 1.349
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             9.966
                                        
                                    
                                     
                                         AN/TPS-59
                                         C
                                         CPFF
                                         MITRE
                                         Not Specified
                                         
                                             0.400
                                             
                                                 0.625
                                                 2009-10
                                            
                                             
                                                 0.900
                                            
                                             
                                                 0.900
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.925
                                        
                                    
                                     
                                         FTAS
                                         WR
                                         MCSC
                                         QUANTICO
                                         
                                             0.504
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.504
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                                 G/ATOR System Development and Demonstration Phase
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         2
                                         2013
                                    
                                
                            
                             
                                 G/ATOR System Demonstration (DT)(1B)
                                 
                                     
                                         4
                                         2012
                                    
                                     
                                         2
                                         2013
                                    
                                
                            
                             
                                 G/ATOR System Demonstration (DT/OT)(1C)
                                 
                                     
                                         1
                                         2014
                                    
                                     
                                         3
                                         2014
                                    
                                
                            
                             
                                 G/ATOR Operational Assessment (OA)
                                 
                                     
                                         3
                                         2012
                                    
                                     
                                         3
                                         2012
                                    
                                
                            
                             
                                 G/ATOR Long Lead Items (EDM, LRIP & Production)
                                 
                                     
                                         2
                                         2013
                                    
                                     
                                         1
                                         2015
                                    
                                
                            
                             
                                 G/ATOR Milestone C
                                 
                                     
                                         2
                                         2013
                                    
                                     
                                         2
                                         2013
                                    
                                
                            
                             
                                 G/ATOR Full Rate Production Decision
                                 
                                     
                                         3
                                         2014
                                    
                                     
                                         3
                                         2014
                                    
                                
                            
                             
                                 G/ATOR IOT&E
                                 
                                     
                                         4
                                         2014
                                    
                                     
                                         1
                                         2015
                                    
                                
                            
                             
                                 G/ATOR IOC
                                 
                                     
                                         4
                                         2015
                                    
                                     
                                         4
                                         2015
                                    
                                
                            
                             
                                 G/ATOR Full Rate Production
                                 
                                     
                                         4
                                         2015
                                    
                                     
                                         4
                                         2015
                                    
                                
                            
                             
                                 GWLR IOC
                                 
                                     
                                         2
                                         2009
                                    
                                     
                                         2
                                         2009
                                    
                                
                            
                             
                                 GWLR FOC
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         1
                                         2010
                                    
                                
                            
                             
                                 G/ATOR Advance Technology Program Reviews (PR)
                                 
                                     
                                         3
                                         2012
                                    
                                     
                                         3
                                         2012
                                    
                                
                            
                             
                                 G/ATOR Air Traffic Control Capability Not Currently Funded Program Reviews (PR)
                                 
                                     
                                         4
                                         2015
                                    
                                     
                                         4
                                         2015
                                    
                                
                            
                             
                                 G/ATOR Air Traffic Control Capability Not Currently Funded IOC
                                 
                                     
                                         2
                                         2014
                                    
                                     
                                         2
                                         2014
                                    
                                
                            
                             
                                 AN/TPS-59 Sustainment IFF Mode 5 Upgrade
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         4
                                         2009
                                    
                                
                            
                             
                                 AN/TPS-59 Sustainment Post Fielding Software Updates
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         4
                                         2009
                                    
                                
                            
                             
                                 AN/TPS-59 PIP Concept and Technology MS-B Documentation
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         1
                                         2010
                                    
                                
                            
                             
                                 AN/TPS-59 PIP Concept and Technology System Design
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         3
                                         2012
                                    
                                
                            
                             
                                 AN/TPS-59 PIP Concept and Technology System Integration (EDM)
                                 
                                     
                                         3
                                         2011
                                    
                                     
                                         1
                                         2012
                                    
                                
                            
                             
                                 AN/TPS-59 PIP Concept and Technology System Demo/Op Change (DT/OT)
                                 
                                     
                                         1
                                         2012
                                    
                                     
                                         2
                                         2012
                                    
                                
                            
                             
                                 AN/TPS-59 PIP Concept and Technology Milestone C
                                 
                                     
                                         3
                                         2012
                                    
                                     
                                         3
                                         2012
                                    
                                
                            
                             
                                 AN/TPS-59 Production Phase LRIP
                                 
                                     
                                         3
                                         2012
                                    
                                     
                                         2
                                         2013
                                    
                                
                            
                             
                                 AN/TPS-59 Production Phase IOT&E
                                 
                                     
                                         3
                                         2013
                                    
                                     
                                         4
                                         2013
                                    
                                
                            
                             
                                 AN/TPS-59 Production Phase IOC
                                 
                                     
                                         2
                                         2014
                                    
                                     
                                         2
                                         2014
                                    
                                
                            
                        
                    
                
                 
                     9999
                     Congressional Adds
                     
                         15.380
                         6.373
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         73.641
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         Battlefield Sensor Netting System - This is a system using several sensors in a battlefield area, with groups of sense in communication with sensor netting stations.  Each sensor netting station broadcasts air traffic data to terminal users in its area.  The sensors may be radars, infrared detectors, etc. The sensor netting station includes communications to each sensor, processing facilities for handling aircraft I.D. and eliminating redundant targets, and communications to terminal users.  The terminal users may include missile or gun batteries, tank or infantry columns, etc.  This funds the development of increasing timeliness and accuracy to better engage aircraft and missiles earlier.											
			
Mobile Modular Command and Control (M2C2) - The development of Mobile Modular Command and Control (M2C2) technology provides the Marine Operating Forces with an on-the-move command and control (OTM C2) capability with over the horizon (OTH) communication links.  The Congressional funding will help to baseline the M2C2 capability and prepare it for transition into an acquistion program of record, the Command Operations Center (COC).											
		
Performance Enhancements for IA/IS - Add will enable the USMC the ability to provide the development, maintenance, and the technical support for advanced software configurations of Wide Area Network (WAN) Connection Assurance and Acceleration (WCAA).											


Marine Corps Intelligence Analysis System - IAS Family of Systems (FOS) uses a three tiered approach for receiving, parsing, analyzing and disseminating fused all-source intelligence data that will be employed cross disciplinary approach in order to build a more powerful investigative and analytic toll that will provide semi-automatic means to predict insurgent's point of origin/bases.

Media Explotation Tool Integration with Intelligence C2 Systems- Digital media exploitation rapidly extracts data from enemy devices and media captured on the battlefield. Development of this tool will allow for collection/conversion of raw data into actionable intelligence for timely analysis/dissemination.
                         
                             
                                 Media Exploitation Tool Integration with Intelligence C2 Systems
                                 
                                     1.195
                                     
						(C10C187) Digital media exploitation rapidly extracts data from enemy devices and media captured on the battlefield. Development of this tool will allow for collection/conversion of raw data into actionable intelligence for timely analysis/dissemination. 
					
                                
                            
                             
                                 BATTLEFIELD SENSOR NETTING
                                 
                                     2.394
                                     
						(C9C68A) Initiated the development of increasing timeliness and accuracy in order to better engage enemy aircraft and missiles earlier. 
					
                                
                                 
                                     2.390
                                     
						Continuation of FY2009 effort.  
					
                                
                            
                             
                                 PERFORMANCE ENHANCEMENTS FOR IA & IS
                                 
                                     6.381
                                     
						(C9C69A) Add will enable the USMC the ability to provide the development, maintenance, and the technical support for advanced software configurations of Wide Area Network (WAN) Connection Assurance and Acceleration (WCAA).  WCAA improves network performance with in existing connectivity as well as harden, test, certify and improve tactical configurations of the existing underlying technology.  Additonal configurations and evaluations will identify selected information systems and virtual appliances, including replication and configuration services and measure anticipated performance improvements across wide-area networks with high latency and noise characteristics.  
					
                                
                            
                             
                                 Center for geospatial intelligence and investigati
                                 
                                     1.516
                                     
						(C9E20A) Planned Geospatial Research at Texas State University. 
					
                                
                            
                             
                                 M2C2
                                 
                                     5.089
                                     
						(C9E21A) M2C2 Transition Engineering Services - Engineering services contract to fund the M2C2 project engineering management team. Since M2C2 is a technology initiative and not an acquisition program of record, the project started from scratch in terms of basic staff members, acquisition documentation and establishment of processes.  All these areas are now substantially mature. The M2C2 Transition project is now positioned for successful competition in
POM-12 and the foundation has been laid for transition of the M2C2 technology into the Combat Operations Center program during the next two years.
M2C2 Transition Prime Contract - Development of Mobile Modular Command and Control (M2C2) technology.
M2C2 Urgent Universal Need Statement (U-UNS) Satellite Communications/Command and Control Development and Testing - Supported M2C2 U-UNS and the development of on-the-move wide-band satellite communications technology, command and control system optimization, and laboratory testing of the integrated systems/sub-systems.

					
                                
                                 
                                     2.788
                                     
						Mobile Modular Command and Control (M2C2) -  Continues the development of Mobile Modular Command and Control (M2C2) technology and prepares it for transition into an acquisition program of record. 
					
                                
                            
                        
                         Congressional Add
                         Congressional Add
                    
                
                 
                     9C89
                     Marine Ground-Air Radar
                     
                         38.000
                         63.660
                         55.173
                         55.173
                         0.000
                         14.449
                         7.137
                         5.984
                         6.112
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         Ground/Air Task Oriented Radar (G/ATOR) (formerly known as the Multi-Role Radar System (MRRS)) is an expeditionary, 3-dimensional, high-mobility, multi-purpose wheeled vehicle, short/medium range multi-role radar designed to detect cruise missiles, air breathing targets, rockets, mortars, and artillery. MRRS and GWLR (Ground Weapons Locating Radar) merged into a single requirement/capability (G/ATOR) and will replace an aging fleet of single mission legacy radar systems. G/ATOR will support air defense, air surveillance, counter-battery/target acquisition, aviation radar tactical enhancements and the final evolution will also support the Air Traffic Control mission. (This project was funded under project C3099 prior to FY2010)
                         
                             
                                 *G/ATOR: Contractor Technical, Development Engineering/EDM
                                 
                                     
                                         35.417
                                         0
                                         
						Engineering Development Model (EDM) design effort continuation.  Critical Design Review, software development, and Partial Array (prototype) delivery and near field range testing. 
					
                                    
                                
                                 
                                     
                                         45.983
                                         0
                                         
						EDM material procurement and fabrication. Contractor software integration and test, and contractor system integration and test. 
					
                                    
                                     
                                         39.110
                                         0
                                    
                                     
                                         39.110
                                         0
                                         
					Environmental testing, Performance Qualification Testing, Factory Acceptance Testing, and begin Developmental Testing. 
				
                                    
                                
                            
                             
                                 *G/ATOR: Test and Evaluation
                                 
                                     
                                         0.649
                                         0
                                         
						MITER and Redstone Arsenal TEMP development. 
					
                                    
                                
                                 
                                     
                                         2.015
                                         0
                                         
						MCOTEA, General Dynamics, NSWC Corona, and Aberdeen Test Facility TEMP development. 
					
                                    
                                     
                                         2.822
                                         0
                                    
                                     
                                         2.822
                                         0
                                         
					Environmental testin, Performance Qualification Testing, and being Developmental Testing. 
				
                                    
                                
                            
                             
                                 *G/ATOR: Program Office Management & Travel Costs
                                 
                                     
                                         0.361
                                         0
                                         
						Travel support for testing events scheduled in FY10. 
					
                                    
                                     
                                         0.150
                                         0
                                    
                                     
                                         0.150
                                         0
                                         
					Continue travel efforts in support of program test events. 
				
                                    
                                
                            
                             
                                 *G/ATOR: Government Technical Support
                                 
                                     
                                         0.908
                                         0
                                         
						MITRE and NSWC Dahlgren Software Engineerng Support (management, requirements mapping, code walk through) and Radar Engineering Support. 
					
                                    
                                
                                 
                                     
                                         8.534
                                         0
                                         
						MITRE, NSWC Dahlgren, NSWC Crane, MARCORSYSCOM, MCOTEA Quantico Software Engineering (management, requirements mapping, code walk through) and Radar Engineering Support 
					
                                    
                                     
                                         7.491
                                         0
                                    
                                     
                                         7.491
                                         0
                                         
					MITRE, NSWC Dahlgren, NSWC Crane, MARCORSYSTEM, MCOTEA. 
				
                                    
                                
                            
                             
                                 *G/ATOR: Engineering, Management, & Logistics Support
                                 
                                     
                                         1.026
                                         0
                                         
						Critical Design Review completed and Supportability Analysis (Trade Study). 
					
                                    
                                
                                 
                                     
                                         6.767
                                         0
                                         
						Supportability Analysis update (Maintenance Plan), M-Demonstration, and training. 
					
                                    
                                     
                                         5.600
                                         0
                                    
                                     
                                         5.600
                                         0
                                         
					Engineering Management & Logistics Support. 
				
                                    
                                
                            
                        
                         
                             
                                 PMC/465000
                                 GRND/AIR TASK ORIENTED RADAR
                                 
                                     0.056
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     17.445
                                
                            
                             
                                 RDTE&N/C3099
                                 GRND/AIR TASK ORIENTED RADAR
                                 
                                     92.676
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.018
                                     0.012
                                     0.000
                                     0.000
                                     0.000
                                     179.621
                                
                            
                        
                         The Ground/Air Task Oriented Radar (G/ATOR), formerly known as Multi-Role Radar System (MRRS) will fill the MRRS and GWLR requirements.   Five legacy systems (AN/TPS-63, AN/UPS-3, AN/MPQ-62, AN/TPS-73 and AN/TPQ-46A) will be replaced by a single material design that offers an opportunity to reduce development cost and combine training & logistics assets.  MRRS Aviation  systems replace the AN/TPS-63, AN/MPQ-62 and AN/TPS-73 systems as well as additional systems in support of the SHORAD mission (CLAWS weapon cue); MRRS Ground system is a one for one replacement of the AN/TPQ-46A.  The System Development & Demonstration (SDD) phase designed to allow for technology insertion due to obsolescence and technology growth issues.  Initial builds will be back fitted to current then year technology as required.  As they become available, Tactical Enhancements will parallel field to then year initial builds and back fitted to earlier builds.  Two Engineering Development Models (EDM) -- one Contractor, one Government -- will be developed during the SDD phase and flowed down to support builds.
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                                 Product Development
                                 
                                     
                                         G/ATOR
                                         C
                                         CPIF
                                         NORTHRUP GRUMMAN
                                         LINTHICUM HEIGHTS, MD
                                         
                                             35.147
                                             
                                                 45.983
                                                 2009-11
                                            
                                             
                                                 39.110
                                            
                                             
                                                 39.110
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         G/ATOR
                                         MIPR
                                         MITRE
                                         BOSTON, MA
                                         
                                             0.338
                                             
                                                 0.480
                                                 2009-11
                                            
                                             
                                                 0.504
                                            
                                             
                                                 0.504
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         G/ATOR
                                         WR
                                         NSWC-DAHLGREN
                                         DAHLGREN, VA
                                         
                                             0.570
                                             
                                                 6.965
                                                 2009-11
                                            
                                             
                                                 6.010
                                            
                                             
                                                 6.010
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         G/ATOR
                                         WR
                                         NSWC-CRANS
                                         CRANE, ID
                                         
                                             0.000
                                             
                                                 0.660
                                                 2009-11
                                            
                                             
                                                 0.530
                                            
                                             
                                                 0.530
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         G/ATOR
                                         C
                                         FP
                                         MCSC
                                         QUANTICO, VA
                                         
                                             0.000
                                             
                                                 0.107
                                                 2009-11
                                            
                                             
                                                 0.107
                                            
                                             
                                                 0.107
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         G/ATOR
                                         WR
                                         MCOTEA
                                         QUANTICO, VA
                                         
                                             0.000
                                             
                                                 0.322
                                                 2009-11
                                            
                                             
                                                 0.340
                                            
                                             
                                                 0.340
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         G/ATOR
                                         WR
                                         MCOTEA
                                         QUANTICO, VA
                                         
                                             0.000
                                             
                                                 0.322
                                                 2009-11
                                            
                                             
                                                 0.350
                                            
                                             
                                                 0.350
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         G/ATOR
                                         C
                                         FP
                                         GENERAL DYNAMICS
                                         STAFFORD, VA
                                         
                                             0.000
                                             
                                                 0.450
                                                 2009-11
                                            
                                             
                                                 0.500
                                            
                                             
                                                 0.500
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         G/ATOR
                                         MIPR
                                         MITRE
                                         BOSTON, MA
                                         
                                             0.539
                                             
                                                 0.640
                                                 2009-11
                                            
                                             
                                                 0.672
                                            
                                             
                                                 0.672
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         G/ATOR
                                         WR
                                         MCSC
                                         QUANTICO, VA
                                         
                                             0.000
                                             
                                                 0.385
                                                 2009-11
                                            
                                             
                                                 0.300
                                            
                                             
                                                 0.300
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         G/ATOR
                                         WR
                                         NSWC-CORONA
                                         CORONA, CA
                                         
                                             0.000
                                             
                                                 0.118
                                                 2009-12
                                            
                                             
                                                 0.300
                                            
                                             
                                                 0.300
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         G/ATOR
                                         MIPR
                                         US ARMY ABEREEND
                                         PROVING GROUND, MD
                                         
                                             0.000
                                             
                                                 0.100
                                                 2009-12
                                            
                                             
                                                 0.350
                                            
                                             
                                                 0.350
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         G/ATOR
                                         MIPR
                                         MARINE CORP AIR STATION
                                         YUMA, AZ
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.350
                                            
                                             
                                                 0.350
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         G/ATOR
                                         MIPR
                                         REDSTONE ARSENAL
                                         ALABAMA
                                         
                                             0.110
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.110
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         G/ATOR1
                                         C
                                         FP
                                         GENERAL DYNAMICS
                                         STAFFORD,  VA
                                         
                                             1.026
                                             
                                                 6.767
                                                 2009-11
                                            
                                             
                                                 5.400
                                            
                                             
                                                 5.400
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         G/ATOR2
                                         WR
                                         MCSC
                                         QUANTICO, VA
                                         
                                             0.000
                                             
                                                 0.150
                                                 2009-10
                                            
                                             
                                                 0.150
                                            
                                             
                                                 0.150
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         G/ATOR3
                                         C
                                         FP
                                         MCSC
                                         QUANTICO, VA
                                         
                                             0.000
                                             
                                                 0.211
                                                 2009-10
                                            
                                             
                                                 0.200
                                            
                                             
                                                 0.200
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
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